
Date Event

Tue, Aug 23 Tropical Depression 12 forms over southeastern Bahamas
Wed, Aug 24 Tropical Depression 12 upgraded to Tropical Storm Katrina
Thu, Aug 25 Tropical Storm Katrina upgraded to Hurricane Katrina, 4th Hurricane of  2005 season

Katrina made landfall in Florida as Cat 1 (80 mph) in Dale/Broward county.  14 deaths in Florida attributed to Katrina.
Fri, Aug 26 Verbal notification of activation for Sat, Aug 27 to FEMA Denton  Regional Response Coordination Center

Louisiana Governor declared state of emergency, for Public Assistance which extends though Sunday, 09/25/2005 unless terminated sooner
Sustained winds decreased to 70 mph, and then re-increased to 75 mph
National Hurricane Center forecasted landfall at Buras, east of New Orleans.  Prediction 18 miles off

Sat, Aug 27 Regional Response Coordination Center in Denton activated; OSC dispatched to man ESF-10: desk at RRCC
Katrina reached Category 3 intensity with 100 knot winds
St. Charles, Plaquemines announced mandatory evacuations.  Jefferson, St. Bernard announce voluntary evacuations.

MA 7220SU-LA-EPA-04-00 for ESF-10: activation; $5,000.00
MA MA 1603DR-LA-EPA-01 issued for ESF-10: activation; $100,000.00

Governor Blanco requested declaration of major disaster for Louisiana; Mayor Nagin declares state of emergency
Sun, Aug 28 Provided On-Scene Coordinator (OSC) for ERT-A team in Baton Rouge

Established staging/deployment area in Lafayette
MA 7220SU-LA-EPA-04-00 increased by $15,000.00 to total of $20,000.00

Katrina reached Category 4 intensity at 0040; reaches Category 5 intensity by 0700, with winds over 160 mph
Began coordination with USACE for unwatering plans
Mayor Nagin and Governor Blanco announced mandatory evacuation of New Orleans at 1000
Dallas Regional Response Center staffed for ESF-10: assistance
By 1300, sustained winds reached 175 mph, gusts up to 216 mph
Developed maps of potential facilities in hurricane path
National Weather Service predicted levees may be overtopped due to storm surge
Ascension and Cameron issued precautionary evacuations
New Orleans and Baton Rouge Airports closed

Following parishes issued mandatory evacuations by 1600: Assumption, Lafourche, Orleans, St. Bernard, St. James, St. Johns, Tangipahoa, Terrebonne, and Washington  

New Orleans Superdome shelter currently housing 25,000 general population evacuees, 400 special needs evacuees and 45-50 critically ill patients
Mon, Aug 29 Katrina made landfall near Buras, Louisiana, at 0610 with 145 mph winds

Coordinated lab capacity for analysis of environmental samples
0800 hours: New Orleans – rising water on both sides of Industiral Canal
0900 hours: New Orleans -- 6-8 feet of water in Lower Ninth Ward
1100 hours: 10 feet of water in St. Bernard 

Task Order JFO-0626L: Support DMORT operations with operation and maintenance of data base of sensitive information
1400 hours: New Orleans officials publicly confirm 17th Street Canal breach

Task Order JFO-0080L: Conduct field operations for disposal of oil and hazardous substances in Hurricane Katrina impacted areas as requested by State of Louisiana

President Bush declared major disaster for Louisiana under authority of Stafford Act
FEMA-1603-DR-LA declared for Hurricane Katrina, authorizing Public Assistance for all 64 parishes
Louisiana National Guard deployed to help with evacuation of citizens
Waterford Nuclear Power Plant (St. Charles Parish)  shut down in mode four
As of 1800 CDT, 966,085 customers (residential, industrial and commercial) without power in Louisiana

REGION 6:  KATRINA / RITA CHRONOLOGY

For complete list of MAs / IAGs / Action Request Forms / Task Orders, see additional file



Tue Aug 30 :: # 1 DHS Chertoff declared Katrina Incident of National Significance, triggering first use of NRP
Personnel: 45 Levees breached, flooding 9th Ward and St. Bernard Parish
MA 1603DR-LA-EPA-02-00 issued for ESF-10: provision of helicopter, boat assistance for search/rescue; $1,000,000.00

Reported to LA EOC to assist with Debris Collection and Search & Rescue activities
Task Order JFO-0027: Provide emergency transportation for up to 2,500 patients from hospitals and shelters in New Orleans

Dveloped detailed maps of affected areas and provided to FEMA
HQ issued fuel waiver of low sulfur and gasoline vapor pressure requirements in FL, LA, AL and MS until September 15, 2005
HQ posted reminder to industries and businesses to contact National Response Center to report spills 

HQ approved waiver for New Orleans to discharge waters out of City, and EPA to exercise enforcement authority related to discharge of pollutants without permit

Louisiana Offshore Oil Platform (LOOP) not operating due to loss of power
Approximately 250 shelters opened to house more than 75,000 people left homeless; approximately 3,000,000 without water / electricity
Began aerial assessment and reconnaissance flights using generated maps
At 1600 hours, 890,294 customers out of power in Louisiana (this includes utility, cooperatives, and municipal power)

I-10 closed from Mississippi line to I-55 at Laplace Louisiana; severe damage to twin Spans Bridge between New Orleans and Slidell; Lake Pontchartrain Bridge closed

2200 hours: 80 % of New Orleans underwater

ASPECT aircraft conducted assessments from Baton Rouge past New Orleans; 22 photos, 5 infrared runs; no significant discharges; several oil spills noted

Wed, Aug 31 :: # 2 Debris Task Force began work based on assumptions from 2004 Hurricane Pam exercise
Personnel: 51 Conducted over-flights to assess hazardous material debris and levee breaches

Goverenor Blanco ordered evacuation of New Orleans, including Superdome
President Bush declared Gulf Coast Public Health Emergency
State began work at closing 17th Street Canal breach; USACE added resources to task
LDEQ setting up barracks in their office for EPA employees to use
Activated Regional Response Center on 24 hour basis
5 Louisiana offshore oil rigs reported missing, 2 more oil rigs adrift
President Bush authorized draw of oil from Strategic Petroleum Reserve
BNSF Railway started limited service back to Southern Louisiana; Norfolk Southern had most rail lines back operational except for New Orleans

Estimated 290 water systems have “Boil Water” notices; 4 systems in New Orleans  did not lose pressure; all waste system operations in Jefferson Parish appear down

Assisted with inventory tracking for boats in search and rescue efforts 

Continued to support with SAR activities; approximately 400-500 people in City Park and Fair Grounds area of New Orleans transported through EPA’s efforts

Security of personnel and equipment still problem; citizens tried to commandeer boats and shootings continue; reported no injuries; requested National Guard for boats

HQ issued nationwide fuel waiver allowing higher sulfur content until September 15, 2005
HQ issued nationwide waiver on reformulated gasoline requirements, applicable through 09/15, all 50 states, US territories and DC

Thu, Sep 1 :: # 3 ESF-10: and FEMA suspended water search and rescue efforts due to security issues

Personnel: 99 S&R team asked EPA personnel to assume role of single contact for all boats being used and to assist in tracking inventory; role will continue throughout S & R activities

Assisted LA Department of Health and Hospitals with water quality assessment in impacted areas

MA 1603DR-LA-EPA-04-00 issued for ESF-10: technical assistance to State of Louisiana; $500,000.00, including assessments of water/wastewater treatment plants

Amendment for Major Disaster Declaration extending 100 % funding until October 29, 2005
Military increases National Guard deployment to 30,000

MA 1603DR-LA-EPA-01-01 increased by $700,000.00 to total of $800,000.00
MA 1603DR-LA-EPA-03-00 issued for ESF-10: field operations for response to hazardous materials and oil spills; $2,500,000.00



Colonial Pipeline restored power to some pump stations, operating 750K barrels a day. Plantation Pipeline operating at 25% Capline restored one critical pump station

RSC Coordinator began contacting Regional employees and IMT personnel from Regions 2 and 7 for additional assistance in preparation for deployment of IMT

Lack of food, water, housing and fuel hampers EPA and federal, state and local efforts
Approximately 5,000 evacuees arrive at Houston Astrodome by bus

Fri, Sep 2 :: # 4 Sheet piling blocks water flow into 17th Street canal
Personnel: 116 ESF-10: Search and Rescue (SAR) operations resumed today; approximately 50 people rescued today, mainly from nursing home

Congress approves and President Bush signs $10.5 billion relief package for Katrina relief
Additional 3,000 National Guardsmen from 15 states deploy in Louisiana
Deployed Incident Management Team (IMT) to Baton Rouge
16 National Priority List (NPL) sites identified within declared parishes
As of 1600 hours, 731,758 customers without electrical power
120 sandbags of 3,000 lb. each placed in 17th Street Canal levee breach. In addition, sheet pilings installed to stabilize levee
Developed Quality Assurance Sampling Plan (QASP) for characterizing nature of contamination present in floodwater

ASPECT flew warehouse fire with 4 passes, until warnings of small arms fire from FAA made them call mission off; very little chemical contaminants  detected in plume

ASPECT gathered data on area covering 6458 square miles, or equivalent of 4,133,200 acres; 340 facilities overflown including both RMP and FRP facilities

Coordinated response planning with USCG ESF-10: representative; invited USCG to participate in Incident Command/Unified Command with EPA IMT and LDEQ

Identified 16 sites on NPL within impacted area; RRC will be contacting RPMs to determine any impacts to sites from hurricane
Tasked to mobilize 20 teams for drinking water system assessments; help with technical assistance at water systems with known problems
Deployed mobile lab to Baton Rouge to assist with water sampling
Explosions rock chemical storage plant and other scattered fires break out

Sat, Sep 3 :: # 5 More than 25,000 evacuated in 24 hours; USCG has rescued more than 9,500 to date
Personnel: 117 Began investigating estimated 400 drinking water systems  not operational.

ASPECT surveys smoke from large fire in New Orleans warehouse district.  Survey does not reveal any contaminants of undue concern in smoke
Conducted aerial reconnaissance over New Orleans; nothing of significance noted; completed  Rapid Needs Assessment efforts

Began collecting and analyzing flood samples for contaminants in New Orleans; 6 surface samples  collected between I-10/I-610 split and St. Bernard exit off I-610

11 million barrels of diesel fuel shipped to New Orleans
Continued with SAR activities in multiple locations; in addition to landing 100 people, food and water  distributed
668,861 customers out of power as of 1200 hours
Conducted aerial assessment of oil spill near Algiers Ferry on Mississippi River (Murphy’s Oil Spill, Empire, LA)
Identified three NPL sites requiring further assessment

Sun, Sep 4 :: # 6 Superdome completely evacuated; final 300 removed
Personnel: 239 EPA HQ issues public advisory regarding disposal of household hazardous waste and debris containing asbestos

SAR operations continued in Carrollton, Garden District and Broadmoor sections; 120 people evacuated; 300 people sheltered in place and given food and water

EPA Office of Water providing research vessel  OSV Bold for Hurricane Katrina operations; Bold converted US Navy T-AGOS class vessel
With armed USCG personnel, visited oil spill; source of spill Murphy Oil 250,000-bbl tank containing approximately 85,000 bbl oil; release beyond secondary containment and 
into residential area

Met with Murphy Oil on  plan of action to address spill; directed facility representatives to secure tank, ensure tank not leaking and to determine extent of release

ASPECT surveys oil spill in Chalmette (Murphy Oil).  85,000 bbls of oil released beyond secondary containment and sheen extends into residential area

Mon, Sep 5 :: # 7 17th Street Canal breach closed with truckloads of rock and sandbags; Canal used to pump water out of city



Personnel: 318 Unified command structure established to ensure coordination of state, local and federal emergency response assets
Began water system assessments in Louisiana; assessment of damage to local drinking water systems 
Thirty boats launched in Search and Rescue operations, 35 people rescued

MA 1603DR-LA-EPA-03-01 increased by $75,000,000.00 to total of $77,500,000.00
Sampling teams collected surface water samples from Jefferson Parish and in New Orleans area near Interstate10 and Esplanade Avenue

Task Order JFO-0449L: AMEND 1603DR-LA-EPA-03   Conduct oil and hazardous substances  response operations for Hurricane Katrina

Task Order JFO-0579 & 0589: AMEND 1603DR-LA-EPA-02   Provide critical life saving transporation for up to 2,500 patients from hospitals and shelters in New Orleans

General search and Recovery completed in New Orleans by SAR
USCG had rescued total of 6,990 survivors by air operations andtotal of 10,950 by boat ops
Refineries in impacted area begin limited production

Tue, Sep 6 :: # 8 Forced evacuation of New Orleans ordered by Mayor

Personnel: 333 Sheet piling operation to close off 17th St. levee complete. Unwatering efforts had begun at 17th St. levee, for  New Orleans, which 60 % underwater

Expended Funds: Completed inspections of 59 drinking waters systems in Washington, Tangipahoa and St. Tammany  

1603: $40,200,000 At request of FEMA RRCC, ESF-10: provides liaision to JFO; Mission Assingments and SitReps still being issued from RRCC until JFO fully operational

ASPECT continues over-flights of industrial facilities in impacted areas; over-flew several fires in area; fires attributed to natural gas leaks resulting in building fires 

EPA HQ and HHS issueadvisory warning about elevated levels of sewage and hazardous substances in flood waters
MA 1603DR-LA-EPA-04-01 increased by $2,000,000.00 to toal of $2,5000,000.00

Search and Rescue Operations launched forty boats; 5 people rescued

Completed Washington Parish recon; observed drums, cylinders, containers, vast amount of silt, broken sewer and water lines, HHW and leaking water supply tank

Due to access limitations; impassable roadways and arrangement of canals, total of 13 water samples collected
30 EPA staff deployed to Dallas  trained on Drinking Water issues; will be deployed to Baton Rouge on 7th
EPA HQ and other federal agencies issueadvisory regarding debris and household hazardous waste
Detailed Search and Recovery efforts begin by SAR teams
EPA directs USACE to take reasonable steps to minimize environmental effects of flood water discharge from New Orleans

Wed, Sep 7 :: # 9 Mobile laboratory en route to Baton Rouge to begin testing drinking water samples
Personnel: 275 Completed 101 needs assessment surveys for 684 drinking water systems and created database to ensure impacted facilities tracked 

Expended Funds: Water-sampling teams collected 34 four samples including 5 duplicate samples; additional security (CID) will be required to accompany field sampling teams

1603: $42,295,000 EPA HQ and CDC releases preliminary results of initial flood water sampling
EPA HQ provides environmental guidelines for residences and commercial buildings
New Orleans officials announce they will begin forced evacuations of all residents, including people living in dry and undamaged homes

Entergy reports extensive damage to its natural gas distribution which has affected service to many of Entergy’s 147,000 natural gas customers in New Orleans

Task Order JFO-0177: Deploy environmenal support personnel to conduct environmental assessments to support temporary housing team
S&R deployed 28  boats for search and rescue operations, for Environmental Sampling Group and for ER reconnaissance; 12  evacuated; no additional search and rescue 
operations scheduled

Operated in Saint Tammany Parish documenting sunken and beached boats, sanitary sewer overflow apparently causing fish kill, and overturned oil storage tanks

Region 6 transfered its 24-hour non-Katrina Emergency Response Phone to Region 7

Received update on railcars in New Orleans from Federal Rail Administration; majority of companies accounted for all of their hazardous waste cars

ASPECT conducted over-flights of railroad yards; HELO 1 observed 28 derailed tank cars at  Almonaster yard as well as hundreds of intermodal containers displaced or 
upended

Thu, Sep 8 :: # 10 $52 billion in aid approved by Congress; signed by President Bush



Personnel: 378 Water-sampling teams deploy to collect water samples from outfall and other locations in New Orleans and surrounding areas
Expended Funds: Launched 23 boats, evacuated 6 persons, and collected 23 water samples; no additional search and rescue operations planned
1603: $41,910,000 Teams continue assessments along northern shore of Lake Pontchartrain

Requested to commence waste collection efforts in neighborhoods between US 190 and Lake Pontchartrain in Mandeville, St. Tammany Parish
Approval obtained to utilize Greater St. Tammany Parish Municipal Airport for storage of recovered drums and HHW

MA 1603DR-LA-EPA-01-02 increased by $4,500,000.00 to total of $5,3000,000.00
MA 1603DR-LA-EPA-05-00 issued for ESF-10: assitance for DMORT operations; $500,000.00  -- CANCELLED
Task Order JFO-0615L & 0781: AMEND 1603DR-LA-EPA-01   Activiation of ESF-10: personnel to RRCC, JFO, AFO, and IMT

Received $81,820,000 for mission assignments; waiting memo indicating all EPA missions will be covered under Stafford Act funding. Funding increases will be worked 
through RRCC and/or JFO
Developed sediment sampling plan for Jefferson Parrish, which will likely be used as template for future sampling plans
ASPECT conducts railroad over-flights and observes 1 fire ongoing
Began collection of household hazardous waste in many areas
Sampling teams encounter gunfire and forced to turn back; Terminates search and rescue operations in New Orleans  
Completed reconnaissance of Tangipahoa Parish specifically targeting RMP, FRP and TRI facilities and conducting general recon of parish
Staging areas for camping trailers (sleeping quarters)  procured and reserved for ESF-10: personnel

28 teams dispatched to Washington, St. Tammany, St. Helena, Livingston and Tangipahoa; 82 assessments completed bringing total assessments to 189

Responded to possible jet fuel spill at New Orleans Lakefront Airport; no spill or damage observed
Citing "a national emergency," President Bush suspends Davis-Bacon Act in storm ravaged areas of Louisiana

MA 1603DR-LA-EPA-02-01 increased by $800,000.00 to total of $1,800,000.00
Fri, Sep 9 :: # 11 Admiral Allen appointed as Principal Federal Offical (PFO) over Katrina operations
Personnel: 158 To date, ESF-10: has received $87,120,000 for current mission assignments
Expended Funds: Housing (trailers) procured and in place for ESF-10: personnel

1603: $43,485,000 LDEQ issues administrative order for information on rail cars status information from 17 railroads in area affected, including types, contents, locations

Conducted over flights of Mississippi River and Industrial Canal looking for chloro-acetic acid tank reported by ASPECT

Responded to report of ammonia and chemical odors from feed store in Slidell; observed chemical containers in stages of decay and detected high levels of ammonia

Posted water quality data from 12 New Orleans flood water samples collected September 3-5
Visited targeted facilities (RMP, FRP, TRI) to assess damage and potential release threats
Surveyed facilities known to have radiation sources; all facilities reported secure 
Hazardous Wastes Staging Area for St. Tammany Parish, located at Greater St. Tammany Airport in Abita Springs, constructed
Reconnaissance teams operated in Washington and Jefferson Parish
Programmatic technical staff finalized sediment sampling plans, which field staff will implement
Press release went out announcing HHW collection activities in Mandeville beginning on 9/10/05 and ending 9/17/05
RRC drafted data flow map and forwarded to IMT for comment; conducted first of daily data management calls with IMT
Water samples collected at outfall locations and by boat at 31 locations in New Orleans
Completedadditional 39 assessments of damage to local drinking water systems; bringing  total logged to 224

Sat, Sep 10 :: # 12 Conducted water quality and fecal coli form sampling at designated locations along Causeway; collected 14 water samples at 11 outfall locations and 8 samples at 7 
locations in New Orleans.

Personnel: 335 Initiated sediment sampling (Phase I) to characterize nature of chemicals deposited by flooding, and determine potential for short-term health risks from exposure

Expended Funds: Collected residue samples at 21 locations in Jefferson Parish

1603: $47,725,870 Completed reconnaissance of small portion of Washington Parish and northern portion of St. Tammany Parish specifically targeting RMP, FRP and TRI facilities and 
conducting recon of parish
Telephone and computer connections now available in  JFO

Task Order JFO-0238: Perform bioassessment of hazards in areas where waters have receded & dried



Task Order JFO-0423: Provide emergency response PPE to St. Bernard parish for first responders within oil spill impacted areas
Task Order JFO-0745: Provide hazardous materials assistance to DOD victim recovery teams in flood impacted areas
Task Order JFO-0746: Provide sediment and flood water sampling for Plaquemines Parish within flood impacted areas

Two Trace Atmospheric Gas Analyzer vehicles (TAGAs) arrive in Baton Rouge to conduct air screening.

Air-monitoring group deployed 4 Area RAEs to evaluate human health risks associated with VOCs along Metairie Road to determine if further sampling necessary

Receding floodwaters and over-flights identify numerous significant spills. 

Commenced HHW operation and orphan drum recovery in Slidell area; pickup commenced of drums and HHW in  Mandeville area and Fact Sheets distributed.

Conducted 76 assessments; total of 261 systems  logged, 79 of these systems need to be crosschecked with LDHH
Draft TAGA Air Sampling Quality Assurance Plan prepared and sent out for review; Environmental Unit established at RRC

Conducted meeting in Jefferson Parish to discuss HHW collection; Parish feels since residents out of homes, EPA should wait to initiate HHW collection for 1-2 weeks

468 drinking water systems remain affected in Louisiana; 114 wastewater facilities remain affected in Louisiana
Sun, Sep 11 :: # 13 Completed additional 76 assessments of damage to local drinking water systems and makes 54 technical assistance visits.
Personnel: 411 Collected 11 water samples at 11 outfall locations and 5 water samples at 5 locations in New Orleans

Expended Funds: Staging areas for camping trailers (sleeping quarters)  procured and reserved and personnel have begun occupying available spaces at LDEQ building

1603: $48,153,970 TAGA 1 assessed health concerns related to odors emitting from water discharge point located next to Coast Guard base; preliminary data indicated no health threat

Task Order JFO-0067 & 0074: Provide washers and detergent to Woodlands Fire Department for decontamination
Task Order JFO-0143 & 0237: Decontamination of communications equipment at New Orleans Temporary Emergency Operations Center

ERT TAGA 2 and ERT/NDT Air Monitoring Team assessed health and environmental concerns within French Quarter
Visited targeted facilities (RMP, FRP, TRI) to assess damage and potential release threats
2,062 HHW/orphan containers  collected in St. Tammany Parish to date
Developed summary of ASPECT utilization for response and use of ASPECT data for direct response actions, operational planning, and incident briefing, which will be 
placed in SITREP
Two teams initiated collection of soil sampling at 16 locations in Orleans Parish

Air monitoring support from ESF-10: requested by USCG for Murphy Oil; equipment identified and personnel selected and assigned to refinery area

Began monitoring in support of victim recovery efforts; if Recovery Team feels environmental hazard may be present, EPA team tasked to provide hazard assessment

EPA HQ posts first chemical data associated with flood water sampling
Mon, Sep 12 :: # 14 Environmental assessment team conducts house-to-house searches in area with Search and Rescue
Personnel: 415 Completed reconnaissance of RMP, FRP and TRI facilities within Jefferson Parish

Expended Funds: Continued flood water sampling (18 samples at 14 locations) throughout New Orleans and affected area; 25 sediment samples taken in 21 locations

1603: $48,307,970 Operations officially transferred from RRCC to JFO.  FEMA staff assigned to 1603-LA 2,231.
Task Order JFO-0490: Provide liaison to USCG Gulf Response / Environmental Task Force

1.6 million gallons of spilled oil  recovered from nine active removal sites
Reported facility located at 1401 Foucher, New Orleans, LA had been compromised; radiation levels of 300 microrems  detected within building; National Guard secured 
building and area.
Conducted 80 drinking water assessments and provided assistance at 41 public water systems; Strike Force Team conducted assessments of two public water systems 
serving New Orleans
Conducted air screening in New Orleans and surrounding area using 1 Mobile TAGA as well as area RAEs

Tue, Sep 13 :: # 15 Completed reconnaissance of affected RMP, FRP and TRI facilities (in Orleans Parish).  
Personnel: 374 Performed reconnaissance of 5 NPL sites located in affected area; found that 4 sites  secure and 1 under water.

Expended Funds: Responded to Slidell feed store for recon and to determine resources needed to mitigate hazardous materials; provided air monitoring during assessment activities



1603: $48,480,020 Continued flood water sampling (20 samples at 16 locations) throughout New Orleans and affected area; 35 sediment samples taken in 31 locations

Task Order JFO-0200: Receive 200 command/TAC radio kits from USFS with technical support personnel
Task Order JFO-0224: Perform decontamination of emergency response workers leaving affected areas

Accompanied 3 DOD victim recovery units; conducting HAZMAT air monitoring; instructed not to assist with body removal
27 fixed facilities had reconnaissance performed for radiation issues with sources
Conducted 28 drinking water assessments and provided technical assistance at 14 public water systems; total of 476 systems  logged
WebEOC Asset Tracking Data System implemented to address ordering of personnel for IMT and RRC
EPA requests radio kits  with support from USFS, with communication technicians for field use

Wed, Sep 14 :: # 16 Sampling at Murphy Oil indicates elevated levels of benzene, toluene & xylene.  Levels below PELs for worker safety & require no additional protection

Personnel: 393 17,547 total HHW/orphan containers collected in St. Tammany Parish to date
Expended Funds: Began sampling and hazardous categorizing of orphan drums in St. Tammany Parish; began bulking fuels from small containers
1603: $48,343,520 Murphy Oil Spill: 6,773 bbls recovered to date

Conducted aerial recon on 10 Public Drinking Water Systems south of Lake Pontchartrain

TAGA Team 1 conductied air sampling in Orleans Parish at random locations; ERT TAGA Team 2 conducted air sampling in industrial area on west bank of Mississippi

Task Order JFO-0044 & 0326: Liaision Officer for ESF-10: to Area Field Office in New Orleans
Task Order JFO-0110: Provide 6 self-contained showers at LDEQ for IMT purposes
Task Order JFO-0175: Removal of biowaste from curbside at Bywater Hospital, New Orleans

Continued flood water sampling (20 samples at 16 locations) throughout New Orleans and affected area; 28 sediment samples taken in 23 locations

Entered Slidell Feed and Seed to assess and begin stabilization; stabilized any immediate threat and began inventory; provided air monitoring/screening and decon support 
during activities

Thu, Sep 15 :: # 17 Conducted air monitoring at debris burn sites

Personnel: 391 Met with Plaquemines Parish President to arrange for collection of HHW and orphan containers, and made helicopter over flight to observe conditions.

MA 1603DR-LA-EPA-06-00 issued for EPA support to ESF-14 long term recovery of Louisiana; $100,000.00

Expended Funds: Continued flood water sampling (20 samples at 18 locations) throughout New Orleans and affected area; 32 sediment samples taken in 29 locations

1603: $49,264,420 Murphy Oil Spill: 7,273 bbls recovered to date
Samples collected from mixed poisons in Feed shop in Slidell (St. Tammany Parish) and delivered to lab for disposal analysis
Completed 8 new assessments of drinking water systems; 572 systems logged to date
Conducted assessments at water treatment plants in St. Bernard Parish

Liaison Officer reported to IMT that resource/action requests from parishes will go to ESF#10 at JFO; information requests can be directed to IMT Liaison Officer.

RRC evaluating status of conditions in 2 New Orleans zip codes; evaluations will be provided to decision-making local officials who working to allow re-entry of residents 
into New Orleans
DHS requested EPA / CDC to identify health/environmental issues for re-popluation of New Orleans
Initiated residual chlorine screenings of water trucks from Algiers Water Treatment plant in Jefferson Parish
RRC completed response to OMB request for information related to Hurricane Katrina ESF-10: response activities
AA/OSWER and Director of OEM traveled to Baton Rouge, LA to meet with field response personnel and assess damage

Fri, Sep 16 :: # 18 Suspended operations in afternoon to prepare for reopening of affected area in New Orleans
Personnel: 360 Plans developed to deploy additional personnel in anticipation of demands for information and assistance by returning public
Expended Funds: 20,726 total HHW/orphan containers collected in St. Tammany Parish to date
1603: $49,815,420 EPA and LDEQ report potential health risks from sediments in New Orleans.

Collected 37 water samples at 22 locations in Jefferson, Orleans, St. Tammany, and Tangipahoa; collected 23 sediment samples at 20 locations in various 



Results from TAGA scan and AreaRAE’s showed trace concentrations of BTEX compounds outside  Murphy spill area
EPA HQ officials brief reporters on preliminary sediment sampling on Gulf Coast
Murphy Oil: 8,126 barrels of uncontained oil recovered to date; 32,000 barrels pumped from leaking tank to secure tank; 13,700 barrels pumped from within containment to 
secure tank
RRC initiated collection of historical data for Lake Pontchartrain for comparison to current conditions
Performed radiation surveys at 15 fixed facilities in Washington, St. Charles, Tangipahoa, Jefferson, and Orleans Parishes
EPA HQ releases air screening data from mobile labs in New Orleans.

Sat, Sep 17 :: # 19 Air monitoring for radiation and VOCs conducted by ESF-10: around 2 roll-off boxes containing medical waste collected by military unit from Bywater Hospital in New 
Orleans; readings below background levels

Personnel: 339 EPA Criminal Investigation Division (CID), in conjunction with FBI, conducts assessments at “hotspots” in New Orleans
Expended Funds: Performed radiation surveys at 15 fixed facilities in Orleans Parish; all readings  below background levels

1603: $50,715,429 Returned to Spectrum Controls to perform exterior air monitoring (cyanide); readings below background levels; began coordination with company officials

Task Order JFO-0461, 0617, & 0618: Test water at St. Gabriel morgue and remove contaminated water if necessary
New location for EPA’s Incident Command Post identified in New Orleans at LA Technical College; occupancy by 10/8/05.

Collected 22 water samples at 22 locations in Jefferson, Orleans, and St. Tammany Parishes; collected 20 sediment samples at 20 locations in various parishes

Conducted 11 wastewater treatment plant evaluations in Shriver, Gibson, Gray, and Houma in Terrebonne Parish
ERT TAGA Team 1 completed air sampling in St. Bernard Parish
Sampling teams stationed at St. Bernard Parish EOC to respond to any air sampling requests which occur during citizen’s re-entry activity.

Murphy Oil: 11,421 barrels of uncontained oil recovered; estimate for volume of oil spilled raised by company officials from 16,000 barrels to 26,649 barrels

Sun, Sep 18 :: # 20 Samples: Water: 300 cumulative; Sediment:  208 cumulative
Personnel: 386 AreaRae team collected samples for metals analysis and operated Data Rams and AreaRaes in St. Bernard Parish.
Expended Funds: Removal Action Team conducting removal action at Feed store in Slidell (with Assessment Team providing air monitoring support)
1603: $50,052,320 Mobile labs from Regions 6 and 8 prepared 700 sample kits for private well owners; will be distributed to Parish Health Units

Conducted 9 wastewater treatment plant evaluations in Terrebonne Parish
508 system assessments verified against LDHH list of affected systems
Murphy Oil: 9,924 barrels of uncontained oil recovered to date; 9,275 barrels to be recovered
Performed radiation surveys at 11 fixed facilities in Orleans Parish; all readings below background levels
Began aerial surveillance and strategic pollution investigation in LA.

Mon, Sep 19 :: # 21 Samples: Water: 322 cumulative; Sediment:  237 cumulative
Personnel: 354 Completes second day of strategic pollution investigation noting approximately 80-90 minor incidents in coastal waters of LA
Expended Funds: QA/QC completed on 546 drinking water assessment forms, 436 secondary visits/calls, and 50 action request forms

1603: $53,542,474 Evaluated jackknifed and abandoned tractor-trailers off Route 47  in Orleans; none of trailers leaking and all air monitoring (LEL, VOCs, Cl) background or non-detect

Began manning 800- lines in Dallas to help citizens with re-entry questions; webgroup from Region 6 updated public web pages, incorporating photos and feature stories

Conducted air monitoring at debris burn sites throughout impacted areas
PIO staff created process to have daily “Top Stories” summary in IAP; gives quick look at press/media coverage of Hurricane Katrina
Personal air samplers worn by 5 teams of workers in St. Bernard Parish
Conducted street by street reconnaissance in St. Bernard investigating general conditions for repopulation
Performed radiation surveys at 15 fixed facilities in Orleans Parish; all readings below background levels
Received request for assistance from St. Bernard Parish officials to conduct air sampling in homes impacted by Murphy Oil spill to support repopulation; formal request 
forthcoming
2 TAGA buses collected samples in St. Bernard Parish

Tue, Sep 20 :: # 22 Hurricane Rita tracked West of Florida Keys producing near hurricane winds and storm surge waves of 4-6 feet in height



Personnel: 301 Due to concerns over possible flooding and other hazards associated with approaching Hurricane Rita, most operations into “stand down” mode in order to safeguard 
personnel and assets

Expended Funds: Status update about Lake Pontchartrain Basin hosted by LDEQ, EPA and Lake Pontchartrain Basin Foundation

1603: $54,926,000 Assessed number of derailed rail cars in Gentilly CSX railyard; no visible breaches seen and air monitoring (LEL, VOCs, Cl) background or non-detect.

Task Order JFO-0613: Provide DOI representative for ecological services to minimize impacts from flood waters into receiving bodies
Assessed two roll-offs containing medical waste and non-hazardous trash at Bywater Hospital in New Orleans
Overpacked leaking drum of unknnown material at request of  Mandeville police
Conducted 8 wastewater treatment plant evaluations in St. Tammany, Washington, and St. Bernard Parishes; sites that accessible cleared

Meeting held with Murphy Oil, USCG, EPA, LDEQ, NOAA, and Parish officials to review status of cleanup activities and to agree on interim cleanup goals.

Wed, Sep 21 :: # 23 Death toll in Louisiana: 799; first time since 1928 that natural disaster in U.S. has killed over 1,000 people
Personnel: 329 Rita ranked as 3rd most intense hurricane in Altantic history, based on 898 mb bariometric pressure
Expended Funds: Oil Spill Branch demobilized
1603: $55,315,500 Conducted air monitoring at vegetation debris burn in Jefferson Parish.

All operations, except for Reconnaissance Branch goes into stand-down mode due to Hurricane Rita threat
Conducted reconnaissance of 71 underground storage tank facilities
Conducted 14 wastewater treatment plant evaluations in St. Tammany, Washington, and Lafourche Parishes; sites that accessible cleared.
Conducted reconnaissance at New Orleans Gulf Railroad Yard

Thu, Sep 22 :: # 24 Due to concerns over possible flooding and other hazards associated with approaching Hurricane Rita, all operations, with exception of single ER assessment team in 
“stand down” mode

Personnel: 178 Joint press release with EPA and LDEQ issued today entitled “Additional Sediment Sampling Data Released.”; Interviews given to New York Times and Greenwire

Expended Funds: Murphy Oil: 10,814 barrels of uncontained oil recovered to date; 1,136 barrels to be recovered
1603: $65,572,100 Notified FEMA of three water systems requesting water trucks

RRC Operations staffed IMT to pre-deploy to R6 for potential Hurricane Rita response

Investigated tank farm on banks of Tchfuncte River; 4 tanks toppled; residual product; containment filled with oil/rainwater and overflowed banks; slight sheen on river

Fri, Sep 23 :: # 25 Hurricane Rita downgraded to Category 3 hurricane with 135 mph winds
Personnel: 185 9th Ward begins flooding again as levees breached for 2nd time from Hurricane Rita
Expended Funds: EPA Deputy Administrator conducted briefing for environmental organizations to discuss networking; Information Office staff participated in call

1603: $71,225,700 Provided interview to USA Today; updated website to reflect current data and photos; press release issued on air data; posted additional water and sediment data

RRC-Environmental Unit compiled historical data from Lake Pontchartrain to provide perspective during preliminary review of current sediment data.

EPA Cincinnati lab staff preparing to deploy to Livingston, Louisiana after Hurricane Rita makes landfall to continue with drinking water analysis

Conducted briefing with Deputy Director to discuss costs to date and cost projections for Katrina responses; working on increases to current Mission Assignment

Plans being finalized to establish Area Command at RRC for coordinating overall EPA response to Hurricanes Katrina and Rita
Investigated overturned semi-trailer carrying load of carbon dioxide; no petroleum or CO2 released and RP able to right  truck.

MA 3260EM-LA-EPA-01-00 for activation of ESF-10: for Hurricane Rita emergency response; $25,000.00
Sat, Sep 24 :: # 26 Death toll in Louisiana: 841
Personnel: 115 Hurricane Rita makes landfall at Sabine Pass, Texas, as Category 3 hurricane with 125 mph winds
Expended Funds: Revised water presentation, In response to requests by LDEQ, and will be delivered on daily basis, consistent with previous deliverable practices
1603: $71,403,600 ERRS and START tasked with providing Emergency Response capabilities to Lake Charles, LA area which heavily impacted by Hurricane Rita.

RRC completed Field addendum to sediment QASP for Agriculture Street Landfill.
Revised “7 Day Sampling Plan for Sediment and Water” into format applicable for field usage

Sun, Sep 25 :: # 27 Samples: Water: 525 cumulative; Sediment:  271 cumulative



Personnel: 292 Operations resumed on small scale following passage of Hurricane Rita; efforts focused largely on reconnaissance of affected areas and resumption of sampling work and 
collection of HHW

Expended Funds: Resumed collection of HHW/orphan containers in St. Tammany Parish. Over 37,000 containers collected to date.
1603: $71,780,400 Continued flood water sampling (5 samples) throughout New Orleans and affected area; 40 sediment samples taken in 40 locations
MA 1607DR-LA-EPA-01-00 issued for ESF-10: response operations to Hurricane Rita; $5,000,000.00

Conducted on ground assessment of four chemical facilities in Lake Charles area to assist in determining environmental damage caused by Hurricane Rita

Conducted 2 Rapid Needs Assessment (RNA) flights with FEMA for Eastern region facilities in highly impacted areas of Sulfur, Lake Charles, Vermilion

Conducted Rapid Needs Assessment and Recon flights with FEMA and USCG of Delta region and MS river area
President Bush visited JFO; stated he proud of EPA efforts so far, and EPA  had important role ahead of us in New Orleans
Soil samples taken at Agriculture Street Superfund Site
Resumed residual chlorine sampling; water trucks at 3 water treatment plants and at Super Target located on Interstate 12 and Macmillan Road

Mon, Sep 26 :: # 28 Samples: Water: 530 cumulative; Sediment: 330 cumulative
Personnel: 149 Conducted recon in parishes re-flooded by Rita, delaying start-up of HHW activities there
Expended Funds: Assessment teams staged at LDEQ office Lake Charles to begin recon and rapid assessment

1603: $71,896,500 Air sampling group conducted recon activities in Orleans Parish; identified two of  four LDEQ air monitoring stations for collection of air samples and air monitoring

MA 1603DR-LA-EPA-04-02 extends projected end date to 12/30/05

Performed total Chlorine residual testing of water trucks at 3 water treatment plants and Super Target; sampling activity will continue for several weeks

MA 1603DR-LA-EPA-01-03 increased by $16,000,000.00 to total of $21,3000,000.00 and extend completion date to 10/30/05
Conducted Four Rapid Needs Assessment (RNA) flights with USCG & EPA personnel; flights conducted using DoD assets

Task Order JFO-0782: AMEND  1603DR-LA-EPA-04  Conduct technical assistance in Hurricane Rita impacted areas as requested by State of Louisiana
Task Order JFO-0785: AMEND 1603DR-LA-EPA-03   Conduct oil and hazardous substances response operations for Hurricane Katrina

Prepared and delivered Environmental Assessment Report on sediment and conveyance water samples on or near Ag Street Landfill with maps of nearby samples taken

Interview with SFO, LDEQ, and EPA by Globeworld

Issued two joint press releases: "EPA Releases Air Sampling Data" and "Curbside Pickup of Household Hazardous Waste Planned in Plaquemines Parish."

Conducted reconnaissance in Lafourche Parish, Plaquemines Parish, and Grand Isle; areas  re-flooded by Hurricane Rita, delaying startup of HHW activities there

ASPECT conducted over flight in Lake Charles area. Await sample results.
Tue, Sep 27 :: # 29 Portable Water Truck Testing: 446 cumulative
Personnel: 374 Samples: Water: 535 cumulative; Sediment:  359 cumulative
Expended Funds: 1603DR-LA-EPA-03-02 increased by $ 88,000,000.00 to total of $ 165,500,000.00

1603: $72,074,900 Completed recon activities and identified 6 LDEQ air monitoring stations in Orleans and Jefferson Parishes; monitoring and sampling equipment purchased by FEMA 
delivered and staged

MA Resuming activities that had stopped due to Hurricane Rita.  

Two abandoned drums over-packed and staged at St. Tammany Parish Waste Collection area for disposal; drums hazcatted and found to contain diesel.

With no mission assignment yet beyond initial RNA, activities in southwest Louisiana consisted of limited on-the-ground recon and operations by ASPECT aircraft

Preparations made for Level A or B entry into previously flooded basement of University Hospital in New Orleans
Began setting up staging area and passed out flyers in Jefferson Parish
Conducted 9 wastewater treatment plant evaluations in St. Tammany Parish

Continued to perform radiation surveys at 11 fixed facilities at known target source areas; all readings below background levels at accessible sites

Met with officials from Orleans Parish to arrange for HHW collection



Operations will be moving from Baton Rouge to Metairie in next two weeks; tentative plan to collocate with U.S. Coast Guard.· 
Wed, Sep 28 :: # 30 Portable Water Truck Testing: 482 cumulative
Personnel: 427 Samples: Water: 552 cumulative; Sediment:  365 cumulative
Expended Funds: Completes coordination and development ofinteragency Debris Management Plan
1603: $72,306,800 Conducted reconnaissance of 40 UST facilities.

Current staffing levels for EPA and its contractors presently total over 400 individuals; staffing levels to 450 by Sept. 30th, target date for full staffing of 950 Oct. 10th

Teams carried out reconnaissance at 13 NPL sites in Texas

Task Order JFO-0272: Conduct field operations for disposal of oil and hazardous substances in Hurricane Rita impacted areas as requested by State of Louisiana

Task Order JFO-0273: Conduct technical assistance in Hurricane Rita impacted areas as requested by State of Louisiana
RRC Environmental Unit completed preliminary evaluation of sediment data from Agriculture Street Landfill samples collected on September 25 and provided summary to 
Regional Administrator
Badging system implemented to create photo IDs of all EPA and contractor staff

Contacted by 45th Infantry, requesting assistance with assessing hazards at Charity Hospital in New Orleans; New Orleans FD Hazmat already conducted assessment 

Provided technical assistance to New Orleans Fire Hazmat and State Bomb Squad concerning possibilities of ether container at New Orleans forensic office

EPA HQ coordinating resource requests for personnel to be deployed to Regions.
Thu, Sep 29 :: # 31 Large containers: 1,388; HHW containers: 34,756
Personnel: 513 Portable Water Truck Testing: 482 cumulative
Expended Funds: Samples: Water: 552 cumulative; Sediment:  365 cumulative
1603: $77,628,100 Since 09/27, teams have carried out reconnaissance at 4 NPL sites: Delatte Metals, Madisonville Creosote Works, Bayou Bonfouca & Southern Ship.

Conducted tank and hatch gasket inspections and screened 70 food grade water trucks for residual chlorine at Baton Rouge, East Jefferson, West Jefferson, and Algiers 
tank filling locations

Initiated collection of samples at NPL sites in Louisiana and Texas to assess impacts Hurricanes Katrina and Rita may have had on remedies completed at those sites

MA 1607DR-LA-EPA-01-01 extends projected end date to 11/30/2005
Task Order JFO-0887: Conduct air monitoring / sampling during debris burning in Greater New Orleans area

Completed entry and assessment of University Hospital basement; no significant hazardous substances detected
Assessed mercury situation at  Believers Life Church School in Orleans Parish and planned recovery of  liquid
Assigned OSC to conduct PRP oversight concerning significant crude oil spill at Murphy Oil’s facility in St. Bernard Parish
Began accepting HHW from residents in North Jefferson at Lapalco Avenue location
Completed establishment of staging area at Chevron Oronite Refinery, Belle Chase, Plaquemines Parish
Set up 2 bacteriological analyses mobile labs; one located in Kinder, LA and other located in Livingston, LA

Received clearance from Orleans Parish for two debris site for staging of HHW (1 at Gentilly and Almonaster, other at Orleans Parish Incinerator in Michoud)

Fri, Sep 30 :: # 32 Large containers: 1,487; HHW containers: 37,206
Personnel: 454 Portable Water Truck Testing: 482 cumulative
Expended Funds: Samples: Water: 562 cumulative; Sediment:  379 cumulative

1603: $$78,711,700 Requested CID investigate illegal water tank truck operations; trucks with contaminated containers allegedly stealing water and selling contaminated water to industry

MA 1603DR-LA-EPA-06-01 decreased by $25,000.00 to total of $75,000.00
Task Order JFO-0886: Conduct HHW and white goods collection, processing, disposal in affected Parishes, at request of State of Louisiana and Parishes

Completed test run of disinfection of six refrigerators and removed Freon and oils in St. Tammany Parish
Received verbal permission from parish officials to begin clearing property at Old Gentilly Rd in Orleans Parish
Completed draft assessment report for sediment and water data collected at Agricultural Street Landfill.
Provided oversight to responsible party cleanup of Murphy Oil Spill (ongoing)



Collected samples from flood water pump stations in New Orleans· 
Two bacteriological analyses mobile labs  set up to test drinking water in Louisiana
Conducted reconnaissance of 33 underground storage tanks with LDEQ.· 
Conducted radiation surveys at 12 facilities that known target source areas with LDEQ.·

Sat, Oct 1 :: # 33 Large containers: 1,528; HHW containers: 38,140
Personnel: 545 Portable Water Truck Testing: 536 cumulative
Expended Funds: Samples: Water: 569 cumulative; Sediment:  395 cumulative
1603: $101,717,700 Death toll in Louisiana: 896
Task Order JFO-0533: Accompany FEMA Public Assistance personnel during reconnaissance of public buildings in New Orleans area impacted by flood waters

Hurricane Rita Rapid Recon Team coordinated with LDEQ and State Patrol to conduct assessments at 38 locations in 5 parishes in southwest Louisiana

Continued activities for establishment of Louisiana Technical College (LTC) in Metairie as New Orleans new Incident Command Post
Continued debris operations in St. Tammany, Jefferson, Lafourche, and Plaquemines Parrishes
Finalizing operational plans for St. Bernard’s and Orleans Parrishes.· 

Sun, Oct 2 :: # 34 Large containers: 1,607; HHW containers: 40,070
Personnel: 918 Portable Water Truck Testing: 569 cumulative
Expended Funds: Samples: Water: 572 cumulative; Sediment:  395 cumulative
1603: $78,997,400 Community Involvement Coordination Branch formed to conduct these activities throughout Katrina and Rita affected areas.

Collected refrigerators from drop-off location parish established in Lafitte area; refrigerators brought to white goods collection area at Jefferson Parish landfill

Conveyed to hotel industry that hotels (who receive and distribute water from non-potable water trucks) liable if they falsely advertise water potable

Grand Isle Task Force moved collection area to new location at 195 Louisiana Street that  provided larger area and greater security.
Collected soil samples at main collection area at Old Gentilly Rd; began clearing brush and debris from main collection area

Mon, Oct 3 :: # 35 Large containers: 1,671; HHW containers: 41,477
Personnel: 895 Portable Water Truck Testing: 609 cumulative
Expended Funds: Samples: Water: 576 cumulative; Sediment:  399 cumulative; Air: 32 cumulative
1603: $79,172,600 Began bacteriological analyses of individual private well water supplies
1607: $13,600 Prepared indoor air sampling strategy for vicinity of Murphy Oil Spill.

Conducted evaluations on 11 multi-media facilities (including wastewater treatment plants) in impacted areas
Current staffing for EPA and Contractors total over 600.  Expect full staffing of 950 by 10/10/05
Observed continued illegal activities of non-certified and non-food grade trucks unloading water at hotels within City of New Orleans
Requested armed security for water truck inspectors who worked at Algiers 24-hour water filling station
Coordinated with state and federal partners, ATF and Louisiana State Patrol, to overpack fifteen 5-gallon buckets of ammunition in Orleans Parish
Started curbside collection of white goods in Slidell, St. Tammany Parish
Began collection of HHW and orphan drums in Plaquemines Parish

Tue, Oct 4 :: # 36 Large containers: 1,759; HHW containers: 43,620; White Goods: 850
Personnel: 992 Portable Water Truck Testing: 609 cumulative
Expended Funds: Samples: Water: 581 cumulative; Sediment:  399 cumulative; Air: 32 cumulative
1603: $79,186,200 Began curb side collection of HHW and orphan drums on east and west side of  Mississippi River in Plaquemines Parish
1607: $13,600 Began curbside pick up of HHW in Terrebonne Parish; began to distribute flyers in residential areas

Esimtated 1.5 million residents evacuated from damaged areas in Louisiana
Death toll in Louisiana: 972
Conducted reconnaissance of 58 UST facilities, all with acceptable conditions.
Continued environmental sampling of sediment, flood water and air throughout affected area.
Conducted upwind and downwind sampling during vegetative debris burning at Walker Landfill in Plaquemines Parish
Continued air sampling with mobilization and staging of stationary and mobile air sampling and monitoring equipment. 



Worked on initial sampling of low level VOCs using TAGA Mobile Unit
Responded to reports of non-certified, non-food grade unloading water at hotels within New Orleans.  CID assistance requested
Developed operational plans for St. Bernard’s Parish and began passing out flyers in Orleans Parish.  

Wed, Oct 5 :: # 37 Large containers: 1,980; HHW containers: 48,569; White Goods: 1,623
Personnel: 1,009 Portable Water Truck Testing: 637 cumulative
Expended Funds: Samples: Water: 586 cumulative; Sediment:  399 cumulative; Air: 92 cumulative
1603: $79,682,600 Removal of contaminated sludge (debris, damaged materials) completed at Community Feed and Garden Supply (Slidell, LA) store
1607: $17,000 Started collection of abandoned drums in western Cameron Parish which may continue for approximately 3-4 months.

Began curbside pickup of HHW in neighborhoods of Grand Isle
Began collecting HHW curbside waste in Orleans Parish
Issued joint press release with LDHH, “Hotel and Restaurant Workers Urged by EPA and LDHH to Ensure Healthy Drinking Water”.
Collected 16 air samples during vegetative debris burning in Plaquemines Parish
Conducted water truck tank inspections at Algiers Water Treatment Plant 
Conducted Bacteriological analyses of individual private well water supplies
Continued to delineate contaminated residences in vicinity of Murphy Oil spill.
Distributed flyers in residential areas; expect to deliver several thousand mold brochures for businesses to SBA for distribution.

Thu, Oct 6 :: # 38 Large containers: 2,087; HHW containers: 52,278; White Goods: 2,137
Personnel: 1,029 Portable Water Truck Testing: 637 cumulative
Expended Funds: Samples: Water: 591 cumulative; Sediment:  399 cumulative; Air: 111 cumulative
1603: $103,403,600 Monitored with TAGA mobile unit near petrochemical facilities in St. John and St. James Parishes.
1607: $36,000 Began removal activities at US Filter Recovery Services facility

Began to distribute HHW flyers in residential areas of  east bank of Jefferson Parish

Task Order JFO-1461: Issue Mission Assignment to replace 1603DR-LA-EPA-01 due to accounting error / change from Direct Federal Assistance to Federal Operating Support

Completed collection and temporary stockpiling of HHW along beaches in Lafourche Parish
Collected water samples from re-flooded area of 9th Ward; remaining sediment samples will be collected when floodwaters recede

Fri, Oct 7 :: # 39 Large containers: 2,219; HHW containers: 55,012; White Goods: 2,914
Personnel: 1,026 Portable Water Truck Testing: 675 cumulative
Expended Funds: Samples: Water: 596 cumulative; Sediment:  399 cumulative; Air: 115 cumulative
1603: $104,084,438 Completed collection on Holly Beach (6.5 miles); initiated  collection of abandoned drums in Town of Hackberry.
1607: $4,613,650 LDHH lifted boil water advisory for majority of New Orleans (including Downtown, French Quarter, Garden District, and Uptown)

Conducted air monitoring with TAGA in French Quarter, Central Business District, Lower 9th Ward, and Garden District in Orleans Parish.
Assisted LDEQ with collection and documentation of air monitoring readings in Orleans Parish
Released 6 radio public service announcements from EPA HQ warning of potential environmental health hazards when residents return home

Sat, Oct 8 :: # 40 Large containers: 2,492; HHW containers: 64,119; White Goods: 3,520
Personnel: 1,027 Portable Water Truck Testing: 732 cumulative
Expended Funds: Samples: Water: 601 cumulative; Sediment:  399 cumulative; Air: 38 cumulative
1603: $107,121,876 ESF-10: Emergency Responses to date: 8

1607: $4,872,229 Branches met with IMT, USACE, and USACE contractors to coordinate hazardous debris collection and white goods collection, decontamination and disposal.

TAGA conducted air monitoring in Plaquemines Parish
Household hazardous waste operations continued in several parishes.
Abandoned drum operation continues in western Louisiana as well as evaluation of 16 multi-media facilities at various locations.
IMT move to New Orleans ongoing and should be complete today.
EPA HQ provided maps to DHS depicting status of New Orleans drinking water facilities, wastewater facilities and sediment sampling

Sun, Oct 9 :: # 41 Large containers: 2,650; HHW containers: 71,331; White Goods: 4,904
Personnel: 1,023 Portable Water Truck Testing: 784 cumulative



Expended Funds: Samples: Water: 605 cumulative; Sediment:  399 cumulative; Air: 41 cumulative
1603: $107,121,876 ESF-10: Emergency Responses to date: 19
1607: $4,872,229 Sent to recon sinkhole forming at Circle K Service Station  in Chalmette, LA; found risk of spillage very low

Traveled to Guichard Canal in St. Bernard Parish and removed three leaking drums from canal 
Initiated removal at Chalmette True Value Hardware store; deal with hazardous situation caused by mixing of herbicides and pesticides
Initiated implementation of Hurricane Katrina Emergency Response Communications Plan for HHW
Collected soil samples at Charlmette High School in support of FEMA’s plan to construct tent city for workers
Continued HHW operations in several parishes; in process of establishing collection area in St. Bernard Parish.
Completed IMT move to New Orleans with minor exceptions

Mon, Oct 10 :: # 42 Large containers: 2,852; HHW containers: 79,957; White Goods: 5,670
Personnel: 1,151 Portable Water Truck Testing: 899 cumulative
Expended Funds: Samples: Water: 610 cumulative; Sediment:  401 cumulative; Air: 45 cumulative
1603: $107,121,876 ESF-10: Emergency Responses to date: 20
1607: $4,872,229 Reconned site in Orleans Parish; found 8 drums labeled as acetone but containing resinous semi-solid green material; secured drums

Began staffing Lafitte, Jefferson Parish,  drop-off location for white goods inventory and documentation.
Collected and segregated HHW and white goods in temporary collection area in Port Fourchon, Terrebonne Parish

MA 1607DR-LA-EPA-01-02 increased by $15,000,000.00 to total of $20,000,000.00
Acquired and began set up of collection area at 600 St. Bernard Parkway, St. Bernard Parish
Assigned CIC Liaison to Baton Rouge Joint Field Office.
Started radiation inspections; seven sites visited, seven sites cleared

Tue, Oct 11 :: # 43 Large containers: 3,271; HHW containers: 94,281; White Goods: 6,701
Personnel: 1,167 Portable Water Truck Testing: 953 cumulative
Expended Funds: Samples: Water: 616 cumulative; Sediment:  401 cumulative; Air: 49 cumulative
1603: $107,121,876 ESF-10: Emergency Responses to date: 22

1607: $4,872,229 Mobilized to Modular Environmental Teck, St. Bernard Parish; conducted air monitoring, smelled chlorine type fume and observed significant amounts of chemicals

Overpacked approximately 75 pounds of mercury from 6 assorted containers in 55-gallon drum and transported from Covington  to  St. Tammany Collection Area

Removed  drum that floated into resident's home in Arabi (Chalmette) St. Bernard Parish; drum taken to Orleans Collection Center
Visited 44 Underground Storage Tank sites to assess for potential hurricane damage
Completed 3 fact sheets for public distribution (mold, drinking water, and potential environmental hazards when returning to homes)
Began translating EPA Public Service Announcements into Spanish and Vietnamese for dissemination to media later in week

Wed, Oct 12 :: # 44 Large containers: 3,632; HHW containers: 101,990; White Goods: 8,256
Personnel: 1,028 Portable Water Truck Testing: 1,021 cumulative
Expended Funds: Samples: Water: 621 cumulative; Sediment:  421 cumulative; Air: 53 cumulative
1603: $114,342,617 ESF-10: Emergency Responses to date: 22

1607: $4,901,509 Responded to report of skin irritation at collection area in Plaquemines; drum HAZCATTED, determined to contain mixture of paint thinner and water; worker fine

Conducted several “meet and greets” with representatives from AP, USA Today and ABC TV News to discuss potential coverage of EPA response activities

Mobilized to Modular Environmental Tech in St. Bernard & conducted air monitoring; smelled chlorine fume & observed significant amount of chemicals

Teams collected air monitoring samples in Meraux, Marrero, City Park and Kenner
Collected over 100,000 containers of hazardous waste, including HHW containers

Thu, Oct 13 :: # 45 Large containers: 4,134; HHW containers: 112,590; White Goods: 10,276
Personnel: 1,186 Portable Water Truck Testing: 1,064 cumulative
Expended Funds: Samples: Water: 625 cumulative; Sediment:  421 cumulative; Air: 54 cumulative



1603: $129,433,401 ESF-10: Emergency Responses to date: 22

1607: $4,897,978 Completed assessment of 1 chlorine tank north of Pointe-a-la-Hache water treatment plant and second chlorine tank at Buras water treatment plant

Completed setting up operations for HHW collection at  National Guard Slidell Armory
MA 1607DR-LA-EPA-01-03 extends projected end date to 10/28/2006

Collected 8 soil samples from Montegut Middle School; analyzed for approximately 200 chemicals, including pesticides and oil and diesel range organics, and metals

Collected 7 soil samples from Port Sulphur athletic field; analyzed for approximately 200 chemicals, including pesticides and oil and diesel range organics, and metals

Commenced setup of second collection area in East Cameron Parish
Worked with Wall Street Journal and WWL-TV on ESF-10: activities
USACE has determined lower 9th Ward pumped dry
Continued collection of surface water, outfall water, and flood water samples in New Orleans.  
Continued inspection of water truck tanks.   43 trucks inspected, for total of 1,064 trucks inspected to date

Disseminated EPA "Warn of Potential Environmental Health Hazards When Returning to Homes and Businesses" flyers to Lower Ninth Ward distribution partners

Fri, Oct 14 :: # 46 Large containers: 4,636; HHW containers: 123,787; White Goods: 11,942
Personnel: 1,193 Portable Water Truck Testing: 1,120cumulative
Expended Funds: Samples: Water: 627 cumulative; Sediment:  423 cumulative; Air: 63 cumulative
1603: $130,601,935 ESF-10: Emergency Responses to date: 23

1607: $10,289,338 Completed Phase I of sediment sampling in impacted areas; approximately 450 samples analyzed for 200 chemicals; 150 locations indicated further sampling necessary

Responded to  residential mercury spill; all visible mercury cleaned up
MA 1603DR-LA-EPA-01-04 extended compltion date to 10/28/06
MA 1603DR-LA-EPA-03-03 extends projected end date to 10/28/06

Completed harware store cleanup in St. Bernard; 1-1/2 30 CY boxes filled with sludge, 54 drums of hazardous substances, including pesticides and solvents, overpacked

Began collection and cleanup of HHW from five commercial locations in Plaquemines Parish
Distributed re-entry flyers and 400 dust masks (at request of Plaquemines Red Cross) to Ninth Ward, Orleans Parish residents.
Issued joint press releases with LDEQ announcing PSAs in Spanish and Enviromapper

Distributed thousands of copies of fact sheets on mold, drinking water, and potential environmental hazards when returning to homes or businesses to public

Sat, Oct 15 :: # 47 Large containers: 5,892; HHW containers: 144,770; White Goods: 13,844
Personnel: 1,128 Portable Water Truck Testing: 1,175cumulative
Expended Funds: Samples: Water: 628 cumulative; Sediment:  423 cumulative; Air: 71 cumulative
1603: $130,946,541 ESF-10: Emergency Responses to date: 23
1607: $12,536,313 Participated in parade promoting HHW collection on Magazine St. in New Orleans

Interviewed by Times Picayune, NBC National News and Channel 6 local TV station at HHW collection area in New Orleans
Task Order JFO-1101: Purchase air monitoring / sampling equipment to support debris burning and demolition activities, as well as drying sediment dust

Continued set up of stationary & mobile air sampling/monitoring equipment at Louisiana College Campus in Metairie
Conducted air sampling at three new sites (Arabi, MTA and Read Fire Station)
Conducted follow-up monitoring of residential mercury spill; confirmed response complete; no actionable mercury vapor levels detected.
Finished Public Water System Assessments mission assignment and ceased operations
Completed recon of areas identified by New Orleans Fire Department and Civil Support Team

Sun, Oct 16 :: # 48 Large containers: 6,346; HHW containers: 161,228; White Goods: 16,076
Personnel: 884 Portable Water Truck Testing: 1,204cumulative
Expended Funds: Samples: Water: 629 cumulative; Sediment:  423 cumulative; Air: 79 cumulative
1603: $141,356,608 ESF-10: Emergency Responses to date: 23



1607: $12,614,536 TAGA deactivated today and will demobilize
Decommissioning Greater St. Tammany Airport operation and moving HHW and White Goods processing to National Guard Slidell Armory

Completed reconnaissance by ER Recon Teams 1 & 2 of areas identified by New Orleans Fire Department and Civil Support Team in Orleans Parrish.

Started HHW pickup in Vermillion  Parish; began HHW pickup in Delcambre
Continued collection of HHW in Tammany and Orleans
Continued collection and removal of HHW from commercials locations in Plaquemines
Continued preparing collection area at 600 Street/Highway 39, Poydras, in St. Bernard

Mon, Oct 17 :: # 49 Large containers: 6,879; HHW containers: 178,337; White Goods: 19,495
Personnel: 1,132 Portable Water Truck Testing: 1,315cumulative
Expended Funds: Samples: Water: 630 cumulative; Sediment:  423 cumulative; Air: 96 cumulative
1603: $141,533,568 Released  press advisory announcing new data from floodwater sampling and TAGA air monitoring
1607: $12,619,296 ESF-10: Emergency Responses to date: 24

Worked with Health Department to remove chemicals from two high schools in St. Tammany Parish
Started curbside HHW collection in Calcasieu Parish

Negotiated with St. Bernard Parish officials regarding content removal and disinfection of white goods; Parish decided to use local contractor to accomplish task

Coordinated with ABC Good Morning America on ESF-10: activities
Conducted evaluations (recon) on multi media facilities in Jefferson, Plaquemines, Orleans and St. Tammany parishes

Tue, Oct 18 :: # 50 Large containers: 7,518; HHW containers: 197,130; White Goods: 22,923
Personnel: 1,126 Portable Water Truck Testing: 1,340cumulative
Expended Funds: Samples: Water: 631 cumulative; Sediment:  423 cumulative; Air: 96 cumulative
1603: $143,889,195 ESF-10: Emergency Responses to date: 26
1607: $13,125,694 Collected 2 full  drums from South Shore Harbor of Lakefront Airport; collected using helicopter support and transported to truck.

Conducted assessment at Plaquemines Medical Clinic; Level C entry made to conduct monitoring; elevated levels of mercury; removal activities initiated at clinic

ESF-10: and City of Mandeville established two centralized pickup and drop-off areas for HHW and white goods
Coordinated with CNN and WWL Radio/TV on ESF-10: activities
Conducted air monitoring for VOC and other gases at Kenner City Debris Pile.
Visited additional 35 industrial sites for evaluation in St. Tammany, St. Bernard, Orleans and Plaquemines parishes

Wed, Oct 19 :: # 51 Large containers: 8,134; HHW containers: 208,813; White Goods: 26,478
Personnel: 1,133 Portable Water Truck Testing: 1,359 cumulative
Expended Funds: Samples: Water: 632 cumulative; Sediment:  423 cumulative; Air: 102 cumulative
1603: $144,207,097 ESF-10: Emergency Responses to date: 26
1607: $13,145,199 Transferred curbside collection and reporting of white goods in St. Tammany parish to USACE

Began HHW pickup in Arabi area and plan to continue east through neighborhoods
Coordinated with Wall Street Journal and Nature Magazine on ESF-10: activities

Task Order JFO-1244: Provide air sampling / recommendations on temporary housing sites impacted by flood waters within hurricane areas
Conducted media interview with Wall Street Journal on update to Murphy Oil Spill cleanup on 10/19
Collected over 1,000,000 pounds of hazardous waste

Thu, Oct 20 :: # 52 Conducted air monitoring during trial vegetative  burns by State at Amid landfill
Expended Funds: Met with IC today to discuss EPA long range planning for Hurricane Responses
1603: $145,200,881 CNN completed interview of local residents hired by ERRS contractor
1607: $13,153,734 Hurricane Wilma tracking continues at IMT; evacuation procedures for personnel in Central and Western Parishes being reviewed
Fri, Oct 21 Large containers: 9,209; HHW containers: 228,260; White Goods: 30,833
Personnel: 893 Portable Water Truck Testing: 1,403 cumulative

Samples: Water: 634 cumulative; Sediment:  423 cumulative; Air: 465 cumulative



ESF-10: Emergency Responses to date: 26
Total flyer distribution number to date, not including flyers copied & distributed by field personnel, over 600,000
Deployed TAGA bus to conduct air monitoring and sampling in Calcasieu Parish as requested by LDEQ

Continued HHW & white goods collection in St. Tammany, Jefferson, Plaquemines, Orleans, St. Bernard, Grand Isle, Lafourche, Terrebone, Vermillion, and Cameron

ESF-10: visited 57 Underground Storage Tank sites.  20 sites require follow and 13 sites had operational concerns requiring followup
Sun, Oct 23 :: # 53 Large containers: 11,313; HHW containers: 261,584; White Goods: 36,348
Personnel: 1,168 Portable Water Truck Testing: 1,448 cumulative
Expended Funds: Samples: Water: 635 cumulative; Sediment:  423 cumulative; Air: 528 cumulative
1603: $145,765,863 ESF-10: Emergency Responses to date: 27
1607: $14,769,009 Assisted LDEQ with ambient water quality sampling at Mississippi River water intakes in Jefferson, Orleans, and Plaquemines Parishes 

Identified numerous cylinders and propane tanks in burn area along 1.6 miles of Lake Ponchartrain shoreline
MA 1603DR-LA-EPA-03-04 increased by $11,000,000.00 to total of $176,500,000.00
MA 1603DR-LA-EPA-04-03 extends projected end date to 01/30/06

No longer performing Tier 2 assessments; all remaining assessments will be completed by  National Guard.
Amendment for Major Disaster Declaration extending 100 % funding until November 26, 2005

Mon, Oct 24 Continued efforts to extinguish fire along levee in Plaquemines; created fire break; local fire fighting on scene applying water; fire involves HHW and other orphaned 
containers, as well as debris

Personnel: 1,199 TAGA conducted air screening in Calcasieu Parish as requested by LDEQ
EPA attended meeting of PFO, Mayor Nagin and City Council to discuss federal assistance available. 

Task Order JFO-1247: Provide sampling of sediment at Chalmette high school in preparation of placement of modular buildings

Witnessed gunfire between residents in St. Bernard Parish; team retreated; took shelter at HHW collection area; contacted ICP, who contacted  Sheriff, who responded

Tue, Oct 25 :: # 54 Completed Initial performance evaluation of air curtain destructor (ACD) operations at AMID landfill in East New Orleans; conducted emission measurements of ACD

Personnel: 1,199 Emergency response group continued removal assessment of RTA Bus Terminal facility in Orleans Parish.  Gross decontamination of facility building floor conducted; total 
of 1,608 containers characterized, segregated and inventoried from facility buildings

Expended Funds: Conducted live interview on WWL-TV; communicated primary mission of protecting human health and environment, properly and safely managing HHW and white goods, 
and working closely with local, state and federal partners

1603: $146,170,266 Murphy has sampled 365 houses for indoor air, indoor sediments, and outdoor sediments; splitting 10% of samples and analyzing at different lab
1607: $14,764,110 Attended OSHA sponsored Interagency Safety and Health meeting at AFO in New Orleans; presented “assistance-mode” stance
MA 1603DR-LA-EPA-07-00 issued to correct accounting error from 1603DR-LA-EPA-01-00; $20,000,000.00
MA 1603DR-LA-EPA-01-05 deobligated $16,000,000.00 to correct accounting error

Issued news release outlining sampling and community involvement activities in St. Bernard's Parish to date
Based on visual inspection of outsides of homes, estimated  1,700 homes impacted by Murphy oil spill

Conducted air monitoring mission at New Orleans East vegetative test burn; recorded particulate concentrations (PM10) for approximate 6-hour run time at test burn

Wed, Oct 26 Murphy Oil continues to show progress cleaning up free oil in containment areas, canals, and storm sewers.  
Personnel: 1,233 Large containers: 14,297; HHW containers: 309,054; White Goods: 51,504

Portable Water Truck Testing: 1,479 cumulative
Samples: Water: 636 cumulative; Sediment:  423 cumulative; Air: 560 cumulative
ESF-10: Emergency Responses to date: 29

Conducted response at dialysis clinic in Orleans Parish; 31 boxes of medical waste and 5 unknown drums removed and transported to  Collection Area.

Continued supplying flyers at check point locations to inform residents returning to St. Bernard Parish of household hazardous waste issues
Local residents in St. Bernard  employed by Parish to conduct HHW work.  EPA has provided 40 hour HAZWOPER training to these individuals

Task Order JFO-1335: AMEND  1603DR-LA-EPA-04  Conduct technical assistance in Hurricane Rita impacted areas as requested by State of Louisiana
Task Order JFO-1337: AMEND 1603DR-LA-EPA-03 Conduct oil and hazardous substances response operations for Hurricane Katrina



Task Order JFO-1338: AMEND 1603DR-LA-EPA-06  Provide ESF-14 liaision to FEMA for long term recovery planning efforts
Produced fact sheet on abandoned cars and vehicles.  

8 EPA contractors seen and released by physician in Orleans Parish after uprighted drum started leaking during recovery operation; drum subsequently secured

ABC and FOX affiliates and Times-Picayune reporter with photographer covered EPA’s cleanup of New Orleans Police Dept. Crime Laboratory on Tulane Ave

Collected over 50,000 white goods
Conducted joint media availability with LDHH and representatives of Folger's Coffee Plant; Folger's teamed with DHH and EPA to install state-of-art reverse osmosis water 
treatment system, which provides water necessary to run plant and provide 550 area residents with jobs
Issued news release regarding Children’s Health in Hurricane Affected Areas
719,575 EPA fliers  distributed to date

Fri, Oct 28 :: # 55 Murphy Oil to Date: 1,061 interior/exterior samples from 613 residences; ESF-10: 94 split samples; currently identified 1,701 private residences impacted by oil (113 heavily 
oiled, 295 moderately oiled, and 1,293 lightly oiled)

Personnel: 1,363 Large containers: 16,107; HHW containers: 342,461; White Goods: 61,235
Expended Funds: Portable Water Truck Testing: 1,534 cumulative
1603: $157,742,553 Samples: Water: 636 cumulative; Sediment:  423 cumulative; Air: 612 cumulative
1607: $15,987,942 ESF-10: Emergency Responses to date: 31

Developed new implementation of Task Orders for one contract; multiple 1900-55s will be generated under one Task Order

Completed response action at New Orleans Police Department Crime Laboratory; hazardous materials from facility characterized, segregated and inventoried.

Conducted  response action of three leaking transformers located in Orleans Parish; on-site characterization for PCBs in transformer oil less than 50 parts per million

Collected over 1,000,000 pounds of hazardous waste
Conducted response to leaking drum in  Orleans Parish; readings indicated elevated readings for hydrogen sulfide; vapors emanating from drum caused 2 of Team members 
to become ill

Initiated Response Action of  RTA Bus Terminal facility located on Desire Street in Orleans Parish; gross decontamination of facility floor continues.

Initiated Response Action at Plaquemines Medical Clinic in Plaquemines Parish; 75 bags of medical waste removed from facility
Conducted final recovery efforts for HHW and orphan containers in residential areas of Delcambre, Erath, and Henry

Participated in Orleans District D Summit; 250 residents attended; presented update on activities; focused on soil sample results, drinking water and air quality issues

Conducted conference call between Region 6 and Region 4 to coordinate debris management activities
Three members of Senate Armed Services Committee visited joint command in New Orleans
Collected three samples  at Ag Street Landfill Site from suspect seep area; sample parameters include chemical, metal and biological analysis

Worked with USACE at  Murphy Oil spill on removal of oil contaminated automobiles, boats, and trailers located within canals for decontamination before salvage

Began discussions with FEMA ESF #14 (Long term community recovery) about possibility of including energy efficiency and green buildings ideas into rebuilding plans

Translated EPA fact sheets into Vietnamese by CIC for distribution in Vietnamese communities of New Orleans

Sun, Oct 30 :: # 56 Murphy Oil to Date: 1,061 interior/exterior samples from 613 residences; ESF-10: 94 split samples; currently identified 1,701 private residences impacted by oil (113 heavily 
oiled, 295 moderately oiled, and 1,293 lightly oiled)

Personnel: 1,206 Large containers: 17,583; HHW containers: 369,988; White Goods: 68,411
Expended Funds: Portable Water Truck Testing: 1,590 cumulative
1603: $172,362,420 Samples: Water: 636 cumulative; Sediment:  440 cumulative; Air: 706 cumulative
1607: $16,030,411 ESF-10: Emergency Responses to date: 35

Field personnel requested to notify AFO prior to attending public meeting, or attending meeting with Parish President or senior Parish Official
MA 1603DR-LA-EPA-01-06 deobligated $5,300,000.00 to correct error and transfer work to 1603DR-LA-EPA-07-00

Conducted drum response in creek in Orleans Parish; 10 drums containing petroleum product and batteries; drums stabilized and removed
Conducted response action of medical waste outside dental clinic in Orleans Parish; dental waste secured and removed



Completed drum removal adjacent to Dillard University; 10 drums and 1 truck gas tank taken to collection area; one of drums required overpack, and two of drums empty

Conducted emergency sweep and recovery of orphaned containers in field accidentally set afire by resident.
Initiated additional intensive sampling (Phase II) in areas most impacted by flood waters

FEMA and USACOE expressed concern over long timeframe for EPA to assess Air Curtain Destructor (ACD) technology for construction and demolition debris burns

There press inquiries, and litigation threats, in connection with planned re-opening of Old Gentilly landfill for disposal of non-hazardous debris
Total flyer distribution number to date, not including flyers copied & distributed by field personnel, equaled 867,610
Collected over 2,000,000 pounds of hazardous waste
Region 8 Mobile Lab located in Kinder, LA, conducted bacteriological analyses for public water system and private water well samples
Completed Response action at New Orleans Police Department Crime Lab in Orleans Parish

Tue, Nov 1 :: # 57 Murphy Oil to Date: 1,223 interior/exterior samples from 655 residences; ESF-10: 111 split samples; currently identified 1,701 private residences impacted by oil (113 heavily 
oiled, 295 moderately oiled, and 1,293 lightly oiled)

Personnel: 1,352 Large containers: 19,965; HHW containers: 415,513; White Goods: 84,357
Expended Funds: Portable Water Truck Testing: 1,635 cumulative
1603: $172,674,835 Samples: Water: 636 cumulative; Sediment:  451 cumulative; Air: 781 cumulative
1607: $18,036,825 ESF-10: Emergency Responses to date: 35

Stabilized 55 cubic yard pile of biowaste at USACE Green Waste and Construction Debris Center using plastic, constructing berm around perimeter

Issued press release announcing  EPA had collected its one millionth pound of household hazardous waste as part of Katrina/Rita cleanup efforts
Task Order JFO-1507: Provide FEMA with assessment of Old Gentilly Landfill, New Orleans, for acceptance construction debris from impacted areas

Conducted continuous air monitoring for PM2.5 and PM10 with Beta Attenuation Monitor at 3 sites in Jefferson and Orleans Parishes
Continued reconnaissance of 6,000 targets identified by New Orleans Fire Department and Civil Support Team in Orleans and Plaquemines Parish
Conducted final reconnaissance and recovery of HHW and orphaned containers along Hwy. 57 in Terrebonne Parish
Murphy Oil has recovered most of free oil

Secured  leaking 3,000 gallon diesel tank in Lost Bayou and deployed containment booms around diesel-containment area impacted by leaking tank

Total flyer distribution number to date, not including flyers copied & distributed by field personnel, equaled 985,260
Collected over 100 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish
Conducted Canal Street Clean Up event coordinated by City of New Orleans
Performed reconnaissance near Gentilly Landfill to investigate reprort of residue in vicinity of landfill; esidue observed in drainage ditch on north side of Almonaster; will 
conduct further investigations to determine source of residue
Met with EPA Region 4 to discuss better coordinating efforts on White Goods recycling to ensure better consistency
USACE monitoring of canal waters in now completed.  Normal storm water monitoring of canal waters by Sewer and Water Board will continue
LDEQ has established that ambient air has returned to pre-hurricane quality in most areas. EPA continues to collect air samples
OSHA inspectors visited St. Tammany HHW Collection site; provided assistance on safety procedures.  
Regional managers toured Gentilly landfill in coordination with State; noted USCOE doing visual inspection of each truck to enter landfill
Phase 2 Coordination of ACD performance evaluation continued with participation of ORD, OAQPS, OECA, Region 6,LDEQ, FEMA and USACE

Thu, Nov 03 :: # 58 Murphy Oil to Date: 1,310 interior/exterior samples from 750 residences; ESF-10: 121 split samples; currently identified 1,701 private residences impacted by oil (113 heavily 
oiled, 295 moderately oiled, and 1,293 lightly oiled)

Personnel: 1,317 Large containers: 20,823; HHW containers: 429,238; White Goods: 90,797
Expended Funds: Portable Water Truck Testing: 1,698 cumulative
1603: $177,326,178 Samples: Water: 646 cumulative; Sediment:  470 cumulative; Air: 839 cumulative
1607: $20,053,345 ESF-10: Emergency Responses to date: 38

Completed Removal Action at Plaquemine Medical Clinic; approximately 180 bio boxes staged for shipment; building cleared for mercury; controlled drugs area collected 
and transferred  to Sheriff
Met with Chief of Staff for Congressman Richard Baker, 6th District of Louisiana, to discuss data
Initiated Response Action of RTA Bus Terminal facility on Desire Street in Orleans Parish; gross decontamination of facility floor continued



Murphy Oil scheduled to complete initial cleanup of public areas by 11/4; Continues to conduct external visual surveys of neighborhood to refine oil plume perimeter

Continued school chemistry laboratory evaluations; expect 60-80 % of 159 schools within Orleans Parish flooded and need further investigation
Conducted special air-monitoring mission in Baker, Louisiana; air monitoring team conducted PM10 monitoring at Groom Road Trailer Site.

Mobilized to Gentilly Landfill to conduct sampling of reported residue; responded to Landfill to conduct air monitoring for reported possible surface fire at Landfill.

Implemented new traffic patterns at St. Tammany site to alleviate safety concerns they identified in White Goods storage area.
TV crews filmed Incident Command, sampling equipment and demonstration in full protective gear by mobile response team
Initiated  special pickup of hazardous materials from Rapid Transit Authority (RTA) garages in Orleans Parish

Halted collection activities at Collection Area 1 in Plaquemines Parish since location too small; moved all collection activities to Collection Area 2 (Fort Jackson)

Trained and hired 10 local residents to begin picking up curbside HHW and working at collection and staging areas.
Fri, Nov 04 :: # 59 Murphy Oil to Date: 1,394 interior/exterior samples from 793 residences; ESF-10: 131 split samples
Personnel: 1,317 Completed  first sweep of Arabi for household hazardous wastes

Expended Funds: Reported fire at Gentilly  landfill; area segregated from rest of debris and extinguished; monitoring results in area at background levels with slightly elevated particulates

1603: $177,696,534 Supported HHW drop-off at collection point adjacent to Vermillion Parish landfill
1607: $20,078,087 Cheniere Camanada landfill in Jefferson Parish opened; USACE transporting white goods to this collection site
Task Order JFO-1487: Perform test burning of demolition and construction debris to determine proper safety and disposal methods

HHW collection activities resulting in collection of significant amounts ammunition, fireworks, explosives; SFO raised issue at Joint Field Office
Released 1 million flyers distributed press release
PIOs worked with WGNO (CBS) and Resource Channel on ESF-10: activities
Total flyer distribution number to date, not including flyers copied & distributed by field personnel, equaled 1,107,290
Two TV crews attended media availability session at Algiers Drinking Water Truck Inspection facility
ABC TV interviewed New Orleans Sewerage and Water Board, Louisiana Department of Health and Hospitals, and EPA

Sun, Nov 06 Murphy Oil to Date: 1,454 interior/exterior samples from 841 residences; ESF-10: 144 split samples
Personnel: 1,380 Large containers: 24,251; HHW containers: 479,048; White Goods: 105,136

Portable Water Truck Testing: 1,750 cumulative
Samples: Water: 646 cumulative; Sediment:  493 cumulative; Air: 946 cumulative
ESF-10: Emergency Responses to date: 38

Provided monitoring at Gentilly Landfill to investigate report of elevated gases; monitoring readings in debris handling operation areas revealed no readings above LEL

Fulfilled requirements of sediment-sampling addendum for 9th ward; no further sediment sampling in 9th Ward requested

Initiated Response at RTA Bus Terminal facility in Orleans Parish; performed confined space entry to support sump operations; conducted air monitoring at facility

Collected over 100,000 white goods
Met with FEMA, LDEQ and COE to discussion possible ACD burn of already destroyed structures found in public places 
Spotted oil spill in Cameron Parish; spill not related to Hurricane Rita; reported spill to NRC (#778584); USCG and LDEQ responding

Implemented strategy to increase efficiency of HHW collection in Jefferson Parish; divided Jefferson Parish into 6 zones, with multiple teams assigned to each zone

Mon, Nov 07 :: # 60 Murphy Oil to Date: 1,534 interior/exterior samples from 872 residences; ESF-10: 151 split samples
Personnel: 1,167 Responded to request to pickup container of unknown corrosive liquid from French Quarter; container delivered to collection area

Expended Funds: Received blanket "Letter of Permission" from Grand Isle, granting permission under building code for EPA to inspect private property for hazardous materials.  

1603: $177,700,310 Completed survey of oil-stained streets and sidewalks affected by Murphy Oil Spill
1607: $20,336,171 Assistant Administrator for OSWER  Director OEM visited locations in Plaquemines Parish where EPA conducting activities
Task Order JFO-1637: Provide delineation maps for repopulation of flood impacted areas; based on sediment sampling results

Completed White Goods recovery from beach area of Grand Isle and concentrated efforts on HHW pickup on beach berm



Total flyer distribution number to date, not including flyers copied & distributed by field personnel, equaled 1,136,090
Tue, Nov 08 Murphy Oil to Date: 1,633 interior/exterior samples from 928 residences; ESF-10: 162 split samples
Personnel: 1,313 Large containers: 26,384; HHW containers: 510,290; White Goods: 112,000

Portable Water Truck Testing: 1,813 cumulative
Samples: Water: 646 cumulative; Sediment:  523 cumulative; Air: 1,002 cumulative
ESF-10: Emergency Responses to date: 39
Total flyer distribution number to date, not including flyers copied & distributed by field personnel, equaled 1,227,520.
Collected over 1,000 air samples in affected areas
Met with Vice Admiral Allen, FEMA, ATSDR, USACE and LDEQ to discuss sediment disposition
Released sampling results on NPL Sites in New Orleans Area on EPA HQ webpage
Coordinated closely with LDEQ to assess extent of damage to public school chemistry and biology labs where hazardous chemicals stored

Responded to reports of ammunition deposited at 9 sites; none found; due to number of reports, researching alternate options for ammunition recovery and disposal.

Completed school chemistry laboratory evaluations at University of New Orleans and continued assessment activities at Gretna Middle School
Met with St. Bernard Parish officials on demolition plans

Met with St. Bernard Parish officials to discuss Murphy Oil Spill; Continued to document facility residential sampling activities, collects 10% splits of samples

Suspended HHW activities in Terrebonne Parish. ESF-10: will coordinate with  Parish to determine if activities need to be re-started
Collected over 3,000,000 pounds of hazardous waste
Completed HHW and orphan container collection in  town of Hackberry

Collected 1 drum ammunition, 1 drum flares, 2 drums photo chemicals, 1 drum reagents, and 5 boxes bio-waste at New Orleans Crime lab; transported to Collection

Assisted LDEQ with staffing  HHW drop-off location adjacent to  Vermilion Parish Landfill.
Thu, Nov 10 :: # 61 Murphy Oil to Date: 1,872 interior/exterior samples from 1,083 residences; ESF-10: 190 split samples
Personnel: 1,350 Large containers: 28,756; HHW containers: 550,726; White Goods: 123.014
Expended Funds: Portable Water Truck Testing: 1,843 cumulative
1603: $179,224,715 Samples: Water: 646 cumulative; Sediment:  534 cumulative; Air: 1,024 cumulative

1607: $19,339,039 Met with St. Bernard Parish and School Director of Recovery to coordinate sampling of Chalmette High School; Murphy Oil began collecting sediment, wipe, and air samples

Coordinated with SFO on private property access for HHW and hazardous debris collection; current position not to access private property
Coordinated with LDEQ to structure approach to removal of hazardous wastes from schools; issues of public vs. non-public schools (private, parochial) and differentiating 
between science lab hazardous wastes and other chemicals within school facilities being discussed

Collected 23 samples of sediments from areas where sediment depth exceeded 0.5 inch; each sediment sample analyzed for arsenic, lead, PAHs, and TPH

ESF-10: Emergency Responses to date: 39

Completed 4th curbside sweep of HHW of Orleans; initiated 5th sweep, between St. Charles Avenue, Canal Street, South Claiborne Avenue, and Jefferson Parish

Conducted recovery of asbestos containing material (ACM) at 7th Ward School  in Vermillion
Setup HHW staging area at  West Cameron Ferry location and collected HHW from West Cameron Ferry to Johnson Bayou
Coordinated with Discovery Channel and NPR on ESF-10: activities

Sun, Nov 13 :: # 62 Murphy Oil to Date: 2,067 interior/exterior samples from 1,187 residences; ESF-10: 210 split samples
Personnel: 1,269 Large containers: 31,943; HHW containers: 601,383; White Goods: 132,886
Expended Funds: Portable Water Truck Testing: 1,933 cumulative
1603: $179,659,870 Samples: Water: 646 cumulative; Sediment: 585 cumulative; Air: 1,109 cumulative
1607: $19,782,175 ESF-10: Emergency Responses to date: 43

Finished sweep for collection of HHW in Chalmette area.
Task Order JFO-1685: USACE provide generator to EPA for use in Belle Chasse operations; no reliable energy source nearby

Recovered and disposed of 169 boxes of bio-waste from Plaquemines Medical Clinic



Delivered Notice of Federal Interest to President of Murphy Oil USA.
Completed cleanup of diesel spill near Esther, LA.

Provided to FEMA technical analysis and recommendation for current and continued use of Gentilly Landfill; including potential Superfund liability of federal agencies

Assisted New Orleans FD in Orleans, Plaquemines in identifying new targets, finding 198 drums, 98 cylinders, 39 tanks, 2 transformers, and 15 batteries

Collected over 200 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish

Conducted sediment sampling in St. Bernard Parish (outside of Murphy Oil Spill area); collected 30 sediment samples and 3 (quality assurance) duplicates

Announced ESF-10: over 1 million pieces of debris (both large and small) resulting from Hurricanes since response and cleanup efforts began
Participated in public meeting in Orleans Parish City Council.  EPA presentedoverview of activities including HHW collection activities

Murphy Qualified Individual notified ESF-10: residential cleanup activities will cease over weekend; ESF-10: officials expressed concern over  interruption of activities

Collected 8 surface soil samples from Montegut Middle School; analyzed for 200 organic chemicals; concentrations do not pose hazard restricting use of property

Tue Nov 15 :: # 63 Murphy Oil to Date: 2,448 interior/exterior samples from 1,390 residences; ESF-10: 249 split samples
Personnel: 1,421 Large containers: 35,442; HHW containers: 624,119; White Goods: 139,245
Expended Funds: Portable Water Truck Testing: 1,981 cumulative
1603: $184,090,140 Samples: Water: 646 cumulative; Sediment: 614 cumulative; Air: 1,131 cumulative
1607: $19,907,563 ESF-10: Emergency Responses to date: 44
MA 1603DR-LA-EPA-03-05 increased by $18,000,000.00 to total of $194,500,000.00
MA 1607DR-LA-EPA-01-04 increased by $18,000,000.00 to total of $38,000,000.00
Task Order JFO-1727: AMEND 1603DR-LA-EPA-03 B963
Task Order JFO-1754: Provide security cameras for Old Gentilly Landfill to reduce illegal dumping; cameras to be monitored by LDEQ

Recovered mercury from broken thermometer at mosquito control building in Plaquemines Parish
Discontinued daily hazardous debris pickup/reconnaissance in Grand Isle; bi-weekly pickups will continue
Completed setup of Ferry Collection Area in Cameron; crane operations commenced for removal of large drums, tanks, and totes left by earlier ground recovery teams in 
residential areas

Responded to fumes generated from white powder along fence line of burnt building in 9th Ward; building partially collapsed and contained hundreds of Freon cylinders

Responded to  five-hundred-gallon diesel tank wedged between two homes in Orleans Parish.
Responded to strong chemical odor in Lakeview/Lake Vista area; source could be from swimming pool cleaning operations
Responded to  one thousand-gallon petroleum tank deposited on  residential dock in St. Tammany Parish
Orphaned container reconnaissance and recovery along eastern beach and in Grand Isle State Park completed
Coordinated with LDEQ to send out press release about start of HHW collection in Iberia Parish on Saturday
Coordinated with French Quarter Business Association and USACE for EPA's participation in clean-up days.  
Worked to re-establish regional air monitoring network in Louisiana coastal area and expects  network to be in place within next two months
Conducted recon at five schools with chemical labs in St. Bernard Parish
Posted sampling data from 3 NPL sites onto EPA HQ webpage

Thu, Nov 17 :: # 64 Murphy Oil to Date: 2,448 interior/exterior samples from 1,390 residences; ESF-10: 249 split samples
Personnel: 1,406 Large containers: 35,644; HHW containers: 692,669; White Goods: 150,710
Expended Funds: Completed assessment of 23 public and parochial schools
1603: $197,603,371 Portable Water Truck Testing: 2,040 cumulative
1607: $26,723,075 Samples: Water: 646 cumulative; Sediment: 638 cumulative; Air: 1,143 cumulative

Posted data from 5 more NPL sites in Region 6, 102 more Murphy Oil samples, and sediment data for 5 more days
ESF-10: Emergency Responses to date: 48
Completed removal actions at Canal Street RTA and crews dismantled tanks situated on St. Bernard levees.
Currently identified 1,701 private residences impacted by Murphy oil spill  (113 heavily oiled, 295 moderately oiled, and 1,293 lightly oiled).



Responded to fire at United Recovery URG Debris Area in St. Bernard; air monitoring conducted in 3 residential areas; no levels detected above ambient background.

Located radiation site at New Orleans Housing Authority facility; highest reading 32,000 micro REM; area marked and reported for corrective action; two, 55-gallon drums 
located and tagged
Supported assessment of 30 laboratories at Univ. of New Orleans chemistry building; provided real-time air monitoring for health of safety issues; no levels detected above 
ambient background
Assessed  burn area in Port Sulphur; approximately 29 containers located in small burn area and  severely compromised by fire
Conducted Spill Prevention Control and Counter Measures (SPCC) inspection at  Murphy Oil Meraux Refinery.
Coordinated with Times Picayune on ESF-10: activities
Held conference call with LDEQ on additional sediment sampling; LDEQ committed participation in effort
Completed sediment samples at locations where previous samples had shown to contain contaminant at concentrations above levels of concern; total of 14 samples and 6 
duplicates collected

EJ Interagency Task Force meeting and tour; approximately 19 participants including EPA, FEMA, LDEQ, DOJ, LSU, city, parish, and 2 community organizations 

Collected over 4,000,000 pounds of hazardous waste
Sun, Nov 20 :: # 65 Murphy Oil to Date: 2,652 interior/exterior samples from 1,508 residences; ESF-10: 272 split samples
Personnel: 1,406 Large containers: 39,802; HHW containers: 719,842; White Goods: 161,127
Expended Funds: Completed assessment of 23 public and parochial schools
1603: $197,983,062 Portable Water Truck Testing: 2,132 cumulative
1607: $26,744,435 Samples: Water: 646 cumulative; Sediment: 671 cumulative; Air: 1,354 cumulative

ESF-10: Emergency Responses to date: 49

Met with St. Charles Parish officials regarding damaged wastewater treatment plant; toured Luling Oxidation Pond and Hahnville Wastewater Treatment Plant

Identified areas of medium to heavy oil-stained contamination on streets and sidewalks west of Jacob (north of Judge Perez) that need to be revisited after Murphy 
completes residential remediation of oil-impacted homes

Collected 11 sediment samples and 3 duplicates at 11 of 74 locations visited in Orleans and Jefferson Parishes; no samples collected at remaining sixty-three sites

Collected over 150,000 white goods

Completed removal of tanks and drums in Zone 26 at one location on St. Bernard levee; completed tank-cutting operations in Zone 26 in Orleans (St. Bernard levees)

Collected 3 samples and two duplicates which completed sediment re-sampling project.; visited all one hundred thirty-one identified sites for re-sampling

Collected thirty sediment samples and three duplicates in St. Bernard Parish (outside of Murphy Oil Spill area)

Began cleanup at City Park/Golf Course site; storm damaged pesticides/fertilizers, petroleum, and antifreeze staged for transportation to I-510 Collection Area

Completed removal operations at Canal Street RTA; RTA officials working on restarting  oil/water separator at facility.
Collected over 2,000,000 pounds of household hazardous waste (HHW)
Performed hazard categorization on group of approximately forty drums; eight of forty drums transferred to I-510 Collection Area
Amendment for Major Disaster Declaration extending 100 % funding until January 15, 2006

Continued to respond to fire at URG Debris Area in St. Bernard; real-time air monitoring conducted utilizing DataRams; SKC pumps placed in plume, downwind of burn

Participated in French Quarter Business Association and USACE in clean up days.  
Published news release for clean up days that provides locations for safe disposal of variety of wastes from homes; Accepted residential household hazardous waste at 
collections sites

Mon, Nov 21  Murphy Oil to Date: 2,672 interior/exterior samples from 1,527 residences; ESF-10: 276 split samples
Personnel: 1,343 Large containers: 40,134; HHW containers: 762,235; White Goods: 164,606

Completed assessment of 31 public and parochial schools
Portable Water Truck Testing: 2,222 cumulative
Samples: Water: 646 cumulative; Sediment: 734 cumulative; Air: 1,499 cumulative



Reporters toured HHW operations at  Ft. Jackson facility in Plaquemines; feature story aired on ABC evening news re-stating importance of electronics recycling

Discussed work plan for assessment of lab chemicals in storm-affected schools; continued assessing schools in St. Bernard Parish; to date, 23 schools  assessed

Responded to report of strong gas odors  in Orleans Parish; no odor detected; conducted air monitoring and no readings above background detected

Continued to provide oversight, operators, and equipment for fire suppression operations at URG Debris Collection fire. Operations involve separating smoldering debris 
from remaining debris pile, and extinguishing any hot spotswith water; removed and segregated containers encountered during these activities

Provided Tim Crosby, PGA TOUR letter re: upcoming tournament in April 2006 and stated ‘visiting New Orleans for week not problem for your participants and guests’

EJ Interagency Task Force city-led tour to Murphy Oil and lower 9th ward
Assessed and closed 41 open and/or priority sites in various Parishes identified through Rapid Assessment Integrated Database

Revisited approximately 150 previous sediment sample locations (Phase I Re-Sampling) where concentrations exceeded LDEQ/USEPA criteria; sufficient depth at 14 
locations; re-sampled to determine current conditions; concentrations above Louisiana RECAP detected at 6 locations; none exceeded EPA’s risk range for cancer

Began cleanup at City Park/Golf Course site; storm damaged pesticides/fertilizers, petroleum, and antifreeze containers being staged for transportation

Wed, Nov 23 Murphy Oil to Date: 2,704 interior/exterior samples from 1,541 residences; ESF-10: 279 split samples
Personnel: 1,085 Large containers: 40,764; HHW containers: 763,354; White Goods: 167,897

Completed assessment of 32 public and parochial schools
Portable Water Truck Testing: 2,222 cumulative
Samples: Water: 646 cumulative; Sediment: 734 cumulative; Air: 1,499 cumulative
ESF-10: Emergency Responses to date: 44
Assessed fifty-five sites and closed 40 open sites in various Parishes identified through Rapid Assessment Integrated Database

Task Order JFO-0988: Conduct assessment / disposal of biowaste, hazardous waste, and contaminated equipment from South Cameron Hospital
National Public Radio (NPR) Living on Earth interviewed ESF-10; interview focused on hazardous debris, White Goods and e-goods

Task Order JFO-0980: Conduct assessment / disposal of school chemistry labs within Rita impacted areas
Task Order JFO-1758: Conduct assessment / disposal of school chemistry labs within Katrina impacted areas
Task Order JFO-1796: Assist in removal of illegal dumping, HHW, and white goods within St. Tammany Parish

Collected twenty sediment samples and two duplicate in St. Bernard Parish (outside of Murphy Oil Spill area)
reviewed Murphy’s Environmental Sampling Work Plan for cleanup of oil-impacted homes.
Assessed site at Port of New Orleans containing 300 fifty-pound bags of phosphoric acid (powder) left outside exposed to elements

ESF-10: and Dell, Inc have partnered together to increase collection and safe recycling of computer equipment and televisions destroyed by effects of Hurricane Katrina

Completed oversight of fire operations at URG Collection fire; source of  fire (calcium carbide) located and removed from debris and being prepared for disposal.

Fri, Nov 25 :: # 66 Murphy Oil to Date: 2,736 interior/exterior samples from 1,558 residences; ESF-10: 282 split samples
Personnel: 1,095 Large containers: 42,856; HHW containers: 765,895; White Goods: 170,877
Expended Funds: Completed assessment of 32 public and parochial schools
1603: $198,598,403 Portable Water Truck Testing: 2,222 cumulative
1607: $29,869,736 Samples: Water: 646 cumulative; Sediment: 734 cumulative; Air: 1,499 cumulative

Responded to USACE request to evaluate odors emanating from debris pile in New Orleans. Air monitoring results indicated that no readings above background

ESF-10: Emergency Responses to date: 44
Assisted with operations at St. Charles Parish Wastewater treatment plant

Collected ten sediment samples and one duplicate in St. Bernard Parish (outside of Murphy Oil Spill area) each day, for total of twenty samples and two duplicates



To date, Murphy Oil collected total 2,736 interior and exterior sediment samples from 1,558 residences; Collected 282 split samples for analysis at off-site laboratory

East Bank and Belle Chasse Wastewater Treatment Plants on-line; Braithwaite, Riverbend, Munster, and  Dravo Wastewater Treatment Plants being worked on

Identified areas of medium to heavy oil stained contamination on streets west of Jacob that need to be revisited after Murphy completes their residential remediation of oil 
impacted homes
To date, 36,000 containers collected in Cameron Parish; in Vermillion Parish, 24,000 containers collected; approximately 200,000 pounds of hazardous materials collected in 
Cameron and Vermillion Parishes
Conducted HHW and industrial waste reconnaissance and recovery from wooded areas and marshlands across Grand Isle.
Coordinated with NPR, Times Picayune and USA Today on ESF-10: activities

Sun, Nov 27 :: # 67 Murphy Oil to Date: 2,834 interior/exterior samples from 1,613 residences; ESF-10: 293 split samples
Personnel: 1,292 Large containers: 45,958; HHW containers: 828,122; White Goods: 174,079
Expended Funds: Completed assessment of 32 public and parochial schools
1603: $200,308,317 Portable Water Truck Testing: 2,274 cumulative
1607: $29,877,216 Samples: Water: 646 cumulative; Sediment: 756 cumulative; Air: 1,603 cumulative

Collected over 5,000,000 pounds of hazardous waste
Discontinued staffing sampling group because current sampling plans fulfilled; if future work required, Operations will staff Group accordingly

Task Order JFO-1925: AMEND  RW-58-95047701-1  (HSFE06-06-X-2014)  Conduct oil and hazardous substances response operations for Hurricane Katrina
Phase II Sediment sampling completed; approximately 280 samples analyzed for 200  chemicals, including VOCs, PAHs, metals, biological consitutents, and diesel range 
organics; 4 locations identified for futher evaluation as lead concentrations exceeded EPA / DEQ screening levels
Announced that JFO Baton Rouge will be closed on Sunday each week
ESF-10: Emergency Responses to date: 49

Responded to report from USACE of damaged drum labeled as “flammable liquids”; responded to drum and completed overpacking and cleanup of released fluids.

Responded to 2 sites where hypodermic needles (sharps) observed to be scattered within debris piles; sifted debris removing sharps and placing them in salvage drum.

Completed cleanup at City Park site; removed one 20 cubic yard rolloff containing storm damaged pesticides/fertilizers and debris; removed 500-gallon AST and transported 
to Collection
Completed removal of hazardous waste from East St. Johns Island and transported to collection site.
Placed PSA crawlers on local NBC and ABC affiliates news programs about separating HHW
Initiated cleanup of South Cameron Memorial Hospital in Cameron Parish of hazardous materials, medical waste and drugs fromhospital
Conducted interview on PBS affiliate to discuss activities in collecting and disposing of HHW, and station will repeat some of information as PSA
Initiated HW collection from islands located north of St. Johns Island
Coordinated with FOX, CBS, NBC, and ABC affiliates, as well as NBC Morning Show on ESF-10: activities

Tue, Nov 29 :: # 68 Murphy Oil to Date: 2,834 interior/exterior samples from 1,613 residences; ESF-10: 293 split samples
Personnel: 1,448 Large containers: 48,372; HHW containers: 867,785; White Goods: 178,483
Expended Funds: Completed assessment of 32 public and parochial schools
1603: $200,397,558 Portable Water Truck Testing: 2,342 cumulative
1607: $29,889,582 Samples: Water: 646 cumulative; Sediment: 756 cumulative; Air: 1,709 cumulative

ESF-10: Emergency Responses to date: 49
Continued evaluation and review of remaining open items in RAID database, HHW reconnaissance and recovery database.

Conducted recovery of HHW and orphaned containers in Vermilion Parish city of Theall, and recovery of orphaned containers and ASTs in SW corner of Big Woods.

Provided results of sediment resampling to LDEQ
Responded to assess report of intravenous equipment in roadway; removed intravenous bag and tubing and transported to collection area.
Interviewed on  local CBS affiliate morning news show on HHW activities in New Orleans

Posted set of air quality data for hurricane-impacted areas in both Mississippi and New Orleans; samples taken in New Orleans on Oct. 5 tested for fine particles (2.5) and 
samples taken in Mississippi between Oct. 26 and Nov. 2 tested for polycyclic aromatic hydrocarbons (PAHs) and volatile organic compounds



Completed response/removal activities associated with phosphoric acid at Port of New Orleans.
Thu, Dec 01 :: # 69 Murphy Oil to Date: 2,985 interior/exterior samples from 1,698 residences; ESF-10: 315 split samples
Personnel: 1,449 Large containers: 50,679; HHW containers: 908,841; White Goods: 193,596
Expended Funds: Completed assessment of 37 public and parochial schools
1603: $203,684,428 Portable Water Truck Testing: 2,396 cumulative
1607: $29,923,506 Samples: Water: 646 cumulative; Sediment: 756 cumulative; Air: 1,819 cumulative

ESF-10: Emergency Responses to date: 53
Responded to 3 response calls in Orleans Parish regarding bio-hazardous waste such as sharps and blood bags.

Responded to call concerning dialysis clinic in Orleans Parish; observed waste including sharps, medication, and dialysis machines; referred site to Removal Group

Collected over 300 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish
LDEQ notified COE of decision to not allow burning of ACM for demolished houses; LDEQ stated grinding approved for debris associated with buildings demolished by 
hurricanes
Completed school assessments at three high schools located in Jefferson Parish

Entire Lower 9th Ward opened to residents for “look and leave”  visitation; since neighborhood heavily damaged, officials urging only healthy adult residents to return

Thu, Dec 01 Murphy Oil to Date: 2,985 interior/exterior samples from 1,698 residences; ESF-10: 315 split samples

Personnel: 1,261 Staffed “Look and Leave” re-opening of 9th Ward; handled press inquiries; distributed flyer that outlines concerns residents should consider when entering homes

Identified areas of oil (medium to heavy stained contamination) on streets and sidewalks west of Jacob St. in St. Bernard; areas need to be revisited after Murphy Oil 
completes residential remediation of oil impacted homes
LDEQ withdrew request to complete ACD test burn by Dec 12

FEMA tasking ESF-13, FPS, with ammunition disposal under existing mission assignment; FPS identified contractor who will pick up and dispose of ammunition

FEMA verbally asked EPA to staff liaison position at long term recovery office in Baton Rouge
Posted results from sediment samples taken Nov. 11, 12, and 13 from Louisiana’s Orleans and St. Bernard parishes
Recovered 112 drums from commercial site in St. Tammany Parish identified as high priority.
Distributed flyers throughout  flood-affected areas of Vermilion and Iberia Parishes informing residences of mold hazards and commercial debris and household hazardous 
waste disposal

Sun, Dec 04 :: # 70 Murphy Oil to Date: 3,127 interior/exterior samples from 1,781 residences; ESF-10: 330 split samples
Personnel: 1,441 Large containers: 53,923; HHW containers: 1,016,542; White Goods: 197,227

Completed assessment of 38 public and parochial schools; 6  removals of school lab chemicals in impacted areas
Portable Water Truck Testing: 2,468 cumulative
Samples: Water: 646 cumulative; Sediment: 756 cumulative; Air: 2,100 cumulative
Collected over 6,000,000 pounds of hazardous waste
ESF-10: Emergency Responses to date: 55
Collected over 2,000 air samples in affected areas
Coordinated with FEMA Recovery and Discovery Channels and Houston Chronicle on ESF-10: activities

Responded to call in Orleans regarding spilled pesticides; collected samples for HAZCAT purposes; results indicated non-hazardous; transported material to collection

Responded to call of material overflowing from drains onto street in Orleans; diesel odor emanating; results indicated fluids non-flammable; pumped material from drains

Completed removal of bio-hazardous waste at South Cameron Memorial Hospital in Cameron, LA.

Determined IMT submittal of SITREP on Tue evening and Fri evening; Tue report activities ( Fri, Sat, Sun and Mon); Fri report activities ( Tuesday, Wednesday, Thursday)

Attended town hall meeting at New Orleans City Hall; presented update on status of EPA activities including air and sediment assessment; most council members present

Interviewed on camera by freelance crew for FEMA's Recovery TV program at Samuel Square HHW event; event moderately attended; CIC distributed information materials



Operated, in coordination with Dell Computers and Jefferson Parish officials, ongoing computer and television recycling operation at Ponchartrain Center in Kenner

Staffed table at 9th Ward re-opening event; handed out flyers on how to safely return to your home and spoke to residents about environmental issues.

Wed, Dec 07 :: # 71 Murphy Oil to Date: 3,658 interior/exterior samples from 1,981 residences; ESF-10: 383 split samples
Personnel: 1,470 Large containers: 56,452; HHW containers: 1,069,246; White Goods: 204,562;  E-Goods: 30,677
Expended Funds: Completed assessment of 44 public and parochial schools; 14  removals of school lab chemicals in impacted areas
1603: $211,150,131 Portable Water Truck Testing: 2,542 cumulative
1607: $33,602,186 Samples: Water: 646 cumulative; Sediment: 768 cumulative; Air: 2,396 cumulative
Rate: $2,173,403 Announced estimated one million containers of HHW recovered from areas damaged by hurricanes Katrina and Rita

Collected over 1,000,000 containers of hazardous waste
Collected over 200,000 white goods

IAG IAG: RW-58-95047701-0  (HSFE06-06-X-2014)  issued for long term operations of Katrina / Rita:  $391,441,937.00
Started collection of air samples during 7-day test of volumetric reduction grinding process at Empire landfill borrow pit; collected samples at each of 9 sampling stations, 
for total of 24 samples
ESF-10: Emergency Responses to date: 55

Task Order JFO-1866 & 1891: Conduct Phase II assessment  (sediment sampling) at FEMA temporary housing site for suitability of trailer placements
Participated in conference call with NRDC; NRDC asked for biweekly meetings with Environmental organizations
Coordinated with CNN and WWL Channels on ESF-10: activities

Released results of sediment samples starting on October 29, 2005; samples compared to LDEQ Risk Evaluation/Corrective Action Program (RECAP) Soil Standards

Attended Natural Resource Trustee meeting to discuss retrieval of 7,000 containers in sensitive areas; trustees agreed best management practices will minimize impacts

Responded to and pumped contents of abandoned 500 gallon diesel tank in Orleans Parish
Staffed and supported public HHW drop-off location at intersection of Napoleon Avenue and South Saratoga Street in Orleans Parish

Sun, Dec 11 :: # 72 Murphy Oil to Date: 4,665 interior/exterior samples from 2,690 residences; ESF-10: 489 split samples
Personnel: 1,440 Large containers: 63,522; HHW containers: 1,149,816; White Goods: 225,429;  E-Goods: 39,083

Completed assessment of 56 public and parochial schools; 24  removals of school lab chemicals in impacted areas
Portable Water Truck Testing: 2,641 cumulative
Samples: Water: 646 cumulative; Sediment: 768 cumulative; Air: 2,828 cumulative

MA 1603DR-LA-EPA-08-00 issued for environmental sampling at potential temporary housing sites; $150,000.00
ESF-10: Emergency Responses to date: 55
Collected over 400 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish

Collected and disposed of biohazard waste from St. Bernard Medical Clinic and Castle Manor Children’s Clinic (dialysis clinics) located in Orleans Parish

Have completed 18 removals of school lab chemicals in impacted areas
Collected over 3,000,000 pounds of household hazardous waste (HHW)
Received permission from Plaquemines Parish officials to operate command post and HW staging area at Empire Civic Center
Multi agency conference to announce environmental assessment; summary of environmental assessment in southeast Louisiana; release of Environmental Assessment 
Summary Report

Task Order JFO-1866: FEMA request to ESF-10: for temporary housing sampling at Judge Perez and Fanz Mobile Home Park, St. Bernard Parish
FEMA raised certain questions regarding landfill oversight with Dr. Chuck Brown, LDEQ.  Dr. Brown indicated he would have response to FEMA
Followed up on oversight of Gentilly Landfill; FEMA agreed ESF-10: covered by existing MA to station observers to ensure HHW not entering landfill, but not State debris 
management activities
To date, ESF-10: has collected total of 399 split samples from 3,816 sediment samples collected from 2184 residences at Murphy Oil spill
Lead gained consensus from FEMA/State of Louisiana ESF-10: can proceed with collection / disposal of containers in Grand Isle State land areas
Conducted third sweep of curbside collection activities in St. Bernard Parish near town of Arabi
Coordinated with WLAE Channel 32 and Times-Picayune on ESF-10: activities



Wed, Dec 14 :: # 73 Murphy Oil to Date: 4,665 interior/exterior samples from 2,690 residences; ESF-10: 489 split samples
Personnel: 1,403 Large containers: 63,522; HHW containers: 1,149,816; White Goods: 225,429;  E-Goods: 39,083
Expended Funds: Completed assessment of 56 public and parochial schools; 24  removals of school lab chemicals in impacted areas
1603: $245,227,107 Portable Water Truck Testing: 2,710 cumulative
1607: $33,644,610 Samples: Water: 646 cumulative; Sediment: 768 cumulative; Air: 3,117 cumulative

Rate: $2,404,017 Responded to report of abandoned, X-ray machine; conducted radiation screening, and removed item to collection center. no readings above background recorded

Completed sampling at Judge Perez Drive and Fanz Mobile Home, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order
ESF-10: Emergency Responses to date: 58
Collected over 7,000,000 pounds of hazardous waste
Collected over 3,000 air samples in affected areas

Responded to report of  “pool of bubbling liquid” in street; determined  liquid pH of 1 to 2; stabilized with sorbent material, drummed and removed to collection center

Responded to investigate drum with “biohazard” and “Radioactive I” labels affixed; drum turned out to be empty and no radioactivity measured above background.

Requested DOT (ESF-1) at JFO extension of exemption from DOT on hazardous materials transportation regulations; current exemption expires on December 31, 2005

Task Order JFO-1866: FEMA request to ESF-10: for temporary housing sampling at Corinne Church, St. Bernard Parish
Established HHW collection centers in Hackberry, Johnson Bayou, and Grand Lake; flyers distributed in Parish
Dedicated 4,736-acre North American Wetlands Conservation Act marsh restoration project on Pointe-aux-Chenes Wildlife Management Area
Received OIG letters for followup on concerns: timeliness and quality of EPA communications; controls at  St. Bernard Landfill to prevent co-mingling; LDEQ's funding and 
authorization status
Posted on website metals data for 10/26 and 10/27 for 1 monitoring site in New Orleans; all measurements below health-based screening levels
Transitioned household hazardous waste collection to St. Tammany Parish
Worked with On-Earth Magazine on ESF-10: activities
Began comprehensive comparison of Murphy Oil sediment sample results and split sample results received through 12/11/05

Sun, Dec 18 :: # 74 Murphy Oil to Date: 5,009 interior/exterior samples from 2,903 residences; ESF-10: 520 split samples; 521 addresses   Phase I (exterior) cleanup
Personnel: 1,337 Large containers: 74,285; HHW containers: 1,224,596; White Goods: 233,219;  E-Goods: 42,534

Completed assessment of 75 public and parochial schools; 40  removals of school lab chemicals in impacted areas
Portable Water Truck Testing: 2,791 cumulative
Samples: Water: 646 cumulative; Sediment:  803 cumulative; Air: 3,402 cumulative
ESF-10: Emergency Responses to date: 60
Collected over 500 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish
Completed sampling at Corinne, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order

Task Order JFO-1924: Process and dispose, on tempoary basis, of commercial waste collected  by USACE and delivered to collection sites
Task Order JFO-1929: AMEND 1603DR-LA-EPA-06  Provide ESF-14 liaision to FEMA for long term recovery planning efforts

Collected samples during 7-day monitoring of grinding operations at Empire Pit in Plaquemines Parish in support of USACE activities
MA 1603DR-LA-EPA-06-02 completion date extended to 02/28/06
IAG IAG: RW-58-95047701-0  (HSFE06-06-X-2014)  amended to add affected parishes, allow for processing of commercial waste collected by USACE

Conducted Assessment and Removal action at Milne Boys Home School, removing 123 containers to 510 collection site
Conductedassessment and remvoal at Pontchartrain Park Maintenance Facility, inventorying 402 containers
Completed abandoned Container Group activities in Jefferson Parish 
Began removal/extraction of non-Freon coolants from refrigeration units in St. Tammany Parish
Collected over 8,000,000 pounds of hazardous waste
Visited Ashland Landfill site in Houma, LA to assess status of White Goods delivery and decontamination/ degassing of White Goods
Distributed information packets at National Basketball Association Players union and Feed Children sponsored event which provided food, clothes, toys,  to residents in 
Renaissance Village



Delivered electronic goods to Jefferson Parish Collection area for later disposal
Conducted final cleanup of  Raceland Collection Area

CNN ran story on EPA’s air monitoring operations around grinding facility at Empire Landfill/Borrow Pit; focused on possible harmful contaminants coming out of grinder

Announced coordinated procedures for accepting unsolicited technology offers from vendors to work with agency on Hurricane Katrina-related response

Posted data reflecting longer term human health concerns for sediment samples taken in Orleans and St. Bernard Parishes
Posted additional air quality monitoring data for hurricane impacted areas in Louisiana; measurements for most pollutants reported below EPA's health based screening 
levels for chemicals 
Escorted reporter from National Journal to school in St. Bernard Parish where EPA conducted lab chemical removal operation.
Worked with CNN and Disney Channels on ESF-10: activities

Wed, Dec 28 :: # 75 Murphy Oil to Date: 5,182 interior/exterior samples from 3,009 residences; ESF-10: 541 split samples; 640 addresses   Phase I (exterior) cleanup; 52,100 cubic yards of debris  
removed

Personnel: 1,004 Large containers: 77,358; HHW containers: 1,290,251; White Goods: 243,744;  E-Goods: 67,984
Expended Funds: Completed assessment of 77 public and parochial schools; 43  removals of school lab chemicals in impacted areas
1603: $249,469,041 Portable Water Truck Testing: 2,950 cumulative
1607: $37,015,111 Samples: Water:  646 cumulative; Sediment:  803 cumulative; Air: 3,722 cumulative
Rate: $2,032,021 Completed HHW activities in Lafourche / Terrebonne Parishes

FPS declined oversight for collection and disposal of ammunition, ordinance and weapons statewide; preparing alternate contracting mechanism
ESF-10: Emergency Responses to date: 60
Remobilized personnel to Incident Command post on December 27th; field activities resumed
Conducted and completed removal activities at drum cache along canal in 9th Ward.

Provided sampling results, summary for  Judge Perez Drive and Fanz Mobile Home, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order

Task Order JFO-1961: Collect, process and dispose of ordnance and ammunition within Katrina and Rita impacted areas
Task Order JFO-2037: AMEND 1603DR-LA-EPA-09  Collect, process and dispose of ordnance and ammunition within Katrina and Rita impacted areas
MA 1603DR-LA-EPA-09-00 issued for ammunition retrieval and disposal; $2,500,000.00
MA 1607DR-LA-EPA-02-00 issued for ammunition retrieval and disposal; $1,500,000.00

1,614,628 total flyers  distributed
Collected air samples for  volumetric reduction grinding process test at Empire landfill borrow pit.
Amendment for Major Disaster Declaration extending 100 % funding until June 30, 2006
Worked with New York Times, National Journal, and Wall Street Journal on ESF-10: activities

Mon, Jan 01 :: # 76 Murphy Oil to Date: 739 addresses   Phase I (exterior) cleanup
Personnel: 1,006 Large containers: 72,209; HHW containers: 1,334,716; White Goods: 245,151;  E-Goods: 89,840
Expended Funds: Completed assessment of 77 public and parochial schools; 43  removals of school lab chemicals in impacted areas
1603: $249,469,041 Portable Water Truck Testing: 3,016 cumulative
1607: $37,015,111 Samples: Water:  646 cumulative; Sediment:  803 cumulative; Air:  3,774 cumulative

Rate: $2,032,021 Initiated 24-hour operations; oversight and monitoring activities commencing at Paris Road Landfill, St. Bernard; mobilized contractors and equipment for fire efforts and air 
monitoring/sampling
Removed debris potentially impacted by hydraulic fluid  in Orleans Parish
Completed removal activities of bio-waste at dialysis clinic at 9810 Lake Forest in Orleans Parish
Began  tenth HHW curbside collection sweep in Orleans Parish
Began fourth HHW curbside collection sweep, progressing eastward towards Meraux in St. Bernard Parish
Office at St. Bernard Disaster Recovery Center staffed to provide information about Murphy Oil Spill
Completed collection, segregation, and consolidation of HW at  West Ferry collection area.
Issued end-of-year accomplishments press release to media contacts
Completed recovery efforts in Zones 1, 2, and 3 in Cameron Parish; areas await post removal sampling



Determined Abbeville West SE (4 grids) and Youngsville SW (4 grids) quadrangles  cleared of known HHW and orphan containers; LDEQ concurred
Wed, Jan 04 :: # 77 Murphy Oil to Date: 739 addresses   Phase I (exterior) cleanup; 49,800 cubic yards of debris  removed
Personnel: 1,180 Large containers: 74,491; HHW containers: 1,394,234; White Goods: 250,602;  E-Goods: 96,396

Completed assessment of 81 public and parochial schools; 47  removals of school lab chemicals in impacted areas
Portable Water Truck Testing: 3,095 cumulative
Samples: Water:  646 cumulative; Sediment:  812 cumulative; Air:  3,917 cumulative
Collected over 250,000 white goods to date
Collected post-usage soil samples at  West Cameron Ferry Staging Area in  West Brach
Provided sampling results, summary for  Corinne Properties, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order
Most of  fire at Paris Street Landfill, St. Bernard, extinguished; debris pile continues to smolder with localized hot spots; established meteorological station and 4 air-
monitoring stations along perimeter of landfill
Collected over 4,000,000 pounds of household hazardous waste (HHW)
Conducted analysis of composition of small waste (less than 5 gallon containers) received at Jefferson facility since end of September; goal to document changing nature of 
waste received
St. Bernard Parish requested EPA provide health and safety training and/or oversight in support of Parish's efforts to deploy 2,000 Habitat for Humanity volunteers to remove 
debris from houses
Reviewed Murphy’s Environmental Sampling Work Plan for cleanup of oil-impacted homes
Closed out Abbeville West SW grid, having recovered all HHW and orphan containers
Began recovery of orphaned drums and containers in marshes and wetland areas of Delacroix Island in St. Bernard parish
Distributed 1,614,628 total flyers to date
Inside EPA  completed interviews on sediment environmental assessment and NESHAP applicability to debris management
Established collection station at Gibbstown Bridge in Cameron Parish
Provided sediment sampling results / recommendation to FEMA Housing on 3rd site from St. Bernard Parish, under MA 1603-EPA-08

Fri, Jan 06 :: # 78 Murphy Oil to Date: 5,464 interior/exterior samples from 3,169 residences; ESF-10: 568 split samples; 769 addresses   Phase I (exterior) cleanup; 52,100 cubic yards of debris  
removed

Personnel: 825 Large containers: 75,310; HHW containers: 1,411,213; White Goods: 254,341;  E-Goods: 97,232

Expended Funds: CNN interviewed St. Bernard Parish OSC on ESF-10: activities in response to Murphy oil spill; interview aired as part of  Anderson Cooper 360  Show

1603: $267,844,076 Shipped one 55-gallon drum containing low levels of radioactive filter socks and rags off-site from Vermilion
1607: $54,134,450 Murphy not able to send additional waste to Jefferson parish disposal facility due to local government issues
Rate: $2,063,043 Representatives from Parish Coroner’s office on-site to assist in recovery of casket previously sighted

Distributed fact sheets in Jefferson Parish containing dates and information about closing of curb-side pick-up
Closed out  Jeanerette grid in Vermilion Parish, having recovered all HHW e-waste and orphan containers; LDEQ concurred with determination
Collected over 250,000 white goods
Completed and released press release regarding deadline for drop-off of household hazardous materials in St. Tammany Parish

“Health, Environmental and Safety Information”, “Returning Home”, and “Household Hazardous Waste Pick-up” flyers updated and provided via CICnet

Sat, Jan 7 Murphy Oil to Date: 5,638 interior/exterior samples from 3,279 residences; ESF-10: 585 split samples; 819 addresses   Phase I (exterior) cleanup
Personnel: 937 Large containers: 76,767; HHW containers: 1,439,590; White Goods: 260,463;  E-Goods: 98,734

Continued to provide oversight, air monitoring, and air sampling at Paris Road Landfill, St. Bernard Parish; continued debris segregation and fire extinguishing efforts

Noted ammunition, weapons, fireworks, and fallen transformers in Orleans Parish; items referred to appropriate agencies
Met with owners of Sweet Lakes marsh area and received permission to begin marsh operations in area

San Antonio Express News reporter observed St. Tammany household hazardous materials segregation, bulking, recycling and disposal operations 

EPA conducted removal efforts for small amount of chemicals in New Orleans Police Department Crime Lab
Collected over 9,000,000 pounds of hazardous waste

Mon, Jan 9 Murphy Oil to Date: 5,638 interior/exterior samples from 3,279 residences; ESF-10: 585 split samples; 819 addresses   Phase I (exterior) cleanup



Personnel: 936 Large containers: 77,188; HHW containers: 1,448,620; White Goods: 261,901;  E-Goods: 107,143
Continued to provide oversight, air monitoring, and air sampling at Paris Road Landfill, St. Bernard Parish
Shut down shredding operations at Paris Road Landfill by Safety, since HHW not segregated from waste prior to being shredded in chipper
Assisted USACE in Orleans Parish in removal activities of medical wastes contained in two refrigerators 
Assisted USACE in response to medical wastes contained in 2 refrigerators delivered to white goods processing area; materials removed by contractor and delivered to 510 
collection area

Conducted recovery of HHW and orphaned containers in and around Vermilion Parish community of Pecan Island and along  Vermilion River in Live Oak Wetland area.

San Antonio Express  reporter interviewed EPA debris coordinator 
Collected over 100,000 electronic goods

Gibbstown staging area in Cameron Parish became operational  and began accepting containers from Wagon Lane operations and Grand Chenier crew.

Tue, Jan 10 :: # 79 Murphy Oil to Date: 5,696 interior/exterior samples from 3,318 residences; ESF-10: 590 split samples; 815 addresses   Phase I (exterior) cleanup
Personnel: 888 Large containers: 77,983; HHW containers: 1,468,394; White Goods: 264,591;  E-Goods: 118,115

Samples: Water: 646 cumulative; Sediment: 812 cumulative; Air: 4,158 cumulative
Completed assessment of 93 public and parochial schools; 54  removals of school lab chemicals in impacted areas
Portable Water Truck Testing: 3,156 cumulative

Concluded 24-hour air sampling and monitoring, and demobilized equipment from  Paris Road Landfill; air samples analyzed for VOC, PAH, Metals and Asbestos

Parish Road Landfill (St. Bernard Parish) fire extinguished; emergency response operations concluded; demobilized operations
Continued to distribute fact sheets to retail stores in Jefferson Parish containing dates and information about closing of curb-side pick up

Removed 160 gallons of malathion from orphan tank and transferred into drums in Plaquemines Parish, to allow safe removal of tank and disposal of tank contents

Collected over 4,000 air samples in affected areas

Continued 10th HHW curbside collection sweep in Orleans Parish, including Algiers and in area bounded by St. Charles Ave., State St., Mississippi River, and US-90

Completed recovery efforts in Wagon Lane marsh and began operations at  Commissary Point, and Sweet Lake Zone 10

Issued press release highlighting efforts to hire locals as part of response efforts; more than 50% (550 of 1,004) of response personnel responding now local hires

National Geographic photographed Orleans white goods operations for future article
New Orleans Times Picayune reported on upcoming household hazardous materials deadlines in both St. Tammany and Jefferson Parishes

Wed, Jan 11 Murphy Oil to Date: 5,768 interior/exterior samples from 3,359 residences; ESF-10: 596 split samples; 855 addresses   Phase I (exterior) cleanup
Personnel: 993 Large containers: 78,918; HHW containers: 1,489,778; White Goods: 267,205;  E-Goods: 119,062

Briefed HQ personnel at ICP on operations; tour of areas provided
Task Order JFO-2001: Provide air monitoring assistance with landfill fire in St. Bernard Parish, at request of Fire Department and State

Canister of explosives reported to and collected by Army National Guard in Orleans Division

Issued Administrative Order to Sewerage & Water Board of New Orleans; requires Board to provide schedules within 180 days for 11 different tasks to reconstruct its 
damaged collection system and lift stations to pre-Katrina conditions and also to assure protection of these facilities from future catastrophic weather situations

Increased marsh recovery efforts in all parishes currently conducting water operations
Drafted outreach strategy to meet needs of returning Orleans Parish residents

Completed shipment of all White Goods from staging area at Admiral Craik Dr. in  Grand Isle to  landfill in upper Jefferson Parish during this operational period

Collecting HHW from Ludwig Landfill in attempt to collect as much HHW as possible before USACE starts transferring material to Caminada Landfill
Thu, Jan 12  Murphy Oil to Date: 5,852 interior/exterior samples from 3,417 residences; ESF-10: 604 split samples; 875 addresses   Phase I (exterior) cleanup
Personnel: 987 Large containers: 79,720; HHW containers: 1,511,465; White Goods: 270,317;  E-Goods: 126,531

Biological hazards (snakes and alligators) prevalent throughout areas of Plaquemines Parish; contractors indicated need for snake chaps
Collected over 600 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish



Involved in minor traffic accident while assisting with driving tour of affected; no injuries reported as result of accident
Attended Mayor Nagin’s Bring New Orleans Back Master Plan for Rebuilding New Orleans meeting for residents
Assessed how New Orleans reoccupation plan will effect ground operations in Orleans Parish
90-day Pave Positions selected and will begin rotations over next two weeks

Fri, Jan 13 :: # 80 Murphy Oil to Date: 5,891 interior/exterior samples from 3,441 residences; ESF-10: 608 split samples; 898 addresses   Phase I (exterior) cleanup
Personnel: 987 Large containers: 80,695; HHW containers: 1,530,003; White Goods: 274,489;  E-Goods: 127,462
Expended Funds: Samples: Water: 646 cumulative; Sediment: 812 cumulative; Air: 4,255 cumulative
1603: $276,397,853 Completed assessment of 104 public and parochial schools; 59  removals of school lab chemicals in impacted areas
1607: $56,079,336 Portable Water Truck Testing: 3,226 cumulative

Rate: $2,002,050 Responded to fire at scrap metal yard (Southern Scrap) in Lower Ninth Ward, supporting efforts of Orleans Parish Police and Fire Departments; fire involved debris pile 
consisting mainly White Goods recyclables; conducted air sampling and air monitoring around perimeter

ASPECT aircraft flown over Southern Scrap fire and detected very low concentrations of ethylene, 1,3-butadiene and chlorofluoromethanes; no evacuations necessary

Logistical details and fiinal approval obtained for OSHA-supplied safety training at JFO
Flyer distribution reached 1,838,100
Delivered letter to St. Bernard Parish regarding volunteer training 
Interviewed by reporter from New Orleans City Business  about Thompson-Hayward site
Determined Mission Assignment for school assessments covers both parochial and public schools; parochial would cover any denomination

Recovered all orphaned containers, HHW, and e-waste in southern NW portion of New Iberia, NW Delcambre, NE and SW sections of Forked Island in Iberia/Vermilion Parish

Sat, Jan 14 Murphy Oil to Date: 5,891 interior/exterior samples from 3,441 residences; ESF-10: 608 split samples; 949  Phase I (exterior) cleanup
Personnel: 960 Large containers: 81,460; HHW containers: 1,553,205; White Goods: 276,826;  E-Goods: 127,989

START contractor contracted case of viral meningitis; individual working in Vermilion Parish 
Jefferson Parish notified ESF-10: of  plans to demolish 100+ residences after February. USACE will handle demolition and segregation of HHW to be brought to Jefferson 
Parish staging area for proper disposal

Task Order JFO-1866: FEMA request to ESF-10: for temporary housing sampling at Chapperon Properties, St. Bernard Parish
Last day in Jefferson Parish for residents to leave items at curbside for pickup

Conducted over-flight of anticipated parade routes to assess current conditions of areas, and to determine potential impacts of parades and festivities on EPA’s activities

MA 1603DR-LA-EPA-08-01 increased by $462,000.00 to total of $612,000.00

Provided ER Removal Branch Director list of dates, times and addresses of New Orleans schools; list should facilitate identification of schools which need to be assessed

Conducted meeting on funding assistance for water and wastewater utilities under Long Term Recovery; meeting well attended; follow up items finalization of handbook on 
funding and establishment of federal and local government network to assist parishes and communities in identifying priorities to be included in long term recovery plans

Received data package from Emergency Removal group conducting monitoring efforts surrounding fire at Southern Scrap in Lower 9th Ward; summary table of results 
determined acceptable levels of substances monitored
Establised HHW collection in Grand Lake, Hackberry and Johnson Bayou in Cameron Parish; Grand Lake and Johnson Bayou continue to be unmanned drop off locations 
with daily scheduled pickup

Approved new HHW collection flyer focused on segregation of materials curbside; 40,000 flyers sent directly to returning residents in areas with restored postal delivery

Mon, Jan 16 Murphy Oil to Date: 6,027 interior/exterior samples from 3,526 residences; ESF-10: 622 split samples; 960  Phase I (exterior) cleanup
Personnel: 1,108 Large containers: 82,802; HHW containers: 1,565,760; White Goods: 279,096;  E-Goods: 128,841

Began shearing operations at Fort Jack HHW collection area tank farm
Fire at Southern Scrap, declared out; pile of hot metal completely shredded; no more visible smoke observed

Tue, Jan 17 :: # 81 Murphy Oil to Date: 6,099 interior/exterior samples from 3,568 residences; ESF-10: 629 split samples; 965  Phase I (exterior) cleanup
Personnel: 1,111 Large containers: 83,489; HHW containers: 1,581,676; White Goods: 281,089;  E-Goods: 130,091

Samples: Water: 646 cumulative; Sediment: 812 cumulative; Air: 4,442 cumulative
Completed assessment of 109 public and parochial schools; 64 removals of school lab chemicals in impacted areas



Portable Water Truck Testing:  3,294 cumulative

Conducted post-operations soil sampling at White Goods staging area adjacent to Grand Isle Coast Guard Station; all White Goods  shipped from area

Task Order JFO-2034: AMEND  1603DR-LA-EPA-08  Conduct Phase II assessment  (sediment sampling) at FEMA temporary housing site for suitability of trailer placements

Task Order JFO-2038: AMEND 1603DR-LA-EPA-06  Provide ESF-14 liaision to FEMA for long term recovery planning efforts

Conducted recovery of HHW and orphaned containers in and throughout Vermilion Parish communities of Pecan Island and Vermilion River in Live Oak Wetland area.

Mobilized to TDRS # 2 landfill fire in St. Bernard Parish; surveyed scene; met with officials concerning safe segregation and heights
Second Line Parades, local celebrations held in conjunction with Mardi Gras, commenced; personnel asked to use best judgment while operating in areas where these 
celebrations taking place

Responded to report of medical waste at Lake Forest Boulevard; 3 piles of medical waste consolidated into 6 biological waste boxes for transport to 510 Collection Area

Release in St. Bernard Parish; 5-gallon bucket containing various small containers; observed releasing vapors; bucket containing small containers staged to be placed on 
truck for transport to collection
CISM Team cheered up all IMT personnel by giving out ice cream treats
No longer conducting White Goods de-gassing operations in Grande Isle due to small amount of items currently being recovered

Wed, Jan 18 Murphy Oil to Date: 6,160 interior/exterior samples from 3,065 residences; ESF-10: 635 split samples; 965  Phase I (exterior) cleanup
Personnel: 1,097 Large containers: 83,959; HHW containers: 1,586,480; White Goods: 281,113;  E-Goods: 148,482

Investigated medical support along HWY 45 and in town of Jean Lafitte during demolition and HHW collection activities; no medical facilities identified

Attended Mayor's Bring New Orleans Back meeting on education and culture and distributed flyers
Task Order JFO-1866: Received 6th Site from FEMA Housing for sampling; property known as Lattimore Property on Judge Perez Drive in St. Bernard Parish

START contractor contracted viral meningitis; iindividual working in Vermilion Parish; flu-like symptoms; seen at Lafayette General Medical Center; follow-up medical 
examination, diagnosed with viral meningitis

Reemphasized commitment to safety as priority; Deputy IC attending daily Safety Officer briefings, and visiting sites where safety issues have arose

Collected over 10,000,000 pounds of hazardous waste
Realigned West Branch Divisions to focus on areas of highest need
Integrated Water Operations Division into remaining geographical divisions

CISM (Critical Incident Stress Management) Team arrived at ICP; available for peer support to anyone; going out to field with ASOs to provide support to field personnel.

FEMA provided EPA list ofadditional 127 addresses for sediment and water sampling at FEMA temporary housing sites in Murphy Oil footprint

Continued evaluation of homes on FEMA trailer placement list on “no visual oil” criteria; all 57 addresses inspected; 34 addresses  inspected, documented and “cleared”

Received map “hot spot” of FEMA temporary housing sites, reflecting planned resampling sediment efforts
Thu, Jan 19 Murphy Oil to Date: 6,209 interior/exterior samples from 3,638 residences; ESF-10: 639 split samples; 971  Phase I (exterior) cleanup
Personnel: 1,097 Large containers: 85,791; HHW containers: 1,611,974; White Goods: 282,983;  E-Goods: 149,461

Developed procedure for propane recovery operations; SOP given to Operations Section Chief for dissemination to all HW collection sites
Task Order JFO-1866: FEMA request to ESF-10: for temporary housing sampling at City Park, New Orleans, Orleans Parish

4 contract personnel in Central Branch diagnosed with stomach virus 
Completed sampling at Chapperon Properties, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order

Issued School Assessment Group Press Release; document discusses EPA assessments and clean up efforts at schools in areas affected by hurricane

Suspended operations temporarily in Plaquemines Parish area, because of complaints received from local residents concerning EPA’s activities on their properties

Fri, Jan 20 :: # 82 Murphy Oil to Date: 6,264 interior/exterior samples from 3,673 residences; ESF-10: 644 split samples; 971  Phase I (exterior) cleanup
Personnel: 1,094 Large containers: 86,537; HHW containers: 1,631,406; White Goods: 285,135;  E-Goods: 153,187
Expended Funds: Samples: Water: 649 cumulative; Sediment: 834 cumulative; Air: 4,485 cumulative



1603: $299,339,130 Completed assessment of 130 public and parochial schools; 69 removals of school lab chemicals in impacted areas
1607: $75,425,041 Portable Water Truck Testing: 3,353 cumulative

Rate: $1,696,630 St. Bernard Parish requested assistance from ESF-10: to conduct White Goods retrieval throughout wetland and marsh areas of Parish. St. Bernard representatives have 
previously discussed issue with FEMA
ERRS sub-contractor reported threat by local resident in Plaquemines Parish; contacted Parish chief of police to contact local resident
Conducted all-day management retreat with LDEQ; discussion included forecast for State budget, workplans for program implementation by State, future State resource 
usage in responding to hurricanes, and 'lessons learned' from past experience

MA 1603DR-LA-EPA-04-04 extends projected end date to 02/28/06
EPA flyer distribution reached 1,955,165 
Murphy Oil notified EPA they will begin remediation on residential yards, above RECAP week of January 23
Working with Mayor Nagin’s Office on “New Orleans City-wide Cleanup” operation by distributing flyers

Transmitted site information from JFO for Sites # 4 and # 6 to IMT for FEMA Temporary Housing Sampling Task Order, which includes City Park, New Orleans

Task Order JFO-2065: AMEND  1603DR-LA-EPA-04  Conduct technical assistance in Hurricane Rita impacted areas as requested by State of Louisiana
Confirmed with FEMA that repair to LDEQ offices used by IMT during early part of Katrina response cannot be covered under Mission Assignment; LDEQ would need to 
submit claim (with documentation on costs / justification) to JFO  ESF-10: desk

Responded to mercury spill at private residence; conducted emergency removal of mercury, due to elevated readings detected with mercury monitor

Closed out Mulberry Island west/NE search grid in Vermillion Parish, having recovered all orphan containers, HHW, and electronic waste; LDEQ concurred

Sat, Jan 21 Murphy Oil to Date: 6,331 interior/exterior samples from 3,714 residences; ESF-10: 651 split samples; 971  Phase I (exterior) cleanup
Personnel: 1,097 Large containers: 87,385; HHW containers: 1,650,181; White Goods: 287,180;  E-Goods: 154,067

EPA, LDEQ, FEMA and Murphy Oil held meeting to discuss FEMA workflow process; will provide FEMA with list of areas cleared for housing and list of areas with no access

Participated in home repair workshops; event occurred at Pontchartrain Training Center and open to homeowners whose homes habitable but in need some repairs

Habitat for Humanity began house-gutting activities in St. Bernard Parish. ESF-10: assigned specific recovery teams to follow house-gutting teams and recover HHW 
removed from homes and staged curbside
Completed 6 soil samples at Lattimore Properties, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order
Completed HHW recovery in wetland areas of Grande Isle; decontaminated associated equipment in preparation for demobilization
Completed collection of hazardous debris from North Shore of Sabine Lake in Cameron Parish and transported materials to  Ferry Collection area
Recovery groups on-site to verify existence of approximately 200 pounds of ammunition in St. Tammany Parish; National Guard provided  bunker on-site for temporary 
ammunition storage

Task Order JFO-1866: FEMA request to ESF-10: for temporary housing sampling at Jumonville Propertes, St. Bernard Parish

Louisiana Recovery Planning Day, day for Louisianans to provide input on rebuilding communities; open house meetings throughout Louisiana and nation; 24 meetings 
conducted across Louisiana and 6 out-of-state open houses held in Atlanta, Austin, Dallas, Houston, Memphis and San Antonio.  EPA participated in Dallas event

Participated in "Operation New Orleans"; contractors provided boxes for household hazardous waste collection during sweep of two New Orleans neighborhoods

Attended series of events providing outreach materials on mold, returning home, segregation of HHW, and health and environmental safety; attended number of churches 
reopening in Orleans

Mon, Jan 23 Murphy Oil to Date: 6,359 interior/exterior samples from 3,735 residences; ESF-10: 654 split samples; 977  Phase I (exterior) cleanup
Personnel: 1,048 Large containers: 88,433; HHW containers: 1,676,143; White Goods: 288,874;  E-Goods: 188,087

Drums full of firearms and ordnance transported from 510 Collection Area and Orleans Parish HHW Collection Area
Removed large magazine of ammunition and fire arms from St. Bernard Parish, and several thousand rounds of ammunition from Orleans Parish
Completed 40 soil samples at City Park, Orleans Parish, under FEMA Temporary Housing Sampling Task Order
Reached 2 million plus mark of public health and environmental flyers and handouts for distribution
Delivered approximately 20,000 flyers to Red Cross for distribution

Attended series of civic events in Orleans and Plaquemines Parishes and provided useful outreach materials on mold, returning home, HHW, and healthy environment



Mike Szerlog and Luis Lluberas started 90-day rotation as Situation Unit Leader and Deputy IC, respectively

Tue, Jan 24 :: # 83 Murphy Oil to Date: 6,395 interior/exterior samples from 3,761 residences; ESF-10: 658 split samples; 977  Phase I (exterior) cleanup; 57 homes interior/exterior cleanup; 
103,000 cubic yards debris  collected; 121 addresses had been inspected; 53 addresses  inspected, documented and “cleared

Personnel: 1,063 Large containers: 89,114; HHW containers: 1,693,042; White Goods: 290,340;  E-Goods: 188,087
Samples: Water: 649 cumulative; Sediment: 863 cumulative; Air: 4,527 cumulative
Completed assessment of 162 public and parochial schools; 70 removals of school lab chemicals in impacted areas
Portable Water Truck Testing: 3,412 cumulative
Met with officials from  Grand Isle, USACE, FEMA and LDEQ to discuss transition of HHW activities

Completed curbside pick up in Jefferson Parrish; continue to canvas Parish responding to calls from USACE regarding location of HHW at USACE’s segregated piles

Collected over 5,000,000 pounds of household hazardous waste (HHW)
Discovery Channel film crew on overflight with USCG helicopter crew of Central and West Branches

Conducted HHW and medical waste assessments along Mardi Gras parade routes in accordance with Initial Pre-Planning Findings and Action Recommendations

Closed  East Cameron Collection facility and converted it to HHW drop off location.
Crews completed collection activities at Rigolets debris field in St. Tammany Parish
Ronnie Crossland, Pete Stevenson, and Tonia Biggs started 90-day rotations as Incident Commander, East Branch Director and CIC Team Leader
LDEQ rescinded “order to commence” issued to Old Gentilly Landfill; department issued letter of authorization, also known as decision document.; allows Old Gentilly to 
continue to take debris

Wed, Jan 25 :: # 84 Murphy Oil to Date: 6,437 interior/exterior samples from 3,785 residences; ESF-10: 662 split samples; 979  Phase I (exterior) cleanup; 57 homes interior/exterior cleanup; 
103,000 cubic yards debris  collected; 157 addresses had been inspected; 72 addresses  inspected, documented and “cleared

Personnel: 1,054 Large containers: 90,204; HHW containers: 1,711,154; White Goods: 290,564;  E-Goods: 188,944
Conducted test run of Marsh Master amphibious vehicle in Delacroix Island area of St Bernard Parish; Marsh Master will be used to assist in recovery of drums, containers 
and HHW in marsh and wetland areas
Completed sampling at Jumonville Properties, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order
“Near Miss” Incident reported to ER Contractor’s safety and health manager; incident occurred at Fort Jackson Tank Yard; incident will be investigated by EPA ASO and 
contractor’s safety and health manager 
Greenwire.com reporter accompanied Division Group Supervisor on tour of Orleans Parish, results seemed positive

Thu, Jan 26 Murphy Oil to Date: 6,477 interior/exterior samples from 3,813 residences; ESF-10: 666 split samples; 983  Phase I (exterior) cleanup; 62 homes interior/exterior cleanup; 
106,500 cubic yards debris  collected; 157 addresses had been inspected with 72 of those inspected, documented and “cleared

Personnel: 1,054 Large containers: 90,932; HHW containers: 1,728,974; White Goods: 292,712;  E-Goods: 189,094

Began marsh reconnaissance and recovery operations in St. Tammany Parish; conducted documentation of entry points to document no natural resource damage

Met with NOAA to discuss EPA’s approach and equipment use for work in marsh and wetland areas of St. Bernard Parish
Provided sampling results, summary for  Chapperon Properties, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order
Attended meeting with URG representatives at Paris Road debris collection and grinding site to discuss URG’s proposed air monitoring plan; selected 9 locations for air 
monitoring and sampling stations around perimeter of site

Conducted follow up visit to review accident investigation concerning Near Miss Incident occurring on 01/29; nothing substantially different from original investigation

Identifying Mardi Gras parade routes, times and closed roads to assist in identification and minimization of impacts to field operations

Fri, Jan 27 Murphy Oil to Date: 6,522 interior/exterior samples from 3,835 residences; ESF-10: 670 split samples; 986  Phase I (exterior) cleanup; 68 homes interior/exterior cleanup; 
excavated/sampled 3 residential yards; 110,000 cubic yards debris  collected; inspected/documented 40 properties for FEMA trailer placement

Personnel: 1,175 Large containers: 91,709; HHW containers: 1,746,251; White Goods: 293,194;  E-Goods: 199,994
Expended Funds: Samples: Water:  649 cumulative; Sediment:  902 cumulative; Air:  4,667 cumulative
1603: $301,422,287 Completed assessment of 206 public and parochial schools; 260 remaining; 74 removals of school lab chemicals in impacted areas



1607: $76,148,354 Portable Water Truck Testing:  3,474 cumulative

Rate: $1,980,331 Completed site improvements at HHW collection area in St. Tammany to assist with water drainage; improvements consisted of digging drainage ditches, re-grading roads, 
spreading gravel and rebuilding cells
Completed 4th HHW curbside collection sweep in Shell Beach and Delacroix Island areas of St. Bernard Parish

Began work to assess drinking water facilities; ESF-10: working with 3 Regional LDHH teams assigned to specific parishes; 14 assessments completed to date

Recovery of HHW, orphaned drums, and containers in marsh and wetland areas commenced in St. Tammany Parish

Participated in meeting between LDEQ and group of concerned citizens regarding Thompson Hayward site; LDEQ discussed future plans for addressing site 

Completed marsh recovery operations in lower Jefferson Parish/Lafitte area

USACE started demolition of houses in southern part of Plaquemines Parish; working with USACE if assistance required for oversight of segregating HHW from debris

Issued press release announcing distribution of 2 million flyers to residents of southern Louisiana in hurricane impacted areas

Sat, Jan 28 Murphy Oil to Date: 6,568 interior/exterior samples from 3,867 residences; ESF-10: 675 split samples; 986  Phase I (exterior) cleanup; 68 homes interior/exterior cleanup; 
excavated/sampled 4 residential yards; 113,000 cubic yards debris  collected; inspected/documented 52 properties for FEMA trailer placement

Personnel: 1,168 Large containers: 93,030; HHW containers: 1,774,231; White Goods: 294,320;  E-Goods: 200,592
Collected curbside HHW  from four houses gutted by Habitat for Humanity volunteers in St. Bernard Parish
Began 24 hour monitoring and sampling activities at 3 fixed sites near perimeter of Paris Road collection and grinding site; monitoring and sampling activities will continue 
for at least 7 days
Conducted 13th curbside HHW collection sweep covering New Orleans East and Lower 9th Ward areas
Crews completed regular curbside sweeps of Grand Isle for HHW collection and recovery
Collected over 11,000,000 pounds of hazardous waste
Collected over 200,000 electronic goods

Last day for residences to drop off HHW at drop-off locations at Lapalco Blvd, Lafitte, and David Drive in Jefferson Parish; still maintain one collection center in parish

USACE announced plans to stop white goods pick up in St. Tammany Parish on February 3rd
Coordinated with Gentilly Civic Improvement Association to provide HHW collection support during neighborhood cleanup activity 
Food service contractor mobilized to IMT; provided free samples along with menu 

Mon, Jan 30 Murphy Oil to Date: 6,605 interior/exterior samples from 3,892 residences; ESF-10: 679 split samples; 986  Phase I (exterior) cleanup; 68 homes interior/exterior cleanup; 
excavated/sampled 4 residential yards; 113,000 cubic yards debris  collected; inspected/documented 64 properties for FEMA trailer placement

Personnel: 1,168 Large containers: 93,299; HHW containers: 1,782,424; White Goods: 294,417;  E-Goods: 200,833
Received report of near miss incident in Plaquemines Parish; during cylinder shredding operation, propane cylinder containing unknown amount of propane punctured; no 
fires or injuries reported; site immediately evacuated

Created general EPA-style fact sheet on Murphy Oil for FEMA that describes site history, current actions, telephone contacts, and information on how to contact EPA

Provided flyers regarding ammunition to field crews for distribution in four parishes
Completed decontamination and off-site disposal of orphaned tanks in Grand Isle

Tue, Jan 31 :: # 85 Murphy Oil to Date: 6,646 interior/exterior samples from 3,916 residences; ESF-10: 683 split samples; 1,008  Phase I (exterior) cleanup; 82 homes interior/exterior cleanup; 
excavated/sampled 4 residential yards; 122,000 cubic yards debris  collected; inspected/documented 64 properties for FEMA trailer placement

Personnel: 1,078 Large containers: 93,812; HHW containers: 1,797,031; White Goods: 296,209;  E-Goods: 202,501
Expended Funds: Samples: Water: 649 cumulative; Sediment:  902 cumulative; Air:  4,667 cumulative
1603: $301,372,869 Completed assessment of 239 public and parochial schools; 227 remaining; 80 removals of school lab chemicals in impacted areas
1607: $76,161,277 Portable Water Truck Testing:  3,512 cumulative
Rate: $2,007,027 At Fort Jackson collection area, Plaquemines Parish, returned 16 orphan totes/tanks to their owners

Met  State Department of Wildlife and Fisheries personnel in Vermillion/Iberia Parish Division to discuss planning for container recovery in White Lake Conservation Area



Continued work to assess drinking water facilities; ESF-10: working with 3 Regional LDHH teams assigned to specific parishes; 38 assessments completed to date

Started ammunition collection in West Branch

Operations in areas in Plaquemines Parish remain suspended due to increasing residential occupancy and public concerns over EPA activities on private property

Final collection sweep of St. Tammany Parish now 96% complete

Conducted removals at Elton, Jennings, and Hathaway high schools in Jefferson Davis, as well as high school in Lafayette and De Quincy High School in Calcasieu Parish

ATSDR and LDHH developed fact sheet for FEMA to inform residents requesting trailers about human health issues to protect themselves from nearby properties still 
containing residual oil
Federal Court handling Murphy class action litigation certified lawsuit; ordered Murphy not communicate with any resident of designated area unless already reached 
settlement with Murphy
Provided sampling results, summary for Lattimore Properties, St. Bernard Parish, under FEMA Temporary Housing Sampling Task Order
Coordinated media visit to EPA Camp Vermillion at Avery Island  with reporter and photographer from WAFB Channel 9 (CBS), in Baton Rouge
Removed Water and Wastewater Technical Assistance group from organizational structure at IMT

Implemented new Regional Approach for Parishes; due to proximity of parishes, CICs being paired as two-person teams, and work both parishes

Placed all Mission Assingments / Action Request Forms / Task Orders onto EPAOSC.net webpage for easy access
Attended Calcasieu Parish Officials meeting; Calcasieu Planning Team reviewed Calcasieu long-term community recovery process with elected officials and provided 
overview of  draft plan prepared in response to request by FEMA that all plans be submitted by February 28th

Wed, Feb 01 Murphy Oil to Date: 6,662 interior/exterior samples from 3,925 residences; ESF-10: 685 split samples; 1,017  Phase I (exterior) cleanup; 89 homes interior/exterior cleanup; 
excavated/sampled 4 residential yards; 124,900 cubic yards debris  collected; inspected/documented 97 properties for FEMA trailer placement

Personnel: 1,089 Large containers: 94,395; HHW containers: 1,811,816; White Goods: 296,541;  E-Goods: 202,992
Cameron Parish officials agreed EPA may close HHW drop-off locations at East Cameron - Grand Lake, Hackberry, and Johnson Bayou by January 3
1,000,000th hazardous waste container/item processed  in Orleans Parish

Began analysis of previously obtained FEMA trailer request list of over 7,000 addresses to identify properties that could be cleared for trailer placement

Finalized Spanish translation of "Guns, Ammunition and Explosives" flyer; began copying flyers for distribution
Participated in meeting between LDEQ, LEAN, and group of citizens regarding Thompson Hayward site in New Orleans; discussed future plans for addressing site and future 
sampling plans

St Bernard Parish and FEMA asked EPA to evaluate and issue "clearances" for use of yards and driveways to host FEMA-provided trailers; EPA and LDEQ overseen work by 
Murphy Oil to sample, inspect and if necessary, clean property outside of houses contaminated; providing FEMA addresses of residences in spill area that meet criteria

Met with LDEQ and FEMA to discuss Old Gentily issues, including draft report; FEMA indicated they working toward "disengaging" from Old Gentily landfill by pursuing 
alternate sites for disposal;FEMA understood EPA / DEQ concerns about report

Met with other federal ESF 14 LTR Coordinators in Biloxi, MS, to meet with counterparts at Biloxi JFO and exchange lessons learned and best practices

Thu, Feb 02 Murphy Oil to Date: 6,680 interior/exterior samples from 3,946 residences; ESF-10: 687 split samples; 1,037  Phase I (exterior) cleanup; 89 homes interior/exterior cleanup; 
excavated/sampled 4 residential yards; 128,400 cubic yards debris  collected; inspected/documented 113 properties for FEMA trailer placemen

Personnel: 1,087 Large containers: 95,036; HHW containers: 1,829,730; White Goods: 298,398;  E-Goods: 238,407
Plans in place to demolish 10 homes in Lafitte, Jefferson Parish; assistance may be required for curbside segregation of HHW from debris
Informed by FEMA LDHH decided residual chlorine testing of water in tank trucks being filled at Algiers Water Plan to end on February 3rd
WAFB-TV, Baton Rouge,  visited White Lake to conduct interview that had been postponed
Participated in NEJAC Gulf Coast Hurricanes Work Group; identifying environmental justice considerations to be taken in long-term recovery plans

Fri, Feb 03 :: # 86 Murphy Oil to Date: 6,692 interior/exterior samples from 3,939 residences; ESF-10: 688 split samples; 1,046  Phase I (exterior) cleanup; 92 homes interior/exterior cleanup; 
excavated/sampled 7 residential yards; 131,50 cubic yards debris  collected; inspected/documented 113 properties for FEMA trailer placemen

Personnel: 1,084 Large containers: 95,453; HHW containers: 1,841,046; White Goods: 298,856;  E-Goods: 244,673



Expended Funds: Samples: Water:  649 cumulative; Sediment: 902 cumulative; Air: 4,810 cumulative
1603: $301,672,899 Completed assessment of 271 public and parochial schools; 88 remaining; 83 removals of school lab chemicals in impacted areas
1607: $80,553,405 Portable Water Truck Testing:  3,554 cumulative
Rate: $1,770,764 Closed HHW drop-off locations in East Cameron, Grand Lake, Hackberry, and Johnson Bayou; Cameron Parish officials in agreement with closures

Continued work to assess drinking water facilities; ESF-10: working with 3 Regional LDHH teams assigned to specific parishes; 75 assessments completed to date

Used Marsh Master amphibious vehicle in Bayou Terre Boeufs, St. Bernard Parish,  to recover previouslystaged containers

Conducted reconnaissance and collection of hazardous materials located along route of New Orleans Mardi Gras Marathon scheduled for this weekend

Confirmed with FEMA Environmental on posting Temporary Housing sampling data to EPA webpage after data and summary report provided to FEMA JFO

Flyer distribution reached 2,179,174

Identified locations at URG Grind Site #3 in St. Bernard in preparation of air monitoring activities; grind operations at location shut down by FEMA due to on-site procedures

Coordinated visit by Baton Rouge Advocate, along with KLFY-10 in Lafayette, to White Lake to observe operations
Responded to NRDC inquiry on use of CERCLA funding in response activities; inquiry from "Breaking Ground" on Murphy Oil spill; inquiry from United Methodist Church 
Storm Recovery Center on New Orleans access
Handed out total of 5,300 flyers in Orleans and 4,800 flyers in Plaquemines regarding hazardous waste, mold, and other environmental hazards
Incident of potential workplace violence subcontractor reported and under investigation

Granted No Action Assurance allowing additional flexibility in implementing asbestos NESHAP at residential structures subject of government issued demolition orders

Conducted joint EPA/OSHA compliance assistance visit to Fort Jackson Collection area; no significant concerns identified

Sat, Feb 04 Murphy Oil to Date: 6,729 interior/exterior samples from 3,953 residences; ESF-10: 683 split samples; 1,054  Phase I (exterior) cleanup; 93 homes interior/exterior cleanup; 
excavated/sampled 9 residential yards; 139,500 cubic yards debris  collected; inspected/documented 183 properties for FEMA trailer placemen

Personnel: 1,080 Large containers: 96,120; HHW containers: 1,867,342; White Goods: 299,345;  E-Goods: 248,526; Ammo: 17,465 lbs;  Firearms: 242
Closed HHW drop-off locations in East Cameron, Grand Lake, Hackberry, and Johnson Bayou; Cameron Parish officials in agreement with closures

Provided sampling results, summary for  Jumonville Properties, St. Bernard Parish, and City Park, Orleans Parish, under FEMA Temporary Housing Sampling Task Order

Responded to FEMA concerning preliminary engineering evaluation conducted by URS; both agencies; Will provide FEMA and its contractor significant additional 
information not considered in preliminary; evaluation before final engineering evaluation completed

Crews in Vermillion/Iberia Division cleaned up diesel spill found after removing abandoned aboveground tank within Roseau Cane area in Pecan Island

Shipped approximately 37,940 pounds of scrap metal off-site in Vermillion Parish to metal recycling facility

Mon, Feb 06 Murphy Oil to Date: 6,751 interior/exterior samples from 3,977 residences; ESF-10: 695 split samples; 1,062  Phase I (exterior) cleanup; 94 homes interior/exterior cleanup; 
excavated/sampled 10 residential yards; 138,000 cubic yards debris  collected; inspected/documented 121 properties for FEMA trailer placemen

Personnel: 1,077 Large containers: 97,084; HHW containers: 1,879,144; White Goods: 301,776;  E-Goods: 258,755; Ammo: 18,835 lbs;  Firearms: 257
Sent two teams to conduct reconnaissance and begin sediment/soil sampling around Orleans Parish
Responded to small muriatic acid spill in Orleans Parish
Initiated coordination with City of New Orleans for permission to place signs in Lower 9th Ward regarding drinking water issues
Collected over 300,000 white goods to date
Created flyer with LDHH, FEMA, and Sewerage & Water Board of New Orleans regarding drinking water issues for Lower 9th Ward

Continued distribution of flyers at both Common Ground locations in 9th Ward and while attending public meeting targeting residents from Lower 9th Ward

Distributed flyers to residents at Free Community Dinner sponsored by Rebuilding with Heart Organization, and combined meeting of Claiborne University Neighborhood 
Association and Nashville Homeowners Association

Tue, Feb 07 :: # 87 Murphy Oil to Date: 6,770 interior/exterior samples from 3,988 residences; ESF-10: 697 split samples; 1,074  Phase I (exterior) cleanup; 97 homes interior/exterior cleanup; 
excavated/sampled 10 residential yards; 143,100 cubic yards debris  collected; inspected/documented 121 properties for FEMA trailer placemen



Personnel: 1,022 Large containers: 97,696; HHW containers: 1,895,606; White Goods: 302,357;  E-Goods: 260,302; Ammo: 19,758 lbs;  Firearms: 257
Completed assessment of 271 public and parochial schools; 83 removals of school lab chemicals in impacted areas
Portable Water Truck Testing:  3,588 cumulative
Samples: Water:  649 cumulative; Sediment:  906 cumulative; Air: 4,971 cumulative
Concluded bulk water sampling operations under Potable Water Group at Algiers Water Treatment Plant 
Collected 6 sediment samples (plus 2 duplicate samples) and conducted recon activities in both Orleans and St. Bernard parishes; will continue sediment sampling and 
recon activities until further notice

Continued work to assess drinking water facilities; ESF-10: working with 3 Regional LDHH teams assigned to specific parishes; 87 assessments completed to date

Collected 5 post-usage soil samples in Grand Isle, Louisiana at HHW collection area
Began collection of post-usage soil samples at West Cameron and Hackberry Collection Sites in Cameron Louisiana 
City of New Orleans granted permission to Unified Command to place signs in Lower 9th Ward regarding drinking water
LDEQ provided estimate of $1.53 billion to repair damaged waste water treatment systems; estimate for private waste water facilities $1.55 billion; estimate for drinking water 
facilities provided by LDHH $4.7 billion

Wed, Feb 08 Murphy Oil to Date: 6,786 interior/exterior samples from 3,994 residences; ESF-10: 699 split samples; 1,089  Phase I (exterior) cleanup; 111 homes interior/exterior cleanup; 
excavated/sampled 10 residential yards; 146,400 cubic yards debris  collected; inspected/documented 124 properties for FEMA trailer placemen

Personnel: 1,018 Large containers: 98,281; HHW containers: 1,910,758; White Goods: 303,538;  E-Goods: 270,958; Ammo: 19,875 lbs;  Firearms: 259
Shipped 13,975 lbs. of hazardous waste and 30,000 lbs. of non-hazardous waste off-site from Grand Isle for final disposal

Collected 5 post-usage samples +1 duplicate sample at West Cameron Collection Site and 4 post-usage samples and 1 duplicate at Hackberry Collection Site in Cameron

Found illegal dump site in Harvey, LA; site contained tires, White Goods, EWaste, batteries, HHW; coordinated with USACE on disposal options
Completed decommissioning of Oak Lane collection center and conducted post-HHW background soil sampling; decommissioned equipment

Closed out Delcambre Southeast grid in Vermillion Parish, having recovered all orphan containers, HHW, and E-Waste; LDEQ concurred with determination

Attended United Nonprofits of Greater New Orleans meeting and distributed flyers providing information regarding Coming Home, Environmental Connections, Mold, and 
Picking up Pieces (HHW)

Thu, Feb 09 Murphy Oil to Date: 6,788 interior/exterior samples from 3,995 residences; ESF-10: 700 split samples; 1,089  Phase I (exterior) cleanup; 120 homes interior/exterior cleanup; 
excavated/sampled 12 residential yards; 150,300 cubic yards debris  collected; inspected/documented 124 properties for FEMA trailer placement

Personnel: 1,020 Large containers: 99,211; HHW containers: 1,927,023; White Goods: 303,806;  E-Goods: 274,686; Ammo: 19,875 lbs;  Firearms: 259
Murphy Oil started cleaning pump station #7; will clean first commercial property; ESF-10: will be observing actions
Collected over 700 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish
Placed  10 signs throughout lower 9th Ward to residents about precautions to take on unsafe drinking water
Collected over 2,000,000 containers of hazardous waste
Collected over 12,000,000 pounds of hazardous waste
Collected 9 sediment samples (plus 1 duplicate sample) and conducted recon activities in both Orleans and St. Bernard parishes
Staffed table and provided 2,500 flyers for Health Fair at Audubon Zoo in Orleans Parish

Fri, Feb 10 Murphy Oil to Date: 6,799 interior/exterior samples from 3,998 residences; ESF-10: 701 split samples; 1,092  Phase I (exterior) cleanup; 129 homes interior/exterior cleanup; 
excavated/sampled 12 residential yards; 153,600 cubic yards debris  collected; inspected/documented 134 properties for FEMA trailer placement

Personnel: 1,017 Large containers: 99,900; HHW containers: 1,944,880; White Goods: 305,547;  E-Goods: 280,246; Ammo: 20,105 lbs;  Firearms: 260
Began air monitoring at URG Asphalt debris collection and grinding site (URG Site #2); four sites around perimeter monitored daily for eight hours
Murphy Oil has sent 432 letters to local property owners/residents with information on analytical results

Task Order JFO-2132: AMEND RW-58-95047701-1  (HSFE06-06-X-2014)   Conduct Phase II assessment at FEMA temporary housing site for suitability of trailer placements

Task Order JFO-2133: AMEND RW-58-95047701-1  (HSFE06-06-X-2014)   Collect, process and dispose of ordnance and ammunition within Katrina and Rita impacted areas



Task Order JFO-2134: AMEND RW-58-95047701-1  (HSFE06-06-X-2014)   Collect, process and dispose of ordnance and ammunition within Katrina and Rita impacted areas

Task Order JFO-2135: AMEND RW-58-95047701-1  (HSFE06-06-X-2014)  Conduct oil and hazardous substances response operations for Hurricane Katrina
Collected 6 sediment samples (plus 1 duplicate sample) and conducted recon activities in both Orleans and St. Bernard parishes
Assessed and cleared Parish owned marinas in Empire, Buras, and Venice in Plaquemines Parish
State Debris Officer reported fire at St. Tammany landfill; responded to landfill, coordinated with local fire department on response
Enacted Ordnance Response Workplan; only ERRS UXO subcontractor will handle explosives (Priority 1) and firearms (Priority 2); considered emergency responses; lower 
priority (3 – 5) ordnance handled only by trained ERRS personnel.
Collected over 20,000 pounds of ammunition
Visited Emergency Communities (EC) on Judge Perez Drive in Chalmette (St. Bernard Parish) and distributed 1,100 flyers
Visited Good News Camp in New Orleans, distributed 1,400 flyers; distributed 1,325 flyers at Children’s Hospital, in Orleans Parish
Met with St. Bernard “Community Outreach” committee; requested EPA provide several articles for Committee’s newsletter

Sat, Feb 11 Murphy Oil to Date: 156,700 cubic yards debris  collected; inspected/documented 169 properties for FEMA trailer placement
Personnel: 1,009 Large containers: 101.099; HHW containers: 1,972,311; White Goods: 307,092;  E-Goods: 291,158; Ammo: 20,387 lbs;  Firearms: 272

Murphy Oil has sent 518 letters to local property owners/residents with information on analytical results
Collected 11 sediment samples (plus 2 duplicate samples) and conducted sediment recon activities in Orleans parish 
Discontinued  VOC air-sampling at all grinding sites per instruction from Region 6
Passed 300 mark for school assessments, with less than 50 schools remaining to be assessed
Collected over 20,000 pounds of ammunition
Crossed 200,000 Orleans Parish Electronic Goods pieces-collected mark 

USACE segregated HHW from debris piles at old Lafitte drop-off site on City Park Road in Jefferson Parish, and delivered HHW to Jefferson Parish HHW collection Facility

Approved asbestos protocols transmitted to USACE and FEMA
Distributed “Protect Meters and Hydrants from Damage” by Debris Collection Crews news brief.  Brief links to PSA on Region 6 webpage
Distributed “Handle Air Conditioners Carefully to Keep Refrigerants Intact” news release to media outlets in southern Louisiana
Provided 200 flyers to Leader for Orleans Hazardous Debris Collection Task Force #2 on Commercial Debris and Hazardous Waste Disposal
Delivered 2500 flyers to Nunez Community College in Chalmette, St. Bernard Parish

Mon, Feb 13 Murphy Oil to Date: 6,809 interior/exterior samples from 4,004 residences; ESF-10: 702 split samples
Personnel: 1,012 Large containers: 101.514; HHW containers: 1,985,434; White Goods: 307,551;  E-Goods: 291,158; Ammo: 20,391 lbs;  Firearms: 291

Collected 12 sediment samples (plus 2 duplicate samples) and conducted sediment recon activities in Orleans parish
Responded to discovery of two hand grenades near 17th Street Levee; grenades removed by NOPD for destruction
Collected 16 firearms during  recon sweep in Orleans Parish
Blue Rhino removed 1,142 propane tanks from Orleans HHW collection area for recycling
Issued letter to USACE expressing asbestos concerns at Empire Pit, Plaquemines Parish.

Updated Occupant Emergency Plan; severe weather tracking and imminent storm warning responsibilities, and adds trailer evacuation and ICP shelter-in-place procedures

Attended Lower 9th Ward meeting and delivered total of approximately 1,350 fliers to approximately 200 attendees
Visited eight churches in Algiers area and distributed total of approximately 2,800 flyers 

Tue, Feb 14 :: # 88 Murphy Oil to Date: 6,816 interior/exterior samples from 4,009 residences; ESF-10: 703 split samples; 1,102  Phase I (exterior) cleanup; 156 homes interior/exterior cleanup; 
excavated/sampled 18 residential yards; 165,200 cubic yards of such debris  collected

Personnel: 1,099 Large containers: 102,126; HHW containers: 2,003,272; White Goods: 309,005;  E-Goods: 297,801; Ammo: 20,407 lbs;  Firearms: 307
Expended Funds: Samples: Water:  649 cumulative; Sediment:  974 cumulative; Air: 5,221 cumulative
1603: $335,037,944 School Assessments to Date: 305 schools assessed, 49 remaining; 96 schools cleaned of school lab chemicals
1607: $80,735,099 Reached cumulative total of 2,000,000 hazardous waste containers collected

Rate: $1,398,903 Continued work to assess drinking water facilities; ESF-10: working with 3 Regional LDHH teams assigned to specific parishes; 158 assessments completed to date

Conducted reconnaissance in Orleans Parish, opening 172 new sites, visiting 334 sites, and closing 146 sites in Reconnaissance Database



Working in Cameron, Jefferson, Plaquemines, and Calcasieu Parishes, opened 15 new sites, visited 71 sites and closed 65 sites in database

Initiated Phase IV Sediment sampling to identify flood-impacted areas where sediment no longer remains. Identify hotspots where concentrations exceed cancer risk level

Collected over 5,000 air samples in affected areas
Distributed 2,263,991 flyers to communities on various environmental issues, to date
Evacuated Ft. Jackson HHW collection area in Plaquemines due to apparent release/venting from aboveground storage tank; assessed tank and determined vented material 
to be just steam

Met with St. Tammany Director of Environmental Services to discuss development of transition plan and current township environmental concerns

Collected 11 sediment samples (plus 1 duplicate sample) and conducted recon activities in Orleans Parish 
Contacted Orleans Parish Disaster Recovery Centers and developed contact list for CIC counterparts in CDC, LDHH, FEMA and USACE
Finalized safety protocols and procedures for air boat operations and began disseminating information to marsh recovery groups
Hosted information sharing forum in Baton Rouge; 125 attended; meeting, including brochure on available federal grants and loans, well received
Hazardous materials segregated from demolition of 11 houses in Jefferson Parish; delivered to Jefferson Parish Collection Area

Wed, Feb 15 Murphy Oil to Date: 6,829 interior/exterior samples from 4,017 residences; ESF-10: 705 split samples; 1,108  Phase I (exterior) cleanup; 161 homes interior/exterior cleanup; 
excavated/sampled 20 residential yards; 167,000 cubic yards of such debris  collected

Personnel: 1,101 Large containers: 102,948; HHW containers: 2,023,614; White Goods: 309,296;  E-Goods: 297,801; Ammo: 20,992 lbs;  Firearms: 325

Met with Iberia Parish, with representatives from FEMA, USACE and LDEQ, to discuss transition of orphan container recovery back to normal Parish hazmat operations

Task Order JFO-1866: FEMA request to ESF-10: for temporary housing sampling at Dulac Camp, Terrebonne Parish
Distributed approximately 7,500 flyers at O. Perry Walker Senior High School and Dwight D. Eisenhower Elementary School in Orleans Parish
Collected over 6,000,000 pounds of household hazardous waste (HHW)

Contacted OSHA requesting information regarding availability of PPE by private companies for donation to private recovery/clean up contractors and volunteers

Collected over 300 handguns / rifles / shotguns

Began on-site reviews of landfill operations at 13 area landfills being used for disposal of debris, including Gentilly Landfill; reviews will be conducted twice weekly

interviewed by GAO as part of on-going review of response operations

Thu, Feb 16 Murphy Oil to Date: 6,849 interior/exterior samples from 4,028 residences; ESF-10: 707 split samples; 1,114  Phase I (exterior) cleanup; 165 homes interior/exterior cleanup; 
excavated/sampled 20 residential yards; 169,000 cubic yards debris  collected; inspected/documented total of 198 properties for FEMA trailer placement

Personnel: 1,101 Large containers: 103,682; HHW containers: 2,044,142; White Goods: 311,039;  E-Goods: 301,288; Ammo: 21,169 lbs;  Firearms: 337
Collected cumulative total of 300,000 units of Electronic Goods
Began Phase III Sediment Sampling; teams conducted sampling based on new addendum to Emergency Response QASP; assessing 40 localized areas of interest in flood-
affected area
Met with Eden Isles harbor master regarding canals in St. Tammany Parish; agreed to put aside any White Goods and HHW removed during canal dredging operations; will 
pick up White Goods and HHW and transport to collection area.

FEMA provided JFO ESF-10 with hard copies of DRAFT Gentilly Report, as well as transmittal letter from FEMA stating report draft; transmitted reports to SFO and RRC

Conducted recon of HHW along parade routes in Metairie and Terrytown, both in Jefferson Parish
Responded to report of millitary ammo found in Cameron; found 2 rockets, 1 explosive round, and other ammo; contacted LA State Police in accordance with Ordnance 
Response Work Plan
Distributed approximately 5,000 flyers at newly opened US Post Office in St. Bernard Parish which serves Arabi, Chalmette and Violet
Delivered Vietnamese-language flyers titled Mold and Environmental Connections at Asia grocery store in St. Bernard Parish
LDEQ distributed news release announcing comprehensive sediment sampling results available on LDEQ web site
Issued news release announcing 2,000,000th container collected by Unified Command in southern Louisiana

Fri, Feb 17 Murphy Oil to Date: 6,871 interior/exterior samples from 4,042 residences; ESF-10: 710 split samples; 1,121  Phase I (exterior) cleanup; 172 homes interior/exterior cleanup; 
excavated/sampled 20 residential yards; 171,600 cubic yards debris  collected; inspected/documented total of 198 properties for FEMA trailer placement



Personnel: 1,104 Large containers: 104,413; HHW containers: 2,060,928; White Goods: 311,251;  E-Goods: 303,640; Ammo: 21,419 lbs;  Firearms: 345
Collected 35 samples under Phase III Sediment Sampling protocol
Completed assessments of Public Water Systems in LDHH Regions 1, 5 and 9; operational transition report in process to transition operation
USACE ceases operations at Empire Pit, Plaquemines Parish, after receiving EPA letter expressing asbestos concerns
Collected over 300,000 electronic goods
Completed reconnaissance of orphan containers in Nature Conservancy’s White Kitchen Preserve in St. Tammany Parish; began collection and recovery of large tanks, 
orphan containers, and small items identified in area

Collected 3 sediment samples and 1 duplicate at Dulac United Methodist Church Campground in Terrebonne Parish under FEMA Temporary Housing Assignment

Coordinated interview with reporter from Times-Picayune on Phase III sediment sampling; reporter interviewed representatives from EPA and LDEQ

Worked with New Orleans Times-Picayune reporter on article, "Floodwater-Sediment Analyses Online;" reported on summaries of tests done on floodwater sediments 

Sat, Feb 18 Murphy Oil to Date: 6,890 interior/exterior samples from 4,053 residences; ESF-10: 712 split samples; 1,128  Phase I (exterior) cleanup; 179 homes interior/exterior cleanup; 
excavated/sampled 20 residential yards; 173,900 cubic yards debris  collected; inspected/documented total of 198 properties for FEMA trailer placement

Personnel: 1,099 Large containers: 105,285; HHW containers: 2,088,437; White Goods: 313,266;  E-Goods: 305,189; Ammo: 21,885 lbs;  Firearms: 355
Halted air monitoring at URG Asphalt debris collection and grinding site (URG Site #2) because grinder inoperable

Contained and neutralized acid reaction at USACE debris removal site in New Orleans; placed material into drum, and transported to 510 collection area for disposal

Collected 17 samples in Orleans Parish under Wide Area Sediment Sampling group 
Initiated Phase III Sediment sampling 43 locations identified from Phase I and II sampling events

Attended joint meeting with OSHA, FEMA, USACE, USFWS at AFO; iIssues regarding propane cylinder handling, tank shearing, and confined space entry procedures

Coordinated with Habitat for Humanity location to donate pallet of usable paint instead of disposing; Habitat for Humanity distributes materials for rebuilding homes

Collected over 13,000,000 pounds of hazardous waste

Mon, Feb 20 Murphy Oil to Date: 6,904 interior/exterior samples from 4,061 residences; ESF-10: 713 split samples; 1,137  Phase I (exterior) cleanup; 185 homes interior/exterior cleanup; 
excavated/sampled 22 residential yards; 175,900 cubic yards of such debris  collected

Personnel: 1,101 Large containers: 105,534; HHW containers: 2,092,765; White Goods: 313,266;  E-Goods: 305,211; Ammo: 21,885 lbs;  Firearms: 370
Mobilized 5 Phase III Sediment Sampling teams to collect 47 sediment samples in Orleans and St. Bernard parishes
Resumed air monitoring at URG Asphalt debris collection and grinding site (URG Site #2) after URG completed grinder maintenance
Responded to two sites with locked CONEX boxes; boxes opened and determined to contain office and home furniture
Completed Marsh operations at Apple Pie Ridge Rd in St. Tammany Parish

Assessed RCRA-permitted facilities in 19 Parishes in Louisiana to determine hurricane-related damage; assessed and closed 4 facilities in Calcasieu Parish 

Conducted HHW reconnaissance of parade routes  in Metairie and Terrytown in preparation of Mardi Gras

Tue, Feb 21 :: # 89 Murphy Oil to Date: 6,953 interior/exterior samples from 4,094 residences; ESF-10: 718 split samples; 1,145  Phase I (exterior) cleanup; 191 homes interior/exterior cleanup; 
excavated/sampled 23 residential yards; 178,300 cubic yards of such debris  collected to date

Personnel: 1,101 Large containers: 106,070; HHW containers: 2,109.901; White Goods: 314,451;  E-Goods: 311,542; Ammo: 22,140 lbs;  Firearms: 374
Expended Funds: Samples: Water:  649 cumulative; Sediment:  1,210 cumulative; Air: 5,510 cumulative
1603: $335,715,910 School Assessments to Date: 324 schools assessed, 26 remaining; 108 schools cleaned of school lab chemicals

1607: $80,767,946 Responded to vitamin and supplement supply company in Orleans Parish; waste from company located in curbside pile; material non-hazardous; collected material as solid 
waste, and transported to 510 Collection Area

Rate: $1,326,940 CICs distributed total of 46,690 flyers during past week

Completed air sample collection and monitoring at Paris Road Grind Site (URG Site #1), per instructions from Region 6; will cease perimeter monitoring

Assessed and closed total of 15 RCRA sites in Acadia, Calcasieu, Cameron, and St. Martin Parishes
Collected over 1,000 sediment samples in affected areas



Attended community meeting and reported back to Supervisor on community’s concerns in Plaquemines Parish
Assesed drinking water systems damaged by hurricanes; 190 assessments completed to date
Coordinated visit by reporter and photographer from Times-Picayune to Phase III sediment sampling in Orleans Parish
Added 20 community and technical colleges to list of schools to be assessed for potential lab damage and response

Wed, Feb 22 Murphy Oil to Date: 6,997 interior/exterior samples from 4,122 residences; ESF-10: 723 split samples; 1,154  Phase I (exterior) cleanup; 194 homes interior/exterior cleanup; 
excavated/sampled 25 residential yards; 180,300 cubic yards of such debris  collected to date

Personnel: 1,067 Large containers: 106,609; HHW containers: 2,126,078; White Goods: 314,947;  E-Goods: 313,570; Ammo: 22,965 lbs;  Firearms: 395

Met with USACE to coordinate collection of HHW and containers during upcoming housing demolition activities, and cleanout of canals and waterways in Vermillion Parish

MA 1603DR-LA-EPA-06-03 completion date extended to 03/31/06
MA 1603DR-LA-EPA-06-04 completion date extended to 03/31/06 and increase to 4 105,000.00

FEMA Operations all IAA’s should end June 30th due to cost share being implemented; then issue new IAA for July through existing completion date in October

Collected 53 Phase III sediment samples in Orleans and St. Bernard parishes
Conducted final HHW collection operation in Algiers, Orleans Parish
Completed 17 RCRA Facility Damage Assessments in Lafayette, Lafourche, Assumption, St. Bernard, and St. Charles Parishes
OSWER Assistant Administrator and Regional Administrators from Region 6, 1, 3, and 4 attended ICP Operational Tour
Distributed 2,900 flyers at City Cathedral  in Orleans Parish; facility provides food distribution center on Tuesdays and Thursdays
Attended Bring New Orleans Back Healthcare Taskforce meeting in New Orleans; strong emphasis placed on severe shortage of medical personnel to assist first responders 
as well as public
Unified Command signed Occupant Emergency Plan (OEP) and distributed within IMT

Thu, Feb 23 Murphy Oil to Date: 7,037 interior/exterior samples from 4,148 residences; ESF-10: 725 split samples; 1,154  Phase I (exterior) cleanup; 194 homes interior/exterior cleanup; 
excavated/sampled 25 residential yards; 180,300 cubic yards of such debris  collected to date

Personnel: 1,063 Large containers: 107,804; HHW containers: 2,142,699; White Goods: 316,592;  E-Goods: 317,651; Ammo: 23,275 lbs;  Firearms: 396
Coordinated tour of hurricane-impacted areas to provide regional and headquarters officials better perspective on resource needs
Completed collection of hazardous debris from Zone 46 in West Branch; teams then conducted tactics meeting to start operations in Zone 24

Performed school assessments at 3 schools in Calcasieu Parish; previously “closed out”; requested  to conduct on-site assessments; removal of lab chemicals

Ended HHW recovery/curbside pickup operations in Jefferson Parish; USACE will segregate HHW and transport to Jefferson collection area for disposal

Collected 42 sediment samples and 5 duplicates in Orleans, Jefferson and St. Bernard parishes; activity concluded Phase III Sediment Sampling program

Assessed and closed 6 RCRA facilities in Lafayette Parish and 3 facilities in Lafourche parish
In Cameron Parish, small propane cylinders now being delivered to AmeriGas, and large propane cylinders and tanks being picked up by Lake Arthur Propane, eliminating 
need for EPA to flare or remove contents
Distributed 2,800 flyers at Lusher Charter School in Orleans Parish available for residents attending two open houses

Worked with FOH and FEMA to retain EMT medical aid stations, Camp Cameron and PHS Primary Clinic in Plaquemines and ambulance services at clinic in Plaquemines

Fri, Feb 24 Murphy Oil to Date: 7,071 interior/exterior samples from 4,170 residences; ESF-10: 729 split samples; 1,173  Phase I (exterior) cleanup; 200 homes interior/exterior cleanup; 
excavated/sampled 27 residential yards; 182,700 cubic yards of such debris  collected to date; inspected/documented 217 properties for FEMA trailer placement

Personnel: 1,063 Large containers: 107,804; HHW containers: 2,159,488; White Goods: 317,009;  E-Goods: 318,441; Ammo: 24,908 lbs;  Firearms: 413
Completed 30 RCRA facility damage assessments; 71 facilities  assessed; 198 remaining
Attended first meeting of LRA Environmental Task Force; provided update on sampling and removal activities; overview of assessments of water and wastewater 
infrastructure also provided
Conducted HHW reconnaissance of parade routes in Metairie and in Gretna in preparation of Mardi Gras

Met with private property owners regarding access issues to marsh areas located in Tigre Lagoon Northwest Quarter Quadrangle in Vermillion Parish

Distributed 2,500 flyers at Red Cross’s location in Venice, Plaquemines Parish; acknowledged need for more outreach to Vietnamese population



Set up table at job fair in Orleans Parish, and distributed 930 flyers titled Mold, Picking up Pieces, Environmental Connections, Hand Washing and Coming Home

CNN arrived at ICP gate, Common Ground, National Radio Project/Making Contact, and Physicians for Social Responsibility accompanied; ESF-10: presented desk statement 
provided by EPA Headquarters and responded to several questions

Sat, Feb 25 Murphy Oil to Date: 7,116 interior/exterior samples from 4,200 residences; ESF-10: 735 split samples; 1,183  Phase I (exterior) cleanup; 209 homes interior/exterior cleanup; 
excavated/sampled 29 residential yards; 189,500 cubic yards of such debris  collected to date; inspected/documented 232 properties for FEMA trailer placement

Personnel: 1,054 Large containers: 108,583; HHW containers: 2,191,142; White Goods: 318,494;  E-Goods: 313,205; Ammo: 25,178 lbs;  Firearms: 417
School Assessments to Date: 350 schools assessed, 20 remaining; 115 schools cleaned of school lab chemicals
Assessed potential impacts on operations due to Mardi Gras and determined operations would proceed with exception of Murphy Oil, School Assessments, and limited 
operations in Plaquemines Marsh Ops

OSHA visited St. Tammany Division to perform air quality and noise monitoring; placed monitors on workers to monitor environment for particulates and asbestos

Met with USACE Vermilion Parish ESF-14 liaison to discuss transitioning hazardous debris activities back to local control

Delivered 200 packets of flyers and 100 hazardous waste flyers to City Cathedral; another 50 packets of flyers delivered to Church of New Orleans in Orleans Parish

Distributed 500 each of three flyers written in Vietnamese and 200 packets written in English to Red Cross food distribution program in  Mary Queen of Viet Nam Church 
parking lot in Orleans 
Conducted HHW reconnaissance of parade routes in Metairie, and parade routes in Gretna, both in Jefferson Parish
Collected over 400 handguns / rifles / shotguns
Assessed and closed 59 RCRA facility sites; 138 sites remain to be assessed

Visited Abita Springs Airport to prepare for site sampling and closure; site of Unified Command’s first HHW Collection Center in St. Tammany Parish

Requested FEMA provide statement on how Stafford Act does not apply to National Park lands

Met with Murphy to facilitate discussions on debris removal in impacted area; LDEQ will work with FEMA, Parish and Murphy to resolve debris issues

Completed Marsh Operations in Nature Conservancy’s White Kitchen Preserve and along Carr Drive in St. Tammany Parish
Met with FEMA and Murphy to discuss FEMA trailer placement process based on class action suit; agreed on process whereby property owners can request trailer, and 
Murphy will sample and clean property to meet criteria for trailer placement
Conducted public meeting for displaced Chalmette residents in Baton Rouge; representatives from EPA, LDHH, ATSDR, and LDEQ presented information on Murphy oil spill 
and related topics
Collected 8 sediment samples (plus 1 duplicate sample) under  Phase IV (Area-Wide) Sediment Grab Sampling and conducted sampling recon activities in Orleans and St. 
Bernard Parishes
Placed 5 non-potable water signs (translated to Spanish) in Lower 9th Ward; found large groups of signs had been removed; ordered more signs
Attended OSHA/FEMA meeting at AFO to continue discussion regarding necessity for retaining EMT medical aid stations in remote areas
Provided FEMA and OSHA with NAA letter, dated 02/24/06, regarding asbestos issues

Mon, Feb 27 Murphy Oil to Date: 7,138 interior/exterior samples from 4,214 residences; ESF-10: 738 split samples; 1,183  Phase I (exterior) cleanup; 209 homes interior/exterior cleanup; 
excavated/sampled 29 residential yards; 189,500 cubic yards of such debris  collected to date; inspected/documented 232 properties for FEMA trailer placement

Personnel: 1,054 Large containers: 108,766; HHW containers: 2,195,776; White Goods: 318,494;  E-Goods: 313,213; Ammo: 25,178 lbs;  Firearms: 417
Completed 30 RCRA assessments; assessed  total of 161 of remaining 269 facilities

Continued monitoring at URG Asphalt collection and grinding site (URG Site #2); four sites monitored daily; anticipated to continue until adequate data warrants stopping 

Delivered 200 packets of flyers and 100 hazardous waste flyers to City Cathedral; another 50 packets of flyers delivered to Church of New Orleans in Orleans Parish

Distributed 500 each of three flyers written in Vietnamese and 200 packets written in English to Red Cross food distribution program in Mary Queen of Viet Nam Church 
parking lot in Orleans 

Tue, Feb 28 :: # 90 Murphy Oil to Date: 7,138 interior/exterior samples from 4,214 residences; ESF-10: 738 split samples; 1,183  Phase I (exterior) cleanup; 209 homes interior/exterior cleanup; 
excavated/sampled 29 residential yards; 189,500 cubic yards of such debris  collected to date; inspected/documented 232 properties for FEMA trailer placement



Personnel: 957 Large containers: 109,369; HHW containers: 2,214,391; White Goods: 319,824;  E-Goods: 330,509; Ammo: 25,183 lbs;  Firearms: 423
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,410 cumulative; Air: 5,768 cumulative
1603: $349,361,946 School Assessments to Date: 360 schools assessed, 20 remaining; 115 schools cleaned of school lab chemicals

1607: $82,826,883 Assessed potential impacts on operations due to Mardi Gras and determined operations would proceed; exception Murphy Oil, School Assessments, and operations in 
Plaquemines Marsh Ops

Rate: $1,297,699 Completed 9 RCRA facility assessments; 99 facilities remain to be assessed out of total of 269 in EPA database
Agreed to stand down crews at Murphy Oil for safety and production reasons; February 28th, “Fat Tuesday” State recognized holiday.  

Coordinated interview with West Branch Director and Baton Rouge Advocate , regarding Command’s work to remove containers in Calcasieu and Cameron parishes

Performed assessments of construction and demolition debris disposal facilities at Coast Guard Road, Empire, Home Place Pit, Killona Ventures, Jefferson Parish, D&O 
Asphalt, Riverbirch, Stranco, Old Gentilly, Highway 90, Slidell, and Industrial Pipe landfills
Discontinued boating operations within engineered canal in St. Tammany Parish after hearing gunshots; safety following up on report
FEMA agreed to allow existing Mission Assignments work (ammunition, temporary housing sampling) to be charged to existing IAG until modified IAG signed; then amend 
costs to modified IAG

Wed, Mar 01 Murphy Oil to Date: 7,138 interior/exterior samples from 4,214 residences; ESF-10: 738 split samples; 1,199  Phase I (exterior) cleanup; 220 homes interior/exterior cleanup; 
excavated/sampled 30 residential yards; 191,600 cubic yards of such debris  collected to date; inspected/documented 232 properties for FEMA trailer placement

Personnel: 1,013 Large containers: 109,701; HHW containers: 2,231,051; White Goods: 319,948;  E-Goods: 330,757; Ammo: 25,184 lbs;  Firearms: 423
Completed 40 RCRA Facility Damage Assessments 
Conducted Phase IV sampling site reconnaissance in Orleans and St. Bernard Parishes
Delivered flyers to cruise ship in St. Bernard; found most people had left; left flyers to be provided to remaining residents
Distributed No Action Assurance letter, dated February 23, to FEMA JFO and FEMA AFO
Developed new Operational Branch, Marsh Recovery
Modification to existing IAG signed by FEMA and forwarded to EPA Region 6 for signature

Delivered flyers to Red Cross facility in Venice, Plaquemines Parish; 200 flyers (translated in Vietnamese) titled: Mold and Environmental Connections

Shut down Jefferson Parish HHW collection area at Harahan water treatment plant for incoming HHW; (waste disposal and soil sampling still need to be conducted prior to 
final demobilization); USACE will use Orleans Parish HHW collection site for future drop off of HHW

Thu, Mar 02 Murphy Oil to Date: 7,138 interior/exterior samples from 4,214 residences; ESF-10: 738 split samples; 1,208  Phase I (exterior) cleanup; 225 homes interior/exterior cleanup; 
excavated/sampled 31 residential yards; 194,800 cubic yards of such debris  collected to date; inspected/documented 232 properties for FEMA trailer placement

Personnel: 1,012 Large containers: 110,423; HHW containers: 2,249,132; White Goods: 320,940;  E-Goods: 330,757; Ammo: 26,084 lbs;  Firearms: 426
Collected 900 pounds of ammunition, 3 firearms, 67 tear gas grenades and 2 flares
LDEQ issued final Asbestos Protocol; EPA issued letter to LDEQ and FEMA confirming protocol meets NESHAPs standards
Mobilized to Terrebonne Parish to begin coastal recovery operations of remaining orphan containers located in marsh
Completed 35 RCRA facility damage assessments; 23 facilities remain; will assess additional 32 regulated facilities previously assigned to LDEQ
Safely detonated container of picric acid, shock sensitive compound, at designated location in St. Tammany collection area
Accompanied OSHA inspectors on assessment of Fort Jackson, Orleans Parish HHW, and White Goods collection area; no major deficiencies

Fri, Mar 03 Murphy Oil to Date: 7,139 interior/exterior samples from 4,215 residences; ESF-10: 739 split samples; 1,228  Phase I (exterior) cleanup; 248 homes interior/exterior cleanup; 
excavated/sampled 33 residential yards; 196,300 cubic yards of such debris  collected to date

Personnel: 1,055 Large containers: 111,075; HHW containers: 2,266,611; White Goods: 321,333;  E-Goods: 335,340; Ammo: 26,084 lbs;  Firearms: 427
Responded to 20 or more refrigerators with hazardous materials transported to Gentilly Collection Area, by USACE; assessed refrigerators and found several labeled with 
‘radiation’ stickers and others with Petri dishes spilling out; approximately 10 of refrigerators labeled University of New Orleans; completed assessment and relocated 
refrigerators to secured area within Collection Area

Jefferson Parish Collection area, located at Harahan water treatment plant, no longer receiving waste; USACE will transport waste to Orleans Collection Area

FEMA requested EPA/ATSDR provide letter to FEMA on potential housing at City Park, New Orleans
Met with operator of Norfolk Southern Railroad in St Tammany Parish, regarding access to collect HHW and White Goods from railroad’s easement
Provided final summary statement on Dulac, Terrebonne Parish FEMA Temporary Housing Sampling



Completed discussions with EPA, OSHA, FEMA, USACE and LDEQ to prepare plans to evaluate use of grinding and air curtain destructor to address hurricane debris 
containing asbestos; ORD preparing proposal for 'testing'  methods to reduce volume of debris for ultimate disposal

Sat, Mar 04 Murphy Oil to Date: 7,140 interior/exterior samples from 4,215 residences; ESF-10: 739 split samples; 1,236  Phase I (exterior) cleanup; 248 homes interior/exterior cleanup; 
excavated/sampled 33 residential yards; 197,900 cubic yards of such debris  collected to date; inspected/documented 244 properties for FEMA trailer placement

Personnel: 1,044 Large containers: 112,286; HHW containers: 2,299,902; White Goods: 322,349;  E-Goods: 336,823; Ammo: 26,084 lbs;  Firearms: 433
Colonel Jeff Smith no longer State Coordinating Officer for  Katrina/ Rita; Tom Kirkpatrick now SCO at JFO

Held  meeting at Lafourche LTCR Storefront with team members from Lafourche, Iberia, St. Charles and St. Tammany to discuss high priority environmental projects

Collected over 14,000,000 pounds of hazardous waste

Conducted assessment of six CONEX boxes located in marsh area of St. Bernard Parish; entry into boxes using Level B PPE; items found included: several partially full 
drums containing unknown aqueous liquids and small container of hydrochloric acid; items recovered and transported to collection area.  

Collected 10 post-usage composite soil samples and duplicate at North Jefferson Household Hazardous Waste Collection area
Received authorization from Norfolk Southern Railroad to collect HHW and White Goods from easement of railroad in St. Tammany
Participated in tour of Air Curtain Destructor site near Hammond, LA
Visited Common Ground’s location in Orleans Parish to provide flyers translated in Spanish

Visited Good News Camp in City Park, north of downtown New Orleans; camp manager enthusiastic about receiving flyers, particularly those translated in Spanish

Mon, Mar 06 Murphy Oil to Date: 7,140 interior/exterior samples from 4,215 residences; ESF-10: 739 split samples; 1,236  Phase I (exterior) cleanup; 248 homes interior/exterior cleanup; 
excavated/sampled 33 residential yards; 197,900 cubic yards of such debris  collected to date; inspected/documented 244 properties for FEMA trailer placement

Personnel: 1,036 Large containers: 112,435; HHW containers: 2,305,671; White Goods: 323,539;  E-Goods: 336,942; Ammo: 26,294 lbs;  Firearms: 434
Times-Picayune reported “N.O. spots testing positive for toxins,” as many as 46 areas in city revisited because of concerns regarding elevated levels of contaminants; most 
of contaminants present before storm
Began working on data QA/QC in preparation of transitioning SAG Activities; few schools remaining to assess
Collected 5 sediment samples (plus 1 duplicate sample) in Orleans and St. Bernard Parishes
Continued assessment of 32 additional regulated facilities located in Plaquemines, St. Bernard, St. Charles, and St. Tammany Parishes

Cold and stomach viruses continue to impact operations at IMT, as several contractors, and USCG personnel have either experienced symptoms or have called in sick

Tue, Mar 07 :: # 91 Murphy Oil to Date: 7,161 interior/exterior samples from 4,229 residences; ESF-10: 714 split samples; 1,241  Phase I (exterior) cleanup; 248 homes interior/exterior cleanup; 
excavated/sampled 34 residential yards; 199,400 cubic yards of such debris  collected to date; inspected/documented 244 properties for FEMA trailer placement

Personnel: 1,031 Large containers: 112,435; HHW containers: 2,305,671; White Goods: 323,539;  E-Goods: 337,932; Ammo: 26,294 lbs;  Firearms: 434
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,464 cumulative; Air: 6,003 cumulative
1603: $356,814,698, School Assessments to Date: 357 schools assessed, 5 remaining; 116 schools cleaned of school lab chemicals

1607: $75,774,278, Continued 16th HHW curbside collection sweep of Orleans Parish; noticed increase in number of returning residents in some areas; increase in HHW anticipated

Rate: $1,314,299 Collected HHW and white goods from 35-unit mobile home park on Apple Pie Ridge Road. St. Tammany Parish
Coordinated and documented return of orphan containers to responsible parties utilizing manifests created with DrumTrak software
Conducted assessments of 4 landfills at Old Gentilly Landfill, Industrial Pipe, Highway 90 Landfill, Stranco, and Slidell Landfill

Continued to respond to questions and concerns from impacted community in St. Bernard Parish around Murphy Oil and assisted with controlling rumors

Coordinated responses to media requests from: Times-Picayune, WWL-TV Channel 4 about marsh ops in St. Tammany, Plaquemines Gazette about asbestos waste, WDSU-
TV Channel 6 for status update on operations and health issues
Performed assessments at following construction and demolition debris disposal facilities in past week: Old Gentilly, Industrial Pipe, Killona Ventures, D & O Site #2, Paris 
Road (Site #1), Stranco, Slidell, Coast Guard Road, Empire Pit, Stanco, River Birch, Highway 90, and Jefferson Parish
Collected over 6,000 air samples in affected areas
Met with FEMA, St. Bernard Parish, and LDEQ to discuss responsibility for oil-contaminated versus non oil-contaminated debris removal



Staff’s expectation to have “single occupancy trailer assignment” has surfaced; regions must remind staff of standing policy on housing, outlined in deployment package

Worker in West Branch overcome by heat stress; treated on scene and released to hotel; worker recovered 
Coordinated with LDEQ  and FEMA, on asbestos training for Parishes, FEMA, contractors; tentatively scheduled for next Wednesday / Thursday; wiill be held in Algiers AFO 
and Sulphur AFO
Developed draft outline for Demobilization Plan covering all UC operations in Southern Louisiana.

Wed, Mar 08 Murphy Oil to Date: 7,161 interior/exterior samples from 4,229 residences; ESF-10: 714 split samples; 1,242  Phase I (exterior) cleanup; 249 homes interior/exterior cleanup; 
excavated/sampled 35 residential yards; 203,100 cubic yards of such debris  collected to date; inspected/documented 244 properties for FEMA trailer placement

Personnel: 1,049 Large containers: 113,609; HHW containers: 2,340,182; White Goods: 325,226;  E-Goods: 346,953; Ammo: 27,159 lbs;  Firearms: 441
Available backlog of sites for Murphy action continue to shrink; Murphy elected to go to 5 day work week; reduction in work effort to ensure trained/experienced crews 
remain with project
Met with officials from UNO to discuss 20 refrigerators left at Gentility Landfill; none of refrigerators contained bio-hazard or radiological materials as reported; UNO wiill be 
conducting removal

LDEQ issued letter to Plaquemines Parish outlining requirements for C & D enhanced landfill, and permission to restart operations following protocol

Increased efforts to assist with longterm planning efforts (mission assignment ESF-14); experts in stewardship issues (e.g., Smart Growth, Green Buildings, Energy Star)  in 
field to help assist communities in long-term planning efforts
Continued assessment of final 32 regulated facilities located in Plaquemines, St. Bernard, St. Charles, and St. Tammany Parishes
Met with FEMA Deputy FCO and new Deputy FCO on various issues, including Old Gentilly and City Park
Transported several large tanks staged at Saint Bernard HHW Collection Area to 510 Collection Area for scraping and disposal.

Met with Iberia,  St. Mary, and Washington Parishes Storefront  leads; discussion focused on wastewater and on coastal projects and other environmental issues

Conducted assessment at SUNO; identified shock-sensitive chemicals, crystallized picric acid and ether; assessed situation and developing plans for safe removal

Observed house demolition in Orleans Parish 
Removed piece of response equipment, Bobcat tractor, stuck in marsh in St. Bernard Parish

Made contact with 5 organizations expecting 20,000 volunteers to arrive over Spring Break; will provide volunteers with information on HHW and related issues

Thu, Mar 09 Murphy Oil to Date: 7,161 interior/exterior samples from 4,229 residences; ESF-10: 741 split samples; 1,243  Phase I (exterior) cleanup; 251 homes interior/exterior cleanup; 
excavated/sampled 36 residential yards; 203,100 cubic yards of such debris  collected to date; inspected/documented 244 properties for FEMA trailer placement

Personnel: 1,052 Large containers: 114,243; HHW containers: 2,356,979; White Goods: 327,549;  E-Goods: 351,708; Ammo: 27,159 lbs;  Firearms: 441
Continued to assess chemicals at Southern University of New Orleans; continued work on plan to safely remove containers of picric acid
Recovered containers from canals in and around Eden Isles subdivision in St. Tammany Parish
Collected over 7,000,000 pounds of household hazardous waste (HHW)
Distributed flyers, translated in Spanish, to residents looking for work at Lee Circle in Orleans Parish

Incident near City Park, New Orleans, when crew picking up HHW approached by homeowner with weapon; situation handled by Police in timely manner

Fri, Mar 10 Murphy Oil to Date: 7,161 interior/exterior samples from 4,229 residences; ESF-10: 741 split samples; 1,247  Phase I (exterior) cleanup; 256 homes interior/exterior cleanup; 
excavated/sampled 36 residential yards; 205,400 cubic yards of such debris  collected to date; inspected/documented 246 properties for FEMA trailer placement

Personnel: 1,055 Large containers: 114,787; HHW containers: 2,375,478; White Goods: 328,024;  E-Goods: 353,578; Ammo: 27,679 lbs;  Firearms: 448
Mobilized to Southern University of New Orleans to safely remove and detonate damaged containers of picric acid and ether
Continued preparation of West Ferry Collection area of Cameron Parish for closure
Field operations suspended during afternoon due to high winds and severe weather conditions

Met with St. Tammany Parish officials regarding transition of operations; discussed possibility of removal of White Goods in West Pearl River area and proposed exit date

Visited Orleans Collection Area to review contractor’s 1900-55 cost documentation; no major discrepancies found
Visited USCG in New Orleans to present Transition Process to Captain of Port for Morgan City AOR,  which encompasses most of Central Branch.



Revisited 36 addresses in Murphy oil footprint with PRP contractor
Requested extension of  DOT waiver for parts of DOT Hazardous Materials Rules, scheduled to expire at end of March

Sat, Mar 11 Murphy Oil to Date: 7,171 interior/exterior samples from 4,236 residences; ESF-10: 742 split samples; 1,251  Phase I (exterior) cleanup; 257 homes interior/exterior cleanup; 
excavated/sampled 36 residential yards; 207,400 cubic yards of such debris  collected to date; inspected/documented 248 properties for FEMA trailer placement

Personnel: 1,046 Large containers: 116,125; HHW containers: 2,420,858; White Goods: 329,880;  E-Goods: 356,519; Ammo: 27,909 lbs;  Firearms: 457
Mobilized to SUNO with State Police and NO Fire Department, and safely removed and detonated reactive chemicals (picric acid / ether); conducted air monitoring, soil 
sampling of blast area, and provided backup Level B support for response
Performed sweep of chemistry and biology labs at SUNO to ensure shock sensitive and hazardous chemicals warranting emergency response removed for detonation; 
identified two items for removal; escorted contractors to items for removal
Conducted assessment of 500-gallon diesel tank located near Freshwater Bayou area of Pumpkin Island in Vermillion Parish
Pumped 1,800 gallons of diesel from 5,000 gallon tank in St. Bernard Parish; transported to St. Bernard collection area for dismantling
Completed restoration activities at Jefferson HHW collection site; and Waste Water Treatment Plant facility manager granted approval
LDEQ issues requirements for enhanced C & D landfills for asbestos disposal
Met with LDEQ on sediment sampling results to date and future plans; updated LDEQ on status of sampling at Murphy Oil
Transferred 44 SCBA and SCUBA tanks from 510 collection area to Harry’s Dive Shop in Metairie, LA
Latex paint received at Orleans HHW collection site being segregated and provided to Habitat for Humanity for reuse
Finalized Environmental Management  sector write-up and submitted to FEMA for inclusion in LTR website being released for review
Contacted seven organizations sponsoring volunteers to help with house demolitions; Most eager to receive public information
Attended meeting of Metropolitan Healthcare Taskforce; City’s evacuation plan for hurricane season discussed; discussed evacuation needs for 60,000 to 80,000 people 
currently living in travel trailers in event of hurricane

Mon, Mar 13 Murphy Oil to Date: 7,200 interior/exterior samples from 4,252 residences; ESF-10: 748 split samples; 1,251  Phase I (exterior) cleanup; 257 homes interior/exterior cleanup; 
excavated/sampled 36 residential yards; 207,400 cubic yards of such debris  collected to date; inspected/documented 248 properties for FEMA trailer placement

Personnel: 1,038 Large containers: 116,239; HHW containers: 2,424,505; White Goods: 330,095;  E-Goods: 356,558; Ammo: 27,909 lbs;  Firearms: 474

Murphy began inspections for final property closures for non-FEMA locations; inspections will follow same format as FEMA trailer locations, with LDEQ sign-off authority

Completed assessment of 53 additional regulated facilities managed under FRP, WW, TRI or RMP regulatory programs; facilities located in Jefferson, Plaquemines, St. 
Bernard, St. Charles, Orleans and St. Tammany Parishes
Continued mercury cleanup of Brown Building of Southern University; vapor levels continued to remain elevated 
Assessed hazardous waste segregation area of Brown Building, Southern University, to investigate unknown containers 
Distributed news release on completed school assessments
Delivered Spanish flyers to Spanish-speaking workers in Orleans Parish; interest high due to recent deaths from carbon monoxide poisoning

Attended USACE Public Scoping Meeting in Orleans Parish discussing flood control, coastal restoration and hurricane protection measures; 350 flyers distributed 

Tue, Mar 14 :: # 92 Murphy Oil to Date: 7,230 interior/exterior samples from 4,271 residences; ESF-10: 748 split samples; 1,252  Phase I (exterior) cleanup; 261 homes interior/exterior cleanup; 
excavated/sampled 38 residential yards; 209,500 cubic yards of such debris  collected to date; inspected/documented 248 properties for FEMA trailer placement

Personnel: 1,022 Large containers: 116,874; HHW containers: 2,437,748; White Goods: 332,377;  E-Goods: 367,788; Ammo: 28,458 lbs;  Firearms: 495
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,509 cumulative; Air: 6,281 cumulative
1603: $352,253,338, School Assessments to Date: 362 schools assessed, 0 remaining; 118 schools cleaned of school lab chemicals
1607: $81,874,362 Communicated comments to FEMA on Environmental Management sector description on web-based tool for Long Term Recovery Plans
Rate: $1,331,004 Immigration and Customs Enforcement Division delivered 5 firearms, 1 BB gun and ammunition to Orleans HHW Collection Area

Completed removal of mercury and miscellaneous containers found during school assessment of Brown Building at Southern University of New Orleans

Unable to observe URG debris crews conducting pickup in St. Bernard Parish, as debris crews inactive due to lack of funding
Assisted 510 Collection Site contacting businesses to provide opportunity to reclaim property or provide authorization to dispose.
Collected 38 sediment samples (plus 7 duplicate samples) in Orleans Parish during reporting period of March 6-13; sampling and recon activities will continue in Orleans and 
St. Bernard Parishes until further notice.



Conducted recovery of orphaned containers in and around Terrebonne Parish waterways of Bayou Grand Caillou, Jug Lake and Lake Decade

Landfill assessments performed in past week at Coast Guard Road Landfill, Empire Pit, Stranco, Slidell, Jefferson Parish, Riverbirch Landfill, Old Gentilly Landfill, Industrial 
Pipe, Highway 90 Landfill, Larose Landfill, Ashland Landfill, D & O #2 Site, Paris Road Landfill, Killona Ventures, and Old Lafourche Landfill/Raceland Pistol Range

Completed all school assessments; not able to complete laboratory removals at Archbishop Hannan Junior and Senior High Schools (St. Bernard Parish) and South 
Cameron High School (Cameron Parish) due to inaccessibility of certain areas because of debris or structural safety
Finished 7th HHW curbside sweep and began 8th HHW curbside sweep in Chalmette, Violet, and Meraux, St. Bernard Parish

Began initial review of various Operational Activity Transition Records; revised Plan to include additional MA's and IAG issued after initial Plan approved; approved final 
format for Operational Activity Transition Records and began to develop draft Transition Records for various operational activities transitioned

Completed assessing remaining permitted facilities located throughout southern Louisiana; purpose to assess whether facilities experienced hurricane-related damage

Visited area churches and distributed 652 flyers titled: Mold, HHW Collection, and Potential Environmental Hazards.
Visited Buddhist Temple on Orleans/Plaquemines border that serves Plaquemines population; left 450 flyers in Vietnamese and English titled: Coming Home, Mold, Hand 
Washing, Household Hazardous Waste

Wed, Mar 15 Murphy Oil to Date: 7,232 interior/exterior samples from 4,273 residences; ESF-10: 748 split samples; 1,255  Phase I (exterior) cleanup; 264 homes interior/exterior cleanup; 
excavated/sampled 41 residential yards; 211,600 cubic yards of such debris  collected to date; inspected/documented 248 properties for FEMA trailer placement

Personnel: 1,025 Large containers: 117,513; HHW containers: 2,481,768; White Goods: 345,174;  E-Goods: 368,254; Ammo: 28,790 lbs;  Firearms: 509
Conducted reconnaissance to determine access routes for equipment needed to pump out 30,000-gallon tank in Dog Lake, Terrebonne Parish
Relinquished custody of locked gun safe to Cameron Parish Sheriff’s Department.
Completed reviews of Long-Term Community Recovery (LTCR) projects developed by parishes' storefront planning teams
Changed air monitoring and sampling schedule from daily to every 3rd day at MTA, Arabi, and Meraux due to suspension of Paris Road grinding operations; received 
authorization to make schedule change from Air Program
Participated in demolition meeting with USACE; USACE modified demolition contracts in Vermilion and Cameron to include delivering HHW and e-waste demolished homes 
to EPA collection sites

Collected curbside HHW at 171 houses gutted by Habitat for Humanity volunteer groups in St. Bernard Parish; HHW collected from 356 homes gutted by volunteers

Conducted site assessment at proposed Corinne Baptist Church temporary housing site located in St. Bernard Parish.  FEMA requested characterization of soil based on 
appearance and odors observed during excavation
Completed Jefferson HHW Collection Area final closure activities and Operational Activity Transition record drafted for Unified Command review

Monitored Murphy’s contractor revisits to 29 addresses; “revisits” conducted where previous attempts to sample hampered by physical barriers 

Visited Red Cross station in Port Sulfur to deliver flyers; station closing at end of month; left 300 flyers

Attended Plaquemines Parish meeting; attended by Parish President, USACE and USCG; discussion on Empire Landfill opening to accept asbestos-containing materials

Provided safe rigging and lifting refresher training to crews in Plaquemines Parish and West Branch

Thu, Mar 16 Murphy Oil to Date: 7,232 interior/exterior samples from 4,273 residences; ESF-10: 748 split samples; 1,255  Phase I (exterior) cleanup; 267 homes interior/exterior cleanup; 
excavated/sampled 42 residential yards; 213,700 cubic yards of such debris  collected to date; inspected/documented 270 properties for FEMA trailer placement

Personnel: 1,018 Large containers: 118,200; HHW containers: 2,484,902; White Goods: 346,669; E-Goods: 369,372; Ammo: 28,800 lbs;  Firearms: 517
Conducted water operations to collect HHW in Inner Harbor Navigational Canal, St. Tammany Parish
Received 46 new addresses for houses gutted by Habitat for Humanity; HHW collected from 356 Habitat for Humanity addresses
Delivered 800 flyers to Tulane University in Orleans Parish on Mold, Environmental Hazards, and potential environmental hazards
Collected over 15,000,000 pounds of hazardous waste

Continued on-site reviews of landfill operations at 13 area landfills being used for disposal of debris, including Gentilly Landfill; reviews being conducted twice weekly

Met LDEQ on sediment  sampling results to date and future plans
Collected over 500 handguns / rifles / shotguns
Attended NRT meeting and provided presentation on Hurricane Katrina and Rita hazardous material collection; as well as other ESF-10: activities



Coordinating with USACE and OSHA on transporting Asbestos-containing materials from demolition sites to landfills
Participated in tour of New Orleans for Deputy Director, Office of Waste Water Management; tour of New Orleans Wastewater Treatment Plant
Attended community planning meeting for St Bernard Parish; over 300 attended
Issued letter to Plaquemines Parish President concerning asbestos issues

Conducted asbestos briefing in New Orleans, providing information to Parishes, USACE, and contractors on LDEQ asbestos protocol and NAA; over 110 in attendance

Delivered 100 flyers to Hands On volunteer organization covering mold, household hazardous waste, and potential environmental hazards
OSHA conducted courtesy inspection at Gibbstown Collection Site, Cameron Parish; mpressed with operations at site
Conducted evacuation drill at Fort Jackson, Plaquemines Parish, without problems

Fri, Mar 17 Murphy Oil to Date: 7,250 interior/exterior samples from 4,282 residences; ESF-10: 750 split samples; 1,258  Phase I (exterior) cleanup; 269 homes interior/exterior cleanup; 
excavated/sampled 42 residential yards; 215,700 cubic yards of such debris  collected to date; inspected/documented 276 properties for FEMA trailer placement

Personnel: 1,008 Large containers: 119,024; HHW containers: 2,508,869; White Goods: 346,880; E-Goods: 370,477; Ammo: 28,820 lbs;  Firearms: 517
Administrator Johnson visited IMT; received briefing on activities; toured facility to meet staff

Began sample collection of excavated soil at Corrine Baptist Church Housing Site, St. Bernard Parish; previously sampled under FEMA Task Order for Temporary Housing

Participated in meeting with Long Term Coordination Office; issues covered by LDEQ included debris management, and waste water treatment damage assessment; LDHH 
discussed  drinking water damage assessment and damage to private wells in surge area

Conducted asbestos informational briefing in Lake Charles, providing information to Parishes, USACE, and contractors on LDEQ asbestos protocol and NAA

Met with representatives of USACE, FEMA, and demolition contractors in Vermilion Parish to discuss procedures for collecting ammunition and firearms

Received 43 new addresses for houses gutted by Habitat for Humanity; HHW collected from 402 Habitat for Humanity addresses
Performed close-out inspection of West Ferry Staging Area, Cameron Parish
Conducted site close-out of Jefferson Parish Household Hazards Waste Collection Site
Conducted evacuation drill of Gibbstown Collection Site, in Cameron Parish, without deficiencies
Issued letter to USACE concerning asbestos issues at Empire Pit, and determination of restarting operations at site

Sun, Mar 19 Murphy Oil to Date: 7,259 interior/exterior samples from 4,288 residences; ESF-10: 751 split samples; 1,262  Phase I (exterior) cleanup; 269 homes interior/exterior cleanup; 
excavated/sampled 45 residential yards; 217,900 cubic yards of such debris  collected to date; inspected/documented 283 properties for FEMA trailer placement

Personnel: 1,007 Large containers: 120,268; HHW containers: 2,551,730; White Goods: 347,195; E-Goods: 372,388; Ammo: 28,820 lbs;  Firearms: 545
Collected 16 soil samples and 2 duplicates at Corrine Baptist Church Temporary Housing Site, St. Bernard Parish, at request of FEMA

Began reference sample collection at Orleans Parish Household Hazardous Waste Collection Site, located at 10200 Gentilly Road, in New Orleans, Louisiana

Completed operatons in Coin du Lestin and West Pearl River operations in St. Tammany Parish
Received 33 new addresses for houses gutted by Habitat for Humanity; HHW collected from 478 Habitat for Humanity addresses
Participated in Environmental Law Seminar at LSU Law Center; spoke on EPA Enforcement Priorities
Finalized review of comments made by regional EPA teams on Long Term Community Recovery (LTCR) projects in FEMA web-based tool; comments submitted to FEMA by 
deadline for federal and state reviews
Completed assessment of remaining permitted facilities (managed under FRP, WW, TRI or RMP regulatory programs) located throughout southern Louisiana; purpose to 
assess whether facilities experienced hurricane-related damage
Conducted Level B entry on conex box in St. Bernard Parish; no Haz-mat materials identified

Mon, Mar 20 Murphy Oil to Date: 7,259 interior/exterior samples from 4,288 residences; ESF-10: 751 split samples; 1,262  Phase I (exterior) cleanup; 269 homes interior/exterior cleanup; 
excavated/sampled 45 residential yards; 217,900 cubic yards of such debris  collected to date; inspected/documented 283 properties for FEMA trailer placement

Personnel: 992 Large containers: 120,504; HHW containers: 2,558,549; White Goods: 350,230; E-Goods: 372,389; Ammo: 29,205 lbs;  Firearms: 547

Collected 4 pre-expansion soil samples (plus 2 duplicate samples) at Orleans Parish Household Hazardous Waste Collection Site, located in New Orleans
Stabilized 21 drums of mixed medical wastes from site in Orleans Parish; EPA CID and LDEQ pursuing case with property owner.



Finalized Draft Demobilization Plan to reflect appropriate staffing of IMT operation
Collected 2 reference samples (plus 2 split samples) at  I-510 Bridge Hazardous Waste Collection Area in New Orleans

Tue, Mar 21 :: # 93 Murphy Oil to Date: 7,259 interior/exterior samples from 4,288 residences; ESF-10: 751 split samples; 1,265  Phase I (exterior) cleanup; 272 homes interior/exterior cleanup; 
excavated/sampled 47 residential yards; 220,400 cubic yards of such debris  collected to date; inspected/documented 285 properties for FEMA trailer placement

Personnel: 937 Large containers: 121,251; HHW containers: 2,574,253; White Goods: 350,536; E-Goods: 373,207; Ammo: 29,590 lbs; Firearms: 561
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,581 cumulative; Air: 6,491 cumulative
1603: $352,472,945, School Assessments to Date: 362 schools assessed, 0 remaining; 118 schools cleaned of school lab chemicals
1607: $82,828,514, Continued to pump oil out of ¼-filled 30,000-gallon AST into 55-gallon drums for transport to collection area

Rate: $1,214,213 Began collecting Pre-Deployment/Reference samples at Camp Villere Artillery Range in St. Tammany Parish; site located directly north of St. Tammany HHW Collection Area 
& White Goods Staging Area
Delivered 43,775 flyers to volunteer organizations; reports upsurge in HHW collection based on volunteer efforts as more segregating HHW
Identifying medical facilities as distribution points for flyers; facilities receptive to receiving information

MA 1603DR-LA-EPA-06-05 completion date extended to 04/20/06
Performed assessments in past week at Old Gentilly, Industrial Pipe, Coast Guard Road, Empire Pit, Stranco Landfills, Killona Venture, Riverbirch, Jefferson Parish, D&O Site 
#2, Slidell, Highway 90, and Paris Road Site #1
Collected over 350,000 white goods to date
Emergency Response Branch transferred to East Branch as ER Group and 510 Collection Area Group for next operational period
Federal Facilities Assessment Group under Environmental Assessment Branch dissolved, as assessment mission completed

Wed, Mar 22 Murphy Oil to Date: 7,259 interior/exterior samples from 4,288 residences; ESF-10: 751 split samples; 1,267  Phase I (exterior) cleanup; 273 homes interior/exterior cleanup; 
excavated/sampled 48 residential yards; 220,600 cubic yards of such debris  collected to date; inspected/documented 292 properties for FEMA trailer placement

Personnel: 968 Large containers: 121,766; HHW containers: 2,592,422; White Goods: 351,197; E-Goods: 388,970; Ammo: 29,825 lbs; Firearms: 562
Completed removal of hazardous debris from Zone 21 in West Branch, Cameron Parish
Collected post-closure soil samples at St. Tammany Regional Airport, Abita Springs Household Hazardous Waste Collection Site
Received 67 new addresses for houses gutted by Habitat for Humanity; HHW collected from 545 Habitat for Humanity addresses
Attended local volunteer training event at Celebration Church on Airline Highway to distribute flyers and to learn about network expansion
Signed Hurricanes Rita and Katrina Demobilization Plan / Transitional Plan
Signed  Revised Katrina/Rita Mission Transition Plan for ESF#10
Signed Critical Search and Rescue support for Orleans and St. Bernard Parishes Transitional Record
Distributed flyers translated in Vietnamese and English to various businesses in Orleans and Plaquemines Parishes

Thu, Mar 23 Murphy Oil to Date: 7,261 interior/exterior samples from 4,288 residences; ESF-10: 751 split samples; 1,268  Phase I (exterior) cleanup; 275 homes interior/exterior cleanup; 
excavated/sampled 48 residential yards; 225,200 cubic yards of such debris  collected to date; inspected/documented 292 properties for FEMA trailer placement

Personnel: 966 Large containers: 122,302; HHW containers: 2,610,070; White Goods: 351,440; E-Goods: 390,549; Ammo: 29,935 lbs; Firearms: 571
Completed collection of hazardous debris from zones 18, 19, 21, 22, and 29 in West Branch
Initiated pumping approximately 5,000 gallons of Jet A fuel from tank located on banks of Calcasieu Ship Channel in Cameron Parish

Worked to collect HHW from 100 houses gutted by Habitat for Humanity volunteer group; HHW collected from total of 545 homes gutted by Habitat for Humanity

Airgas Corporation, as part of  supplemental environmental project agreement with EPA Region 5, removed 694 compressed gas cylinders from 510 Collection Area for 
recycling and/or disposal; as part of agreement, Airgas will continue to remove compressed gas cylinders from Collection Areas
Met with representatives from GAO; looking at worker health and safety with focus on OSHA; after discussions with IMT, GAO representatives taken on tour of Orleans and 
510 Collection Areas
WWL-TV Channel 4 reporter interviewed Debris Coordinator; provided good balance to report about EPA activity in Plaquemines Parish
Translated current flyers into Spanish for inclusion in packets to be delivered to workers in Spanish communities
Attended Asbestos Training provided by LDEQ staff, in effort to obtain general information on asbestos rules and regulations



Fri, Mar 24 Murphy Oil to Date: 7,261 interior/exterior samples from 4,288 residences; ESF-10: 751 split samples; 1,268  Phase I (exterior) cleanup; 275 homes interior/exterior cleanup; 
excavated/sampled 48 residential yards; 225,200 cubic yards of such debris  collected to date; inspected/documented 292 properties for FEMA trailer placement

Personnel: 961 Large containers: 122,824; HHW containers: 2,627,186; White Goods: 351,814;  E-Goods: 394,116; Ammo: 30,015 lbs; Firearms: 579
Completed all Marsh Recovery operations in West Branch; demobilizing some personnel and equipment dedicated to marsh recovery operations
Collected 6 Post-Closure samples at St. Tammany Regional Airport, Abita Springs Household Hazardous Waste Collection Site
Received access to Biloxi Marsh Wildlife Corporations land near Breton Sound and will begin to remove orphan containers and HHW
Recovered 2 ten-thousand gallon tanks and 1 five-thousand gallon tank in Burus, Plaquemines Parish
Collected over 30,000 pounds of ammunition
Reports from JFO indicate ambulance services extended to provide continued and uninterrupted coverage for Plaquemines Parish.

Performed mercury removal at residence in New Orleans per access agreement with homeowner, displaced by hurricane; mercury belonged to deceased husband

Distributed to date 2,592,983 flyers in hurricane-affected areas

Received 45 additional addresses today of houses gutted by Habitat for Humanity volunteer groups; collected HHW from total of 642 homes gutted by Habitat for Humanity

Reviewed and approved  PSA released by City of Slidell, in St. Tammany Parish, informing residents to schedule trash pickups with private contractor

Received approval for new flyers and signs printed in English and Vietnamese to be used in Plaquemines Parrish; approval granted for asbestos flyer

Sun, Mar 26 Murphy Oil to Date: 7,358 interior/exterior samples from 4,351 residences; ESF-10: 762 split samples; 1,272  Phase I (exterior) cleanup; 279 homes interior/exterior cleanup; 
excavated/sampled 50 residential yards; 229,700 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 928 Large containers: 123,861; HHW containers: 2,665,421; White Goods: 353,232;  E-Goods: 397,216; Ammo: 30,065 lbs; Firearms: 584
Collected 2 Post-Closure soil samples at  St. Tammany HHW Collection and White Goods Staging Site (Camp Villere) 

Task Order JFO-2365: AMEND 1603DR-LA-EPA-06  Provide ESF-14 liaision to FEMA for long term recovery planning efforts
Collected over 16,000,000 pounds of hazardous waste

Collected HHW from 61 houses gutted by Habitat for Humanity volunteer groups in St. Bernard Parish; collected from total of 751 homes gutted by Habitat for Humanity

Collected over 30,000 pounds of ammunition
Responded to oil spill found in ditch line along Hwy 23 near Venice in Plaquemines Parish; spill estimated at several hundred gallons; HHW
crews cleaned up spill

Responded to incident at 6600 Old Gentilly Road to document damaged and rusted drums suspected to contain calcium carbide and acetone; also noticed several ponds 
containing blue-green water; tested pH of pond water; results ranged from 8 to 10 pH units; site referred to LDEQ for response

Signed Reconnaissance of Radiation Sources for Jefferson Parish, Plaquemines Parish, and Saint Bernard Parish Transitional Plan

Responded to report from St. Tammany HHW regarding recovered container of possible thorium nitrate;surveyed container  with radiation survey instrument; monitoring 
results of container elevated, but readings of transport truck at background; container stabilized and stored at St. Tammany collection area awaiting disposal

Pumped 40 gallons of diesel from 2,000 gallon tank and 420 gallons of oil from 1,500 gallon tank into 55-gallon drums for transport and disposal in Terrebonne Parish

LDEQ Asbestos flyer approved and added to CIC flyer packet for distribution

Mon, Mar 27 Murphy Oil to Date: 7,358 interior/exterior samples from 4,351 residences; ESF-10: 762 split samples; 1,272  Phase I (exterior) cleanup; 279 homes interior/exterior cleanup; 
excavated/sampled 50 residential yards; 229,700 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 921 Large containers: 124,070; HHW containers: 2,672,954; White Goods: 353,232;  E-Goods: 397,350; Ammo: 30,065 lbs; Firearms: 584
Task Order JFO-2038: AMEND 1603DR-LA-EPA-06  Provide ESF-14 liaision to FEMA for long term recovery planning efforts

Collected 3 sediment samples (plus 1 duplicate sample) in Orleans Parish under Phase IV Sediment Sampling Program
Per revised position by FEMA, tasked to collect vehicle fuel tanks in hurricane impacted areas
Conducted 8th HHW and electronics curbside pickup in St. Bernard Parish



Finished collection in Little Woods, Osborne Estates, Gentilly Woods, Lake Forest, Eastover, Idlewood, and Barbara Jordan Estates area in Orleans Parish

Tue, Mar 28 :: # 94 Murphy Oil to Date: 7,397 interior/exterior samples from 4,376 residences; ESF-10: 767 split samples; 1,274  Phase I (exterior) cleanup; 283 homes interior/exterior cleanup; 
excavated/sampled 52 residential yards; 231,900 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 740 Large containers: 124,541; HHW containers: 2,688,974; White Goods: 354,433;  E-Goods: 409,325; Ammo: 30,590 lbs; Firearms: 603
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,684 cumulative; Air: 6,602 cumulative

1603: $350,030,991, Signed following Operational Transition Records: School Assessments in Acadia Parish, School Assessments in Iberia Parish, School Assessments in St. Charles Parish, 
School Assessments in Jefferson Davis Parish, School Assessments in Assumption Parish

1607: $83,073,064, Responded  to fire started at Highway 90 Landfill; set up 2 stationary personal Data Rams (PDRs) upwind of  fire to collect background conditions; two vehicle-mounted 
PDRs used downwind to check air quality for particulates in residential neighborhoods; readings, for particulates, collected in neighborhoods not above background

Rate: $1,094,254 Responded to possible PCB transformer spill; performed field screening tests for PCBs and determined no further action required; contacted Entergy who responded to site 
to conduct remediation of spill area
Replenished flyer supplies at previous distribution points in St. Bernard Parish, and identified locations for follow up visits
Collected over 400,000 Electronic Goods (E-Goods)
Made nine church visits, including Corpus Christi Catholic Church, which offered to give out flyers as parishioners exited church

Supplied pictures of types of gas meters from demolition program; meters may contain mercury and require special handling; information disseminated to all HHW crews

Collected over 8,000,000 pounds of household hazardous waste (HHW)

Performed landfill assessments at landfills: Old Gentilly, Industrial Pipe, Slidell, Jefferson Parish, Killona Ventures, Stranco, Raceland Pistol Range, Ashland,  Larose, 
Highway 90, Coast Guard Road, Empire Pit, Slidell Landfill, Paris Road Site#1, D & O Site #2 and Riverbirch; reports and photographs uploaded to EPAOSC.org website

Conducted reconnaissance of residential areas in St. Bernard Parish to determine numbers of homes with HHW requiring collection.

Wed, Mar 29 Murphy Oil to Date: 7,434 interior/exterior samples from 4,399 residences; ESF-10: 771 split samples; 1,274  Phase I (exterior) cleanup; 283 homes interior/exterior cleanup; 
excavated/sampled 52 residential yards; 237,000 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 739 Large containers: 124,945; HHW containers: 2,701,777; White Goods: 355,027;  E-Goods: 409,718; Ammo: 30,620 lbs; Firearms: 612
Removed final residual oil in remaining in 30,000 tank in Terrebonne Parish with sorbent boom

Completed scheduled field reconnaissance and recovery operations in Terrebonne / Lafourche Parish, and demobilized equipment and personnel

Collected 48 air samples during routine air monitoring activities at fixed air station sites

Collected 3 sediment samples (plus 1 duplicate sample) and performed reconnaissance in Orleans Parish under Phase IV Sediment Sampling Program

Collected over 600 handguns / rifles / shotguns
Received 40 "Do Not Drink Water" signs for distribution in Ninth Ward; 20 posted; will note specific locations and monitor longevity
Collected over 400,000 electronic goods

Visited, met with, and/or distributed flyers to Belle Chase School District, Plaquemines Parish offices, Post Offices serving upper Plaquemines Parish

Attended parish government meeting in Plaquemines Parish; officials expressed concern regarding effect of asbestos mitigation requirements on rate of demolition

Contacted Vice-Principal Chief of United Houma Nation, who reported tribal members’ interest in using boats and contracted by EPA to help with clean-up

Thu, Mar 30 Murphy Oil to Date: 7,452 interior/exterior samples from 4,409 residences; ESF-10: 773 split samples; 1,279  Phase I (exterior) cleanup; 288 homes interior/exterior cleanup; 
excavated/sampled 54 residential yards; 239,600 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 743 Large containers: 125,323; HHW containers: 2,718,515; White Goods: 356,016;  E-Goods: 414,894; Ammo: 30,670 lbs; Firearms: 616

Collected curbside HHW from 47 houses gutted by Habitat for Humanity volunteer groups; collected HHW from total of 806 homes gutted by Habitat for Humanity



Recovered 5 pounds of mercury from residential curbside in St. Charles parish; conducted air monitoring with Lumex on curbside debris pile and on plastic container in 
which mercury stored; readings not above background; collected mercury and transported to Orleans Collections Area
Stopped receiving HHW and orphan containers at 510 Collections Area; will divert all future transportation of hazardous debris to Orleans Collection Area; will continue to 
categorize and consolidate container contents, and arrange transportation for disposal

Airgas transported 255 propane cylinders and 422 other cylinders from Collection Area as part of SEP between Airgas and Region 5; total of 475 cylinders remain on site

Replaced "Don't Drink Water" English and Spanish language signs at 10 major intersections in Lower Ninth Ward, Orleans Parish
Visited, and distributed flyers to Orleans Parish pharmacies, lumber yards, hardware stores, grocery stores, and Post Office; United Way Office on Canal Street in New 
Orleans; New Orleans Public Library; Plaquemines Parish healthcare facilities and financial institutions
Beginning work on hurricane evacuation plan for IMT NOLA

Fri, Mar 31 Murphy Oil to Date: 7,473 interior/exterior samples from 4,424 residences; ESF-10: 773 split samples; 1,280  Phase I (exterior) cleanup; 288 homes interior/exterior cleanup; 
excavated/sampled 54 residential yards; 241,900 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 733 Large containers: 125,754; HHW containers: 2,733,640; White Goods: 356,513;  E-Goods: 415,956; Ammo: 31,410 lbs; Firearms: 626; Fuel Tanks: 114
Continued to oversee Murphy cleanup activities; oil recovery essentially complete; agreed to allow Murphy to remove all remaining oil collection boom and implement 
monitoring, reporting and maintenance program

Collected 6 sediment samples (plus 1 duplicate sample) and conducted reconnaissance in Orleans Parish under Phase IV Sediment Sampling Program

Removed HHW from curbside at 23 houses gutted by Habitat for Humanity volunteer groups; collected from total of 854 homes gutted by Habitat for Humanity

Completed door-to-door residential survey in St. Bernard Parish; total of 30,829 residences surveyed; 17,843 residences completed removal of HHW (~58%)

Flyer distribution by CICs reached 2,662,705
Crews collected vehicle fuel tanks from 74 locations in Orleans Parish 
Interviewed about Katrina recovery for Voice of America television and radio
Visited and distributed flyers to  Two schools reopening in Orleans Parish; St. Bernard Parish public health locations; Nunez Community College in St. Bernard Parish; 
Temples and churches frequented by Vietnamese residents in Orleans Parish

Sun, Apr 02 Murphy Oil to Date: 7,473 interior/exterior samples from 4,424 residences; ESF-10: 773 split samples; 1,283  Phase I (exterior) cleanup; 291 homes interior/exterior cleanup; 
excavated/sampled 54 residential yards; 243,700 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 707 Large containers: 126,352; HHW containers: 2,758,713; White Goods: 357,255;  E-Goods: 419,288; Ammo: 31,635 lbs; Firearms: 637; Fuel Tanks: 268
Collected 5 sediment samples (plus 1 duplicate sample) in Orleans Parish under Phase IV Sediment Sampling Program
Collected 56 air samples during routine air sampling activities performed at twelve (12) fixed air stations

Task Order IAA-0018: Collect abandoned fuel tanks from vehicles in hurricane impacted areas; drain fluids from tanks; retrieve fuel from vessels identified by FEMA as threats to public 
health
Responded to biological waste site in Orleans Parish and recovered 12 prescription bottles and four syringes

MA 1603DR-LA-EPA-06-05 completion date extended to 06/30/06
Final day recovered HHW and orphan containers accepted at Vermilion-Iberia Parish Collection Area; additional orphan containers and HHW transported to Gibbstown 
Collection Area in Cameron Parish
Louisiana Environmental Action Network issued a Notice of Intent to file RCRA imminent hazard suit against USACE

Removed HHW from curbside at 22 houses gutted by Habitat for Humanity volunteer groups; collected from total of 899 homes gutted by Habitat for Humanity

Attended Tulane Environmental Law Society’s conference on impact of Hurricane Katrina; distributed flyers, spoke to organizers who recommended more activity with 
Tulane’s School of Public Health and Tropical Medicine
Visited and distributed flyers to Port Sulphur Medical Center in Plaquemines; Jefferson Parish Hong Kong Market; Lake Castle Private School; Holy Cross Neighborhood 
Association; Church of Annunciation
Continued work on OSHA 300 Logs; no serious injuries have occurred, thus no observable trends other than non-injury observed

Mon, Apr 03 Murphy Oil to Date: 7,531 interior/exterior samples from 4,463 residences; ESF-10: 782 split samples; 1,283  Phase I (exterior) cleanup; 291 homes interior/exterior cleanup; 
excavated/sampled 54 residential yards; 243,700 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement



Personnel: 721 Large containers: 126,613; HHW containers: 2,765,100; White Goods: 357,255;  E-Goods: 424,056; Ammo: 31,635 lbs; Firearms: 637; Fuel Tanks: 308
Completed operations  in Fritchie Marsh in St. Tammany Parish
Formed partnership with Church of Annunciation, who agreed to include flyers in their care packages distributed throughout Orleans parish
Released data showing elevated lead levels in some soil  samples in New Orleans; lead levels appear to be consistent with historic levels reported in a local university study 
conducted in New Orleans prior to hurricane
Visited two possible test sites for Air Curtain Destructor; possible sites near Cameron, LA , other on Highway 82 west of Holly Beach, LA
Visited and distributed flyers to  Holy Cross Neighborhood Association (Lower 9th Ward); Jefferson Parish Hong Kong Market; Port Sulphur Medical Center in Plaquemines 
Parish; Non-English speaking communities in Plaquemines Parish

Tue, Apr 04 :: # 95 Murphy Oil to Date: 7,531 interior/exterior samples from 4,463 residences; ESF-10: 782 split samples; 1,290  Phase I (exterior) cleanup; 295 homes interior/exterior cleanup; 
excavated/sampled 56 residential yards; 248,300 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 662 Large containers: 126,965; HHW containers: 2,777,583; White Goods: 357,632;  E-Goods: 426,397; Ammo: 32,262 lbs; Firearms: 661; Fuel Tanks: 515
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,678 cumulative; Air: 6,706 cumulative
1603: $355,430,120, Met with ESF#10 Lead and State Coordinating Officer in Baton Rouge to discuss Mission Assignment Transition process

1607: $84,410,541, Signed following Operational Transition Records:  School Assessments in St. Tammany, Orleans, Calcasieu, Terrebonne, St Martin, and St. James parishes; Reconnaissance 
of Radiation Sources in St. Tammany Parish; Environmental Sampling for Potable Water in Jefferson and Orleans parishes

Rate: $1,008,489 Completed container recovery in all grids except Jacks Point Island SE and Pecan Island SW in Vermillion Parish, which only have few containers needing recovery

Shipped off-site for disposal  400 pounds of regulated medical waste, 2 roll-off boxes containing 5,000 pounds of non-regulated non-hazardous waste (boom, absorbent 
pads, and cut-up empty drums) from Vermillion Parish
Several local news reports highlighted residents' soil sampling in area of Murphy Oil spill that showed elevated levels of toxins

Performed landfill assessments at following facilities in past week: Gentilly, Industrial Pipe, Highway 90, Stranco, Slidell. Killona, Coast Guard Road, and Empire Pit landfills

Reports of cold/flu like symptoms in IMT on rise; specific safety message sent emphasizing good hygiene, rest, and proper nutrition

Inspected Murphy Oil footprint: 106 non-FEMA properties, re-inspected 214 non-FEMA properties, and turned over 220 properties to LDEQ for final inspection

Wed, Apr 05 Murphy Oil to Date: 7,539 interior/exterior samples from 4,469 residences; ESF-10: 782 split samples; 1,291  Phase I (exterior) cleanup; 298 homes interior/exterior cleanup; 
excavated/sampled 56 residential yards; 248,300 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 663 Large containers: 127,311; HHW containers: 2,779,833; White Goods: 358,943;  E-Goods: 427,737; Ammo: 32,437 lbs; Firearms: 670; Fuel Tanks: 567

Completed operations in Dunbar/Pearl River Island of St. Tammany Parish; all items determined to be non-hazardous will be left-in-place and referred to CSX Railroad

Removed curbside HHW from 21 houses gutted by Habitat for Humanity volunteer groups; collected from total of 955 homes gutted by Habitat for Humanity.

Task Order IAA-0019: Collect and dispose of ordnance, weapons, ammunition within St. Bernard Parish
Collected 10 Post-Detonation Confirmation Soil Samples (plus 2 duplicate samples) at Southern University’s, New Orleans Campus
Responded to FEMA's request for  assistance in evaluation of Old City Park in New Orleans as temporary  housing location for trailers; recommended FEMA take steps to 
limit exposure and/or limit time for occupancy of trailers at  locations where exceedances of arsenic exist
Formed new partnerships with Church of Christ Disaster Relief Center, Chapel of Holy Comforter in Orleans Parish; Naval Air Station, Joint Reserve Base New Orleans 
Public Affairs Office in Plaquemines Parish, which will further distribute flyers to military families living off base 
Observed removal of ammunition storage CONNEX box at Gibbstown site in Cameron Parish; stored ammunition and explosives (fireworks and flares) removed from site 
under direction of Louisiana State Police
Interviewed by  Times Picayune (New Orleans) and Advocate (Baton Rouge) newspapers on soil sampling results in New Orleans

Continued on-site reviews of landfill operations at 13 area landfills being used for disposal of debris,  including Gentilly Landfill; reviews being conducted twice weekly

Thu, Apr 06 Murphy Oil to Date: 7,539 interior/exterior samples from 4,469 residences; ESF-10: 782 split samples; 1,291  Phase I (exterior) cleanup; 300 homes interior/exterior cleanup; 
excavated/sampled 56 residential yards; 252,900 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 655 Large containers: 127,669; HHW containers: 2,803,240; White Goods: 359,320;  E-Goods: 430,393; Ammo: 32,457 lbs; Firearms: 671; Fuel Tanks: 694



Provided tour to Vladmir Sakharov, Chief of Joint UNEP/OCHA Environmental Unit, of the ICP, presentations on EPA’s activities, and road tour of facilities and Orleans/St. 
Bernard Parishes hurricane damage
Conducted 10th HHW and electronics curbside pickup in St. Bernard Parish
Distributed over 16,500 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at selected locations in Orleans and 
Plaquemines Parishes in last week

Removed curbside HHW from 11 houses gutted by Habitat for Humanity volunteer groups; collected from  total of 975 homes gutted by Habitat for Humanity

St. Bernard News carried public notice about Community Meeting with EPA, LDEQ, LDHH, and ATSDR on Murphy Oil Spill cleanup; meeting scheduled for April 23rd

Visited and distributed flyers to Common Grounds Distribution Center in Orleans Parish, Hispanic Chamber of Commerce in Orleans Parish, Salvation Army, Small Business 
Administration in Orleans Parish

Forwarded 2 Incident Reports to RRC for follow-up; document instances individuals observed removing copper coils from refrigeration equipment without removing Freon

Contractor thrown from 4-wheeler and taken to hospital; did not have serious injuries and released for work

EPA employee struck head on air boat while pushing air boat free from marsh; first aid treatment received from local clinic; lost time not expected

Sun, Apr 09 Murphy Oil to Date: 7,562 interior/exterior samples from 4,486 residences; ESF-10: 785 split samples; 1,297  Phase I (exterior) cleanup; 308 homes interior/exterior cleanup; 
excavated/sampled 56 residential yards; 252,900 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 636 Large containers: 128,603; HHW containers: 2,839,666; White Goods: 361,043;  E-Goods: 435,559; Ammo: 32,508 lbs; Firearms: 717; Fuel Tanks: 797
Met with officials from Vermillion Parish, LDEQ, FEMA and USACE to discuss transition
Crane barge and tug boat crossed oyster lease in St. Bernard Parish to retrieve abandoned container; owner of lease requested barge and tug boat operator to stop vessel to 
avoid damage to oyster beds; meeting to discuss next steps to safely remove vessel from area
Began operations for Level B sampling of unknown containers identified from overflights

Collected 10 soil samples at John F. Schwegmann Property, Orleans Parish; samples analyzed for TCE and its breakdown products, by SW-846 Method 8260B

Visited with Chief Barbra Robichaux of Houma tribe; requested meeting to provide environmental information spoken in Cajun French to elder tribe members

Attended FEMA outpost meeting in Plaquemines Parish; included preparation for upcoming hurricane season and Red Cross plans for decreasing its activities

Participated in awards recognition ceremony for St. Tammany HHW Collection Site; site has not experienced lost work days due to work-related illnesses or injuries; OSHA 
Regional Administrator present and spoke to crew
Gibbstown HHW Collection Site personnel conducted emergency drill involving fire/explosion scenario

Mon, Apr 10 Murphy Oil to Date: 7,583 interior/exterior samples from 4,500 residences; ESF-10: 787 split samples; 1,297  Phase I (exterior) cleanup; 308 homes interior/exterior cleanup; 
excavated/sampled 56 residential yards; 252,900 cubic yards of such debris  collected to date; inspected/documented 302 properties for FEMA trailer placement

Personnel: 664 Large containers: 128,718; HHW containers: 2,845,936; White Goods: 361,043;  E-Goods: 439,827; Ammo: 32,553 lbs; Firearms: 718; Fuel Tanks: 799
Met to discuss plan to remove barge and tug boat located on oyster lease in St. Bernard Parish

News reports highlighted residents' soil sampling in area of Murphy Oil spill that showed elevated levels of toxins; accused of being inactive by environmental activists

Collected over 700 handguns / rifles / shotguns
Announced release of Phase III soil sample test results; data posted on web at www.epa.gov/katrina/testresults
Instructed USACE to have  crews deliver commercial containers to Gentilly collection area in Orleans Parish instead of 510 Collection Area.
Attended 2nd Annual Celebracion Latino at Lawrence Square in Orleans Parish and met with  event coordinator
Visited,  and/or distributed flyers to: military facilities and newly opened businesses in Plaquemines and St. Bernard Parishes

Tue, Apr 11 :: # 96 Murphy Oil to Date: 7,586 interior/exterior samples from 4,502 residences; ESF-10: 788 split samples; 1,298  Phase I (exterior) cleanup; 313 homes interior/exterior cleanup; 
excavated/sampled 62 residential yards; 258,800 cubic yards of such debris  collected to date; inspected/documented 313 properties for FEMA trailer placement

Personnel: 601 Large containers: 129,013; HHW containers: 2,857,538; White Goods: 361,366;  E-Goods: 441,145; Ammo: 32,793 lbs; Firearms: 730; Fuel Tanks: 799
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,742 cumulative; Air: 6,902 cumulative



1603: $355,604,819 Collected 6 samples (plus 1 duplicate) at Vermilion Parish Hazardous Debris Collection Site for closeout activities, under Quality Assurance Sampling Plan for Post Closure 
Sampling at Vermilion Parish Debris Collection Site

1607: $82,240,639 Began to demobilize equipment from Vermillion area and collection site

Rate: $962,495 Contacted administration of Baptist Seminary (Chef Menteur Hwy.) to request student assistance in distributing flyers to churches being served by students

Collected 34 sediment samples (plus 7 duplicate samples) and conducted sampling location reconnaissance in Orleans Parish during the past week

Performed landfill assessments at following facilities in past week: Killona Ventures, Slidell, Jefferson Parish, River Birch, Coast Guard Road, Empire Pit, Highway 90,, 
Stranco, Old Gentilly, Industrial Pipe, D & O Site #2, and Paris Road Site #1
Collected over 17,000,000 pounds of hazardous waste
HHW removed from total of 1005 homes gutted by Habitat for Humanity since effort began

Wed, Apr 12 Murphy Oil to Date: 7,594 interior/exterior samples from 4,507 residences; ESF-10: 789 split samples; 1,302  Phase I (exterior) cleanup; 317 homes interior/exterior cleanup; 
excavated/sampled 62 residential yards; 261,000 cubic yards of such debris  collected to date; inspected/documented 313 properties for FEMA trailer placement

Personnel: 606 Large containers: 129,293; HHW containers: 2,870,138; White Goods: 361,366;  E-Goods: 447,566; Ammo: 33,043 lbs; Firearms: 735; Fuel Tanks: 1,070

Murphy Oil made decision to allow contractors off April 14, 15 and 16; also increase field operations by two hours per day to take advantage of daylight savings time

Through assistance of USDA ESF-14 Coordinator, met with staff from USDA Amita Area Rural  Development Office
Collected 1,000th vehicle fuel tank
Attended meeting on rebuilding Vietnamese community in eastern New Orleans; environmental impact of Landfill and effect it may have on residents’ decision to return and 
rebuild/repair in community discussed
Reached out to students and parents participating in school registration events at Martin Behrman High School and William Fischer Elementary

Thu, Apr 13 Murphy Oil to Date: 7,606 interior/exterior samples from 4,514 residences; ESF-10: 790 split samples; 1,307  Phase I (exterior) cleanup; 319 homes interior/exterior cleanup; 
excavated/sampled 63 residential yards; 261,000 cubic yards of such debris  collected to date; inspected/documented 313 properties for FEMA trailer placement

Personnel: 607 Large containers: 129,631; HHW containers: 2,881,338; White Goods: 362,200;  E-Goods: 451,015; Ammo: 33,068 lbs; Firearms: 749; Fuel Tanks: 1,070
Began perimeter air monitoring and sampling activities at 4 sites at New Orleans Gideon Church debris site; included DataRAM monitoring for particulates and sample 
collection for determining presence of asbestos and metals

Began restoration operations at Abita Springs Airport collection pad in St. Tammany; area previously used as collection/staging area in St. Tammany Parish

Conducted briefing to New Orleans City concerning sediment sampling and results;
Completed removal of soil from Corrine Baptist Church as requested by FEMA.
FEMA established Transition Recovery Office (TRO) in New Orleans at former Area Field Office; TRO will manage longer term recovery mission; former Joint Field Office 
(JFO) in Baton Rouge  became Area Field Office
Removed barge and tug from oyster lease area in St. Bernard Parish
Distributed 24,527 flyers at selected locations in Orleans, Plaquemines and St. Bernard Parishes
Prepared and signed justification for purchase of bottled water as FEMA stopped purchasing / supplying bottled water to IMT

Fri, Apr 14 Murphy Oil to Date: 7,606 interior/exterior samples from 4,514 residences; ESF-10: 790 split samples; 1,307  Phase I (exterior) cleanup; 319 homes interior/exterior cleanup; 
excavated/sampled 63 residential yards; 261,000 cubic yards of such debris  collected to date; inspected/documented 313 properties for FEMA trailer placement

Personnel: 593 Large containers: 129,893; HHW containers: 2,896,149; White Goods: 362,559;  E-Goods: 452,374; Ammo: 33,123 lbs; Firearms: 753; Fuel Tanks: 1,203
To date, HHW collected from total of 1,229 homes gutted by Habitat for Humanity in St. Bernard Parish
Received access from Southern Natural Gas to cross over pipeline right-of-way to collect orphan containers in St. Bernard Parish marsh areas
Air monitoring activities at 510 Collection area no longer necessary; air monitoring equipment demobilized from site

Conducted phone assessments and database recon to verify facility damage assessment managed under RCRA, FRP, WW, TRI or RMP regulatory programs

Flyer distribution reached 2,910,467 to date
Began collection of soil samples at proposed Corrine Baptist Church Temporary Housing Site, St. Bernard Parish
Assisted with efforts to publicize upcoming public meeting in Chalmette, by distributing announcement flyers



Mon, Apr 17 Murphy Oil to Date: 7,606 interior/exterior samples from 4,514 residences; ESF-10: 790 split samples; 1,307  Phase I (exterior) cleanup; 319 homes interior/exterior cleanup; 
excavated/sampled 63 residential yards; 261,000 cubic yards of such debris  collected to date; inspected/documented 313 properties for FEMA trailer placement

Personnel: 555 Large containers: 130,536; HHW containers: 2,918,349; White Goods: 363,062;  E-Goods: 456,227; Ammo: 33,164 lbs; Firearms: 762; Fuel Tanks: 1,403
To date, HHW collected from total of 1,234 homes gutted by Habitat for Humanity in St. Bernard Parish
Collected 5 soil samples (plus 1 duplicate sample)  at proposed Corrine Baptist Church Temporary Housing Site, St. Bernard Parish

USACE crews that previously delivered commercial containers to 510 collection area now delivering commercial items to Gentilly collection area in Orleans Parish.

Finalized Hurricane Evacuation Plan for IMT 
Met with United Houma Nation regarding Tribe’s needs in response to Hurricane Katrina
Held Easter egg hunt  in and around IMT to boost morale

Tue, Apr 18 :: # 97 Murphy Oil to Date: 7,606 interior/exterior samples from 4,514 residences; ESF-10: 790 split samples; 1,313  Phase I (exterior) cleanup; 324 homes interior/exterior cleanup; 
excavated/sampled 65 residential yards; 263,174 cubic yards of such debris  collected to date; inspected/documented 335 properties for FEMA trailer placement

Personnel: 549 Large containers: 130,868; HHW containers: 2,929,430; White Goods: 363,271;  E-Goods: 457,352; Ammo: 33,184 lbs; Firearms: 764; Fuel Tanks: 1,448
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,794 cumulative; Air: 7,061 cumulative

1603: $357.574,426 Attended Plaquemines Parish meeting and stated HHW must be placed curbside; will collect “final sweep” of HHW left curbside by residents; working with Parish to find 
alternate collection area where Parish residents can drop off HHW

1607: $83,580,427 Graded 510 Collection Area site with gravel in preparation for final walk-around 
Rate: $832,435 Collected 33 sediment samples (plus 6 duplicate samples) and conducted sampling location reconnaissance in Orleans Parish during past week

Sent out notice of St. Bernard Parish Meeting,  using Community Involvement Coordinators Net list

Signed following Operational Transition Records: Waste Water Facility Assessments in Acadia, Ascension, Terrebonne, Pointe Coupee, St. Bernard, Vernon, West Baton 
Rouge, East Baton Rouge, Orleans, Ouachita, Assumption, Iberia, and St. James Parishes; Drinking Water Facility Assessments in St. Charles, Vermilion, Orleans, Cameron, 
Jefferson, East Baton Rouge, St. Mary Allen, Assumption, Iberville, Lafourche, St. James, St. Tammany, and Terrebonne Parishes

Collected over 7,000 air samples in affected areas
Conducted landfill assessments at following facilities in past week: Jefferson Parish, River Birch, Coast Guard Road, Empire Pit, Highway 90, Stranco, Gentilly, Industrial 
Pipe, Slidell, Killona, Paris Road Site #1 and D & O Site #2
Observations at St. Bernard Parish HHW resulted in recommendations for improving housekeeping and modifying management of flammables; findings discussed with on-
site EPA Supervisor

Wed, Apr 19 Murphy Oil to Date: 7,606 interior/exterior samples from 4,514 residences; ESF-10: 790 split samples; 1,313  Phase I (exterior) cleanup; 324 homes interior/exterior cleanup; 
excavated/sampled 65 residential yards; 263,174 cubic yards of such debris  collected to date; inspected/documented 335 properties for FEMA trailer placement

Personnel: 552 Large containers: 131,179; HHW containers: 2,940,854; White Goods: 363,430;  E-Goods: 465,482; Ammo: 33,254 lbs; Firearms: 768; Fuel Tanks: 1,495
Transported remaining hazardous waste from  510 collection area; conducted final site walk-through
Received 26 additional addresses of houses gutted by Habitat for Humanity volunteer groups
Seeded Abita Springs Airport collection pad in St. Tammany Parish; restoration activities at former collection area completed
Signed following Operational Transition Records: Waste Water Facility Assessments in Lafayette, St. Charles, Lafourche, Livingston, St. Mary, St. John the Baptist, 
Tangipahoa, Plaquemines, St. Martin, Jefferson, and St. Tammany Parishes;  Drinking Water Facility Assessments in Calcasieu, Pointe Coupee, West Baton Rouge, St. 
Helena, Jefferson Davis, East Feliciana, and West Feliciana Parishes

Thu, Apr 20 Murphy Oil to Date: 7,642 interior/exterior samples from 4,539 residences; ESF-10: 794 split samples; 1,325  Phase I (exterior) cleanup; 329 homes interior/exterior cleanup; 
excavated/sampled 66 residential yards; 266,800 cubic yards of such debris  collected to date; inspected/documented 342 properties for FEMA trailer placement

Personnel: 558 Large containers: 131,495; HHW containers: 2,953,982; White Goods: 364,284;  E-Goods: 467,005; Ammo: 33,785 lbs; Firearms: 774; Fuel Tanks: 1,524
3 post-deployment sediment samples collected at 510 Collection Area; all equipment demobilized and site considered closed

Received 2 addresses of houses gutted by Habitat for Humanity volunteer groups; to date, HHW collected from total of 1,260 homes gutted by Habitat for Humanity



Signed following Operational Transition Records:  Waste Water Facility Assessments in Cameron, East Feliciana, Iberville and Washington Parishes; Drinking Water Facility 
Assessments in Ascension, Plaquemines, St. Bernard, Livingston, and St. John the Baptist Parishes; Regulated Facility (FRP, TRI, RCRA, UST, RMP) Assessments in St. 
Bernard, Vermilion, Cameron, Plaquemines, Iberia, Calcasieu, Lafourche, St. Tammany, and Terrebonne Parishes

Flyer distribution reached 3,030,314
Met with Councilman Melerine and representatives of Coastal Management Committee to discuss 8 remaining orphaned containers; containers in marsh areas where 
removal could potentially have some impact to oyster beds
Rest breaks, cool-off breaks, and adequate hydration used to minimize heat stress; tents provided for shade in St. Tammany

Fri, Apr 21 Murphy Oil to Date: 7,642 interior/exterior samples from 4,539 residences; ESF-10: 794 split samples; 1,335  Phase I (exterior) cleanup; 333 homes interior/exterior cleanup; 
excavated/sampled 68 residential yards; 266,800 cubic yards of such debris  collected to date; inspected/documented 342 properties for FEMA trailer placement

Personnel: 555 Large containers: 131,749; HHW containers: 2,966,173; White Goods: 364,516;  E-Goods: 468,252; Ammo: 33,795 lbs; Firearms: 780; Fuel Tanks: 1,571
Responded to debris pile fire at Southern Scrap Metal site in Lower 9th Ward; assistance requested by N.O. Fire Department; initiated air monitoring; no parameters detected 
at concentrations in exceedance of action levels

Collected 5 Post-Closure Soil Samples (plus 1 duplicate sample) at I-510 Bridge Hazardous Waste Collection Site; sample collection activities at location complete

Governor Blanco wrote to President Bush asking for extension of FEMA's 100% reimbursement for Category A&B emergency work, including debris removal

Received 2 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date, HHW collected from total of 1,262 homes gutted by Habitat for Humanity
in St. Bernard Parish
Signed following Operational Transition Record: Drinking Water Facility Assessment in Washington Parish
Attended Louisiana Recovery Authority (LRA) Environmental Task Force meeting in Baton Rouge; updates provided on status of Waste Water Treatment Plants, sediment 
test results, and landfill and debris disposal

Sun, Apr 23 Murphy Oil to Date: 7,644 interior/exterior samples from 4,541 residences; ESF-10: 794 split samples; 1,344  Phase I (exterior) cleanup; 336 homes interior/exterior cleanup; 
excavated/sampled 68 residential yards; 270,300 cubic yards of such debris  collected to date; inspected/documented 342 properties for FEMA trailer placement

Personnel: 546 Large containers: 132,163; HHW containers: 2,983,396; White Goods: 365,265;  E-Goods: 469,292; Ammo: 33,870 lbs; Firearms: 782; Fuel Tanks: 1,653
Supported fire response at debris pile at Southern Scrap Metal Company, Orleans Parish; continued hazard assessment air monitoring; no air monitoring parameters 
detected at concentrations exceeding action levels

Completed phone assessments and database recon to verify facility damage assessment for facilities managed under RCRA, FRP, WW, TRI or RMP regulatory programs

Met with officials from Vermillion Parish and USACE regarding housing demolition; determined HHW recovered from pre-demolished houses will be driven daily to West 
Branch Collection Center at Gibbstown

Investigated 4 open recon items noted in West Middle Pearl River in St. Tammany Parish by a Region 4 flyover; containers determined to be gone, and items closed

Responded to potential bio-hazard at Delgado Community College, Orleans Parish; performed hazard assessment air monitoring at site; 2 refrigerators contained various 
biological hazards including vials, cultures, and animal specimens; hazard items inventoried and placed in nine 5-gallon buckets; buckets filled with bleach solution and 
vermiculite and over-packed in three 55-gallon drums for transportation and disposal at HHW Orleans

Mon, Apr 24 Murphy Oil to Date: 7,644 interior/exterior samples from 4,541 residences; ESF-10: 794 split samples; 1,344  Phase I (exterior) cleanup; 336 homes interior/exterior cleanup; 
excavated/sampled 68 residential yards; 270,300 cubic yards of such debris  collected to date; inspected/documented 342 properties for FEMA trailer placement

Personnel: 545 Large containers: 132,344; HHW containers: 2,990,977; White Goods: 365,265;  E-Goods: 473,656; Ammo: 33,870 lbs; Firearms: 782; Fuel Tanks: 1,672
Conducted public meeting in St. Bernard Parish; Over 250 attended meeting; number of EPA speakers, other speakers from ATSDR, LDEQ, St. Bernard Parish, and 
LDHHrepresentative
Participated in Baton Rouge Earth Day Celebration; LDEQ provided personnel to support celebration; good attendance by public

Conducted recon of remaining land items in south Plaquemines; list of addresses and coordinates located on private property generated, state can obtain access

To date, HHW collected from total of 1,283 homes gutted by Habitat for Humanity.

Staffed booth at BuildSmart Expo in New Orleans; materials provided on sorting of household hazardous debris, mold remediation, and Energy Smart programs



For this weekly period, Emergency Response Team conducted reconnaissance and recovery activities in Orleans Parish, opening 5 sites, visiting 27 sites, and closing 8 
sites; recovered 2 fifty-five-gallon drums
For this weekly period, Recovery/Recon/Response Team conducted reconnaissance and recovery activities in Saint Bernard Parish and Orleans Parish, opening 17 new 
sites, visiting 129 sites, and closing 23 sites in  Database

For this period, Orphan Explosives Team responded to 38 sites, opened 12 sites, closed 17 sites, transported 20 firearms, and 520 pounds of ammunition to Orleans HHW

Tue, Apr 25 :: # 98 Murphy Oil to Date: 7,644 interior/exterior samples from 4,541 residences; ESF-10: 794 split samples; 1,363  Phase I (exterior) cleanup; 343 homes interior/exterior cleanup; 
excavated/sampled 68 residential yards; 275,500 cubic yards of such debris  collected to date; inspected/documented 342 properties for FEMA trailer placement

Personnel: 513 Large containers: 132,663; HHW containers: 3,002,973; White Goods: 366,001;  E-Goods: 477,743; Ammo: 33,900 lbs; Firearms: 788; Fuel Tanks: 1,777
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,836 cumulative; Air: 7,272 cumulative
1603: $356,144,219 Successfully freed barge from marsh at end of Mississippi River Gulf Outlet in St. Bernard Parish
1607: $84,349,193 Collected 26 sediment samples (plus 6 duplicate samples) and conducted sampling location reconnaissance in Orleans Parish in past week

Rate: $889,076 Visited Fort Jackson Collection Area in Plaquemines Parish, to discuss restoration of baseball field and parking lot; currently used as part of HHW bulking and disposal 
facility; issues included drainage, grading and reseeding
Attended Plaquemines Parish operations meeting; items discussed included will deploy team to pickup remaining empty cylinders, tanks, or HHW containers located in 
piles; working with USACE to establish site for accepting HHW from USACE demolitions
Signed following Operational Transition Record: Reconnaissance of State and Federally Regulated Facilities in Jefferson Parish
Following up on citizen and organizational requests as result of community meeting in St. Bernard Parish 
Provided informational flyer on final curbside collections in Plaquemines Parish to Plaquemines Gazette , who will publish without charge 
Conducted demolition oversights in Plaquemines Parish over past week
Conducted asbestos assessments in Cameron Parish over past week

Conducted landfill assessments at following facilities in past week: Stranco, Gentilly, Industrial Pipe, Slidell, Jefferson Parish, Highway 90, and Killona Ventures.

Wed, Apr 26 Murphy Oil to Date: 7,644 interior/exterior samples from 4,541 residences; ESF-10: 794 split samples; 1,369  Phase I (exterior) cleanup; 344 homes interior/exterior cleanup; 
excavated/sampled 70 residential yards; 282,500 cubic yards of such debris  collected to date; inspected/documented 342 properties for FEMA trailer placement

Personnel: 507 Large containers: 132,922; HHW containers: 3,013,349; White Goods: 366,242;  E-Goods: 480,171; Ammo: 33,936 lbs; Firearms: 798; Fuel Tanks: 1,850
Began Post-Closure Soil Sampling at Hackberry and West Cameron Household Hazardous Waste Collection sites in Cameron Parish

Murphy informed EPA results for 370 addresses (residents who have not either settled with Murphy or who opted out of class action suit)  submitted to plaintiff’s attorneys

Received addresses for 30  houses gutted by Habitat for Humanity; to date, HHW collected from total of 1,211 homes gutted by Habitat for Humanity (corrected value)

Conducted final walk-through for EPA Command Post at 700 Avenue J in Cameron Parish
Collected over 9,000,000 pounds of household hazardous waste (HHW)

Began stockpiling contaminated soil located in tank yard at Plaquemines Parish collection site; soil remains on plastic sheeting pending receipt of analytical results

Collected over 3,000,000 containers of household hazardous waste (HHW)
Met to plan cold-tapping operations in upcoming days on several tanks with unknown contents in Plaquemines Parish; teams will partner with Level B team from Marsh Tech 
Support Group to perform tasks
Of  2,383 residents that have settled with Murphy Oil, sample results mailed to 2,011 residents; Of 992 residents that have opted out of suit, 480 residents mailed results; 
mailed 922 sets of results to attorneys for distribution to respective residents
Distributed  2,953 flyers at BuildSmart Expo in New Orleans

Thu, Apr 27 Murphy Oil to Date: 7,644 interior/exterior samples from 4,541 residences; ESF-10: 794 split samples; 1,371  Phase I (exterior) cleanup; 347 homes interior/exterior cleanup; 
excavated/sampled 71 residential yards; 282,500 cubic yards of such debris  collected to date; inspected/documented 346 properties for FEMA trailer placement

Personnel: 505 Large containers: 132,994; HHW containers: 3,017,304; White Goods: 366,242;  E-Goods: 481,508; Ammo: 34,056 lbs; Firearms: 809; Fuel Tanks: 1,863
Thunderstorms with heavy rain and lightning limited or curtailed most field operations 



Performed following activities: Collected 4 Post-Closure soil samples (plus 1 duplicate sample) at Hackberry Household Hazardous Waste Collection Site; collected 4 Post-
Closure soil samples (plus 1 duplicate sample) at West Cameron Household Hazardous Waste Collection Site in Cameron Parish

Began collecting of Post-Closure soil samples at West Ferry Household Hazardous Waste Collection Site in Cameron Parish
Met with FEMA officials to discuss debris removal within “judge’s box”, exclusive of area where Murphy conducting debris removal; FEMA will allow Parish to begin debris 
removal in “judge’s box” outside Murphy area 

HHW area approached for access by media freelancer without PIO contact; access denied, and IO reissued guidelines on media visits to HHW collection area personnel

Finalized Job/Task Hazard Assessment (THA) for Recovery of Ammunition, Guns and Explosives

Fri, Apr 28 Murphy Oil to Date: 7,649 interior/exterior samples from 4,541 residences; ESF-10: 794 split samples; 1,375  Phase I (exterior) cleanup; 355 homes interior/exterior cleanup; 
excavated/sampled 71 residential yards; 283,800 cubic yards of such debris  collected to date; inspected/documented 346 properties for FEMA trailer placement

Personnel: 501 Large containers: 133,261; HHW containers: 3,029,214; White Goods: 367,398;  E-Goods: 483,014; Ammo: 34,186 lbs; Firearms: 816; Fuel Tanks: 1,880
St. Bernard Parish’s contractor began collecting debris in “judge’s box” (exclusive of Murphy area) 
Collected 13 Post-Closure soil samples (plus 2 duplicate samples) at West Ferry Household Hazardous Waste Collection Site in Cameron Parish; began Post-Closure soil re-
sampling at Oak Lane Household Hazardous Waste Collection Site

Concluded perimeter air monitoring and sampling activities at New Orleans Gideon Baptist Church debris site; debris site operations have ceased until further notice

Conducted reconnaissance and recovery activities in Orleans Parish at 4 existing sites; removed biological wastes from 3 of 4 sites, including Delgado Community College

Began pumping operations on fifteen-thousand- gallon tank in Plaquemines Parish marsh area; 12 drums recovered from tank and operations will continue

Teamed up with Marsh Tech Support Group in Plaquemines Parish in order to assess and sample 1,000-gallon tank; operations concluded contents of tank non-hazardous; 
recommended tank be left in place
U. S. District Court denied motion for temporary restraining order filed by LEAN against USACE relating to issuance of emergency permit by Corps for disposal site on Chef 
Menteur Highway
Received addresses for 57 houses gutted by Habitat for Humanity; to date, HHW collected from total of 1,241 homes gutted by Habitat for Humanity
Flyer distribution reached 3,121,542
Located several potential locations for Storefront Community Outreach Center in Orleans Parish

Two Spanish-speaking CICs targeted Hispanic workers, delivered flyer packets, and discussed importance of separating household hazardous waste with workers

Delivered flyers to “Operation Bless” free medical clinic near Gentilly Landfill in New Orleans

Sun, Apr 30 Murphy Oil to Date: 7,649 interior/exterior samples from 4,544 residences; ESF-10: 795 split samples; 1,383  Phase I (exterior) cleanup; 360 homes interior/exterior cleanup; 
excavated/sampled 71 residential yards; 284,700 cubic yards of such debris  collected to date; inspected/documented 346 properties for FEMA trailer placement

Personnel: 475 Large containers: 133,853; HHW containers: 3,052,631; White Goods: 367,626;  E-Goods: 486,329; Ammo: 34,261 lbs; Firearms: 826; Fuel Tanks: 1,951
Collected 33 Post-Closure soil samples (plus 4 duplicate samples) at Oak Lane Household Hazardous Waste Collection Site
Collected 20 Post-Closure soil samples (plus 2 duplicate samples) at Grand Isle – U.S. Coast Guard Station White Goods Collection Area
Collected over 800 handguns / rifles / shotguns
Conducted reconnaissance in Belle Chasse area in order to estimate level of effort needed for final HHW sweep of area

Received addresses for 15  houses gutted by Habitat for Humanity volunteer groups; to date, HHW collected from total of 1,313 homes gutted by Habitat for Humanity

HHW area approached for access by media freelancer without IO contact; access denied, and IO has reissued guidelines on media visits to all HHW area personnel

Conducted cleanup of leaking materials during receipt of HHW from Plaquemines Parish HHW contractor to St. Bernard collection area; detected elevated VOC readings 
from bags of waste
Accompanied Murphy Oil Contractor during collection of sediment samples from 40 Arpent Canal; sampling to determine if canal impacted by oil spill; contractor collected 
12 samples and EPA collected 1 sample
Re-confirmed training and medical assessments required for deploying CICs;. December 20th memo from Unified Command Safety Officers (signed with concurrence by 
ICs), still in effect



For this weekly period, Recovery/Recon/Response (R/R/R) Team conducted reconnaissance and recovery activities in Saint Bernard Parish and Orleans Parish, visiting 74 
sites, opening 27 new sites, and closing 37 sites in  Database; conducted removal of biological wastes from 3 sites, including Delgado Community College

For this weekly period, Orphan Explosives Team visited 57 sites, opened 22 new sites, and closed 39 sites; transported 40 firearms to Orleans HHW site

Mon, May 1  # 99 Murphy Oil to Date: 7,649 interior/exterior samples from 4,544 residences; ESF-10: 795 split samples; 1,383  Phase I (exterior) cleanup; 360 homes interior/exterior cleanup; 
excavated/sampled 71 residential yards; 284,700 cubic yards of such debris  collected to date; inspected/documented 346 properties for FEMA trailer placement

Personnel: 471 Large containers: 133,957; HHW containers: 3,056,556; White Goods: 367,626;  E-Goods: 488,777; Ammo: 34,286 lbs; Firearms: 828; Fuel Tanks: 1,951
Expended Funds: Samples: Water: 649 cumulative; Sediment: 1,944 cumulative; Air: 7,467 cumulative
1603: $357,460,097 Suspended most field operations suspended for scheduled day of rest

1607: $85,341,711 Signed Operational Transition Record+B1601s for Reconnaissance of State and Federally Regulated Facilities in Orleans Parish, Environmental Assessment of Drinking 
Water Systems in Tangipahoa Parish

Rate: $798,825 Signed Completion Reports for the following Parishes: Jefferson Davis, Acadia, Assumption, St. James, Lafayette, Beauregard, St. Martin, St. Mary
Deployed CICs to Community Homeowners Association meetings in Lower 9th Ward, Gentilly, Tulane, Galvez, and Central City areas; CICs plan to discuss community plans, 
leadership, and communication channels

Tue, May 2 Murphy Oil to Date: 7,658 interior/exterior samples from 4,546 residences; ESF-10: 795 split samples; 1,396  Phase I (exterior) cleanup; 360 homes interior/exterior cleanup; 
excavated/sampled 71 residential yards; 284,700 cubic yards of such debris  collected to date; inspected/documented 346 properties for FEMA trailer placement

Personnel: 473 Large containers: 134,132; HHW containers: 3,062,866; White Goods: 368,677;  E-Goods: 489,192; Ammo: 34,391 lbs; Firearms: 843; Fuel Tanks: 2,000; Waste Disposal: 
17,410,749  pounds
Evacuated St. Bernard collection pad area after observing fumes from drum staged on caustics pad; investigated drum in Level B PPE, removed all items within and 
observed no additional reaction or fumes
Issued news release on  Best Buy retail stores paying for pick up and recycling of approximately 120,000 pounds of damaged e-goods
Attended FEMA / State meeting on evacuation plans for the upcoming hurricane season; FEMA working closely with State on an evacuation plan
Completed pumping operations on 15,000 gallon tank in Plaqumines Parish, filling 12 drums during operation; will be left in place due to access issues; also completed 
pumping another tank, recovering 11 drums of product
Collected 2,000th vehicle fuel tank

Wed, May 3 Murphy Oil to Date: 7,660 interior/exterior samples from 4,547 residences; ESF-10: 795 split samples; 1,402  Phase I (exterior) cleanup; 367 homes interior/exterior cleanup; 
excavated/sampled 74 residential yards; 287,900 cubic yards of such debris  collected to date; inspected/documented 346 properties for FEMA trailer placement

Personnel: 478 Large containers: 134,775; HHW containers: 3,076,238; White Goods: 369,035;  E-Goods: 492,711; Ammo: 34,466 lbs; Firearms: 848; Fuel Tanks: 2,028; Waste Disposal: 
17,410,749  pounds

Executed explosive demolition of 10,000 gallon diesel fuel tank on remote coastal barrier islands off of Venice in Plaquemines Parish; tank had already been pumped out

Collected HHW from 20 addresses gutted by Habitat for Humanity volunteers; to date, EPA has collected HHW from total of 1,333 homes gutted by Habitat for Humanity

Followed up with CISM representatives  to ensure well-being of ERRS contractors who discovered corpse in street during operations in St. Bernard Parish

IG issued its report EPA Provided Quality and Timely Information on Hurricane Katrina Hazardous Material Releases and Debris Management

LDEQ, EPA and USACE continue to develop plans on proposed Air Curtain Destructor/Grinder tests for debris reduction; site near Cameron, LA chosen

Delivered 18,400 flyers (2300 packets) to Chalmette Unified School; one packet will be given to each student to take home

Thu, May 4 Murphy Oil to Date: 7,663 interior/exterior samples from 4,548 residences; ESF-10: 796 split samples; 1,408  Phase I (exterior) cleanup; 371 homes interior/exterior cleanup; 
excavated/sampled 74 residential yards; 288,500 cubic yards of such debris  collected to date; inspected/documented 371 properties for FEMA trailer placement

Personnel: 480 Large containers: 135,111; HHW containers: 3,086,617; White Goods: 369,809;  E-Goods: 494,587; Ammo: 34,677 lbs; Firearms: 853; Fuel Tanks: 2,062; Waste Disposal: 
17,410,749  pounds

Collected 9 post-deployment soil samples (plus 1 duplicate sample) at St. Tammany Household Hazardous Waste (HHW) Collection and White Goods Staging Area in Slidell

Collected over 18,000,000 pounds of hazardous waste



Distributed over 30,000 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at selected locations in Orleans and 
St. Bernard Parishes
EPA Flyer distribution reached 3,252,182
Toured hurricane-ravaged areas in Orleans and St. Bernard Parishes with EPA senior enforcement managers and LDEQ representatives
Notified of Inspector General’s positive report on hurricane response

Fri, May 5 Murphy Oil to Date: 7,674 interior/exterior samples from 4,556 residences; ESF-10: 797 split samples; 1,410  Phase I (exterior) cleanup; 371 homes interior/exterior cleanup; 
excavated/sampled 77 residential yards; 289,000 cubic yards of such debris  collected to date; inspected/documented 371 properties for FEMA trailer placement

Personnel: 474 Large containers: 135,299; HHW containers: 3,094,903; White Goods: 370,136;  E-Goods: 495,421; Ammo: 34,897 lbs; Firearms: 859; Fuel Tanks: 2,089; Waste Disposal: 
17,410,749  pounds
Collected 4 post-deployment soil samples (plus 1 duplicate sample) at Ft. Jackson Hazardous Material Collection Site in Plaquemines Parish
Shut down much of the activities at the collection sites in the afternoon due to severe weather in Orleans and St. Bernard Parishes
Delivered all Central Branch and West Branch-Vermillion Division files to New Orleans
Closed Vermilion/Iberia Division

Sun, May 7 Murphy Oil to Date: 7,679 interior/exterior samples from 4,559 residences; ESF-10: 798 split samples; 1,419  Phase I (exterior) cleanup; 377 homes interior/exterior cleanup; 
excavated/sampled 77 residential yards; 289,500 cubic yards of such debris  collected to date; inspected/documented 371 properties for FEMA trailer placement

Personnel: 465 Large containers: 135,701; HHW containers: 3,105,747; White Goods: 370,622;  E-Goods: 496,664; Ammo: 38,242 lbs; Firearms: 870; Fuel Tanks: 2,116; Waste Disposal: 
17,410,749  pounds
Met with representative of Canary Island Museum in St. Bernard; indicated portions of driveway damaged by HHW activities; OSC stated damage associated with activities 
would be repaired; no longer be used for HHW collection area
Deadline for Plaquemines Parish residents to set HHW on curbside
Assisted St. Tammany Division’s Hazardous Debris Rapid Response with identifying material aspects of hazardous waste (ammunition, black powder and flares) found in 
large pipe of debris

Distributed flyers at Common Ground locations in  Upper and Lower 9th Ward; distributed flyers at grocery stores/markets, gas stations, and ethnic restaurants

Distributed flyers at Habitat for Humanity’s “Camp Premier” and wide variety of newly-opened business locations in St. Bernard Parish

Mon, May 8 Murphy Oil to Date: 7,679 interior/exterior samples from 4,559 residences; ESF-10: 798 split samples; 1,419  Phase I (exterior) cleanup; 377 homes interior/exterior cleanup; 
excavated/sampled 77 residential yards; 289,500 cubic yards of such debris  collected to date; inspected/documented 371 properties for FEMA trailer placement

Personnel: 461 Large containers: 135,812; HHW containers: 3,110,046; White Goods: 370,622;  E-Goods: 496,664; Ammo: 40,852 lbs; Firearms: 875; Fuel Tanks: 2,116; Waste Disposal: 
17,468,989  pounds
Rested most field teams for scheduled rest day
For this weekly period, Recovery/Recon/Response Team conducted reconnaissance and recovery activities in Saint Bernard Parish and Orleans Parish, visiting 14 sites, 
opening 14 new sites, and closing 14 sites in Reconnaissance Database

For this period, Orphan Explosives Team visited 102 sites, opened 92 new sites, and closed 102 sites; transported 43 firearms and 3,085 of ammunition to Orleans HHW

Tue, May 9  # 100 Murphy Oil to Date: 7,679 interior/exterior samples from 4,559 residences; ESF-10: 798 split samples; 1,430  Phase I (exterior) cleanup; 383 homes interior/exterior cleanup; 
excavated/sampled 77 residential yards; 290,600 cubic yards of such debris  collected to date; inspected/documented 401 properties for FEMA trailer placement

Personnel: 457 Large containers: 136,177; HHW containers: 3,120,340; White Goods: 371,497;  E-Goods: 503,109; Ammo: 40,962 lbs; Firearms: 884; Fuel Tanks: 2,181; Waste Disposal: 
17,518,130  pounds

Expended Funds: Samples: Water: 650 cumulative; Sediment: 2,030 cumulative; Air: 7,697 cumulative
1603: $384,373,181 During routine HHW pickup activities, aerosol can of paint exploded; two crew sustained minor injuries and taken to medical facility for treatment
1607: $85,593,334 Began final sweeps of every road in Plaquemines Parish after curbside pickup deadline passed
Rate: $761,089 Collected over 40,000 pounds of ammunition

Issued news release yesterday on Best Buy retail stores paying for pick up and recycling of approximately 120,000 pounds of damaged e-goods
Collected over 2,000 sediment samples in affected areas
Collected over 500,000 Electronic Goods (E-Goods)



Wed, May 10 Murphy Oil to Date: 7,696 interior/exterior samples from 4,569 residences; ESF-10: 799 split samples; 1,430  Phase I (exterior) cleanup; 386 homes interior/exterior cleanup; 
excavated/sampled 79 residential yards; 291,300 cubic yards of such debris  collected to date; inspected/documented 418 properties for FEMA trailer placement

Personnel: 459 Ammo: 41,387 lbs; Firearms: 888; Large containers: 136,378; HHW containers: 3,129,364; White Goods: 371,623;  Fuel Tanks: 2,234; E-Goods: 504,426; Waste Disposal: 
17,720,130  pounds
Completed final HHW curbside sweeps in Plaquemines Parish
Transported 200 lbs of miscellaneous ammunition to Orleans HHW from St. Tammany HHW piles
Completed recovery of hazardous materials throughout marshes in St. Bernard Parish
EPA "Don't Drink the Water" signs shown over weekend in television reports about opening up parts of Lower 9th Ward for resettlement

Thu, May 11 Murphy Oil to Date: 7,713 interior/exterior samples from 4,581 residences; ESF-10: 801 split samples; 1,438  Phase I (exterior) cleanup; 388 homes interior/exterior cleanup; 
excavated/sampled 79 residential yards; 292,100 cubic yards of such debris  collected to date; inspected/documented 418 properties for FEMA trailer placement

Personnel: 460 Ammo: 41,547 lbs; Firearms: 891; Large containers: 136,633; HHW containers: 3,140,223; White Goods: 371,830;  Fuel Tanks: 2,253; E-Goods: 507,382; Waste Disposal: 
17,708,705  pounds
Concluded all parish activities in Plaquemines Parish; waste no longer accepted at collection area

Added PQ200 sampling for PM 2.5 at the four locations within the URG Site #2, in St. Bernard Parish, and PQ200 sampling for PM 10 at a single location

Collected over 800 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish
Participated in meeting with FEMA at JFO on ACD Test Burn/Grinder Test; Sam Coleman led discussion for EPA and Dr. Chuck Brown for LDEQ

Collected 5 soil samples (plus 1 duplicate) and 1 water sample to characterize material being excavated and disposed of at St. Tammany’s Munitions Excavation Site

EPA Flyer distribution reached 3,381,280
Organized tour of Incident Command Center and Ninth Ward for visiting Superfund attorneys in town for CERCLA Workgroup Meeting

Fri, May 12 Murphy Oil to Date: 7,724 interior/exterior samples from 4,589 residences; ESF-10: 802 split samples; 1,440  Phase I (exterior) cleanup; 391 homes interior/exterior cleanup; 
excavated/sampled 80 residential yards; 293,100 cubic yards of such debris  collected to date; inspected/documented 418 properties for FEMA trailer placement

Personnel: 453 Ammo: 41,907 lbs; Firearms: 895; Large containers: 136,921; HHW containers: 3,149,986; White Goods: 372,735;  Fuel Tanks: 2,280; E-Goods: 509,180; Waste Disposal: 
17,632,547  pounds
Collected 4 post-deployment soil samples (plus 1 duplicate) at Ft. Jackson Hazardous Material Collection Site in Plaquemines Parish
Began collecting post-closure soil samples at St. Bernard Parish Household Hazardous Waste Collection Site; sampling to address discontinued use of property adjacent to 
HHW command post

Received addresses for 11 houses gutted by Habitat for Humanity volunteers; to date, collected HHW from total of 1,418 homes gutted by Habitat for Humanity

Issued news release about Region 5 Airgas Supplemental Environmental Projects that assisted in Katrina debris removal

Attended meeting of New Orleans Neighborhood Planning Network; Leaders discussed successful strategies for engaging residents in redevelopment planning

Transported EPA employee suffering from abdominal pain to  Hospital; diagnosed with acute appendicitis, emergency appendectomy conducted

Sun, May 14 Murphy Oil to Date: 7,761 interior/exterior samples from 4,616 residences; ESF-10: 806 split samples; 1,449  Phase I (exterior) cleanup; 400 homes interior/exterior cleanup; 
excavated/sampled 80 residential yards; 293,900 cubic yards of such debris  collected to date; inspected/documented 457 properties for FEMA trailer placement

Personnel: 427 Ammo: 42,197 lbs; Firearms: 914; Large containers: 137,730; HHW containers: 3,167,254; White Goods: 372,742;  Fuel Tanks: 2,373; E-Goods: 511,590; Waste Disposal: 
17,629,796  pounds
Collected 3 post-closure soil samples (plus 1 duplicate) at St Bernard Parish Household Hazardous Waste Collection Site
Demobilized Region 8 mobile command post from Ft. Jackson in Plaquemines Parish
Participated in FEMA meeting at JFO on ACD Test Burn/Grinder Test; FEMA has indicated they will close out funding for further activities due to no need for burning of 
debris
Conducted joint bi-weekly landfill assessments at following facilities: Jefferson Parish, River Birch, HWY 90, Coast Guard Road, Empire Pit, Industrial Pipe, D&O Site #2, 
Paris RD Site #1, Slidell, Gentilly, Chef Menteur and Stranco; no major issues identified

Completed recovery of final open item in Plaquemines marsh; recovered 55-ft by 12-ft heater-treater from bank of Mississippi river using two crane barges and  flat barge



Met with Director of New Orleans Department of Safety and Permits regarding opportunities to distribute informational flyers to residents seeking building permits

Task Order IAA Amendment: Add Washington Parish as affected parishes for HHW collection and disposal.
Transported EPA R5 employee from East Jefferson General Hospital to ICP upon discharge after emergency appendectomy

Mon, May 15 Murphy Oil to Date: 7,786 interior/exterior samples from 4,631 residences; ESF-10: 809 split samples; 1,449  Phase I (exterior) cleanup; 400 homes interior/exterior cleanup; 
excavated/sampled 80 residential yards; 293,900 cubic yards of such debris  collected to date; inspected/documented 457 properties for FEMA trailer placement

Personnel: 427 Ammo: 42,672 lbs; Firearms: 918; Large containers: 138,021; HHW containers: 3,171,528; White Goods: 372,742;  Fuel Tanks: 2,373; E-Goods: 511,590; Waste Disposal: 
17,650,596  pounds

Started assistance to LDHH with collection of data from approximately 500 Public Water Systems located within parishes highly impacted by Katrina and Rita

Collected 16 sediment samples (plus 5 duplicate samples) and conducted sampling location reconnaissance in St. Bernard Parish
Most field teams stood down on Sunday for a scheduled break
Attended and distributed flyers at “Earth Day Celebration” at Lafayette Square and St. Charles Avenue
FEMA's AFO cancelled proposed Air Curtain Destructor/Grinder tests for debris reduction, based largely on cost figures from Corps of Engineers and concerns over location 
of potential test burn

Compiled medical data for EPA and contractor employees deployed for response to date; produced numerous illness / injury risk assessment graphs for trend analysis

Updated Hurricane Katrina and Rita Response “Safety and Health Playbook”
For this weekly period, Recovery/Recon/Response Team conducted reconnaissance and recovery activities in Orleans Parish, visiting 35 sites, opening 34 new sites, and 
closing 35 sites in Database

For this period, visited 106 sites, opened 96 new sites, and closed 95 sites; transported 43 firearms and 1,125 pounds of ammunition to Orleans HHW

Task Order IAA-0020: Dispose of hazardous chemicals collected by St. Bernard Parish’s contractor; segregate and properly dispose of HHW and orphaned containers in road way areas 
of state highways in St. Bernard Parish

Tue, May 16   # 101 Murphy Oil to Date: 7,801 interior/exterior samples from 4,642 residences; ESF-10: 811 split samples; 1,460  Phase I (exterior) cleanup; 406 homes interior/exterior cleanup; 
excavated/sampled 83 residential yards; 294,500 cubic yards of such debris  collected to date; inspected/documented 457 properties for FEMA trailer placement

Personnel: 400 Ammo: 42,679 lbs; Firearms: 926; Large containers: 138,276; HHW containers: 3,183,244; White Goods: 373,759;  Fuel Tanks: 2,412; E-Goods: 512,782; Waste Disposal: 
17,642,936  pounds

Expended Funds: Samples: Water: 650 cumulative; Sediment: 2,063 cumulative; Air: 7,882 cumulative
1603: $384,373,181 New Landfill Observation Group of Environmental Assessment Branch began operations at River Birch landfill in Avondale, Jefferson Parish

1607: $85,593,334 Visited Fort Jackson HHW Collection area in Plaquemines Parish to ascertain current site closure and restoration status; HHW pads removed and area clean

Rate: $761,089 Collected 25 sediment samples (plus 7 duplicate samples) and conducted sampling location reconnaissance in St. Bernard Parish.

Wed, May 17 Murphy Oil to Date: 7,818 interior/exterior samples from 4,653 residences; ESF-10: 813 split samples; 1,465  Phase I (exterior) cleanup; 412 homes interior/exterior cleanup; 
excavated/sampled 87 residential yards; 295,600 cubic yards of such debris  collected to date; inspected/documented 457 properties for FEMA trailer placement

Personnel: 403 Ammo: 42,738 lbs; Firearms: 937; Large containers: 138,502; HHW containers: 3,193,491; White Goods: 373,889;  Fuel Tanks: 2,441; E-Goods: 513,668; Waste Disposal: 
17,801,489   pounds

Attended meeting with St. Tammany Parish officials regarding waterway debris removal and private property debris removal by USACE and parish contractors

Attended Unified Nonprofits of Greater New Orleans meeting; organization encompasses over 200 organizations and open to serving as a conduit for flyer distribution

Thu, May 18 Murphy Oil to Date: 7,830 interior/exterior samples from 4,666 residences; ESF-10: 815 split samples; 1,473  Phase I (exterior) cleanup; 415 homes interior/exterior cleanup; 
excavated/sampled 87 residential yards; 296,700 cubic yards of such debris  collected to date; inspected/documented 457 properties for FEMA trailer placement

Personnel: 412 Ammo: 42,779 lbs; Firearms: 954; Large containers: 138,737; HHW containers: 3,204,148; White Goods: 373,979;  Fuel Tanks: 2,455; E-Goods: 514,730; Waste Disposal: 
17,801,489   pounds

Drinking Water Assessment Group made inquiries in following: Allen – 11 facilities; Beauregard – 8 facilitiesl Cameron – 6 facilities; Jefferson – 8 facilities



Received addresses for 10 houses gutted by Habitat for Humanity volunteer groups; to date, collected HHW from total of 1,452 homes gutted by Habitat for Humanity

Responded to report of muriatic acid spill at restaurant in New Orleans; recovered container with 1-gallon of muriatic acid; cleaned up spill, and recovered material  
transported to Orleans HHW collection area
Recovered 17 firearms, 1 CAPS Rocket Launcher, 3 M-67 trainer grenades, 1 high explosive M-Duece grenade, 15 lbs of black powder, and miscellaneous ammunition and 
transported to Orleans HHW collection area

Attended meeting with St. Tammany Parish Environmental Services to provide the parish with information regarding improper commingling of HHW at Slidell landfill, current 
site demobilization schedule, and potential these activities have on current contracts Parish has for Private Property Debris removal and Waterways Debris Removal

Referred Times-Picayune reporter to EPA Public Affairs Office; inquiring about Sierra Club claims of unsafe formaldehyde levels in FEMA trailers; EPA spokeswoman 
responded questions would more appropriately be answered by FEMA and HUD
Attended meeting of Broadmoor Improvement Association, a well-organized community group that has 150 block captains

Notified by Orleans HHW  accident sprayed chemical in employee’s eyes; eyes flushed with water, and  employee taken to FOH clinic; no permanent damage

Fri, May 19 Murphy Oil to Date: 7,843 interior/exterior samples from 4,676 residences; ESF-10: 817 split samples; 1,480  Phase I (exterior) cleanup; 416 homes interior/exterior cleanup; 
excavated/sampled 87 residential yards; 298,100 cubic yards of such debris  collected to date; inspected/documented 464 properties for FEMA trailer placement

Personnel: 403 Ammo: 42,870 lbs; Firearms: 958; Large containers: 138,974; HHW containers: 3,213,323; White Goods: 375,582;  Fuel Tanks: 2,457; E-Goods: 516,150; Waste Disposal: 
17,801,489   pounds
Water System Assessments: 31 facilities contacted; 0 of 568 completed

Met with Plaquemines Parish Recreation Department officials to observe restoration of Ft. Jackson collection area; official approved of restoration job

Local suppliers removed 97 bottles of medical oxygen and 61 Freon containers from Orleans HHW area for reclamation and reuse
Received addresses for 17 houses gutted by Habitat for Humanity volunteers; to date, EPA has collected HHW from total of 1,469 homes
Times-Picayune reporter toured Incident Command Post and interviewed Incident Commanders (EPA, LDEQ), Logistics Section Chief, and PIO about Unified Command and 
its relationship to Louisiana Technical College

Attended meeting of Neighborhood Planning Network (NPN), and gathered information about ongoing efforts in 13 districts designated by City Planning Commission

Sun, May 21 Murphy Oil to Date: 7,886 interior/exterior samples from 4,706 residences; ESF-10: 821 split samples; 1,488  Phase I (exterior) cleanup; 427 homes interior/exterior cleanup; 
excavated/sampled 89 residential yards; 299,300 cubic yards of such debris  collected to date; inspected/documented 475 properties for FEMA trailer placement

Personnel: 394 Ammo: 42,925 lbs; Firearms: 967; Large containers: 139,471; HHW containers: 3,231,303; White Goods: 375,732;  Fuel Tanks: 2,533; E-Goods: 525.137; Waste Disposal: 
17,801,489  pounds
Water System Assessments: 31 facilities contacted; 0 of 568 completed

Received addresses for 10 houses gutted by Habitat for Humanity volunteers; to date, HHW collected from total of 1,479 homes gutted by Habitat for Humanity

Collected 1 soil sample from spill location previously excavated by ER group in Buras
Performed assessments at Slidell landfill in St. Tammany Parish, and at D&O #2 Staging Area in St. Bernard Parish
Toured Orleans HHW pad and Old Gentilly White Goods staging area with Times-Picayune reporter and photographer 

Participated in FEMA-sponsored public meeting in St. Bernard Parish; meeting for residents to become better-informed of process for obtaining FEMA trailers

Attended “Feed the Children Event Relief Organization” event and briefly pictured on home page of  Times-Picayune while leafleting

Mon, May 22 Murphy Oil to Date: 7,886 interior/exterior samples from 4,706 residences; ESF-10: 821 split samples; 1,488  Phase I (exterior) cleanup; 427 homes interior/exterior cleanup; 
excavated/sampled 89 residential yards; 299,300 cubic yards of such debris  collected to date; inspected/documented 475 properties for FEMA trailer placement

Personnel: 385 Ammo: 43,795 lbs; Firearms: 971; Large containers: 139,542; HHW containers: 3,235,510; White Goods: 375,417;  Fuel Tanks: 2,533; E-Goods: 526,803; Waste Disposal: 
18,309,081 pounds
Water System Assessments: 31 facilities contacted; 0 of 568 completed
Most field teams, including Murphy Oil, stood down on Sunday for scheduled day of rest
Mobilized to Cameron Parish to provide site documentation and air monitoring during biohazardous waste removal at medical clinic
Disposed of over 18,000,000 pounds of cumulative hazardous waste



Distributed over 18,000 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards in Orleans Parish

Contacted St. Bernard Parish volunteer coordinator to discuss reports by observers HHW being placed into same type/color bags as other debris, hindering operations

For this weekly period, Recovery/Recon/Response Team conducted reconnaissance and recovery activities in Orleans Parish at 21 sites, opening 18 new sites, and closing 
19 sites in Database
For this weekly period, Orphan Explosives Team responded to 115 sites, opened 115 new sites, and closed 115 sites; transported 52 firearms and 885 pounds of ammunition 
to Orleans HHW; collected 1 LAW Rocket Launcher, 3 M-67 trainer grenades, and 1 high explosive MDuece grenade

Conducted joint bi-weekly landfill assessments at following landfill facilities: Highway 90, Old Gentilly, Chef Menteur, Industrial Pipe, and Slidell; no major issues identified

Tue, May 23  # 102 Murphy Oil to Date: 7,934 interior/exterior samples from 4,742 residences; ESF-10: 827 split samples; 1,500  Phase I (exterior) cleanup; 438 homes interior/exterior cleanup; 
excavated/sampled 91 residential yards; 300,100 cubic yards of such debris  collected to date; inspected/documented 475 properties for FEMA trailer placement

Personnel: 376 Ammo: 43,838 lbs; Firearms: 984; Large containers: 139,791; HHW containers: 3,245,076; White Goods: 376,667;  Fuel Tanks: 2,544; E-Goods: 529,941; Waste Disposal: 
18,309,081 pounds

Expended Funds: Water System Assessments: 160 facilities contacted; 0 of 568 completed
1603: $384,330,012 Samples: Water: 652 cumulative; Sediment: 2,117 cumulative; Air: 7,985 cumulative

1607: $85,588,826 Received addresses for 12 houses gutted by Habitat for Humanity volunteers; to date, collected HHW from total of 1,491 homes gutted by Habitat for Humanity

Rate: $1,271,967 Conducted initial response to ammunition site called in to hotline; approximately 150 rounds of ammunition located in debris pile at North Shore trailer park

Collected 21 sediment samples (plus 6 duplicate samples) and conducted sampling location reconnaissance in St. Bernard Parish.

Distributed 12,900 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 15 locations in Orleans Parish

Attended public meeting of National Science Foundation in downtown New Orleans

Wed, May 24 Murphy Oil to Date: 7,959 interior/exterior samples from 4,763 residences; ESF-10: 828 split samples; 1,508  Phase I (exterior) cleanup; 441 homes interior/exterior cleanup; 
excavated/sampled 91 residential yards; 301,300 cubic yards of such debris  collected to date; inspected/documented 475 properties for FEMA trailer placement

Personnel: 382 Ammo: 43,861 lbs; Firearms: 991; Large containers: 140,027; HHW containers: 3,255,604; White Goods: 376,900;  Fuel Tanks: 2,620; E-Goods: 533,077; Waste Disposal: 
18,386,681 pounds
Water System Assessments: 222 facilities contacted; 0 of 568 completed
Collected 20 soil samples and 1 water sample at ACTI Hazardous Waste Collection Site in St. Bernard Parish
Began photo documentation, video documentation, and air monitoring for cleanup of former ACTI facility

Provided site documentation and air monitoring during removal of biowaste at medical clinic in Cameron; removal completed and team returned to New Orleans

Region 6 ESF-14 Coordinator participated in meeting with FEMA and other federal partners to finalize development of ESF-14 SOP
Distributed 5,500 informational flyers addressing mold, household hazardous waste, asbestos, and other hazards at meetings with Operation Blessing and with New Orleans 
Public School Planners
Made initial contact with the Disaster Assistance Director of Presbyterian Church of America

Thu, May 25 Murphy Oil to Date: 7,982 interior/exterior samples from 4,778 residences; ESF-10: 831 split samples; 1,508  Phase I (exterior) cleanup; 445 homes interior/exterior cleanup; 
excavated/sampled 91 residential yards; 302,100 cubic yards of such debris  collected to date; inspected/documented 475 properties for FEMA trailer placement

Personnel: 378 Ammo: 43,861 lbs; Firearms: 991; Large containers: 140,355; HHW containers: 3,266,953; White Goods: 377,054;  Fuel Tanks: 2,686; E-Goods: 535,628; Waste Disposal: 
18,386,681 pounds
Water System Assessments: 259 facilities contacted; 0 of 568 completed
Started bulking and staging wastes for cleanup at former ACTI facility located in St. Bernard Parish, and continued air monitoring at facility

Received addresses for 13 houses gutted by Habitat for Humanity volunteers; to date, HHW collected from total of 1,504 homes gutted by Habitat for Humanity

Completed collection of HHW, e-goods and white goods from North Shore trailer park in St. Tammany Parish

Participated in discussion with Best Buy’s public relations and EPA HQ e-Plug-In personnel regarding questions from Hazardous Waste/Superfund Magazine



Provided HHW collection messages and web links to St. Bernard Parish Public Information Officer/Webmaster for use in newspapers and on parish website

Distributed 4,746 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at five businesses

Visited JFO FOH in Baton Rouge to obtain medical information for all EPA and contractor visits to FOH during first 6 weeks of Hurricane Katrina response

Fri, May 26 Murphy Oil to Date:  Samples: 7,982 from 4,778 residences; split samples: 831; exterior cleanup: 1,520; interior/exterior cleanup: 454; excavated/sampled yards: 91; Oil-
contaminated debris: 302,900 cubic yards; cleared for FEMA trailer placement: 505

Personnel: 377 Ammo: 43,861 lbs; Firearms: 993; Large containers: 140,619; HHW containers: 3,277,550; White Goods: 378,007;  Fuel Tanks: 2,723; E-Goods: 537,573; Waste Disposal: 
18,386,681 pounds
Water System Assessments: 299 facilities contacted; 0 of 568 completed

Responded to suspected hazmat containers at residence; overpacked 8 containers of photographic chemicals and transported to St. Bernard Collection area 

Cleared through LDEQ over 500 properties in the Murphy Oil Spill area for FEMA trailer placement

Met with St. Tammany Parish to discuss handling of HHW and white goods, to be transferred from staging containers (roll-offs) located at Eden Isles engineered canals

Conducted observations at Gentilly, D & O Grinding and Transfer Station, Coast Guard Road, Industrial Pipe, Highway 90, Slidell, Stranco, Jefferson Parish, and Chef 
Menteur landfills
EPA Flyer distribution reached 3,520,914
Located Japanese MK-97 fragmentation grenade from WWII era; item turned over to local law enforcement, and detonated onsite
Collected over 19,000,000 pounds of hazardous waste

Distributed 5,700 flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at meetings in Orleans and St. Bernard Parishes

Coordinated informational workshop, which included FEMA, LDHH, and Tulane Center for Applied Environmental Public Health, for members of Houma Tribe of Indians

Sun, May 28 Murphy Oil to Date:  Samples: 7,982 from 4,778 residences; split samples: 831; exterior cleanup: 1,525; interior/exterior cleanup: 458; excavated/sampled yards: 91; Oil-
contaminated debris: 303,700 cubic yards; cleared for FEMA trailer placement: 505

Personnel: 359 Ammo: 44,937 lbs; Firearms: 1,009; Large containers: 141,093; HHW containers: 3,290,769; White Goods: 378,167;  Fuel Tanks: 2,922; E-Goods: 539,344; Waste Disposal: 
18,556,972 pounds
Water System Assessments: 330 facilities contacted; 0 of 568 completed
Collected over 1,000 firearms
Collected 4 soil samples and 1 duplicate on at Plaquemines Parish – Premier Industries Dock
Received addresses for 6 houses gutted by Habitat for Humanity volunteers; to date, HHW collected from total of 1,523 homes gutted

Provided follow-up assistance to Times Picayune reporter developing story regarding EPA’s hurricane response, and Louisiana Technical College's cooperative role

Distributed 10,800 informational flyers addressing mold, household hazardous waste, asbestos, and other hazards at nine locations in Orleans
Visited  Home Help Express Bus and distributed information to residents
Attended meeting of Hurricane Katrina Survivor Council

Mon, May 29 Murphy Oil to Date:  Samples: 7,982 from 4,778 residences; split samples: 831; exterior cleanup: 1,525; interior/exterior cleanup: 458; excavated/sampled yards: 91; Oil-
contaminated debris: 303,700 cubic yards; cleared for FEMA trailer placement: 505

Personnel: 356 Ammo: 44,937 lbs; Firearms: 1,011; Large containers: 141,179; HHW containers: 3,295,992; White Goods: 378,289;  Fuel Tanks: 2,936; E-Goods: 539,344; Waste Disposal: 
18,679,455  pounds
Water System Assessments: 330 facilities contacted; 0 of 568 completed
Most field crews stood down for scheduled break on Sunday; many observed Memorial Day on Monday, as well
For this weekly period, Recovery/Recon/Response Team conducted reconnaissance and recovery activities in Orleans Parish at 30 sites, opening 25 new sites, and closing 
27 sites in Database
For this weekly period,  Orphan Explosives Team responded to 103 sites, opened 101 new sites, and closed 100 sites; transported 40 firearms, 2 grenades, and 968 pounds 
of ammunition to Orleans HHW

Times Picayune ran feature story describing EPA's response to Hurricane Katrina, noting our Unified Command Structure with Coast Guard and LDEQ



Tue, May 30  # 103 Murphy Oil to Date:  Samples: 7,982 from 4,778 residences; split samples: 831; exterior cleanup: 1,525; interior/exterior cleanup: 458; excavated/sampled yards: 91; Oil-
contaminated debris: 303,700 cubic yards; cleared for FEMA trailer placement: 505

Personnel: 349 Ammo: 44,937 lbs; Firearms: 1,012; Large containers: 141,347; HHW containers: 3,302,511; White Goods: 378,289;  Fuel Tanks: 2,946; E-Goods: 539,477; Waste Disposal: 
18,679,455  pounds

Expended Funds: Water System Assessments: 330 facilities contacted; 0 of 568 completed
1603: $389,648,718 Samples: Water: 652 cumulative; Sediment: 2,117 cumulative; Air: 8,088 cumulative
1607: $85,961,723 Have distributed 3,540,714 flyers to date
Rate: $505,916 East Branch Orphan Explosives team visited 5 sites

Collected over 8,000 air samples in affected areas
To date, HHW collected from total of 1,528 homes gutted by Habitat for Humanity

Wed, May 31 Murphy Oil to Date:  Samples: 7,982 from 4,778 residences; split samples: 831; exterior cleanup: 1,532; interior/exterior cleanup: 461; excavated/sampled yards: 95; Oil-
contaminated debris: 304,500 cubic yards; cleared for FEMA trailer placement: 525

Personnel: 359 Ammo: 44,948 lbs; Firearms: 1,016; Large containers: 141,604; HHW containers: 3,316,760; White Goods: 378,550;  Fuel Tanks: 2,948; E-Goods: 545,332; Waste Disposal: 
18,679,455  pounds
Water System Assessments: 330 facilities contacted; 0 of 405 completed
Members of Public Health Service visited ICP; Unified Command gave PHS officials presentation on ICS implementation

Distributed 12,400 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 14 locations in Orleans 

Attended meeting in St. Bernard Parish with Christian Contractors Association, Murphy Oil, URG and St. Bernard Director of Public Works; discussed waste segregation 
practices by volunteers; clarified appropriate procedures for segregation of hazardous material

Thu, Jun 1 Murphy Oil to Date:  Samples: 7,990 from 4,782 residences; split samples: 832; exterior cleanup: 1,537; interior/exterior cleanup: 464; excavated/sampled yards: 98; Oil-
contaminated debris: 305,400 cubic yards; cleared for FEMA trailer placement: 525

Personnel: 351 Ammo: 45,088 lbs; Firearms: 1,024; Large containers: 141,856; HHW containers: 3,325,636; White Goods: 378,781;  Fuel Tanks: 2,955; E-Goods: 546,218; Waste Disposal: 
18,685,855 pounds
Water System Assessments: 405 facilities contacted; 9 of 405 completed
Phase IV Sediment Sampling Team collected 9 samples in St. Bernard Parish

Mobilized to Premier Industries dock in Venice for removal of heater-treater and conducted pre-removal perimeter air monitoring, photographic and site documentation

Distributed 9,000 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 9 locations in Orleans 

Fri, Jun 2 Murphy Oil to Date:  Samples  8,008 from 4,789 residences; split samples: 834; exterior cleanup: 1,546; interior/exterior cleanup: 464; excavated/sampled yards: 98; Oil-
contaminated debris: 306,500 cubic yards; cleared for FEMA trailer placement: 528

Personnel: 361 Ammo: 45,543 lbs; Firearms: 1,030; Large containers: 142,055; HHW containers: 3,336,765; White Goods: 379,086;  Fuel Tanks: 3,010; E-Goods: 547,012; Waste Disposal: 
18,720,355 pounds
Water System Assessments: 405 facilities contacted; 82 of 405 completed
Informed that FEMA has given approval to Parish to begin collection of white goods in Murphy Oil footprint
Collected over 3,000 fuel tanks
Phase IV Sediment Sampling Team collected 4 samples in St. Bernard Parish
Collected over 10,000,000 pounds of household hazardous waste (HHW)

Distributed 11,400 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 4 locations in Orleans Parishes

Attended major conference at Tulane University School of Public Health and Tropical Medicine; among topics discussed lead issues in New Orleans

Sun, Jun 4 Murphy Oil to Date:  Samples  8,008 from 4,789 residences; split samples: 834; exterior cleanup: 1,556; interior/exterior cleanup: 464; excavated/sampled yards: 98; Oil-
contaminated debris: 307,500 cubic yards; cleared for FEMA trailer placement: 528

Personnel: 351 Ammo: 45,994 lbs; Firearms: 1,043; Large containers: 142,438; HHW containers: 3,351,700; White Goods: 379,204;  Fuel Tanks: 3,072; E-Goods: 549,551; Waste Disposal: 
18,768,605 pounds
Water System Assessments: 405 facilities contacted; 82 of 405 completed
Accompanied Murphy Oil contractor on 86 indoor air surveys/inspections
Phase IV Sediment Sampling Team collected 10 samples in St. Bernard Parish



Distributed 14,400 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 13 locations in Orleans Parishes

Distributed flyers at Community Outreach Housing Expo and Global Green grand opening events
Attended Interagency Safety Meeting at FEMA AFO; issues discussed included FOH coverage, truck exemptions for Long Bridge, traffic issues, and communication of 
hurricane evacuation plans to staff and volunteers

Mon, Jun 5 Murphy Oil to Date:  Samples  8,008 from 4,789 residences; split samples: 834; exterior cleanup: 1,556; interior/exterior cleanup: 464; excavated/sampled yards: 98; Oil-
contaminated debris: 307,500 cubic yards; cleared for FEMA trailer placement: 528

Personnel: 343 Ammo: 45,994 lbs; Firearms: 1,047; Large containers: 142,438; HHW containers: 3,351,700; White Goods: 379,204;  Fuel Tanks: 3,072; E-Goods: 549,551; Waste Disposal: 
18,768,605 pounds
Water System Assessments: 405 facilities contacted; 82 of 405 completed
Accompanied Murphy Oil contractor on 29 indoor air surveys/inspections
Initiated communication with St. Tammany Parish for closeout of curbside Household Hazardous Waste pickup
Most field crews stood down for scheduled break on Sunday

For this weekly period, Recovery/Recon Team conducted reconnaissance and recovery activities in Orleans Parish at 39 sites, opening 23 new sites, and closing 38 sites 

For this weekly period, Orphan Explosives Team responded to, opened, and closed 104 sites; transported 36 firearms, 1 smoke grenade and 805 pounds of ammunition to 
Orleans HHW

Distributed 8,200 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 8 locations in Orleans 

Last Community Involvement Coordinator demobilized; community involvement activities will be carried on by CIC Team Leader and APIO

Tue, Jun 6   # 104 Murphy Oil to Date:  Samples  8,008 from 4,789 residences; split samples: 834; exterior cleanup: 1,571; interior/exterior cleanup: 465; excavated/sampled yards: 98; Oil-
contaminated debris: 308,300 cubic yards; cleared for FEMA trailer placement: 528

Personnel: 345 Ammo: 47,149 lbs; Firearms: 1,055;  Cumulative Containers: 3,510,580; HHW containers: 3,364,760; White Goods: 382,360;  Fuel Tanks: 3,089; E-Goods: 553,113; Waste 
Disposal: 18,787,940 pounds

Expended Funds: Water System Assessments: 405 facilities contacted; 120 of 405 completed
1603: $391,688,918 Samples: Water: 652 cumulative; Sediment: 2,188 cumulative; Air: 8,247 cumulative
1607: $85,945,993 Accompanied Murphy Oil contractor on 52 indoor air surveys/inspections

Rate: $531,407 Began collection of sediment samples at 4 locations where Phase IV sample results for Diesel Range Organics (DRO) exceeded 650 mg/kg and/or Oil Range Organics (ORO) 
exceeded 1,800 mg/kg
Phase IV Sediment Sampling Team collected 3 sediment samples (plus one duplicate) in St. Bernard Parish
Participated in conference call with FEMA and other Committee members (HUD, USDA, SBA, and EDA) to plan for next FEMA ESF-14 Workshop
Conducted continued observations at following landfill facilities: Coast Guard Road, Old Gentilly, Paris Road, River Birch, Empire Pit, D & O, Industrial Pipe, Highway 90, 
Slidell,  Stranco, Jefferson Parish, and Chef Menteur landfills

Distributed 1,200 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 2 locations in Orleans Parishes

Attended Planning District Meeting at Our Lady Star of the Sea Catholic Church

Wed, Jun 7 Murphy Oil to Date:  Samples  8,008 from 4,789 residences; split samples: 834; exterior cleanup: 1,577; interior/exterior cleanup: 465; excavated/sampled yards: 98; Oil-
contaminated debris: 309,600 cubic yards; cleared for FEMA trailer placement: 528

Personnel: 347 Ammo: 48,399 lbs;  Firearms: 1,064;  Cumulative Containers: 3,518,947; HHW containers: 3,372,914; White Goods: 382,360;  Fuel Tanks: 3,096; E-Goods: 554,297; Waste 
Disposal: 18,895,236 pounds
Water System Assessments: 405 facilities contacted; 136 of 405 completed

Implemented full evacuation at HHW  Pad located at 10200 Old Gentilly Road in Orleans Parish; evacuation implemented due to unexpected release from freon cylinder

Forest fire broke out near St. Tammany Parish HHW Collection Site; favorable change in wind direction and start of aerial water drops reduced threat to site command post

Continued collection of HHW at addresses provided by URG of homes scheduled for demolition
Began collection of soil samples to characterize fill material to be used at St. Tammany Munitions Excavation Site

Collected 4 sediment samples (plus 1 duplicate) at 4 locations where Phase IV sample results for DRO exceeded 650 mg/kg and/or ORO exceeded 1,800 mg/kg



Participated in NESHAPS conference call with FEMA and LDEQ on St. Bernard request for determination of applicability of NESHAPS to demolition of houses by volunteers

Accompanied Murphy Oil contractor on 19 indoor air surveys/inspections

Distributed 3,985 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 2 locations in Orleans Parishes

Contacted with St. Bernard Parish Emergency Director about putting EPA’s HHW message on Parish website and providing Parish link to flyers

Thu, Jun 8 Murphy Oil to Date:  Samples  8,008 from 4,789 residences; split samples: 834; exterior cleanup: 1,584; interior/exterior cleanup: 465; excavated/sampled yards: 100; Oil-
contaminated debris: 311,000 cubic yards; cleared for FEMA trailer placement: 528

Personnel: 350 Ammo: 48,689 lbs;  Firearms: 1,086; E-Goods: 556,451; White Goods: 382,840;  Cumulative Containers: 3,527,313; HHW containers: 3,381,051;  Fuel Tanks: 3,111; Waste 
Disposal: 18,910,586 pounds
Water System Assessments: 405 facilities contacted; 141 of 405 completed
Accompanied Murphy Oil contractor on 50 indoor air surveys/inspections
Collected 1 soil sample (plus 1 duplicate) of fill material to be used at St. Tammany Munitions Excavation Site
Began collection of soil samples at Orphan Heater-Treater site at Premier Industries Dock, in Venice, LA
Attended Neighborhoods' Planning Network at Zyzchovich Musicians' Union Hall

Distributed 1,800 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards at 2 locations in Orleans Parishes

Visited St. Tammany Parish HHW/ White Goods Collection Pad, in order to provide additional training on site evacuation procedures

Fri, Jun 9 Murphy Oil to Date:  Samples  8,008 from 4,789 residences; split samples: 834; exterior cleanup: 1,594; interior/exterior cleanup: 465; excavated/sampled yards: 100; Oil-
contaminated debris: 313,200 cubic yards; cleared for FEMA trailer placement: 528

Personnel: 348 Ammo: 48,864 lbs;  Firearms: 1,094; E-Goods: 558,393; White Goods: 384,065;  Cumulative Containers: 3,537,842; HHW containers: 3,391,311;  Fuel Tanks: 3,130; Waste 
Disposal: 18,910,586 pounds
Water System Assessments: 405 facilities contacted; 148 of 405 completed
Accompanied Murphy Oil contractor on 18 indoor air surveys/inspections
Collected 4 soil samples (plus 1 duplicate) at Orphan Heater-Treater site at Premier Industries Dock, in Venice

Attended EOC meeting in Orleans Parish and discussed various updates with Parish officials,  including sewage and water board statuses and debris removal

Worker received injury when lid to toolbox accidentally closed while worker attempting to retrieve tool; injury required minor first aid but did not require medical services

Conducted final inspection and documentation of Halliburton Demolition site in Venice; activities complete and site documented as being restored to pre-activity condition

Visited new location of Camp Hope in St. Bernard Parish for volunteers arriving in St. Bernard during summer

Sun, Jun 11 Murphy Oil to Date:  Samples  8,024 from 4,799 residences; split samples: 836; exterior cleanup: 1,606; interior/exterior cleanup: 465; excavated/sampled yards: 100; Oil-
contaminated debris: 314,900 cubic yards; cleared for FEMA trailer placement: 543

Personnel: 335 Ammo: 49,705 lbs;  Firearms: 1,115; E-Goods: 561,325; White Goods: 384,481;  Cumulative Containers: 3,558,474; HHW containers: 3,411,399;  Fuel Tanks: 3,202; Waste 
Disposal: 18,910,586 pounds
Water System Assessments: 405 facilities contacted; 167 of 404 completed
Accompanied Murphy Oil contractor on 38 indoor air surveys/inspections
Murphy provided copies of revised Work Plan; plan incorporated comments from regulatory agencies
Continued sediment sampling and reconnaissance activities in St. Bernard Parish, collecting 5 sediment samples (plus 2 duplicates)
Staffed information table at Delgado Community College at City Park campus and distributed flyers
Concluded everyday bulking and staging of wastes for cleanup of former ACTI facility located at 409 Aycock St
Distributed 5,600 informational flyers addressing mold, household hazardous waste, asbestos, and other environmental hazards

Met with Recon and Recovery Crew in St. Bernard Parish to discuss safety concerns with process of transferring gasoline from recovered gas tanks into 55 gal drums

Inspected St. Bernard parish HHW Collection Pad; operations at location well established and safety protocols continue to be routinely followed; no safety concerns noted

Mon, Jun 12 Murphy Oil to Date:  Samples  8,042 from 4,814 residences; split samples: 838; exterior cleanup: 1,606; interior/exterior cleanup: 465; excavated/sampled yards: 100; Oil-
contaminated debris: 314,900 cubic yards; cleared for FEMA trailer placement: 543



Personnel: 338 Ammo: 50,135 lbs;  Firearms: 1,139; E-Goods: 566,321; White Goods: 384,481;  Cumulative Containers: 3,562,744; HHW containers: 3,415,562;  Fuel Tanks: 3,251; Waste 
Disposal: 18,910,586 pounds
Water System Assessments: 405 facilities contacted; 167 of 404 completed
Collected over 50,000 pounds of ammunition
Most field crews stood down for scheduled break
Continued routine air sampling activities at 12 fixed air stations around Orleans and St. Bernard Parishes

For this period, Recovery/Recon Team conducted reconnaissance and recovery activities in Orleans Parish at 30 sites, opening 18 sites, and closing 29 sites in Database

For this weekly period, Orphan Explosives Team responded to and opened 127 sites and closed 126; transported 91 firearms, and 3940 pounds of ammunition, 10 lbs. of 
black powder, 35 lbs. of flares, and 5 lbs of fireworks to Orleans HHW.
Responded to and closed 6 sites in Orleans Parish and recovered 17 fuel tanks

Tue, Jun 13   # 105 Murphy Oil to Date:  Samples  8,046 from 4,817 residences; split samples: 838; exterior cleanup: 1,626; interior/exterior cleanup: 465; excavated/sampled yards: 100; Oil-
contaminated debris: 317,200 cubic yards; cleared for FEMA trailer placement: 544

Personnel: 344 Ammo: 50,591 lbs;  Firearms: 1,142; E-Goods: 568,221; White Goods: 385,702;  Cumulative Containers: 3,567,408; HHW containers: 3,420,090;  Fuel Tanks: 3,269; Waste 
Disposal: 18,910,586 pounds

Expended Funds: Water System Assessments: 405 facilities contacted; 167 of 404 completed
1603: $392,024,765 Samples: Water: 652 cumulative; Sediment: 2,207 cumulative; Air: 8,351 cumulative
1607: $85,940,325 Accompanied Murphy Oil contractor on 36 indoor air surveys/inspections

Rate: $524,409 Transition Records for Jefferson and St. Bernard Parish (Environmental Sampling – Flood Water and Conveyance Water) submitted to IC for approval

Participated in FEMA's week long exercise being conducted at Baton Rouge (AFO) JFO; purpose of exercise to be prepared for hurricane season this year

Discontinued pickups of HHW in Orleans Parish; HHW will now be collected and delivered to Orleans Parish collection area by USACE

Continued observations at landfill facilities: Coast Guard Road, Old Gentilly, Paris Road, River Birch, Empire Pit, D&O #2 Old Asphalt, Industrial Pipe, Highway 90, Slidell,
Stranco, Jefferson Parish, and Chef Menteur landfills

Visited St. Bernard Parish HHW Collection Pad; Division Supervisor expressed concern regarding heat stress and lack of adequately shaded rest area for crew

Observed waste segregation operations at Orleans Parish HHW Collection Pad; safety protocols for operation appropriate and well implemented; no safety concerns noted

Wed, Jun 14 Murphy Oil to Date:  Samples  8,046 from 4,817 residences; split samples: 838; exterior cleanup: 1,636; interior/exterior cleanup: 465; excavated/sampled yards: 100; Oil-
contaminated debris: 318,300 cubic yards; cleared for FEMA trailer placement: 544

Personnel: 346 Ammo: 51,295 lbs;  Firearms: 1,145; E-Goods: 569,551; White Goods: 385,827;  Cumulative Containers: 3,581,867; HHW containers: 3,434,163;  Fuel Tanks: 3,271; Waste 
Disposal: 18,910,586 pounds
Water System Assessments: 405 facilities contacted; 178 of 404 completed
Identified unexpected items in drums at Aycock Street Site in St. Bernard; items include mercury, animal carcasses, prescription medications and containers labeled as 
Staphylococcus aureus

USACE  no longer delivering white goods to Camp Villere; white goods collected in St. Tammany Parish processed at Orleans Parish collection area

Participated in conference call with Director of FEMA Hazard Mitigation Grant Program (HMGP) and LDEQ to discuss status of funding of water infrastructure projects

ERRS Safety Officer submitted  Hurricane Evacuation Plan and newly written SOP for transfer of fuel tanks recovered by field collection crews

Thu, Jun 15 Murphy Oil to Date:  Samples: 8,046 from 4,817 residences; split samples: 838; exterior cleanup: 1,645; interior/exterior cleanup: 465; excavated/sampled yards: 103; Oil-
contaminated debris: 320,200 cubic yards; cleared for FEMA trailer placement: 576

Personnel: 348 Ammo: 51,620 lbs;  Firearms: 1,155; E-Goods: 570,648; White Goods: 385,845;  Cumulative Containers: 3,591,663; HHW containers: 3,443,752;  Fuel Tanks: 3,292; Waste 
Disposal: 18,910,586 pounds
Water System Assessments: 405 facilities contacted; 218 of 404 completed
Accompanied Murphy Oil contractor on 56 indoor air surveys/inspections
Resumed bulking and staging of wastes at Aycock Street facility; 55 drums labeled as biological waste contained biological waste and various chemicals including 2,4-
dinitrophenlhydrazine, potentially explosive compound; ordnance team removed material



Received 27 additional addresses of houses gutted by Habitat for Humanity volunteers; total of 1,556 homes gutted by Habitat for Humanity
Distributed 7,950 flyers on HHW and mold to six locations
Additional canopies installed at Orleans Parish HHW Collection Pad to provide shaded break area for crew

Fri, Jun 16 Murphy Oil to Date:  Samples: 8,046 from 4,817 residences; split samples: 838; exterior cleanup: 1,655; interior/exterior cleanup: 467; excavated/sampled yards: 105; back-
filled yards: 56; Oil-contaminated debris: 321,700 cubic yards; cleared for FEMA trailer placement: 576

Personnel: 346 Ammo: 51,970 lbs;  Firearms: 1,159; E-Goods: 571,932; White Goods: 386,417;  Cumulative Containers: 3,602,362; HHW containers: 3,454,001;  Fuel Tanks: 3,357; Waste 
Disposal: 18,910,586 pounds
Water System Assessments: 405 facilities contacted; 230 of 404 completed
Accompanied Murphy Oil contractor on 56 indoor air surveys/inspections

Met with FEMA officials on inspections of properties impacted by oil, but not Murphy oil; FEMA stated not responsibility of EPA to clean those properties

Removed unknown clear liquid in sealed glass container from Aycock Street facility
Air monitoring at URG Asphalt debris collection and grinding site (URG Site #2) stopped due to fire at site
Received 14 additional addresses of houses gutted by Habitat for Humanity volunteer groups; total of 1,569 homes gutted by Habitat for Humanity

EPA HQ management, selected Deputy Regional Administrators, and OSC’s from Regions that responded to Hurricanes Katrina and Rita attended ”skip” meeting at ICP

Appeared on WDSU-TV "News at Noon" and spoke about importance of HHW separation and need to get debris to curb before June 30th to save state and parishes money

Distributed 2,500 flyers in Orleans Parish
Attended AFO FEMA status meeting in Algiers; group discussed auto and vessel recovery

Visited Caminada Debris Pile; USACE transferring debris from Caminada, Grand Isle, to Highway 90 Debris Collection Site; no safety concerns noted

Sun, Jun 18 Murphy Oil to Date:  Samples: 8,059 from 4,825 residences; split samples: 839; exterior cleanup: 1,662; interior/exterior cleanup: 469; excavated/sampled yards: 105; back-
filled yards: 56; Oil-contaminated debris: 323,200 cubic yards; cleared for FEMA trailer placement: 576

Personnel: 336 Ammo: 52,250 lbs;  Firearms: 1,179; E-Goods: 574,776; White Goods: 386,451;  Cumulative Containers: 3,621,732; HHW containers: 3,472,696;  Fuel Tanks: 3,500; Waste 
Disposal: 19,408,011 pounds
Water System Assessments: 405 facilities contacted; 237 of 237 completed
Accompanied Murphy Oil contractor on 32 indoor air surveys/inspections

Began inspections of properties requesting FEMA trailer and tested negative for Murphy oil; 23 properties inspected/documented; inspections provided to FEMA

Received 15 additional addresses of houses gutted by Habitat for Humanity volunteer groups; total of 1,584 homes gutted by Habitat for Humanity
Disposed of over 19,000,000 pounds of cumulative hazardous waste

Completed shipment of biological wastes from Aycock Street facility; total of 24 drums and 158 bio waste boxes shipped off site; all disposal activities complete

St. Tammany HHW collection area now serves as transfer area where collected items staged by Parish and transferred to Orleans Parish HHW
Staffed table at Neighborhood Planning Meeting at St. Maria Goretti Community Center and handed out 2,750 flyers on HHW and mold
Delivered 1,000 flyers to one location in Old Gentilly Neighborhood
Visited St. Tammany Parish HHW Collection Pad; safety protocols well established; no safety concerns noted

Attended Inter-Agency H&S Meeting conducted by FEMA at AFO in Algiers; provided FEMA with information on health effects of mold and  preventative measures 

Conducted inspections at Orleans Parish and St. Bernard Collection Pads; minor safety concerns noted, discussed with site personnel, and corrected during inspection

Visited Aycock Street site and identified safety concerns regarding appropriate PPE for truck drivers entering site for T&D purposes; immediately corrected problem

Mon, Jun 19 Murphy Oil to Date:  Samples: 8,059 from 4,825 residences; split samples: 839; exterior cleanup: 1,662; interior/exterior cleanup: 469; excavated/sampled yards: 105; back-
filled yards: 56; Oil-contaminated debris: 323,200 cubic yards; cleared for FEMA trailer placement: 576

Personnel: 335 Ammo: 52,275 lbs;  Firearms: 1,180; E-Goods: 574,776; White Goods: 386,451;  Cumulative Containers: 3,625,669; HHW containers: 3,476,650;  Fuel Tanks: 3,506; Waste 
Disposal: 19,412,599 pounds
Water System Assessments: 405 facilities contacted; 237 of  237 completed; assessments completed; remainder will be completed by LDHH
While most field activities shut down on Sunday, Orleans Branch continued to receive HHW



Began post-soil sampling at St. Bernard - ACTI Hazardous Waste Collection Site in St. Bernard Parish
Continued to periodically travel to Plaquemines Parish to pick up USACE HHW at designated drop off location

For this weekly period, Recovery/Recon Team conducted reconnaissance and recovery activities in Orleans Parish at 18 sites, opening 7 new sites, and closing 17 sites

For this weekly period, Orphan Explosives Team responded to 107 sites and closed 107; transported 40 firearms, and 1,900 pounds of ammunition, 30 lbs. of black powder, 9 
lbs of fireworks, 1 pint of sodium hydroxide, and 5 oz. of 2,4-dinitrophenylhydrazine to Orleans HHW.
For this weekly period, Special Ops Task Force responded to 28 sites in Orleans Parish; 24 sites new and 28 sites closed

Tue, Jun 20   # 106 Murphy Oil to Date:  Samples: 8,070 from 4,835 residences; split samples: 841; exterior cleanup: 1,673; interior/exterior cleanup: 474; excavated/sampled yards: 107; back-
filled yards: 56; Oil-contaminated debris: 326,300 cubic yards; cleared for FEMA trailer placement: 576

Personnel: 336 Ammo: 52,405 lbs;  Firearms: 1,199; E-Goods: 581,131; White Goods: 387,455; B2618Cumulative Containers: 3,635,785; HHW containers: 3,486,448;  Fuel Tanks: 3,539; Waste 
Disposal: 19,482,475 pounds

Expended Funds: Samples: Water: 654 cumulative; Sediment: 2,244 cumulative; Air: 8,469 cumulative
1603: $392,072,457 Accompanied Murphy Oil contractor on 6 indoor air surveys/inspections
1607: $85,982,112 Inspected 23 properties that have requested a FEMA trailer and have tested negative for Murphy oil

Rate: $521,994 Conducted post-soil sampling at Aycock St., ACTI Hazardous Waste Collection Site in St. Bernard Parish; 20 soil samples, and 1 water sample collected

Completed its assistance to LDHH with data collection from Public Water Systems within parishes highly impacted by Hurricanes Katrina and Rita
Received 2 additional addresses of houses gutted by Habitat for Humanity volunteer groups; 1,586 homes gutted by Habitat for Humanity

Observed USACE HHW collection crew in St. Bernard Parish; inadequate use of PPE observed on 3 occasions; observed crew generally loosely follows safety protocols

Observed EPA HHW collection crew conducting operations in parts of St. Bernard Parish; all safety protocols followed and no safety concerns noted

Conducted site visit at St. Tammany Parish Collection Site; identified safety concern related to USACE collections of HHW; bringing un-segregated HHW in plastic bags

Wed, Jun 21 Murphy Oil to Date:  Samples: 8,072 from 4,837 residences; split samples: 841; exterior cleanup: 1,681; interior/exterior cleanup: 478; excavated/sampled yards: 113; back-
filled yards: 59; Oil-contaminated debris: 328,100 cubic yards; cleared for FEMA trailer placement: 576

Personnel: 339 Ammo: 52,885 lbs;  Firearms: 1,208; E-Goods: 582,583; White Goods: 387,462;  Cumulative Containers: 3,645,297; HHW containers: 3,495,450;  Fuel Tanks: 3,568; Waste 
Disposal: 19,482,475 pounds
Inspected 22 properties that have requested a FEMA trailer and have tested negative for Murphy oil
Attended TRO-FEMA Staff meeting in Algiers; provided updates on progress of projects
Attended meeting with St. Tammany Parish contractor CDM regarding demolition collection and waterways debris removal project progress
Distributed 4,625 informational flyers addressing mold, HHW, asbestos and other environmental hazards to hardware stores in Orleans Parish
Created package of website information for handout at upcoming community meetings

Attended St. Tammany Parish Demolition status meeting; presented concerns regarding manner Parish contractors transporting HHW to St. Tammany Collection Site

First of two training sessions conducted at St. Tammany HHW Collection Site for Parish HHW collection contractors; trained in best practices for segregation of HHW by 
hazard class and appropriate stowage configurations for transport to collection site

Thu, Jun 22 Murphy Oil to Date:  Samples: 8,085 from 4,849 residences; split samples: 843; exterior cleanup: 1,687; interior/exterior cleanup: 481; excavated/sampled yards: 113; back-
filled yards: 59; Oil-contaminated debris: 329,500 cubic yards; cleared for FEMA trailer placement: 576

Personnel: 323 Ammo: 53,420 lbs;  Firearms: 1,213; E-Goods: 583,788; White Goods: 387,464;  Cumulative Containers: 3,652,609; HHW containers: 3,502,474;  Fuel Tanks: 3,599; Waste 
Disposal: 19,482,475 pounds
Began air sampling for asbestos at Gideon Baptist Church site 
Received 8 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date Habitat for Humanity has gutted 1,594 homes

Completed backfill of ammunition/explosives site in St. Tammany; removed 6 inches of topsoil to recover ammunition and black powder; placed sod over backfill

Created press kits for TV producers, who will be taping "The Secret Life of Machines" series for PBS; visited landfills with USACE and LDEQ for pre-shoot for taping 

Attended Neighborhoods Planning Network meeting at Musicians Union Hall in New Orleans along with representatives from local, state and federal agencies



Fri, Jun 23 Murphy Oil to Date:  Samples: 8,094 from 4,856 residences; split samples: 844; exterior cleanup: 1,694; interior/exterior cleanup: 508 excavated/sampled yards: 113; back-
filled yards: 59; Oil-contaminated debris: 330,800 cubic yards; cleared for FEMA trailer placement: 582

Personnel: 325 Ammo: 53,982 lbs;  Firearms: 1,217; E-Goods: 585,169; White Goods: 387,501;  Cumulative Containers: 3,663,394; HHW containers: 3,512,941;  Fuel Tanks: 3,678; Waste 
Disposal: 19,482,475 pounds
Collected over 20,000,000 Cumulative Hazardous Waste Pounds

Visited small scrap business in 9th Ward, removing gas tanks from cars for transport; many tanks left in street; LDEQ and EPA talked to operators, who will stop practice

Received 4 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date 1,598 homes gutted by Habitat for Humanity

Refused 2 loads from St. Tammany Parish waterways HHW collection contractor; loads contained un-segregated HHW and White Goods, and unsafe to unload

Escorted and assisted producers and directors of Perpetual Motion, production company doing story on Hurricane Katrina recovery for History Channel

Attended special session of St. Bernard Council Meeting concerning Christian Contractors Association (CCA) along with state, local, and federal agencies

Conducted unannounced emergency evacuation drill at Orleans HHW Collection Pad; overall, drill went well

Sun, Jun 25 Murphy Oil to Date:  Samples: 8,094 from 4,856 residences; split samples: 844; exterior cleanup: 1,701; interior/exterior cleanup: 512 excavated/sampled yards: 113; back-
filled yards: 59; Oil-contaminated debris: 334,000 cubic yards; cleared for FEMA trailer placement: 584

Personnel: 319 Ammo: 55,410 lbs;  Firearms: 1,233; E-Goods: 587,189; White Goods: 387,579;  Cumulative Containers: 3,678,299; HHW containers: 3,527,303;  Fuel Tanks: 3,723; Waste 
Disposal: 19,500,325 pounds
Refused 1 load from St. Tammany Parish waterways collection contractor; crew did not have appropriate PPE to unload materials; crew returned later with appropriate PPE 
and EPA accepted load
Received 2 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date 1,600 homes gutted by Habitat for Humanity

Distributed 9,635 informational flyers addressing mold, HHW, asbestos and other environmental hazards to various locations in Orleans Parish and St. Bernard Parish

Attended weekly Interagency Safety Meeting with FEMA; concern expressed to increase awareness of heat related illnesses

Mon, Jun 26 Murphy Oil to Date:  Samples: 8,094 from 4,856 residences; split samples: 844; exterior cleanup: 1,701; interior/exterior cleanup: 512 excavated/sampled yards: 113; back-
filled yards: 59; Oil-contaminated debris: 334,000 cubic yards; cleared for FEMA trailer placement: 584

Personnel: 321 Ammo: 55,470 lbs;  Firearms: 1,236; E-Goods: 587,189; White Goods: 387,579;  Cumulative Containers: 3,682,147; HHW containers: 3,531,118;  Fuel Tanks: 3,732; Waste 
Disposal: 19,500,325 pounds
Most operations inactive on Sunday for scheduled day of rest
Interview with CNN on Murphy Oil and placement of FEMA trailers; OSC and incoming LDEQ IC provided contact info as well

IO Office has taken over responsibility for Liaison Office; CIC Team Leader will serve in role of Liaison Officer and Assistant IO will also serve as Assistant Liaison Officer

For this weekly period, Recovery/Recon (R/R) Team conducted reconnaissance and recovery activities in Orleans Parish at 7 sites, opening 7 new sites, and closing 7 sites

For this weekly period, Orphan Explosives Team responded to 136 sites, opening 136 new sites and closing 136 sites; transported 56 firearms, 1 MK-67 trainer grenade, 1 MK-
II training grenade, 79 lbs. of smokeless powder, 50 lbs. of flares, and 2,740 pounds of ammunition to Orleans HHW
For this weekly period, Special Ops Task Force responded to 24 sites in Orleans Parish, opening 23 new sites and closing 24 sites
Continued routine air sampling activities at 12 fixed air stations during this weekly reporting period

Continued observations at following facilities: Coast Guard Road, River Birch, Empire Pit, Highway 90, Industrial Pipe, Jefferson Parish, Chef Menteur, Old Gentilly, Stranco,
D&O, Paris Road, and Slidell during this weekly reporting period

Tue, Jun 27   # 107 Murphy Oil to Date:  Samples: 8,095 from 4,857 residences; split samples: 844; exterior cleanup: 1,705;  interior/exterior cleanup: 537; excavated/sampled yards: 115; back-
filled yards: 59; Oil-contaminated debris: 326,300 cubic yards; cleared for FEMA trailer placement: 585

Personnel: 323 Ammo: 55,689 lbs;  Firearms: 1,244; E-Goods: 593,343; White Goods: 387,579;  Cumulative Containers: 3,690,687; HHW containers: 3,539,092;  Fuel Tanks: 3,789; Waste 
Disposal: 19,500,325 pounds

Expended Funds: Received 3 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date 1,603 homes gutted by Habitat for Humanity
1603: $396,267,723 Visited Slidell Municipal Landfill to inspect HHW, white goods, and e-goods that will be transported to Camp Villere

1607: $86,017,112 Performed reconnaissance of New Orleans East to identify churches that have re-opened, churches that closed but may be acting as shelters and distribution sites, and also 
to identify central locations for distributing informational flyers



Rate: $484,163 Staffed table at Festival of Neighborhoods at City Park Botanical Gardens in Orleans Parish and distributed 1,900 informational flyers addressing mold, HHW, and asbestos

Wed, Jun 28 Murphy Oil to Date:  Samples: 8,097 from 4,859 residences; split samples: 844; exterior cleanup: 1,709;  interior/exterior cleanup: 539; excavated/sampled yards: 115; back-
filled yards: 63; Oil-contaminated debris: 337,100 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 327 Ammo: 55,854 lbs;  Firearms: 1,246; E-Goods: 595,969; White Goods: 387,595;  Cumulative Containers: 3,701,537; HHW containers: 3,549,686;  Fuel Tanks: 3,804; Waste 
Disposal: 19,588,451  pounds
Received 2 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date 1,605 homes gutted by Habitat for Humanity
GIS has moved over to START warehouse and fully operational
EAB and EU began moving to  START warehouse
Attended weekly Field FEMA Senior Staff Meeting in New Orleans with outgoing EPA Liaison Officer

Thu, Jun 29 Murphy Oil to Date:  Samples: 8,097 from 4,859 residences; split samples: 844; exterior cleanup: 1,712;  interior/exterior cleanup: 541; excavated/sampled yards: 117; back-
filled yards: 64; Oil-contaminated debris: 339,100 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 328 Ammo: 56,174 lbs;  Firearms: 1,260; E-Goods: 598,497; White Goods: 387,595;  Cumulative Containers: 3,710,722; HHW containers: 3,558,528;  Fuel Tanks: 3,804; Waste 
Disposal: 19,701,666 pounds
Unified Command has completed white goods collections; final total count is: 387,595 processed for freon removal
Accompanied Murphy Oil contractor on 30 indoor air surveys/inspections

Met with USACE and FEMA to discuss transferring white goods management at St Tammany collection area to USACE; USACE agreed and will  make required preparations

Received 6 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date 1,611 homes gutted by Habitat for Humanity
Concluded 7-day air-sampling event at Gideon Baptist Church site 
Met with LDEQ and FEMA Mitigation Director regarding funding of waste water and drinking water facilities

Signed following Operational Activity Transition Records: Environmental Sampling of Water Quality for Jefferson, Plaquemines, and St. Bernard parishes; White Goods 
Hazardous Debris Operations in Jefferson Parish; Environmental Sampling of Conveyance Waters for Jefferson, Plaquemines, St. Bernard, and Orleans parishes; 
Environmental Sampling of Flood Waters for Jefferson, Plaquemines, St. Bernard, and Orleans parishes

FEMA and FOH representatives came to ICP to meet with SO and Deputy IC

Fri, Jun 30 Murphy Oil to Date:  Samples: 8,097 from 4,859 residences; split samples: 844; exterior cleanup: 1,725;  interior/exterior cleanup: 550; excavated/sampled yards: 117; back-
filled yards: 64; Oil-contaminated debris: 344,300 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 325 Ammo: 56,659 lbs; Firearms: 1,278; E-Goods: 600,087; Cum. Containers: 3,720,045; HHW containers: 3,567,569; Fuel Tanks: 3,846; Waste Disposal: 19,701,666 lbs.

Collected over 600,000 Electronic Goods (E-Goods)
Accompanied Murphy Oil contractor on 43 indoor air surveys/inspections

Collected 5 soil samples and one duplicate at St. Tammany Household Hazardous Waste (HHW) collection area, located at Camp Villere in St. Tammany Parish 

Facilitated meeting with Vietnamese community, LEAN, Sierra Club, City of New Orleans, and Waste Management Corporation concerning Chef Mentaur Landfill

Worked with reporter from New Orleans City Business Paper covering Murphy Oil Spill response and recovery in St. Bernard Parish
Completed and forwarded cumulative injury report to OSHA
Met with Director of FEMA Hazard Mitigation Grant Program (HMGP) and LDEQ to discuss status of funding of water infrastructure projects; LDEQ and EPA working with 
parishes in Louisiana to develop parallel plans for addressing their water and  wastewater infrastructure project needs
Received 6 additional addresses of houses gutted by Habitat for Humanity volunteer groups; to date 1,617 homes gutted by Habitat for Humanity
Associated Press reporter contacted IO regarding Murphy Oil and EJ report; referred call to Headquarters Environmental Justice program

Sun, Jul 2 Murphy Oil to Date:  Samples: 8,097 from 4,859 residences; split samples: 844; exterior cleanup: 1,732;  interior/exterior cleanup: 558; excavated/sampled yards: 117; back-
filled yards: 64; Oil-contaminated debris: 346,500 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 308 Ammo: 57,389 lbs;  Firearms: 1,290; E-Goods: 602,711;  Cum. Containers: 3,738,456; HHW containers: 3,585,621;  Fuel Tanks: 3,865; Waste Disposal: 19,756,316 lbs.

Collected 8 soil samples and one duplicate at St. Tammany HHW Fuel Cell Area and Reduced HHW Pad area located at Camp Villere in St. Tammany Parish

Suspended air monitoring at URG Asphalt debris collection and grinding site (URG Site #2)  for long holiday weekend
Phase IV Sediment Sampling Team collected 9 samples; this last day of field operations for this activity; completed all maps and documentation



Received address for 1 additional a house gutted by Habitat for Humanity volunteer groups; to date 1,618 homes gutted by Habitat for Humanity

Distributed 6,800 informational flyers addressing mold, HHW, asbestos and other environmental hazards to businesses that have recently opened in New Orleans East

Worked with FEMA, LDEQ, and St. Bernard Parish to clarify issues surrounding CCA collection of debris and EPA's "approval" of cleanup plan
Attended Interagency Safety Meeting; traffic accidents continue to be major problem

Mon, Jul 3 Murphy Oil to Date:  Samples: 8,097 from 4,859 residences; split samples: 844; exterior cleanup: 1,732;  interior/exterior cleanup: 558; excavated/sampled yards: 117; back-
filled yards: 64; Oil-contaminated debris: 346,500 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 301 Ammo: 57,389 lbs;  Firearms: 1,291; E-Goods: 602,711;  Cum. Containers: 3,739,866; HHW containers: 3,586,999;  Fuel Tanks: 3,869; Waste Disposal: 19,759,516 lbs.

Most crews stood down on Sunday for scheduled day of rest

Continued observations at following facilities: Highway 90, Jefferson Parish, Industrial Pipe, Stranco, Old Gentilly, Chef Menteur, Slidell, Coast Guard Road, Empire, Paris
Road, D&O, and Riverbirch during this weekly reporting period

For this weekly period, Recovery/Recon (R/R) Team conducted reconnaissance and recovery activities in Orleans Parish at 71 locations

For this weekly period, Orphan Explosives Team responded to 110 sites, opening 110 new sites and closing 110 sites; transported 55 firearms, 100 miscellaneous grenades, 
2 mortar trainers, 245 pounds of fireworks, 4 pounds of powder, 140 pounds of flares, and 1,435 pounds of ammunition to Orleans HHW

For this weekly period, Special Ops Task Force responded to 21 sites, opening 21 new sites and closing 21 sites.
Contacted reporter from Times Picayune; clarified story in Sunday edition on Debris Cleanup in St. Bernard Parish

Tue, Jul 4   # 108 Murphy Oil to Date:  Samples: 8,097 from 4,859 residences; split samples: 844; exterior cleanup: 1,732;  interior/exterior cleanup: 558; excavated/sampled yards: 117; back-
filled yards: 64; Oil-contaminated debris: 346,500 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 301 Ammo: 57,389 lbs;  Firearms: 1,292; E-Goods: 603,811;  Cum. Containers: 3,746,137; HHW containers: 3,593,140;  Fuel Tanks: 3,897; Waste Disposal: 19,772,336 lbs.

Expended Funds: Samples: Water: 654 cumulative; Sediment: 2,561 cumulative; Air: 9,049 cumulative
1603: $419,317,041 Received two additional address of houses gutted by Habitat for Humanity volunteer groups; to date 1,620 homes gutted by Habitat for Humanity

1607: $86,099,979 Responded to fire at Murphy Oil; lightning ignited tank containing 200,000 barrels of oil; upon arrival, fire had been extinguished by Murphy Oil and St. Bernard fire

Rate: $428,649 100 % federal reimbursement for debris and emergency measures extended for Orleans, St. Bernard, Plaquemines, St. Tammany, and Washington Parishes until 12/31/06

Wed, Jul 5 Murphy Oil to Date:  Samples: 8,097 from 4,859 residences; split samples: 844; exterior cleanup: 1,732;  interior/exterior cleanup: 558; excavated/sampled yards: 117; back-
filled yards: 64; Oil-contaminated debris: 346,500 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 262 Ammo: 57,429 lbs;  Firearms: 1,292; E-Goods: 605,215;  Cum. Containers: 3,753,011; HHW containers: 3,599,875;  Fuel Tanks: 3,906; Waste Disposal: 19,826,506 lbs.

Began sampling, reconnaissance and environmental assessments at 17 playgrounds located in Orleans Parish

Attended community meeting with Region 6 EJ representative; Residents of New Orleans East concerned about opening of the Chef Menteur landfill; Residents from 
Avondale also attended meeting to express concern about materials from Orleans Parish being sent to landfill in Jefferson Parish; acted as facilitator of meeting

Completed revisions to 2 site safety checklists: “Container Recovery” and “Collection/Bulking/Storage/Disposal Areas”

Thu, Jul 6 Murphy Oil to Date:  Samples: 8,104 from 4,863 residences; split samples: 844; exterior cleanup: 1,737;  interior/exterior cleanup: 558; excavated/sampled yards: 117; back-
filled yards: 64; Oil-contaminated debris: 348,900 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 296 Ammo: 57,609 lbs;  Firearms: 1,296; E-Goods: 605,631;  Cum. Containers: 3,758,919; HHW containers: 3,605,507;  Fuel Tanks: 3,912; Waste Disposal: 19,826,506

Collected 15 soil samples and 2 duplicates from Audubon Park; these will be analyzed as background samples for  Orleans Parish Playground Sampling

Attended Multi Agency Safety Meeting; FEMA requested projections from all Federal Agencies involved on Katrina/Rita to project out 1 year for personnel 
needs/requirements; FEMA also requested agencies look at projected training needs for personnel versus training capabilities from agency contractors

Accompanied OSC, LDEQ SO and ERRS Safety Officer on safety inspection of Orleans HHW Collection facility; no major safety issues noted

Fri, Jul 7 Murphy Oil to Date:  Samples: 8,104 from 4,863 residences; split samples: 844; exterior cleanup: 1,742;  interior/exterior cleanup: 570; excavated/sampled yards: 119; back-
filled yards: 64; Oil-contaminated debris: 349,800 cubic yards; cleared for FEMA trailer placement: 586



Personnel: 289 Ammo: 58,273 lbs;  Firearms: 1,302; E-Goods: 606,759;  Cum. Containers: 3,767,199; HHW containers: 3,613,541;  Fuel Tanks: 3,942; Waste Disposal: 19,826,506

Accompanied Murphy Oil contractor on 25 indoor air surveys/inspections
Orleans HHW Collection Area surpassed 2,000,000 containers collected
St. Bernard HHW Collection Area surpassed 1,000,000 containers
Met with Camp Villere representative to discuss restoration of site after conclusion of collection area activities
EAB Special Requests team collected 32 soil samples and 5 duplicates at Orleans Parish playgrounds

Contacted FEMA’s Debris Group Leader to discuss FEMA’s letter to St. Bernard Parish regarding approval of demolition activities of CCA; no further action needed

Attended community meeting with Region 6 EJ representative; residents of New Orleans East concerned about opening of Chef Menteur landfill
Attended Safety Meeting with State and contractor safety officers; iIssues discussed included change in medical clinic availability and hours

Sun, Jul 9 Murphy Oil to Date:  Samples: 8,104 from 4,863 residences; split samples: 844; exterior cleanup: 1,748;  interior/exterior cleanup: 576; excavated/sampled yards: 119; back-
filled yards: 64; Oil-contaminated debris: 352,900 cubic yards; cleared for FEMA trailer placement: 586

Personnel: 298 Ammo: 58,633 lbs;  Firearms: 1,310; E-Goods: 608,732;  Cum. Containers: 3,783,101; HHW containers: 3,629,020;  Fuel Tanks: 4,002; Waste Disposal: 19,885,606 lbs.

Accompanied Murphy Oil contractor on 67 indoor air surveys/inspections
Collected over 4,000 fuel tanks
Playground Soil Sampling Team collected 65 samples and 7 duplicates in Orleans Parish
Responded and assessed leaking acetylene cylinders at Orleans HHW collection area; cylinders monitored and valves tightened by crews

Distributed total of 9,620 informational flyers addressing mold, HHW, asbestos, and other environmental hazards to business and communities in Orleans Parish

Mon, Jul 10 Murphy Oil to Date:    Samples: 8,104 from 4,863 residences; split samples: 844; exterior cleanup: 1,748;  interior/exterior cleanup: 576; excavated/sampled yards: 119; back-
filled yards: 64; Oil-contaminated debris: 352,900 cubic yards; cleared for FEMA trailer placement: 586; indoor air surveys / inspections (period): 39

Personnel: 298 Ammo: 58,748 lbs; Firearms: 1,326; E-Goods: 616,982; Cum. Containers: 3,787,660; HHW containers: 3,633,440;  Fuel Tanks: 4,559; Waste Disposal: 19,885,606 lbs.

Samples: Water: 654 cumulative; Sediment: 2,441 cumulative; Air: 8,728 cumulative

Unified Command signed following Operational Activity Transition Records: White Goods Hazardous Debris Operations in Orleans, Lafourche, Plaquemines, and Vermilion 
parishes; Household Hazardous Waste Operations in Jefferson, Lafourche, Terrebonne, Vermilion, and Iberia parishes; Environmental Sampling of Water Quality in Orleans, 
St. Charles, and St. Tammany parishes; Environmental Assessment of Drinking Water, Phase IV, in Orleans, Jefferson, St. Bernard, Plaquemines, St. Charles, St. Tammany, 
Lafourche, Terrebonne, St. Mary, Vermilion, Iberia, Jefferson Davis, Beauregard, Cameron, and Calcasieu parishes

Tue, Jul 11 Murphy Oil to Date:   Samples: 8,104 from 4,863 residences; Split samples: 844;  Exterior Cleanup: 1,759;  Interior/exterior cleanup: 584  Excavated/sampled yards: 122;  Back-
filled yards: 64;  Oil-contaminated debris: 362,717 cubic yards;  Cleared for FEMA trailer placement: 861;  Indoor air surveys (period): 28

Personnel: 297 Ammo: 59,208 lbs; Firearms: 1,342;  E-Goods: 619,518;  Cum. Containers: 3,796,031;  HHW Containers: 3,641,575   Fuel Tanks: 4,061;  Waste Disposal: 19,885,606 lbs.

Samples: Water: 654 cumulative  Sediment: 2,484 cumulative   Air: 8,728 cumulative
Attended Safety Meeting with State and contractor safety officers; issues discussed included change in medical clinic availability and hours, need to confirm clinic 
availability during weekends and holidays

Conducted sampling, reconnaissance and environmental assessments at 17 playgrounds in flood impacted areas of Orleans Parish; collected background samples in
Audubon Park, which did not flood

Wed, Jul 12 Murphy Oil to Date:   Samples: 8,110 from 4,866 residences  Split samples: 844;  Exterior Cleanup: 1,762;  Interior/exterior cleanup: 592;  Excavated/sampled yards: 122;  
Back-filled yards: 64;  Oil-contaminated debris: 365,900 cubic yards;  Cleared for FEMA trailer placement: 861;  Indoor air surveys (period): 10

Personnel: 302 Ammo: 59,763 lbs; Firearms: 1,346;  E-Goods: 621,274; Cum. Containers: 3,806,570; HHW Containers: 3,651,769; Fuel Tanks: 4,070;  Waste Disposal: 19,885,606 lbs.

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,522 cumulative   Air: 8,784 cumulative
1603: $396,177,000 Continued routine air sampling activities at 12 fixed air stations around Orleans and St. Bernard Parishes



1607: $86,016,020 Continued to instruct USACE contractors on proper way to bring in HHW and white goods for acceptance at collection area in St. Tammany Parish
Rate: $473,544 Held discussions regarding restoration and transfer plan for St. Tammany collection area with USACE and National Guard representatives

Thu, Jul 13 Murphy Oil to Date:   Samples: 8,110 from 4,866 residences  Split samples: 844;  Exterior Cleanup: 1,767;  Interior/exterior cleanup: 597;  Excavated/sampled yards: 122;  
Back-filled yards: 69;  Oil-contaminated debris: 368,900 cubic yards;  Cleared for FEMA trailer placement: 892;  Indoor air surveys (period): 28

Personnel: 306 Ammo: 60,093 lbs; Firearms: 1,366; E-Goods: 623,843; Cum. Containers: 3,815,951; HHW Containers: 3,660,875; Fuel Tanks: 4,095;  Waste Disposal: 19,885,606 lbs.

Samples: Water: 654 cumulative  Sediment: 2,540 cumulative   Air: 8,784 cumulative
Retrieved final medical records from ICP medical clinic, once clinic closed; medical files sent to FOH office in Baton Rouge

Visited various East Branch ops and find heat stress and severe weather continued to be of great concern; crews reminded through personal contact and tailgate safety
meetings to keep well hydrated, stay cool as possible, watch for signs of heat stress among one another and remain severe weather aware

Contacted reporter from New Orleans CityBusiness newspaper; story based on update of Murphy Oil Spill; gave background and current information and EPA statements

Collected over 60,000 pounds of ammunition

Fri, Jul 14 Murphy Oil to Date:   Samples: 8,112 from 4,867 residences  Split samples: 845;  Exterior Cleanup: 1,771;  Interior/exterior cleanup: 605;  Excavated/sampled yards: 122;  
Back-filled yards: 69;  Oil-contaminated debris: 371,800 cubic yards;  Cleared for FEMA trailer placement: 895;  Indoor air surveys (period): 30

Personnel: 302 Ammo: 60,366 lbs;  Firearms: 1,381;  E-Goods: 626,076; Cum. Containers: 3,825,525; HHW Containers: 3,670,186; Fuel Tanks: 4,111;  Waste Disposal: 19,885,606 lbs.

Samples: Water: 654 cumulative  Sediment: 2,540 cumulative   Air: 8,784 cumulative
Special Operations Task Force continued reconnaissance and collection of hazardous debris in Cameron Parish; Special Ops focused on reviewing items that left in place 
for PRP to pick up

Sat, Jul 15 Murphy Oil to Date:   Samples: 8,115 from 4,869 residences  Split samples: 845;  Exterior Cleanup: 1,792;  Interior/exterior cleanup: 605;  Excavated/sampled yards: 122;  
Back-filled yards: 72;  Oil-contaminated debris: 374,800 cubic yards;  Cleared for FEMA trailer placement: 930;  Indoor air surveys (period): 6

Personnel: 275 Ammo: 60,639 lbs;  Firearms: 1,384; E-Goods: 627,368; Cum. Containers: 3,834,921; HHW Containers: 3,679,353; Fuel Tanks: 4,154; Waste Disposal: 19,924,489 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,835 cumulative
Collected 5 grab samples, 1 composite sample, and 1 duplicate sample at St. Tammany HHW Southeast Receiving Area and Reduced HHW Pad collection station located at 
Camp Villere, in St. Tammany Parish
Collected over 11,000,000 pounds of household hazardous waste (HHW)
Gibbstown Collection Task force continued to accept hazardous debris from EPA Special Ops team and USACE

Sun, Jul 16 Murphy Oil to Date:   Samples: 8,115 from 4,869 residences  Split samples: 845;  Exterior Cleanup: 1,792;  Interior/exterior cleanup: 628;  Excavated/sampled yards: 122;  
Back-filled yards: 72;  Oil-contaminated debris: 374,800 cubic yards;  Cleared for FEMA trailer placement: 930;  Indoor air surveys (period): 35

Personnel: 266 Ammo: 60,859 lbs;  Firearms: 1,386; E-Goods: 628,643; Cum. Containers: 3,844,532; HHW Containers: 3,688,673; Fuel Tanks: 4,174; Waste Disposal: 20,037,191 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,835 cumulative

Spoke with reporter from CityBusiness about concern over alleged illegal dumping near Chef Menteur landfill and why EPA isn’t forcing state to do something

Disposed of over 20,000,000 pounds cumulative hazardous waste

Mon, Jul 17 Murphy Oil to Date:   Samples: 8,115 from 4,869 residences  Split samples: 845;  Exterior Cleanup: 1,792;  Interior/exterior cleanup: 628;  Excavated/sampled yards: 122;  
Back-filled yards: 72;  Oil-contaminated debris: 374,800 cubic yards;  Cleared for FEMA trailer placement: 930;  Indoor air surveys (period): 0

Personnel: 268 Ammo: 60,864 lbs;  Firearms: 1,386;  E-Goods: 628,643;  Cum. Containers: 3,849,246;  HHW Containers: 3,693,276;  Fuel Tanks: 4,181;  Waste Disposal: 20,142,164 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,835 cumulative

New Orleans CityBusiness weekly published story about Murphy Oil; discussed residents’ class action lawsuit for oil spill that occurred during Hurricane Katrina



Tue, Jul 18 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846; Exterior Cleanup: 1,818; Interior/exterior cleanup: 639; Excavated/sampled yards: 123; Back-
filled yards: 72; Oil-contaminated debris: 381,500 cubic yards; Cleared for FEMA trailer placement: 931; Indoor air surveys (period): 43

Personnel: 269 Ammo: 60,994 lbs; Firearms: 1,392; E-Goods: 634,543; Cum. Containers: 3,856,490; HHW Containers: 3,700,293; Fuel Tanks: 4,199; Waste Disposal: 20,142,164 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,891 cumulative
Continued to attend community meetings in Orleans and St. Bernard Parishes to distribute flyers and information

Wed, Jul 19 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846; Exterior Cleanup: 1,808; Interior/exterior cleanup: 638; Excavated/sampled yards: 122; Back-
filled yards: 72; Oil-contaminated debris: 380,700 cubic yards; Cleared for FEMA trailer placement: 930; Indoor air surveys (period): 24

Personnel: 275 Ammo: 61,104 lbs; Firearms: 1,401; E-Goods: 635,948; Cum. Containers: 3,864,347; HHW Containers: 3,707,997; Fuel Tanks: 4,219; Waste Disposal: 20,180,864 lbs.

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,891 cumulative

1603: $397,121,239 Continued to inventory, maintain, and calibrate equipment while sustaining readiness for removal operations in response to immediate and short-term ER incidents

1607: $86,016,020 Met with Region 6 Deputy Senior Federal Official to discuss upcoming meetings

Rate: $461,884 Met with LDEQ PIO staff to discuss ongoing EPA/LDEQ activities; discussed joint effort in producing communication strategy on 1-year anniversary of Hurricane Katrina

Thu, Jul 20 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846; Exterior Cleanup: 1,823; Interior/exterior cleanup: 641; Excavated/sampled yards: 124; Back-
filled yards: 75; Oil-contaminated debris: 382,400 cubic yards; Cleared for FEMA trailer placement: 931; Indoor air surveys (period): 7

Personnel: 272 Ammo: 61,434 lbs; Firearms: 1,405; E-Goods: 637,838; Cum. Containers: 3,875,038; HHW Containers: 3,718,417; Fuel Tanks: 4,247; Waste Disposal: 20,180,864 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,891 cumulative
West Branch stopped collecting waste

Fri, Jul 21 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846; Exterior Cleanup: 1,838; Interior/exterior cleanup: 643; Excavated/sampled yards: 127; Back-
filled yards: 77; Oil-contaminated debris: 383,900 cubic yards; Cleared for FEMA trailer placement: 931; Indoor air surveys (period): 34

Personnel: 267 Ammo: 61,694 lbs; Firearms: 1,409; E-Goods: 639,282; Cum. Containers: 3,885,628; HHW Containers: 3,728,640; Fuel Tanks: 4,451; Waste Disposal: 20,180,864 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,942 cumulative
Concluded air monitoring at URG Asphalt debris collection and grinding site (URG Site #2) in St. Bernard Parish

Sat, Jul 22 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846; Exterior Cleanup: 1,828; Interior/exterior cleanup: 646; Excavated/sampled yards: 128; Back-
filled yards: 77; Oil-contaminated debris: 385,700 cubic yards; Cleared for FEMA trailer placement: 935; Indoor air surveys (period): 0

Personnel: 266 Ammo: 62,094 lbs; Firearms: 1,419; E-Goods: 641,065; Cum. Containers: 3,894,845; HHW Containers: 3,737,549; Fuel Tanks: 4,535; Waste Disposal: 20,180,864 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,942 cumulative
Began relocating HHW cells to southeast section of pad in preparation for transfer of site operations to USACE
Reduced number of fixed air station sites to 5; they include: Arabi, UNO, LaFreniere, MTA, and CVNG

Sun, Jul 23 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846; Exterior Cleanup: 1,838; Interior/exterior cleanup: 646; Excavated/sampled yards: 128; Back-
filled yards: 77; Oil-contaminated debris: 385,700 cubic yards; Cleared for FEMA trailer placement: 962; Indoor air surveys (period): 0

Personnel: 262 Ammo: 62,164 lbs; Firearms: 1,424; E-Goods: 644,081; Cum. Containers: 3,902,611; HHW Containers: 3,745,140; Fuel Tanks: 4,549; Waste Disposal: 20,180,864 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,956 cumulative
Special Ops concluded activities

Began air monitoring at URG Paris Road Grind Site; conducted monitoring at 4 locations around perimeter of site during grinding operations for eight hours each day



Mon, Jul 24 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846; Exterior Cleanup: 1,838; Interior/exterior cleanup: 646; Excavated/sampled yards: 128; Back-
filled yards: 77; Oil-contaminated debris: 385,700 cubic yards; Cleared for FEMA trailer placement: 962; Indoor air surveys (period): 0

Personnel: 263 Ammo: 62,226 lbs;  Firearms: 1,425;  E-Goods: 644,081;  Cum. Containers: 3,902,611;  HHW Containers: 3,746,587;  Fuel Tanks: 4,549;  Waste Disposal: 20,309,737 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,962 cumulative

Reporters approached contractors at St. Tammany Parish white goods site; IO visited site and briefed contractors on policy on press issues and to refer all calls to IO

Collected over 21,000,000 Cumulative Hazardous Waste Pounds
Team members continued recon performance in Orleans Parish; 25 new sites created and other items, including fuel tanks and miscellaneous HHW, referred to 
Reconnaissance/Recovery (R/R) Team

Tue, Jul 25 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846;  Exterior Cleanup: 1,854;  Interior/exterior cleanup: 652;  Excavated/sampled yards: 128;  
Back-filled yards: 78;  Oil-contaminated debris: 385,700 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 0

Personnel: 257 Ammo: 62,241 lbs;  Firearms: 1,428;  E-Goods: 649,503;  Cum. Containers: 3,912,276;  HHW Containers: 3,754,633;  Fuel Tanks: 4,557;  Waste Disposal: 20,309,737 lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,972 cumulative

St. Tammany collection area served as transfer area where collected HHW items staged temporarily before being transferred to Orleans Parish HHW

Wed, Jul 26 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846;  Exterior Cleanup: 1,863;  Interior/exterior cleanup: 653;  Excavated/sampled yards: 128;  
Back-filled yards: 78;  Oil-contaminated debris: 389,500 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 0

Personnel: 262 Ammo: 62,646 lbs;  Firearms: 1,432;  E-Goods: 650,959;  Cum. Containers: 3,920,200;  HHW Containers: 3,762,265;  Fuel Tanks: 4,559;  Waste Disposal: 20,314,927 lbs.

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 8,982 cumulative

1603: $415,688,440 For past 30 days, continued receipt, segregation, consolidation, and disposal activities at collection area in Orleans Parish to support USACE HHW from Orleans, St. 
Tammany, and Plaquemines Parish, and waste collected by EPA ER group 

1607: $86,067,979 Continued to periodically travel to Plaquemines Parish to pick up USACE HHW at  designated drop off location

Rate: $455,680 Responded to mercury spill in residence in St. Bernard Parish in which Fire Department requested assistance; spill cleaned up prior to site being closed

Since first of July, inspected 323 non-FEMA properties, and turned over 190 properties to LDEQ for final inspection

Thu, Jul 27 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846;  Exterior Cleanup: 1,866;  Interior/exterior cleanup: 662;  Excavated/sampled yards: 128;  
Back-filled yards: 78;  Oil-contaminated debris: 391,100 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 0

Personnel: 257 Ammo: 62,842  lbs;  Firearms: 1,440;  E-Goods: 652,675;  Cum. Containers: 3,930,345;  HHW Containers: 3,772,033;  Fuel Tanks: 4,570;  Waste Disposal: 20,330,937  lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 9,002 cumulative

For past 30 days, field crews conducted curbside pickup of HHW and electronic goods throughout St. Bernard parish; collected HHW at URG addresses of homes scheduled 
for demolition; observed URG debris crews conducting C&D debris pickup and HHW segregation throughout parish

Collected over 9,002 air samples in affected areas
For past 30 days, continued collection of HHW from debris piles located along Louisiana State Highways and roads located within St. Bernard Parish; highways and 
roadways included in sweep area include Highways 39, 46, 626, and 300

Fri, Jul 28 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846;  Exterior Cleanup: 1,868;  Interior/exterior cleanup: 671;  Excavated/sampled yards: 131;  
Back-filled yards: 78;  Oil-contaminated debris: 392,700 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 39

Personnel: 249 Ammo: 63,045  lbs;  Firearms: 1,444;  E-Goods: 654,154;  Cum. Containers: 3,938,849;  HHW Containers: 3,780,344;  Fuel Tanks: 4,577;  Waste Disposal: 20,340,537  lbs.

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 9,011 cumulative
For the past 30 days, continued segregation, consolidation, and disposal activities at HHW Collection Area in St. Bernard Parish



Sat, Jul 29 Murphy Oil to Date:   Samples: 8,122 from 4,875 residences  Split samples: 846;  Exterior Cleanup: 1,872;  Interior/exterior cleanup: 683;  Excavated/sampled yards: 131;  
Back-filled yards: 79;  Oil-contaminated debris: 394,200 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 25

Personnel: 244 Ammo: 63,080  lbs;  Firearms: 1,446;  E-Goods: 655,419;  Waste Disposal: 20,340,537  lbs;  Cum. Containers: 3,946,908;  HHW Containers: 3,788,190;  Fuel Tanks: 4,594

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 9,021 cumulative
For the past 30 days, continued observations at following landfill facilities: Jefferson Parish, Industrial Pipe, River Birch, Hwy 90, Paris Road, D&O, Chef Menteur, Gentilly, 
Stranco, Slidell, Coast Guard Road, and Empire Pit

Sun, Jul 30 Murphy Oil to Date:   Samples: 8,124 from 4,876 residences  Split samples: 846;  Exterior Cleanup: 1,872;  Interior/exterior cleanup: 683;  Excavated/sampled yards: 131;  
Back-filled yards: 79;  Oil-contaminated debris: 394,200 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 11

Personnel: 246 Ammo: 63,227  lbs;  Firearms: 1,449;  E-Goods: 656,471;  Waste Disposal: 20,374,277  lbs;  Cum. Containers: 3,954,518;  HHW Containers: 3,795,558;  Fuel Tanks: 4,601

Samples: Water: 654 cumulative  Sediment: 2,547 cumulative   Air: 9,037 cumulative
Closure sampling commenced in West Branch
Collected 12 soil samples and 2 duplicates at Gibbstown Hazardous Waste Collection Site

Mon, Aug 1 Murphy Oil to Date:   Samples: 8,124 from 4,876 residences  Split samples: 846;  Exterior Cleanup: 1,872;  Interior/exterior cleanup: 683;  Excavated/sampled yards: 131;  
Back-filled yards: 79;  Oil-contaminated debris: 394,200 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 31

Personnel: 245 Ammo: 63,252  lbs;  Firearms: 1,449;  E-Goods: 656,471;  Waste Disposal: 20,374,277  lbs;  Cum. Containers: 3,959,653;  HHW Containers: 3,800,594;  Fuel Tanks: 4,601

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,037 cumulative
Closure sampling completed in West Branch
Received list of approximately 735 residential properties in “judge’s box” for inspection of debris piles for visible oil; list prepared by URG for FEMA and Parish; inspected 
779 debris piles and found oil at only one location, which has already been addressed by Murphy

Mon, Jul 31 Murphy Oil to Date:   Samples: 8,124 from 4,876 residences  Split samples: 846;  Exterior Cleanup: 1,872;  Interior/exterior cleanup: 683;  Excavated/sampled yards: 131;  
Back-filled yards: 79;  Oil-contaminated debris: 394,200 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 31

Personnel: 245 Ammo: 63,252  lbs;  Firearms: 1,449;  E-Goods: 656,471;  Waste Disposal: 20,374,277  lbs; Cum. Containers: 3,959,653; HHW Containers: 3,800,594; Fuel Tanks: 4,601

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,037 cumulative

1603: $419,317,041 During this 30 day period, distributed 85,417 informational handouts/flyers, performed reconnaissance to identify additional distribution locations for informational 
materials/display booths, and checked previous distribution locations in St. Bernard and Orleans Parishes

1607: $86,099,979
Continued to perform site visits at Parish facilities in all geographical Branches and report findings back to ICP via daily ICS 214 Unit Logs; visited following locations: ICP 
Medical Clinic, Orleans HHW Collection Area, St Bernard RACM Demolition site, Gibbstown Collection Area, St. Bernard HHW Collection Area, St. Tammany HHW Collection 
Area, Murphy Oil, START Powell Street Warehouse (Incoming Training Site)

Rate: $439,649 Activities in West Branch, including restoration of site, concluded
ER group concluded on-site readiness activities at close of business;  emergency responses will be handled by Region 6 ER out of Baton Rouge

Tue, Aug 1 Murphy Oil to Date:   Samples: 8,124 from 4,876 residences  Split samples: 846;  Exterior Cleanup: 1,881;  Interior/exterior cleanup: 695;  Excavated/sampled yards: 133;  
Back-filled yards: 79;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 10

Personnel: 229 Ammo: 64,357 lbs;  Firearms: 1,461;  E-Goods: 661,897;  Waste Disposal: 20,374,277  lbs;  Cum. Containers: 3,968,656;  HHW Containers: 3,809,375;  Fuel Tanks: 4,621

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,039 cumulative

During this 30 day period, Reconnaissance/Recovery Team responded to 52 sites; 31 new sites and 54 sites closed; items from 394 non-database locations also recovered

During this 30 day period, in Cameron Parish, Ammunition and Weapons Task Force responded to 36 sites, opening 36 new sites, and closing 36 sites; transported 165 
pounds of ammunition to  West Branch HHW Collection area
All materials collected by recon/recovery and special operations teams transported to Orleans collection area for staging and disposal

During this 30 day period,  Special Ops Task Force responded to 27 sites, opening 16 new sites and closing 27 sites; also recovered items from 147 non-database locations



During this 30 day period, Orphan Explosives Team responded to 304 sites, opening 296 new sites and closing 300 sites; transported 170 firearms, 115 pounds of flares, 65 
pounds of powder, 4 grenades and/or mines, 305 pounds of fireworks, and 6,318 pounds of ammunition to the Orleans HHW

Wed, Aug 2 :: # 109 Murphy Oil to Date:   Samples: 8,124 from 4,876 residences  Split samples: 846;  Exterior Cleanup: 1,887;  Interior/exterior cleanup: 705;  Excavated/sampled yards: 134;  
Back-filled yards: 80;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 4

Personnel: 231 Ammo: 64,357 lbs;  Firearms: 1,472;  E-Goods: 663,676;  Waste Disposal: 20,374,277  lbs;  Cum. Containers: 3,977,481;  HHW Containers: 3,817,991;  Fuel Tanks: 4,629

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,068 cumulative

1603: $419,317,041 Performed oversight at biohazard site containing syringes, microscope slides with dried blood sample, and other miscellaneous bio-hazardous waste

1607: $86,099,979 Began inspection for visible oil on properties slated for demolition by St. Bernard Parish; inspected 341 houses during August; visible oil noted on 106 of properties

Rate: $428,649 Worked with Discovery Channel news producer on EPA cleanup; aired August 28th

Thu, Aug 3 Murphy Oil to Date:   Samples: 8,126 from 4,878 residences  Split samples: 846;  Exterior Cleanup: 1,892;  Interior/exterior cleanup: 710;  Excavated/sampled yards: 134;  
Back-filled yards: 82;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 4

Personnel: 230 Ammo: 64,782 lbs;  Firearms: 1,485;  E-Goods: 664,879;  Waste Disposal: 20,412,127  lbs;  Cum. Containers: 3,988,087;  HHW Containers: 3,828,419;  Fuel Tanks: 4,629

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,078 cumulative

Fri, Aug 4 Murphy Oil to Date:   Samples: 8,128 from 4,879 residences  Split samples: 847;  Exterior Cleanup: 1,898;  Interior/exterior cleanup: 719;  Excavated/sampled yards: 136;  
Back-filled yards: 82;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 964;  Indoor air surveys (period): 4

Personnel: 230 Ammo: 64,978 lbs;  Firearms: 1,498;  E-Goods: 665,881;  Waste Disposal: 20,412,127  lbs;  Cum. Containers: 3,996,596;  HHW Containers: 3,836,776;  Fuel Tanks: 4,635

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,078 cumulative

Sat, Aug 5 Murphy Oil to Date:   Samples: 8,130 from 4,880 residences  Split samples: 847;  Exterior Cleanup: 1,900;  Interior/exterior cleanup: 724;  Excavated/sampled yards: 138;  
Back-filled yards: 85;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 971;  Indoor air surveys (period): 0

Personnel: 229 Ammo: 65,028 lbs;  Firearms: 1,500;  E-Goods: 667,649;  Waste Disposal: 20,412,127  lbs;  Cum. Containers: 4,004,409;  HHW Containers: 3,844,427;  Fuel Tanks: 4,636

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,106 cumulative
Visited East Branch and found heat stress and severe weather continue to be of great concern
Collected over 4,000,000 Cumulative hazardous Waste Containers

Sun, Aug 6 Murphy Oil to Date:   Samples: 8,130 from 4,880 residences  Split samples: 847;  Exterior Cleanup: 1,900;  Interior/exterior cleanup: 724;  Excavated/sampled yards: 138;  
Back-filled yards: 85;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 971;  Indoor air surveys (period): 0

Personnel: 228 Ammo: 65,145 lbs;  Firearms: 1,501;  E-Goods: 668,834;  Waste Disposal: 20,432,127  lbs;  Cum. Containers: 4,010.931;  HHW Containers: 3,850,798;  Fuel Tanks: 4,638

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,116 cumulative
Began decommissioning monitoring and sampling equipment at 14 fixed air stations that currently inactive

Mon, Aug 7 Murphy Oil to Date:   Samples: 8,130 from 4,880 residences  Split samples: 847;  Exterior Cleanup: 1,900;  Interior/exterior cleanup: 724;  Excavated/sampled yards: 138;  
Back-filled yards: 85;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 971;  Indoor air surveys (period): 0

Personnel: 229 Ammo: 65,155 lbs;  Firearms: 1,502;  E-Goods: 672,678;  Waste Disposal: 20,432,127  lbs;  Cum. Containers: 4,016,379;  HHW Containers: 3,856,113;  Fuel Tanks: 4,638

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,116 cumulative
Have distributed 3,841,546 informational flyers addressing mold, HHW, asbestos and other environmental hazards in hurricane ravaged areas; this marks end of flyer 
distribution for Community Involvement Coordinators



Tue, Aug 8 Murphy Oil to Date:   Samples: 8,130 from 4,880 residences  Split samples: 847;  Exterior Cleanup: 1,916;  Interior/exterior cleanup: 735;  Excavated/sampled yards: 138;  
Back-filled yards: 85;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 971;  Indoor air surveys (period): 0

Personnel: 231 Ammo: 65,387 lbs;  Firearms: 1,505;  E-Goods: 674,580;  Waste Disposal: 20,449,657  lbs;  Cum. Containers: 4,024,424;  HHW Containers: 3,863,984;  Fuel Tanks: 4,649

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,136 cumulative
Responded to mercury spill at Camp Hope in St. Bernard Parish; conducted air monitoring with Lumex mercury analyzer in hot zone/source area, hallways and exit paths of 
building, then cleaned source area with Mercvac

Wed, Aug 9 Murphy Oil to Date:   Samples: 8,130 from 4,880 residences  Split samples: 847;  Exterior Cleanup: 1,924;  Interior/exterior cleanup: 740;  Excavated/sampled yards: 138;  
Back-filled yards: 85;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 971;  Indoor air surveys (period): 0

Personnel: 227 Ammo: 65,897 lbs;  Firearms: 1,513;  E-Goods: 676,039;  Waste Disposal: 20,449,657  lbs;  Cum. Containers: 4,033,235;  HHW Containers: 3,872.660;  Fuel Tanks: 4,655

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,146 cumulative

Responded to mercury spill in St. Bernard Parish; team detected mercury while performing air monitoring with Lumex mercury analyzer in debris pile outside of residence

Thu, Aug 10 Murphy Oil to Date:   Samples: 8,130 from 4,880 residences  Split samples: 847;  Exterior Cleanup: 1,932;  Interior/exterior cleanup: 744;  Excavated/sampled yards: 143;  
Back-filled yards: 85;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 0

Personnel: 228 Ammo: 65,922 lbs;  Firearms: 1,519;  E-Goods: 678,015;  Waste Disposal: 20,489,910  lbs;  Cum. Containers: 4,042,374;  HHW Containers: 3,881,453;  Fuel Tanks: 4,655

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,156 cumulative
Completed response and cleanup activities to mercury spill in St. Bernard Parish
Met with FEMA, LDEQ, St. Bernard Parish, Parish contractor, and Murphy to clarify issues associated with inspection of debris piles for visible oil, and inspection process for 
houses in “judge’s box” slated for demolition
Investigated reported mercury spill; source thermostat that had been placed in plastic water bottle; determined that no spill had taken place

Fri, Aug 11 Murphy Oil to Date:   Samples: 8,141 from 4,887 residences  Split samples: 848;  Exterior Cleanup: 1,941;  Interior/exterior cleanup: 751;  Excavated/sampled yards: 143;  
Back-filled yards: 86;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 7

Personnel: 224 Ammo: 66,067 lbs;  Firearms: 1,523;  E-Goods: 679,635;  Waste Disposal: 20,489,910  lbs;  Cum. Containers: 4,050,559;  HHW Containers: 3,889,454;  Fuel Tanks: 4,666

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,175 cumulative
Recovered several containers of various types of acid from Memorial Medical Center in Orleans Parish

Sat, Aug 12 Murphy Oil to Date:   Samples: 8,150 from 4,895 residences  Split samples: 850;  Exterior Cleanup: 1,945;  Interior/exterior cleanup: 757;  Excavated/sampled yards: 148;  
Back-filled yards: 86;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 0

Personnel: 221 Ammo: 66,112 lbs;  Firearms: 1,526;  E-Goods: 681,625;  Waste Disposal: 20,489,910  lbs;  Cum. Containers: 4,058,456;  HHW Containers: 3,897,228;  Fuel Tanks: 4,692

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,185 cumulative
Delivered decommissioned monitoring and sampling equipment to Baton Rouge for off-site storage

Sun, Aug 13 Murphy Oil to Date:   Samples: 8,150 from 4,895 residences  Split samples: 850;  Exterior Cleanup: 1,945;  Interior/exterior cleanup: 757;  Excavated/sampled yards: 148;  
Back-filled yards: 86;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 0

Personnel: 221 Ammo: 66,153 lbs;  Firearms: 1,535;  E-Goods: 683,055;  Waste Disposal: 20,489,910  lbs;  Cum. Containers: 4,064,905;  HHW Containers: 3,903,472;  Fuel Tanks: 4,693

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,195 cumulative

Conducted reconnaissance at site in Delcambre, Vermilion Parish; contained 26 55-gallon drums which had washed in during hurricane; collected drums and transported

Mon, Aug 14 Murphy Oil to Date:   Samples: 8,154 from 4,900 residences  Split samples: 851;  Exterior Cleanup: 1,945;  Interior/exterior cleanup: 757;  Excavated/sampled yards: 148;  
Back-filled yards: 86;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 0



Personnel: 222 Ammo: 66,428 lbs;  Firearms: 1,536;  E-Goods: 683,055;  Waste Disposal: 20,489,910  lbs;  Cum. Containers: 4,068,560;  HHW Containers: 3,906,753;  Fuel Tanks: 4,693

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,205 cumulative

Visually inspected total of 481 debris piles in “judge’s box;” noted visible oil on only one debris pile, and provided location of debris pile to Murphy

Tue, Aug 15 Murphy Oil to Date:   Samples: 8,155 from 4,900 residences  Split samples: 851;  Exterior Cleanup: 1,960;  Interior/exterior cleanup: 763;  Excavated/sampled yards: 151;  
Back-filled yards: 86;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 0

Personnel: 224 Ammo: 66,488 lbs;  Firearms: 1,546;  E-Goods: 689,822;  Waste Disposal: 20,489,910  lbs;  Cum. Containers: 4,075,913;  HHW Containers: 3,913,961;  Fuel Tanks: 4,698

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,215 cumulative

Brought display to New Orleans Public Library along with 13,300 information flyers and handouts for distribution at main library and branch locations in Orleans Parish

Wed, Aug 16 Murphy Oil to Date:   Samples: 8,155 from 4,900 residences  Split samples: 851;  Exterior Cleanup: 1,960;  Interior/exterior cleanup: 777;  Excavated/sampled yards: 151;  
Back-filled yards: 86;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 10

Personnel: 229 Ammo: 66,553 lbs;  Firearms: 1,548;  E-Goods: 691,682;  Waste Disposal: 20,500,310  lbs;  Cum. Containers: 4,082,270;  HHW Containers: 3,920,136;  Fuel Tanks: 4,698

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,225 cumulative

1603: $419,714,778 Collected 100 previously analyzed asbestos samples from EMSL Laboratories in Baton Rouge for shipment to Clayton Services Laboratory for confirmatory reanalysis

1607: $86,098,879 Continued receipt and segregation activities at collection area in St. Tammany Parish; served as transfer area where collected HHW items staged temporarily before transfer 
to Orleans Parish HHW

Rate: $400,149 Providing media monitoring on emerging issues regarding Hurricane Katrina
Task Order Conduct limited air sampling for substances designated in an approved sampling plan, as directed by FEMA, within individual trailers set by FEMA

Thu, Aug 17 Murphy Oil to Date:   Samples: 8,155 from 4,900 residences  Split samples: 851;  Exterior Cleanup: 1,962;  Interior/exterior cleanup: 792;  Excavated/sampled yards: 151;  
Back-filled yards: 86;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 10

Personnel: 224 Ammo: 66,973 lbs;  Firearms: 1,556;  E-Goods: 693,403;  Waste Disposal: 20,500,310  lbs;  Cum. Containers: 4,088,968;  HHW Containers: 3,926,617;  Fuel Tanks: 4,721

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,244 cumulative

Wrote talking points and designed PowerPoint presentation for EPA Incident Commander for one-year anniversary conference conducted by EPA and LDEQ

Fri, Aug 18 Murphy Oil to Date:   Samples: 8,159 from 4,902 residences  Split samples: 851;  Exterior Cleanup: 1,962;  Interior/exterior cleanup: 807;  Excavated/sampled yards: 152;  
Back-filled yards: 92;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 1

Personnel: 225 Ammo: 67,023 lbs;  Firearms: 1,560;  E-Goods: 694,775;  Waste Disposal: 20,537,483  lbs;  Cum. Containers: 4,101,033;  HHW Containers: 3,938,552;  Fuel Tanks: 4,725

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,254 cumulative
Continued observation of URG debris crews conducting C&D debris pickup and HHW segregation throughout St. Bernard Parish

Sat, Aug 19 Murphy Oil to Date:   Samples: 8,160 from 4,903 residences  Split samples: 851;  Exterior Cleanup: 1,964;  Interior/exterior cleanup: 815;  Excavated/sampled yards: 152;  
Back-filled yards: 94;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984; B3359

Personnel: 224 Ammo: 67,057 lbs;  Firearms: 1,569;  E-Goods: 695,983;  Waste Disposal: 20,604,908  lbs;  Cum. Containers: 4,106,632;  HHW Containers: 3,944,029;  Fuel Tanks: 4,726

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,263 cumulative
Gave civic leaders from Illinois tours of  Hurricane Katrina devastation

Continued collection of HHW from debris piles located along Louisiana State Highways and roads located within St. Bernard Parish, including Highways 39, 46, 300, and 626

Sun, Aug 20 Murphy Oil to Date:   Samples: 8,160 from 4,903 residences  Split samples: 851;  Exterior Cleanup: 1,964;  Interior/exterior cleanup: 815;  Excavated/sampled yards: 152;  
Back-filled yards: 94;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 0



Personnel: 227 Ammo: 67,122 lbs;  Firearms: 1,572;  E-Goods: 696,576;  Waste Disposal: 20,604,908  lbs;  Cum. Containers: 4,111,817;  HHW Containers: 3,949,105;  Fuel Tanks: 4,726

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,283 cumulative
Continued segregation, consolidation, and disposal activities at St. Bernard Parish HHW Collection Area through today
Investigated CONEX box in Venetian Isles subdivision in New Orleans East; no hazardous materials found

Mon, Aug 21 Murphy Oil to Date:   Samples: 8,160 from 4,903 residences  Split samples: 851;  Exterior Cleanup: 1,964;  Interior/exterior cleanup: 815;  Excavated/sampled yards: 152;  
Back-filled yards: 94;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 984;  Indoor air surveys (period): 0

Personnel: 222 Ammo: 67,152 lbs;  Firearms: 1,576;  E-Goods: 713,976;  Waste Disposal: 20,604,908  lbs;  Cum. Containers: 4,116,054;  HHW Containers: 3,953,244;  Fuel Tanks: 4,726

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,283 cumulative
Investigated and collected 5 overpacks of Bio-Hazard waste discovered when funeral home demolished in St. Bernard Parish
Collected over 700,000 Electronic Goods (E-Goods)

Responded to burning shrimp boat in residential neighborhood in St. Bernard Parish; released diesel fuel and hydraulic fluid into adjacent drainage canal; recovered 
approximately 1,000 gallons of spilled petroleum products; team returned to check booms and replaced sorbent pads in adjacent canal

Tue, Aug 22 Murphy Oil to Date:   Samples: 8,160 from 4,903 residences  Split samples: 851;  Exterior Cleanup: 1,969;  Interior/exterior cleanup: 829;  Excavated/sampled yards: 155;  
Back-filled yards: 94;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 992;  Indoor air surveys (period): 0

Personnel: 225 Ammo: 67,264 lbs;  Firearms: 1,582;  E-Goods: 713,976;  Waste Disposal: 20,663,847  lbs;  Cum. Containers: 4,121,858;  HHW Containers: 3,958,941;  Fuel Tanks: 4,726

Samples: Water: 654 cumulative  Sediment: 2,561 cumulative   Air: 9,293 cumulative
Starting today, transported containers collected during curbside HHW sweeps in St. Bernard Parish to  Orleans collection area
Conducted air monitoring at three roll-off boxes of unsegregated HHW at the Nunez Landfill in St. Tammany Parish

Wed, Aug 23 Murphy Oil to Date:   Samples: 8,166 from 4,907 residences  Split samples: 852;  Exterior Cleanup: 1,972;  Interior/exterior cleanup: 836;  Excavated/sampled yards: 157;  
Back-filled yards: 97;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 992;  Indoor air surveys (period): 1

Personnel: 226 Ammo: 67,264 lbs;  Firearms: 1,582;  E-Goods: 713,976;  Waste Disposal: 20,663,847  lbs;  Cum. Containers: 4,133,287;  HHW Containers: 3,970,000;  Fuel Tanks: 4,726

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,563 cumulative   Air: 9,304 cumulative

1603: $419,798,243 Unified Command signed the following Operational Activity Transition Records: Orphan Drum and Container Collection for St. Tammany Parish and Cameron Parish; White 
Goods Hazardous Debris Operations for St. Tammany Parish; Explosives and Small Arms Operations for Cameron Parish and Calcasieu Parish

1607: $86,107,805 Collected pre-shipment soil samples at St. Tammany Roll-off Boxes Location
Rate: $498,148 Reduced number of air sampling locations at URG Paris Road Grind Site from four to one

Thu, Aug 24 Murphy Oil to Date:   Samples: 8,180 from 4,921 residences  Split samples: 853;  Exterior Cleanup: 1,976;  Interior/exterior cleanup: 836;  Excavated/sampled yards: 160;  
Back-filled yards: 97;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 992;  Indoor air surveys (period): 14

Personnel: 228 Ammo: 67,737 lbs;  Firearms: 1,583;  E-Goods: 713,976;  Waste Disposal: 20,684,763  lbs;  Cum. Containers: 4,142,857;  HHW Containers: 3,979,186;  Fuel Tanks: 4,726

Samples: Water: 654 cumulative  Sediment: 2,568 cumulative   Air: 9,306 cumulative
Arranged disposition of 3 roll-off boxes containing unsegregated HHW at Nunez landfill in St. Tammany Parish; roll-off boxes had been delivered to St Tammany HHW site 
months ago, but refused due to safety concerns

Completed air monitoring at three roll-off boxes of unsegregated HHW at the Nunez Landfill in St. Tammany Parish; total of 5,975 items recovered and site closed

Fri, Aug 25 Murphy Oil to Date:   Samples: 8,180 from 4,921 residences  Split samples: 853;  Exterior Cleanup: 1,977;  Interior/exterior cleanup: 839;  Excavated/sampled yards: 160;  
Back-filled yards: 101;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 995+B2986

Personnel: 224 Ammo: 68,143 lbs;  Firearms: 1,588;  E-Goods: 713,976;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,148,569;  HHW Containers: 3,984,494;  Fuel Tanks: 4,726

Samples: Water: 654 cumulative  Sediment: 2,570 cumulative   Air: 9,308 cumulative



Collected over 22,000,000 Cumulative Hazardous Waste Pounds
Shipped remaining materials at St. Bernard collection area to New Orleans collection area; dismantled collection area

Sat, Aug 26 Murphy Oil to Date:   Samples: 8,180 from 4,921 residences  Split samples: 853;  Exterior Cleanup: 1,979;  Interior/exterior cleanup: 844;  Excavated/sampled yards: 160;  
Back-filled yards: 101;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 995

Personnel: 219 Ammo: 68,243 lbs;  Firearms: 1,592;  E-Goods: 713,976;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,154,642;  HHW Containers: 3,990,306;  Fuel Tanks: 4,726

Samples: Water: 654 cumulative  Sediment: 2,575 cumulative   Air: 9,320 cumulative
Collected 10 soil samples and 2 duplicates at Orleans Parish Household Hazardous Waste Collection site

Sun, Aug 27 Murphy Oil to Date:   Samples: 8,180 from 4,921 residences  Split samples: 853;  Exterior Cleanup: 1,979;  Interior/exterior cleanup: 844;  Excavated/sampled yards: 160;  
Back-filled yards: 101;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 995

Personnel: 198 Ammo: 68,488 lbs;  Firearms: 1,594;  E-Goods: 713,976;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,157,213;  HHW Containers: 3,992,772;  Fuel Tanks: 4,747

Samples: Water: 654 cumulative  Sediment: 2,577 cumulative   Air: 9,322 cumulative
Collected post-shipment soil samples at St. Tammany Roll-off Boxes Location

Mon, Aug 28 Murphy Oil to Date:   Samples: 8,180 from 4,921 residences  Split samples: 853;  Exterior Cleanup: 1,979;  Interior/exterior cleanup: 844;  Excavated/sampled yards: 160;  
Back-filled yards: 101;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 995

Personnel: 201 Ammo: 68,512 lbs;  Firearms: 1,598;  E-Goods: 713,976;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,162,084;  HHW Containers: 3,997,541;  Fuel Tanks: 4,747

Samples: Water: 654 cumulative  Sediment: 2,577 cumulative   Air: 9,322 cumulative
Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG.

Tue, Aug 29 Murphy Oil to Date:   Samples: 8,180 from 4,921 residences  Split samples: 853;  Exterior Cleanup: 1,985;  Interior/exterior cleanup: 852;  Excavated/sampled yards: 164;  
Back-filled yards: 108;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 995

Personnel: 206 Ammo: 68,652 lbs;  Firearms: 1,603;  E-Goods: 724,400;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,169,117;  HHW Containers: 4,004,303;  Fuel Tanks: 4,770

Samples: Water: 654 cumulative  Sediment: 2,577 cumulative   Air: 9,333 cumulative
Collected over 4,000,000 Cumulative Household Hazardous Waste (HHW) Containers
Collected over 12,000,000 pounds of household hazardous waste (HHW)

Continued air monitoring at URG Paris Road Grind Site during past period; teams monitored four sites around perimeter for eight hours each day of grinding operations for 
first 1/2 of month, thereafter, 1 site; air sampling and monitoring included DataRAM monitoring for particulates (PM 2.5 and PM 10), and metals and asbestos

Wed, Aug 30 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 1,987;  Interior/exterior cleanup: 855;  Excavated/sampled yards: 164;  
Back-filled yards: 108;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,008

Personnel: 202 Ammo: 69,117 lbs;  Firearms: 1,616;  E-Goods: 724,400;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,175,394;  HHW Containers: 4,010,324;  Fuel Tanks: 4,774

Samples: Water: 654 cumulative  Sediment: 2,588 cumulative   Air: 9,335 cumulative
Cleared over 1,000 properties through LDEQ for placement of FEMA trailers in Murphy Oil impacted area
Continued receipt, segregation, consolidation, and disposal activities at collection area to support USACE HHW from Orleans, St. Tammany, and Plaquemines Parish, and 
waste collected by Special Operations Task Force

Thu, Aug 31 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 1,988;  Interior/exterior cleanup: 858;  Excavated/sampled yards: 164;  
Back-filled yards: 111;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 204 Ammo: 69,172 lbs;  Firearms: 1,620;  E-Goods: 724,400;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,183,174;  HHW Containers: 4,017,941;  Fuel Tanks: 4,774

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,337 cumulative
Participated in Air Quality Planing meeting between LDEQ and  Region 6 staff
Continued observations during this period at following landfill facilities: River Birch, Jefferson, Highway 90, Coast Guard, Empire Pit, Asphalt Plant (D&O), Paris Road, 
Stranco,  Slidell, Chef Menteur, and Old Gentilly

Fri, Sep 1 :: # 110 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 1,990;  Interior/exterior cleanup: 861;  Excavated/sampled yards: 166;  
Back-filled yards: 111;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 200 Ammo: 69,387 lbs;  Firearms: 1,623;  E-Goods: 724,400;  Waste Disposal: 20,684,786  lbs;  Cum. Containers: 4,190,239;  HHW Containers: 4,024,827;  Fuel Tanks: 4,775



Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,351 cumulative

1603: $401,844,799 During this 30 day period,  Special Ops Task Force responded to 113 locations, opening 51 new sites and closing 62 sites in database; also visited 180 non-database 
locations and collected automobile fuel tanks and other miscellaneous HHW

1607: $86,107,805 During this 30 day period, Orphan Explosives Team responded to 371 sites, opening 366 new sites and closing 366 sites; transported 162 firearms, 86 pounds of flares, 76 
pounds of powder, 188 pounds of fireworks, and 4,680 pounds of ammunition to Orleans HHW

Rate: $383,069 Collected 18 soil samples and 2 duplicate at St. Bernard Household Hazardous Waste (HHW) collection area

Sat, Sep 2 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 1,995;  Interior/exterior cleanup: 866;  Excavated/sampled yards: 170;  
Back-filled yards: 111;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 192 Ammo: 69,452 lbs;  Firearms: 1,626;  E-Goods: 724,400;  Waste Disposal: 20,768,236  lbs;  Cum. Containers: 4,200,021;  HHW Containers: 4,034,402;  Fuel Tanks: 4,775

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,353 cumulative

Conducted Level B entry, performed air monitoring and radiation survey of storage units on abandoned property scheduled for demolition in Orleans Parish

Sun, Sep 3 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 1,995;  Interior/exterior cleanup: 866;  Excavated/sampled yards: 170;  
Back-filled yards: 111;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 191 Ammo: 69,492 lbs;  Firearms: 1,626;  E-Goods: 724,400;  Waste Disposal: 20,780,093  lbs;  Cum. Containers: 4,205,417;  HHW Containers: 4,039,646;  Fuel Tanks: 4,775

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,355 cumulative

Handed out HHW flyers in St. Bernard Parish after reports from field that residents and others not segregating HHW from other debris; Contact made with Parish
government regarding matter

Mon, Sep 4 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 1,995;  Interior/exterior cleanup: 866;  Excavated/sampled yards: 170;  
Back-filled yards: 111;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 190 Ammo: 69,512 lbs;  Firearms: 1,628;  E-Goods: 724,400;  Waste Disposal: 20,780,093  lbs;  Cum. Containers: 4,212,322;  HHW Containers: 4,046,477;  Fuel Tanks: 4,775

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,364 cumulative

Tue, Sep 5 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 1,995;  Interior/exterior cleanup: 866;  Excavated/sampled yards: 170;  
Back-filled yards: 111;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 189 Ammo: 69,552 lbs;  Firearms: 1,638;  E-Goods: 724,400;  Waste Disposal: 20,780,093  lbs;  Cum. Containers: 4,215,321;  HHW Containers: 4,049,375;  Fuel Tanks: 4,775

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,364 cumulative
Performed site reconnaissance at formaldehyde sampling project site; assessed number of trailers currently on site, checked condition of utility installation, and coordinated 
with FEMA regarding site access

Wed, Sep 6 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2.002;  Interior/exterior cleanup: 873;  Excavated/sampled yards: 173;  
Back-filled yards: 115;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 196 Ammo: 69,647 lbs;  Firearms: 1,641;  E-Goods: 733,235;  Waste Disposal: 20,780,093  lbs;  Cum. Containers: 4,223,299;  HHW Containers: 4,057,121;  Fuel Tanks: 4,776

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,366 cumulative
Continued air monitoring at URG Paris Road Grind Site in St. Bernard Parish; monitored one site at perimeter for eight hours each day of grinding operations; collected 
PQ200 samples for PM2.5 and PM 10 analysis

Thu, Sep 7 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2.007;  Interior/exterior cleanup: 878;  Excavated/sampled yards: 173;  
Back-filled yards: 115;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 196 Ammo: 69,838 lbs;  Firearms: 1,641;  E-Goods: 733,235;  Waste Disposal: 20,782,093  lbs;  Cum. Containers: 4,230,686;  HHW Containers: 4,064,353;  Fuel Tanks: 4,788

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,374 cumulative

Fri, Sep 8 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2.007;  Interior/exterior cleanup: 878;  Excavated/sampled yards: 177;  
Back-filled yards: 115;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 197 Ammo: 72,658 lbs;  Firearms: 1,647;  E-Goods: 733,235;  Waste Disposal: 20,783,343  lbs;  Cum. Containers: 4,237,957;  HHW Containers: 4,071,474;  Fuel Tanks: 4,797

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,376 cumulative
Collected over 60,000 pounds of Ammunition in hurricane impacted areas



Sat, Sep 9 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2.008;  Interior/exterior cleanup: 886;  Excavated/sampled yards: 180;  
Back-filled yards: 123;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,012

Personnel: 195 Ammo: 72,988 lbs;  Firearms: 1,664;  E-Goods: 733,235;  Waste Disposal: 20,783,343  lbs;  Cum. Containers: 4,244,536;  HHW Containers: 4,077,834;  Fuel Tanks: 4,797

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,378 cumulative

Sun, Sep 10 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2.008;  Interior/exterior cleanup: 886;  Excavated/sampled yards: 180;  
Back-filled yards: 123;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,037

Personnel: 194 Ammo: 73,103 lbs;  Firearms: 1,666;  E-Goods: 733,235;  Waste Disposal: 20,783,343  lbs;  Cum. Containers: 4,249,454;  HHW Containers: 4,082,602;  Fuel Tanks: 4,807

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,389 cumulative

Mon, Sep 11 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2.008;  Interior/exterior cleanup: 886;  Excavated/sampled yards: 180;  
Back-filled yards: 123;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 189 Ammo: 73,423 lbs;  Firearms: 1,667;  E-Goods: 733,235;  Waste Disposal: 20,823,687  lbs;  Cum. Containers: 4,251,849;  HHW Containers: 4,084,942;  Fuel Tanks: 4,807

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,389 cumulative

Tue, Sep 12 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2.012;  Interior/exterior cleanup: 893;  Excavated/sampled yards: 182;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 190 Ammo: 73,549 lbs;  Firearms: 1,667;  E-Goods: 733,235;  Waste Disposal: 20,845,624  lbs;  Cum. Containers: 4,257,347;  HHW Containers: 4,090,220;  Fuel Tanks: 4,820

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,391 cumulative

Command signed following Operational Activity Transition Records:  Hazardous Materials Releases and Oil Spills in St. Bernard, Lafourche, and Plaquemines Parishes

Wed, Sep 13 Murphy Oil to Date:   Samples: 8,181 from 4,922 residences  Split samples: 854;  Exterior Cleanup: 2,016;  Interior/exterior cleanup: 897;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 192 Ammo: 73,674 lbs;  Firearms: 1,671;  E-Goods: 733,235;  Waste Disposal: 20,950,611  lbs;  Cum. Containers: 4,262,864;  HHW Containers: 4,095,568;  Fuel Tanks: 4,827

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,402 cumulative
Discontinued sampling operations at Paris Road Grind site in St. Bernard Parish
Began mobilization and training activities in support of sampling and analytical program to evaluate formaldehyde and VOC concentrations of air inside FEMA selected and 
supplied housing units or trailers

Thu, Sep 14 Murphy Oil to Date:   Samples: 8,183 from 4,924 residences  Split samples: 854;  Exterior Cleanup: 2.020;  Interior/exterior cleanup: 897;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 192 Ammo: 73,709 lbs;  Firearms: 1,674;  E-Goods: 733,235;  Waste Disposal: 20,950,611  lbs;  Cum. Containers: 4,268,361;  HHW Containers: 4,100,830;  Fuel Tanks: 4,828

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,402 cumulative
Removed all equipment from Paris Road Grind site in St. Bernard Parish

Fri, Sep 15 Murphy Oil to Date:   Samples: 8,185 from 4,925 residences  Split samples: 854;  Exterior Cleanup: 2.024;  Interior/exterior cleanup: 902;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 194 Ammo: 73,904 lbs;  Firearms: 1,675;  E-Goods: 733,235;  Waste Disposal: 21,082,649  lbs;  Cum. Containers: 4,275,272;  HHW Containers: 4,108,694;  Fuel Tanks: 4,828

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,402 cumulative
Disposed of over 21,000,000 pounds of hazardous waste from impacted areas

Continued collection activities in St. Bernard Parish; containers collected during curbside HHW sweeps in St. Bernard Parish delivered to Orleans Parish HHW area

Fri, Sep 15 Murphy Oil to Date:   Samples: 8,185 from 4,925 residences  Split samples: 854;  Exterior Cleanup: 2.027;  Interior/exterior cleanup: 902;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 191 Ammo: 74,054 lbs;  Firearms: 1,678;  E-Goods: 733,235;  Waste Disposal: 21,100,649  lbs;  Cum. Containers: 4,281,777;  HHW Containers: 4,114,004;  Fuel Tanks: 4,829

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,411 cumulative

Attended Community and Non-Profit Group meetings in New Orleans, in order to get a better understanding of the topics and issues which concern citizens



Sat, Sep 16 Murphy Oil to Date:   Samples: 8,185 from 4,925 residences  Split samples: 854;  Exterior Cleanup: 2.027;  Interior/exterior cleanup: 902;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 191 Ammo: 74,054 lbs;  Firearms: 1,678;  E-Goods: 733,235;  Waste Disposal: 21,100,649  lbs;  Cum. Containers: 4,281,777;  HHW Containers: 4,114,004;  Fuel Tanks: 4,829

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,411 cumulative
Initiated formaldehyde sampling activities in support of a program to evaluate formaldehyde and volatile organic compound (VOC) concentrations in indoor air inside FEMA 
selected and supplied housing units or trailers

Attended Plaquemines Parish public meeting on Industrial Pipe C&D disposal facility; testimony from public and facility owner heard by parish council

Sun, Sep 17 Murphy Oil to Date:   Samples: 8,185 from 4,925 residences  Split samples: 854;  Exterior Cleanup: 2.027;  Interior/exterior cleanup: 902;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,048

Personnel: 191 Ammo: 74,119 lbs;  Firearms: 1,688;  E-Goods: 733,235;  Waste Disposal: 21,100,649  lbs;  Cum. Containers: 4,288,560;  HHW Containers: 4,120,645;  Fuel Tanks: 4,832

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,411 cumulative
Provided EJ coordinator from Region 6 tour of area and attended Plaquemines Parish Public Hearing on Industrial Pipe Site

Mon, Sep 18 Murphy Oil to Date:   Samples: 8,185 from 4,925 residences  Split samples: 854;  Exterior Cleanup: 2.027;  Interior/exterior cleanup: 902;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 187 Ammo: 74,119 lbs;  Firearms: 1,689;  E-Goods: 733,235;  Waste Disposal: 21,100,649  lbs;  Cum. Containers: 4,291,357;  HHW Containers: 4,123,397;  Fuel Tanks: 4,832

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,411 cumulative
During this period, continued inspections for visible oil on properties scheduled for demolition in St. Bernard parish; 312 properties inspected; visible oil observed on 80; to 
date, total inspections: 640, visible oil observed on 186 properties

Tue, Sep 19 Murphy Oil to Date:   Samples: 8,185 from 4,925 residences  Split samples: 854;  Exterior Cleanup: 2.027;  Interior/exterior cleanup: 902;  Excavated/sampled yards: 184;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 188 Ammo: 74,384 lbs;  Firearms: 1,691;  E-Goods: 733,235;  Waste Disposal: 21,100,649  lbs;  Cum. Containers: 4,295,061;  HHW Containers: 4,127,001;  Fuel Tanks: 4,834

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,421 cumulative
During this period, inspected 403 properties in Murphy oil area, turned 299 properties over to LDEQ for final inspection; to date, completed final inspections on 1,562 
properties and LDEQ has completed final inspections on 1,274 properties

During this period, responded to 81 sites, opened 72 new sites and closed 74 sites; visited 198 locations delivering recovered items to Orleans Collection Area

Wed, Sep 20 Murphy Oil to Date:   Samples: 8,185 from 4,925 residences  Split samples: 854;  Exterior Cleanup: 2.037;  Interior/exterior cleanup: 906;  Excavated/sampled yards: 187;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 192 Ammo: 74,574 lbs;  Firearms: 1,697;  E-Goods: 733,235;  Waste Disposal: 21,100,649  lbs;  Cum. Containers: 4,302,383;  HHW Containers: 4,134,109;  Fuel Tanks: 4,836

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,421 cumulative
1603: $402,464,402 Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG.
1607: $86,107,431 Began sample collection of formaldehyde investigation for FEMA trailers; air samples continue to be collected and analyzed

Rate: $375,546 Continued observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, Chef Menteur, and Old Gentilly

Thu, Sep 21 Murphy Oil to Date:   Samples: 8,187 from 4,927 residences  Split samples: 855;  Exterior Cleanup: 2.045;  Interior/exterior cleanup: 907;  Excavated/sampled yards: 188;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 198 Ammo: 74,659 lbs;  Firearms: 1,702;  E-Goods: 756,605;  Waste Disposal: 21,099,249  lbs;  Cum. Containers: 4,308,458;  HHW Containers: 4,139,869;  Fuel Tanks: 4,836

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,548 cumulative
Handed out flyers regarding removal of two chlorine tanks from Munster Road Wastewater Treatment Plant in St. Bernard Parish

Fri, Sep 22 Murphy Oil to Date:   Samples: 8,187 from 4,927 residences  Split samples: 855;  Exterior Cleanup: 2.045;  Interior/exterior cleanup: 907;  Excavated/sampled yards: 188;  
Back-filled yards: 127;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 198 Ammo: 74,659 lbs;  Firearms: 1,702;  E-Goods: 756,605;  Waste Disposal: 21,099,249  lbs;  Cum. Containers: 4,308,458;  HHW Containers: 4,139,869;  Fuel Tanks: 4,836

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,548 cumulative



Conducted air monitoring and assisted in removal of two chlorine cylinders at wastewater treatment plant in St Bernard Parish

Sat, Sep 23 Murphy Oil to Date:   Samples: 8,189 from 4,929 residences  Split samples: 855;  Exterior Cleanup: 2.053;  Interior/exterior cleanup: 910;  Excavated/sampled yards: 194;  
Back-filled yards: 131;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 197 Ammo: 74,779 lbs;  Firearms: 1,703;  E-Goods: 756,605;  Waste Disposal: 21,159,304  lbs;  Cum. Containers: 4,320,519;  HHW Containers: 4,151,616;  Fuel Tanks: 4,840

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,674 cumulative
During this period, Orphan Explosives Team responded to 210 sites, opening 203 new sites and closing 206 sites; transported 107 firearms, 127 pounds of flares, 147 
pounds of powder, 35 pounds of fireworks, and 6610 pounds of ammunition to Orleans HHW

Sun, Sep 24 Murphy Oil to Date:   Samples: 8,189 from 4,929 residences  Split samples: 855;  Exterior Cleanup: 2.053;  Interior/exterior cleanup: 910;  Excavated/sampled yards: 194;  
Back-filled yards: 131;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 195 Ammo: 74,931 lbs;  Firearms: 1,711;  E-Goods: 756,605;  Waste Disposal: 21,159,304  lbs;  Cum. Containers: 4,325,864;  HHW Containers: 4,156,832;  Fuel Tanks: 4,844

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,674 cumulative

Attended Multi-Agency meeting at FEMA and discussed several relative topics including LDEQ’s concern about proper covering of debris hauling trucks

Mon, Sep 25 Murphy Oil to Date:   Samples: 8,189 from 4,929 residences  Split samples: 855;  Exterior Cleanup: 2.053;  Interior/exterior cleanup: 910;  Excavated/sampled yards: 194;  
Back-filled yards: 131;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 195 Ammo: 75,116 lbs;  Firearms: 1,713;  E-Goods: 766,082;  Waste Disposal: 21,180,004  lbs;  Cum. Containers: 4,328,191;  HHW Containers: 4,159,099;  Fuel Tanks: 4,844

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 9,927 cumulative
Continued receipt, segregation, consolidation, and disposal activities at collection area in Orleans Parish to support USACE HHW from Orleans, St. Tammany, and 
Plaquemines Parish, and waste collected by  Special Operations Task Force

Tue, Sep 26 Murphy Oil to Date:   Samples: 8,189 from 4,929 residences  Split samples: 855;  Exterior Cleanup: 2.060;  Interior/exterior cleanup: 912;  Excavated/sampled yards: 199;  
Back-filled yards: 131;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 200 Ammo: 75,156 lbs;  Firearms: 1,713;  E-Goods: 766,082;  Waste Disposal: 21,327,286  lbs;  Cum. Containers: 4,331,302;  HHW Containers: 4,162,068;  Fuel Tanks: 4,848

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 10,165 cumulative
1603: $403,028,400 Unified Command signed following Operational Activity Transition Records: Environmental Sampling - Soil in Orleans Parish
1607: $86,117,617 Collected over 10,000 air samples within impacted areas

Rate: $255,400 Command signed following Operational Activity Transition Records: Environmental Sampling - Sediment in Orleans, Jefferson, St. Bernard and Plaquemines Parishes

Wed, Sep 27 Murphy Oil to Date:   Samples: 8,189 from 4,929 residences  Split samples: 855;  Exterior Cleanup: 2.067;  Interior/exterior cleanup: 913;  Excavated/sampled yards: 200;  
Back-filled yards: 133;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 201 Ammo: 75,296 lbs;  Firearms: 1,715;  E-Goods: 766,082;  Waste Disposal: 21,344,824  lbs;  Cum. Containers: 4,338,078;  HHW Containers: 4,168,548;  Fuel Tanks: 4,848

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 10,407 cumulative

Unified Command signed following Operational Activity Transition Records: Environmental Sampling - FEMA Temporary Housing in Orleans and St. Bernard Parishes

Thu, Sep 28 Murphy Oil to Date:   Samples: 8,189 from 4,929 residences  Split samples: 855;  Exterior Cleanup: 2.069;  Interior/exterior cleanup: 914;  Excavated/sampled yards: 202;  
Back-filled yards: 135;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 200 Ammo: 75,626 lbs;  Firearms: 1,720;  E-Goods: 766,082;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,344,366;  HHW Containers: 4,174,711;  Fuel Tanks: 4,849

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 10,657 cumulative

Unified Command signed following Operational Activity Transition Records: Hazardous Debris – Household Hazardous Waste in Plaquemines and Cameron Parishes

Fri, Sep 29 Murphy Oil to Date:   Samples: 8,190 from 4,930 residences  Split samples: 855;  Exterior Cleanup: 2.074;  Interior/exterior cleanup: 914;  Excavated/sampled yards: 202;  
Back-filled yards: 135;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,103

Personnel: 199 Ammo: 75,741 lbs;  Firearms: 1,724;  E-Goods: 766,082;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,350,024;  HHW Containers: 4,180,258;  Fuel Tanks: 4,852

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 10,778 cumulative
Task Order Conduct observation of demolition areas and resultant debris removal using checklist developed by LDEQ



Command signed following Operational Activity Transition Records: Explosives and Small Arms in Jefferson, Plaquemines, Lafourche, Vermilion, and Iberia Parishes

Sat, Sep 30 Murphy Oil to Date:   Samples: 8,190 from 4,930 residences  Split samples: 855;  Exterior Cleanup: 2.080;  Interior/exterior cleanup: 914;  Excavated/sampled yards: 202;  
Back-filled yards: 140;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,117

Personnel: 196 Ammo: 76,281 lbs;  Firearms: 1,729;  E-Goods: 766,082;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,356,735;  HHW Containers: 4,186,805;  Fuel Tanks: 4,879

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 10,899 cumulative

Continued receipt and transfer at St. Tammany collection area. where HHW items received, segregated and staged temporarily before transfer to Orleans Parish HHW

Sun, Oct 1  :: # 111 Murphy Oil to Date:   Samples: 8,190 from 4,930 residences  Split samples: 855;  Exterior Cleanup: 2.080;  Interior/exterior cleanup: 914;  Excavated/sampled yards: 202;  
Back-filled yards: 140;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,117

Personnel: 189 Ammo: 76,306 lbs;  Firearms: 1,730;  E-Goods: 766,082;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,361,613;  HHW Containers: 4,191,576;  Fuel Tanks: 4,884

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 11,028 cumulative
Began daily observations at  Old Gentilly, Slidell, and Highway 90 landfills

Participated in the Housing Solutions Summit; handed out information on Hurricanes Katrina/Rita response activities and answered questions regarding HHW, mold and
other environmental issues facing citizens

Mon, Oct 2 Murphy Oil to Date:   Samples: 8,190 from 4,930 residences  Split samples: 855;  Exterior Cleanup: 2.080;  Interior/exterior cleanup: 914;  Excavated/sampled yards: 202;  
Back-filled yards: 140;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,117

Personnel: 193 Ammo: 76,306 lbs;  Firearms: 1,730;  E-Goods: 766,082;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,364,215;  HHW Containers: 4,194,118;  Fuel Tanks: 4,884

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 11,149 cumulative

Tue, Oct 3 Murphy Oil to Date:   Samples: 8,190 from 4,930 residences  Split samples: 855;  Exterior Cleanup: 2.087;  Interior/exterior cleanup: 916;  Excavated/sampled yards: 202;  
Back-filled yards: 148;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,120

Personnel: 188 Ammo: 76,386 lbs;  Firearms: 1,730;  E-Goods: 767,349;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,370,375;  HHW Containers: 4,200,111;  Fuel Tanks: 4,893

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 11,270 cumulative

Unified Command signed following Operational Activity Transition Records: Parish Completion Reports in Jefferson, Plaquemines, and Cameron Parishes

Wed, Oct 4 Murphy Oil to Date:   Samples: 8,190 from 4,930 residences  Split samples: 855;  Exterior Cleanup: 2.089;  Interior/exterior cleanup: 917;  Excavated/sampled yards: 202;  
Back-filled yards: 148;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,120

Personnel: 189 Ammo: 76,671 lbs;  Firearms: 1,730;  E-Goods: 767,349;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,376,357;  HHW Containers: 4,205,931;  Fuel Tanks: 4,895

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 11,399 cumulative
1603: $403,109,485 Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG.

1607: $84,806,556 Continued formaldehyde sampling activities in support of a program to evaluate formaldehyde and volatile organic compound (VOC) concentrations in indoor air inside 
FEMA selected and supplied housing units or trailers

Rate: $257,470 Continued observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, Chef Menteur, and Old Gentilly

Thu, Oct 5 Murphy Oil to Date:   Samples: 8,191 from 4,931 residences  Split samples: 855;  Exterior Cleanup: 2.093;  Interior/exterior cleanup: 918;  Excavated/sampled yards: 202;  
Back-filled yards: 161;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,120

Personnel: 185 Ammo: 76,751 lbs;  Firearms: 1,736;  E-Goods: 767,349;  Waste Disposal: 21,404,528  lbs;  Cum. Containers: 4,392,587;  HHW Containers: 4,221,689;  Fuel Tanks: 4,902

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 11,642 cumulative
Disposed of over 23,000,000 pounds of hazardous waste from impacted areas

Fri, Oct 6 Murphy Oil to Date:   Samples: 8,195 from 4,935 residences  Split samples: 856;  Exterior Cleanup: 2.097;  Interior/exterior cleanup: 920;  Excavated/sampled yards: 202;  
Back-filled yards: 161;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,120

Personnel: 182 Ammo: 76,776 lbs;  Firearms: 1,736;  E-Goods: 767,349;  Waste Disposal: 21,472,328  lbs;  Cum. Containers: 4,398,297;  HHW Containers: 4,227,257;  Fuel Tanks: 4,914

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 11,774 cumulative



St. Tammany collection area continued to serve as transfer area; collected HHW items received, segregated and staged temporarily before transfer to Orleans Parish HHW

Sat, Oct 7 Murphy Oil to Date:   Samples: 8,195 from 4,935 residences  Split samples: 856;  Exterior Cleanup: 2.097;  Interior/exterior cleanup: 920;  Excavated/sampled yards: 202;  
Back-filled yards: 161;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,120

Personnel: 182 Ammo: 76,876 lbs;  Firearms: 1,743;  E-Goods: 767,349;  Waste Disposal: 21,472,328  lbs;  Cum. Containers: 4,402,832;  HHW Containers: 4,231,684;  Fuel Tanks: 4,918

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 11,895 cumulative

Dressed out to level B and began opening 21 drums of unknown biowaste delivered to Orleans HHW; no biowaste detected, and drums inventoried

Sun, Oct 8 Murphy Oil to Date:   Samples: 8,195 from 4,935 residences  Split samples: 856;  Exterior Cleanup: 2.097;  Interior/exterior cleanup: 920;  Excavated/sampled yards: 202;  
Back-filled yards: 161;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,120

Personnel: 182 Ammo: 76,876 lbs;  Firearms: 1,743;  E-Goods: 767,349;  Waste Disposal: 21,472,328  lbs;  Cum. Containers: 4,402,832;  HHW Containers: 4,231,684;  Fuel Tanks: 4,918

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,010 cumulative

Mon, Oct 9 Murphy Oil to Date:   Samples: 8,195 from 4,935 residences  Split samples: 856;  Exterior Cleanup: 2.103;  Interior/exterior cleanup: 920;  Excavated/sampled yards: 202;  
Back-filled yards: 167;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,121

Personnel: 181 Ammo: 76,976 lbs;  Firearms: 1,745;  E-Goods: 767,349;  Waste Disposal: 21,472,328  lbs;  Cum. Containers: 4,409,783;  HHW Containers: 4,238,468;  Fuel Tanks: 4,918

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,019 cumulative

Tue, Oct 10 Murphy Oil to Date:   Samples: 8,195 from 4,935 residences  Split samples: 856;  Exterior Cleanup: 2.107;  Interior/exterior cleanup: 920;  Excavated/sampled yards: 202;  
Back-filled yards: 173;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,127

Personnel: 177 Ammo: 77,116 lbs;  Firearms: 1,748;  E-Goods: 767,349;  Waste Disposal: 21,472,328  lbs;  Cum. Containers: 4,414,536;  HHW Containers: 4,243,036;  Fuel Tanks: 4,943

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,019 cumulative

1603: $402,719,897 Discontinued formaldehyde sampling; total of 2,537 samples collected from 96 trailers and four (4) ambient locations located north, south, east and west of trailers; collected 
total of 2,308 formaldehyde samples and 229 volatile organic compounds (voc) samples

1607: $85,933,888 Continued daily observations at Old Gentilly, Slidell, and Highway 90 landfills
Rate: $226,229 Attended City of New Orleans Debris meeting to gather information regarding the USACE and debris pick-up

Wed, Oct 11 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.112;  Interior/exterior cleanup: 921;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,127

Personnel: 170 Ammo: 77,141 lbs;  Firearms: 1,750;  E-Goods: 767,349;  Waste Disposal: 21,472,328  lbs;  Cum. Containers: 4,420,735;  HHW Containers: 4,249,047;  Fuel Tanks: 4,964

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,019 cumulative
Participated in JFO Exercise involving Operations, Planning, and logistics for potential hurricane evacuation / sheltering scenario

Thu, Oct 12 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.116;  Interior/exterior cleanup: 921;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 171 Ammo: 77,181 lbs;  Firearms: 1,750;  E-Goods: 767,349;  Waste Disposal: 21,472,328  lbs;  Cum. Containers: 4,425,330;  HHW Containers: 4,253,513;  Fuel Tanks: 4,964

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,029 cumulative
Submitted Action Request Form and Revised Statement of Work to FEMA to extend existing IAG to end of September, 2007

Fri, Oct 13 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.122;  Interior/exterior cleanup: 921;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 164 Ammo: 77,281 lbs;  Firearms: 1,751;  E-Goods: 767,349;  Waste Disposal: 21,529,177  lbs;  Cum. Containers: 4,430,192;  HHW Containers: 4,258,186;  Fuel Tanks: 4,987

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,029 cumulative
Removed equipment for formaldehyde sampling at Baton Rogue location

Sat, Oct 14 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.122;  Interior/exterior cleanup: 921;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 161 Ammo: 77,381 lbs;  Firearms: 1,759;  E-Goods: 767,349;  Waste Disposal: 21,529,177  lbs;  Cum. Containers: 4,435,561;  HHW Containers: 4,263,406;  Fuel Tanks: 5,017

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,029 cumulative



Collected over 5,000 fuel tanks from vehicles within impacted areas
Conducted confernce call with DHS and LDEQ concerning Old Gentilly landfill; parameters for expanding use

Sun, Oct 15 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.122;  Interior/exterior cleanup: 921;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 164 Ammo: 77,381 lbs;  Firearms: 1,759;  E-Goods: 767,349;  Waste Disposal: 21,529,177  lbs;  Cum. Containers: 4,435,561;  HHW Containers: 4,263,406;  Fuel Tanks: 5,017

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,038 cumulative

Mon, Oct 16 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.126;  Interior/exterior cleanup: 923;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 165 Ammo: 77,456 lbs;  Firearms: 1,759;  E-Goods: 767,349;  Waste Disposal: 21,529,177  lbs;  Cum. Containers: 4,441,308;  HHW Containers: 4,269,003;  Fuel Tanks: 5,027

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,038 cumulative

Tue, Oct 17 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.127;  Interior/exterior cleanup: 924;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 163 Ammo: 77,556 lbs;  Firearms: 1,760;  E-Goods: 767,349;  Waste Disposal: 21,529,177  lbs;  Cum. Containers: 4,454,426;  HHW Containers: 4,282,001;  Fuel Tanks: 5,028

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,038 cumulative

Wed, Oct 18 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.132;  Interior/exterior cleanup: 930;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 163 Ammo: 77,946 lbs;  Firearms: 1,764;  E-Goods: 800,776;  Waste Disposal: 21,529,177  lbs;  Cum. Containers: 4,458,422;  HHW Containers: 4,285,841;  Fuel Tanks: 5,043

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,048 cumulative
1603: $405,296,661 Collected over 800,000 electronic goods ("E-Good") within impacted areas

1607: $85,934,027 Began assisting LDEQ to conduct demolition assessments in St. Bernard, Plaquemines, Orleans, Jefferson, Washington, and St. Tammany Parishes.

Rate: $221,229 Collected over 8,800 items, mostly cleaning products and aerosols, from discount store being gutted in St Bernard Parish

Thu, Oct 19 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.133;  Interior/exterior cleanup: 934;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 161 Ammo: 77,951 lbs;  Firearms: 1,764;  E-Goods: 800,776;  Waste Disposal: 21,594,405  lbs;  Cum. Containers: 4,462,126;  HHW Containers: 4,289,439;  Fuel Tanks: 5,062

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,048 cumulative

Fri, Oct 20 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.133;  Interior/exterior cleanup: 937;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 156 Ammo: 78,046 lbs;  Firearms: 1,768;  E-Goods: 800,776;  Waste Disposal: 21,594,405  lbs;  Cum. Containers: 4,466,902;  HHW Containers: 4,294,102;  Fuel Tanks: 5,063

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,048 cumulative

Sat, Oct 21 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.133;  Interior/exterior cleanup: 937;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 156 Ammo: 78,146 lbs;  Firearms: 1,769;  E-Goods: 800,776;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,471,933;  HHW Containers: 4,299,000;  Fuel Tanks: 5,078

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,057 cumulative

Sun, Oct 22 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.133;  Interior/exterior cleanup: 937;  Excavated/sampled yards: 202;  
Back-filled yards: 179;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 155 Ammo: 78,146 lbs;  Firearms: 1,769;  E-Goods: 800,776;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,471,933;  HHW Containers: 4,299,000;  Fuel Tanks: 5,078

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,057 cumulative

Mon, Oct 23 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.136;  Interior/exterior cleanup: 943;  Excavated/sampled yards: 202;  
Back-filled yards: 181;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 159 Ammo: 78,351 lbs;  Firearms: 1,771;  E-Goods: 805,421;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,478,939;  HHW Containers: 4,305,755;  Fuel Tanks: 5,084

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,057 cumulative



Tue, Oct 24 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.138;  Interior/exterior cleanup: 950;  Excavated/sampled yards: 202;  
Back-filled yards: 181;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 161 Ammo: 78,461 lbs;  Firearms: 1,772;  E-Goods: 805,421;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,485,589;  HHW Containers: 4,312,365;  Fuel Tanks: 5,085

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,067 cumulative

1603: $405,424,002 Continued receipt, segregation, consolidation, and disposal activities at collection area to support USACE HHW from Orleans, St. Tammany, and Plaquemines Parish, and 
waste collected by Special Operations Task Force

1607: $86,054,037 Continued collection activities in St. Bernard Parish; containers collected during curbside HHW sweeps delivered to Orleans Parish HHW collection area

Rate: $229,263 Total of 1,058 air samples were collected during this reporting period

Wed, Oct 25 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.142;  Interior/exterior cleanup: 953;  Excavated/sampled yards: 202;  
Back-filled yards: 181;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 161 Ammo: 78,631 lbs;  Firearms: 1,777;  E-Goods: 805,421;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,492,327;  HHW Containers: 4,318,816;  Fuel Tanks: 5,089

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,067 cumulative

Thu, Oct 26 Murphy Oil to Date:   Samples: 8,203 from 4,941 residences  Split samples: 858;  Exterior Cleanup: 2.145;  Interior/exterior cleanup: 955;  Excavated/sampled yards: 203;  
Back-filled yards: 181;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 159 Ammo: 78,721 lbs;  Firearms: 1,780;  E-Goods: 805,421;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,499,528;  HHW Containers: 4,325,871;  Fuel Tanks: 5,094

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,067 cumulative
St. Tammany Parish workers began clearing HHW site in anticipation of taking over the activities

Fri, Oct 27 Murphy Oil to Date:   Samples: 8,207 from 4,945 residences  Split samples: 859;  Exterior Cleanup: 2.145;  Interior/exterior cleanup: 955;  Excavated/sampled yards: 203;  
Back-filled yards: 181;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 158 Ammo: 78,871 lbs;  Firearms: 1,784;  E-Goods: 805,421;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,504,373;  HHW Containers: 4,330,602;  Fuel Tanks: 5,096

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,076 cumulative

Sat, Oct 28 Murphy Oil to Date:   Samples: 8,207 from 4,945 residences  Split samples: 859;  Exterior Cleanup: 2.145;  Interior/exterior cleanup: 955;  Excavated/sampled yards: 203;  
Back-filled yards: 181;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 156 Ammo: 78,901 lbs;  Firearms: 1,786;  E-Goods: 805,421;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,508,678;  HHW Containers: 4,334,756;  Fuel Tanks: 5,133

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,076 cumulative

Attended New Orleans East Alive Festival and manned booth with environmental information; handed out information on HHW and EPA’s sampling efforts

Sun, Oct 29 Murphy Oil to Date:   Samples: 8,207 from 4,945 residences  Split samples: 859;  Exterior Cleanup: 2.145;  Interior/exterior cleanup: 955;  Excavated/sampled yards: 203;  
Back-filled yards: 181;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 154 Ammo: 78,901 lbs;  Firearms: 1,786;  E-Goods: 819,627;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,508,678;  HHW Containers: 4,334,756;  Fuel Tanks: 5,133

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,076 cumulative
Initiated “drive-by” inspections at Murphy Oil to determine locations where demolition has occurred, to confirm currently occupied houses, and to identify any incorrect 
and/or non-existent addresses for comparison to status summary file of Parish condemned residential addresses 

Mon, Oct 30 Murphy Oil to Date:   Samples: 8,246 from 4,981 residences  Split samples: 866;  Exterior Cleanup: 2.146;  Interior/exterior cleanup: 962;  Excavated/sampled yards: 205;  
Back-filled yards: 183;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 154 Ammo: 79,146 lbs;  Firearms: 1,788;  E-Goods: 819,627;  Waste Disposal: 21,617,459  lbs;  Cum. Containers: 4,514,279;  HHW Containers: 4,340,300;  Fuel Tanks: 5,133

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,086 cumulative
Special Operations Team visited 299 locations delivering recovered items to Orleans Collection Area

Tue, Oct 31 Murphy Oil to Date:   Samples: 8,289 from 5,017 residences  Split samples: 866;  Exterior Cleanup: 2.148;  Interior/exterior cleanup: 966;  Excavated/sampled yards: 205;  
Back-filled yards: 183;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 154 Ammo: 79,261 lbs;  Firearms: 1,797;  E-Goods: 819,627;  Waste Disposal: 21,616,659  lbs;  Cum. Containers: 4,521,579;  HHW Containers: 4,347,357;  Fuel Tanks: 5,156

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,086 cumulative



1603: $405,437,030 Orphans Explosive Team responded to 178 sites, opening 175 new sites and closing 176 sites during this reporting period; transported 67 firearms, 35 pounds of flares, 30 
pounds of powder, 145 pounds of fireworks, and 2,745 pounds of ammunition to Orleans HHW

1607: $86,054,073 Disposed of 1,612 lbs of miscellaneous firearms during this reporting period at smelting facility, Denham Springs, LA
Rate: $241,747 Special Operations Team responded to 135 sites, opened 135 new sites and closed 135 sites during this reporting period

Wed, Nov 1 :: # 112 Murphy Oil to Date:   Samples: 8,307 from 5,033 residences  Split samples: 868;  Exterior Cleanup: 2.151;  Interior/exterior cleanup: 970;  Excavated/sampled yards: 205;  
Back-filled yards: 183;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Personnel: 154 Ammo: 79,326 lbs;  Firearms: 1,802;  E-Goods: 819,627;  Waste Disposal: 21,616,659  lbs;  Cum. Containers: 4,527,685;  HHW Containers: 4,353,298;  Fuel Tanks: 5,160

Samples: Water: 654 cumulative  Sediment: 2,597 cumulative   Air: 12,086 cumulative
St. Tammany collection area now serves as transfer area; collected HHW items staged before transfer to Orleans Parish HHW collection area
Orleans HHW collection area continued receipt, segregation, consolidation, and disposal activities to support USACE HHW from Orleans, St. Tammany, St. Bernard, 
Jefferson, and Plaquemines Parishes, and waste collected by Special Operations Team
Final day for receipt and segregation activities at St. Tammany transfer station; collected samples before restoration activities begin

Sat, Nov 4 Murphy Oil to Date:   Samples: 8,411 from 5,119 residences  Split samples: 878;  Exterior Cleanup: 2.161;  Interior/exterior cleanup: 979;  Excavated/sampled yards: 208;  
Back-filled yards: 184;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Ammo: 79,536 lbs;  Firearms: 1,810;  E-Goods: 819,627;  Waste Disposal: 21,675,117  lbs;  Cum. Containers: 4,543,437;  HHW Containers: 4,368,634;  Fuel Tanks: 5,172

Samples: Water: 654 cumulative  Sediment: 2,600 cumulative   Air: 12,095 cumulative
Demobilized equipment from St. Tammany collection area
Most activities closed for scheduled day off on Sunday
USACE has taken over responsibility for managing HHW containers at unmanned parish HHW collection area

Tue, Nov 7 Murphy Oil to Date:   Samples: 8,450 from 5,153 residences  Split samples: 882;  Exterior Cleanup: 2.169;  Interior/exterior cleanup: 980;  Excavated/sampled yards: 209;  
Back-filled yards: 185;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,138

Expended Funds: Ammo: 79,931 lbs;  Firearms: 1,832;  E-Goods: 831,582;  Waste Disposal: 21,700,671  lbs;  Cum. Containers: 4,554,579;  HHW Containers: 4,379,282;  Fuel Tanks: 5,210

1603: $405,437,030 Samples: Water: 654 cumulative  Sediment: 2,609 cumulative   Air: 12,105 cumulative
1607: $86,267,193 USACE representatives were at Orleans collection area in preparation for taking over HHW activities in Orleans Parish

Rate: $213,120 Continued collection activities in St. Bernard Parish; containers collected during curbside HHW sweeps in St. Bernard Parish delivered to Orleans Parish HHW collection 
area
Collected over 80,000 pounds of ammunition within impacted areas
To date, placed 284 property addresses, which have been cleared for demolition, on EPA’s St. Bernard Parish web page

Fri, Nov 10 Murphy Oil to Date:   Samples: 8,567 from 5,236 residences  Split samples: 891;  Exterior Cleanup: 2.184;  Interior/exterior cleanup: 992;  Excavated/sampled yards: 209;  
Back-filled yards: 189;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,139

Ammo: 80,306 lbs;  Firearms: 1,843;  E-Goods: 831,582;  Waste Disposal: 21,700,671  lbs;  Cum. Containers: 4,570,760;  HHW Containers: 4,395,005;  Fuel Tanks: 5,233

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,113 cumulative

Excavated area at St. Tammany collection area in which closure sample detected elevated levels of diesel range organics; collected sample from location after excavation

Began restoration of St. Tammany HHW Transfer Station
Most activities closed for scheduled day off

Mon, Nov 13 Murphy Oil to Date:   Samples: 8,607 from 5,276 residences  Split samples: 897;  Exterior Cleanup: 2.187;  Interior/exterior cleanup: 995;  Excavated/sampled yards: 209;  
Back-filled yards: 190;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,139

Ammo: 80,841 lbs;  Firearms: 1,847;  E-Goods: 831,582;  Waste Disposal: 21,700,671  lbs;  Cum. Containers: 4,579,766;  HHW Containers: 4,403,712;  Fuel Tanks: 5,239

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,123 cumulative

Continue to investigate residence “revisits” previously inaccessible due to physical barriers; will collect split sample from areas if residence not previously sampled

Collected over 900 split samples with Murphy Oil contractors in the Murphy Oil impacted area of St. Bernard Parish

Received analytical results from sample collected after excavation of contaminated area at St. Tammany collection area; result indicated sample below State RECAP limits



Received updated list of locations (196) within Murphy Oil impacted area requiring condemnation inspection

Thu, Nov 16 Murphy Oil to Date:   Samples: 8,729 from 5,373 residences  Split samples: 905;  Exterior Cleanup: 2.195;  Interior/exterior cleanup: 1,002;  Excavated/sampled yards: 212;  
Back-filled yards: 190;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,139; Condemnation inpsection / visible oil detected: 20/0

Expended Funds: Ammo: 80,896 lbs;  Firearms: 1,861;  E-Goods: 831,582;  Waste Disposal: 21,726,248  lbs;  Cum. Containers: 4,595,741;  HHW Containers: 4,419,261;  Fuel Tanks: 5,277

1603: $405,339,973 Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,132 cumulative
1607: $86,053,073 Site restoration completed at St. Tammany HHW collection area
Rate: $192,697 Transferred 1,800 propane cylinders to Blue Rhino of Florida for removal off of New Orleans HHW collection site

Responded to USACE request to assist with recovery of bio-waste from demolition debris associated with Qwest Laboratory in Orleans Parish; 3 5-gallon buckets of sharps 
and two 5-gallon buckets of poison recovered from debris

Sun, Nov 19 Murphy Oil to Date:   Samples: 8,782 from 5,419 residences  Split samples: 908;  Exterior Cleanup: 2.198;  Interior/exterior cleanup: 1,003;  Excavated/sampled yards: 212;  
Back-filled yards: 192;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,139;; Condemnation inpsection / visible oil detected: 83/25

Ammo: 81,306 lbs;  Firearms: 1,865;  E-Goods: 831,582;  Waste Disposal: 21,726,248  lbs;  Cum. Containers: 4,605,153;  HHW Containers: 4,428,478;  Fuel Tanks: 5,281

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,142 cumulative
Continue to collect HHW from homes being demolished; St. Bernard Parish providing locations of homes being demolished daily

Continued response at Qwest Laboratory, Orleans Parish; 5 5-gallon buckets of sharps, one box of biowaste (gauze, pads, etc.) and six 5-gallon buckets of poison recovered

To date, conducted 20 condemnation inspections within Murphy Oil impacted area
Continue to record homes in St. Bernard Parish neither cleaned nor demolished to estimate number of remaining homes with HHW
To date, placed 306 property addresses in Murphy Oil impacted area, cleared for demolition, on EPA’s St. Bernard Parish web page

Wed, Nov 22 Murphy Oil to Date:   Samples: 8,787 from 5,423 residences  Split samples: 908;  Exterior Cleanup: 2.198;  Interior/exterior cleanup: 1,003;  Excavated/sampled yards: 212;  
Back-filled yards: 192;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,139; Condemnation inpsection / visible oil detected: 103/27

Expended Funds: Ammo: 81,941 lbs;  Firearms: 1,882;  E-Goods: 831,582;  Waste Disposal: 21,862,797  lbs;  Cum. Containers: 4,620,806;  HHW Containers: 4,443,682;  Fuel Tanks: 5,292

1603: $405,933,252 Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,160 cumulative
1607: $86,054,683 Murphy Oil Removal Group demobilized for Thanksgiving break

Rate: $200,897 USACE assumed responsibilities for HHW activities in Orleans Parish, including receipt, segregation, bulking, and disposal of containers collected in Orleans, St. Bernard, 
and St. Tammany Parishes

Continue to observe URG HHW debris removal and segregation operations to verify HHW items properly segregated from construction debris in St. Bernard Parish

Continue to accompany Murphy Oil contractors on "revisit” indoor air survey/inspections
HHW collection activities in St. Bernard Parish inactive November for Thanksgiving Holiday

Sat, Nov 25 Murphy Oil to Date:   Samples: 8,787 from 5,423 residences  Split samples: 908;  Exterior Cleanup: 2.198;  Interior/exterior cleanup: 1,003;  Excavated/sampled yards: 212;  
Back-filled yards: 192;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,139; Condemnation inpsection / visible oil detected: 103/27

Ammo: 81,941 lbs;  Firearms: 1,882;  E-Goods: 831,582;  Waste Disposal: 21,862,797  lbs;  Cum. Containers: 4,634,906;  HHW Containers: 4,457,438;  Fuel Tanks: 5,292

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,160 cumulative

Conducted demolition assessments in St. Bernard, Plaquemines, Orleans, Jefferson, Washington, and St. Tammany Parishes during the month of November

Continue to field calls into EPA Murphy Community Involvement Coordinator (CIC) 1-800 information line daily
USACE assumed responsibilities for Orphan Explosives Team; USACE assumed responsibilities for Special Operations Team
Continued observations at following landfill facilities during the month of November: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, Chef Menteur, and Old 
Gentilly



Tue, Nov 28
Murphy Oil to Date:   Samples: 8,787 from 5,423 residences  Split samples: 908;  Exterior Cleanup: 2.205;  Interior/exterior cleanup: 1,012;  Excavated/sampled yards: 212;  
Back-filled yards: 192;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 22; Condemnation inpsection / 
visible oil detected: 123/40

Personnel: 114 Ammo: 81,941 lbs;  Firearms: 1,882;  E-Goods: 831,582;  Waste Disposal: 21,862,797  lbs;  Cum. Containers: 4,641,001;  HHW Containers: 4,463,324;  Fuel Tanks: 5,308

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,160 cumulative
1603: $405,833,231 Continue to track number of containers originating from St. Tammany Parish

1607: $86,054,683 Orphan Explosives Team responded to 153 sites, opening 153 new sites and closing 153 sites during the month of November; transported 99 firearms, 75 pounds of flares, 0 
pounds of powder, 225 pounds of fireworks, and 2,975 pounds of ammunition to Orleans HHW 

Rate: $103,554 Continued air sampling activities at five fixed air stations during the month of November: Arabi, UNO, LaFreniere, MTA, and CVNG
Special Operations Team responded to 41 sites, opened 41 new sites and closed 41 sites; visited 126 locations delivering recovered items to Orleans Collection Area during 
the month of November
Disposed of over 24,000,000 pounds of hazardous waste from impacted areas
Collected wood samples from 12 abandoned utility poles at Jackson Pickup Station in Plaquemines Parish; samples packaged for analyses by Gulf Coast Analytical 
Laboratory
Accompanied Murphy Oil contractor on 300 indoor air assessments during the month of November

Fri, Dec 1 :: # 113
Murphy Oil to Date:   Samples: 8,787 from 5,423 residences  Split samples: 908;  Exterior Cleanup: 2.215;  Interior/exterior cleanup: 1,024;  Excavated/sampled yards: 216;  
Back-filled yards: 194;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 22; Condemnation inpsection / 
visible oil detected: 123/40; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,940 / 1,881

Personnel: 110 Ammo: 82,536 lbs;  Firearms: 1,898;  E-Goods: 865,658;  Waste Disposal: 21,862,797  lbs;  Cum. Containers: 4,657,559;  HHW Containers: 4,479,453;  Fuel Tanks: 5,312

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,169 cumulative

USACE taken responsibility for collection and receipt of HHW in St. Tammany Parish; EPA will continue to track number of containers originating from St. Tammany Parish

Mon, Dec 4
Murphy Oil to Date:   Samples: 8,795 from 5,429 residences  Split samples: 908;  Exterior Cleanup: 2.222;  Interior/exterior cleanup: 1,026;  Excavated/sampled yards: 218;  
Back-filled yards: 194;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 12; Condemnation inpsection / 
visible oil detected: 166/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,004 / 1,881

Personnel: 109 Ammo: 82,611 lbs;  Firearms: 1,904;  E-Goods: 872,434;  Waste Disposal: 21,870,380  lbs;  Cum. Containers: 4,670.557;  HHW Containers: 4,492,212;  Fuel Tanks: 5,315

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,179 cumulative
Residential Demolition Observations: 224 (11/26 - 12/03)
Continued to investigate residence “revisits” in Murphy oil areas previously inaccessible due to physical barriers; will collect split sample if residence not previously 
sampled. accompanied contractors on 22 “revisit” indoor air survey/inspections

Thu, Dec 7
Murphy Oil to Date:   Samples: 8,826 from 5,457 residences  Split samples: 911;  Exterior Cleanup: 2.235;  Interior/exterior cleanup: 1,034;  Excavated/sampled yards: 220;  
Back-filled yards: 196;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 15; Condemnation inpsection / 
visible oil detected: 166/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,004 / 1,881

Personnel: 106 Ammo: 82,796 lbs;  Firearms: 1,914;  E-Goods: 872,434;  Waste Disposal: 21,870,380  lbs;  Cum. Containers: 4,689,427;  HHW Containers: 4,510.560;  Fuel Tanks: 5,321

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,187 cumulative
1603: $405,933,252 Landfill Observations: 14 (12/01 - 12/07)

1607: $86,054,683 Continued to collect HHW in St. Bernard Parish from homes being demolished; Parish providing EPA with locations of homes being demolished daily

Rate: $132,408 Continue to observe URG HHW debris removal and segregation operations in St. Bernard Parish to verify HHW items properly segregated from construction debris

Continued collection activities in St. Bernard Parish; containers collected during curbside HHW sweeps in St. Bernard Parish delivered to Orleans HHW collection area



Sun, Dec 10
Murphy Oil to Date:   Samples: 8,832 from 5,463 residences  Split samples: 911;  Exterior Cleanup: 2.238;  Interior/exterior cleanup: 1,036;  Excavated/sampled yards: 221;  
Back-filled yards: 196;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 12; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,933 / 1,846

Personnel: 103 Ammo: 83,181 lbs;  Firearms: 1,922;  E-Goods: 872,434;  Waste Disposal: 21,870,380  lbs;  Cum. Containers: 4,700,321;  HHW Containers: 4,521,178;  Fuel Tanks: 5,332

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,196 cumulative
Residential Demolition Observations: 250 (12/04 - 12/10)
Containers transported from St. Tammany collection area to USACE Orleans Bulking and Disposal facility

Wed, Dec 13
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.265;  Interior/exterior cleanup: 1,061;  Excavated/sampled yards: 225;  
Back-filled yards: 196;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 32; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,947 / 1,846

Personnel: 108 Ammo: 83,746 lbs;  Firearms: 1,934;  E-Goods: 886,674;  Waste Disposal: 21,870,380  lbs;  Cum. Containers: 4,716,514;  HHW Containers: 4,536,877;  Fuel Tanks: 5,340

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,205 cumulative
Orleans facility, St. Bernard Collection Team, Orphan Explosives Team, Special Operations Team inactive on Sunday

Sat, Dec 16
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.282;  Interior/exterior cleanup: 1,065;  Excavated/sampled yards: 227;  
Back-filled yards: 196;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,969 / 1,846

Personnel: 104 Ammo: 84,024 lbs;  Firearms: 1,941;  E-Goods: 886,674;  Waste Disposal: 21,870,380  lbs;  Cum. Containers: 4,729,753;  HHW Containers: 4,549,756;  Fuel Tanks: 5,373

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,215 cumulative
Landfill Observations: 14 (12/08 - 12/14)
Murphy continues soil remediation of addresses above Louisiana RECAP Standards

Tue, Dec 19
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.293;  Interior/exterior cleanup: 1,071;  Excavated/sampled yards: 230;  
Back-filled yards: 199;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,978 / 1,933

Personnel: 106 Ammo: 84,179 lbs;  Firearms: 1,950;  E-Goods: 896,275;  Waste Disposal: 21,933,322  lbs;  Cum. Containers: 4,743,373;  HHW Containers: 4,563,068;  Fuel Tanks: 5,384

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,224 cumulative
Continued observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, and Old Gentilly
Orleans facility, St. Bernard Collection Team, Orphan Explosives Team, Special Operations Team inactive on Sunday

Fri, Dec 22
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.300;  Interior/exterior cleanup: 1,074;  Excavated/sampled yards: 230;  
Back-filled yards: 199;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,989 / 1,933

Personnel: 99 Ammo: 84,210 lbs;  Firearms: 1,953;  E-Goods: 896,275;  Waste Disposal: 22,181,453  lbs;  Cum. Containers: 4,757,997;  HHW Containers: 4,577,225;  Fuel Tanks: 5,494

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,224 cumulative
Landfill Observations: 14 (12/15 - 12/21)
Work stopped early on December 21, 2006 due to heavy rains
Conducted demolition assessments in St. Bernard, Plaquemines, Orleans, Jefferson, Washington, and St. Tammany Parishes

Mon, Dec 25
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.300;  Interior/exterior cleanup: 1,074;  Excavated/sampled yards: 230;  
Back-filled yards: 199;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,989 / 1,933



Personnel: 99 Ammo: 84,210 lbs;  Firearms: 1,953;  E-Goods: 896,275;  Waste Disposal: 22,181,453  lbs;  Cum. Containers: 4,757,997;  HHW Containers: 4,577,225;  Fuel Tanks: 5,494

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,224 cumulative
Residential Demolition Observations: 113 (12/11 - 12/24)
Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG
Murphy’s sampling and remediation contractors’ last day of work before holiday break was December 22

Thu, Dec 28
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.300;  Interior/exterior cleanup: 1,074;  Excavated/sampled yards: 230;  
Back-filled yards: 199;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,989 / 1,933

Personnel: 39 Ammo: 85,856 lbs;  Firearms: 1,982;  E-Goods: 904,796;  Waste Disposal: 22,181,453  lbs;  Cum. Containers: 4,770,808;  HHW Containers: 4,589,618;  Fuel Tanks: 5,563

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,224 cumulative
Collected over 900,000 electronic goods ("E-Good") within impacted areas
Recovered approximately 1,515 lbs of ammunition from pile at single location
Orleans facility, St. Bernard Collection Team, Orphan Explosives Team, Special Operations Team inactive from December 24-26

Sun, Dec 31
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.302;  Interior/exterior cleanup: 1,078;  Excavated/sampled yards: 232;  
Back-filled yards: 199;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,989 / 1,933

Personnel: 41 Ammo: 85,906 lbs;  Firearms: 1,985;  E-Goods: 910,183;  Waste Disposal: 22,181,453  lbs;  Cum. Containers: 4,778,846;  HHW Containers: 4,597,472;  Fuel Tanks: 5,575

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,252 cumulative
Landfill Observations: 7 (12/16 - 12/31)
Residential Demolition Observations: 30 (12/25 - 12/31)
To date, placed 497 property addresses from Murphy Oil impacted areas, cleared for demolition, on EPA’s St. Bernard Parish web page
Continued to record homes in St. Bernard Parish neither cleaned nor demolished to estimate number of remaining homes with HHW

Tue, Jan 2 :: # 114
Murphy Oil to Date:   Samples: 8,833 from 5,464 residences  Split samples: 911;  Exterior Cleanup: 2.311;  Interior/exterior cleanup: 1,082;  Excavated/sampled yards: 232;  
Back-filled yards: 199;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 1,989 / 1,989

Personnel: 46 Ammo: 85,931 lbs;  Firearms: 1,986;  E-Goods: 910,183;  Waste Disposal: 22,181,453  lbs;  Cum. Containers: 4,781,507;  HHW Containers: 4,600,046;  Fuel Tanks: 5,582

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,252 cumulative

Continued collection activities in St. Bernard Parish; containers collected during curbside HHW sweeps delivered to Orleans Parish HHW collection area

Continued demolition assessments in St. Bernard, Plaquemines, Orleans, Jefferson, Washington, and St. Tammany Parishes

Fri, Jan 5 
Murphy Oil to Date:   Samples: 8,835 from 5,466 residences  Split samples: 911;  Exterior Cleanup: 2.326;  Interior/exterior cleanup: 1,090;  Excavated/sampled yards: 233;  
Back-filled yards: 200;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 25; Condemnation inpsection / 
visible oil detected: 169/45; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,001 / 1,989

Personnel: 105 Ammo: 86,001 lbs;  Firearms: 1,992;  E-Goods: 910,183;  Waste Disposal: 22,181,453  lbs;  Cum. Containers: 4,799,899;  HHW Containers: 4,618,035;  Fuel Tanks: 5,632

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,252 cumulative

Continued to collect HHW from homes being demolished in St. Bernard Parish; St. Bernard Parish providing EPA with locations of homes being demolished daily

Continued to observe URG HHW debris removal and segregation operations to verify HHW items properly segregated from construction debris
Conducted database QA/QC and updating property information within Murphy Oil spill footprint



Mon, Jan 8
Murphy Oil to Date:   Samples: 8,835 from 5,466 residences  Split samples: 911;  Exterior Cleanup: 2.334;  Interior/exterior cleanup: 1,099;  Excavated/sampled yards: 233;  
Back-filled yards: 202;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 174/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,011 / 1,989

Personnel: 105 Ammo: 86,031 lbs;  Firearms: 1,996;  E-Goods: 919,403;  Waste Disposal: 22,212,684  lbs;  Cum. Containers: 4,809,903;  HHW Containers: 4,627,763;  Fuel Tanks: 5,648

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,271 cumulative
1603: $405,929,262 Landfill Observations: 16 (01/01 - 01/08)
1607: $85,868,390 Residential Demolition Observations: 34 (01/01 - 01/08)
Rate: $111,566 Continued to record homes in St. Bernard Parish neither cleaned nor demolished, in order to estimate number of remaining homes with HHW

Unified Command safety officers visited following sites during reporting period:  Fixed Air Monitoring Sites, Murphy Oil, Orleans HHW,  LDEQ/EPA/START Office Complex, St
Bernard Collections Team

Thu, Jan 11
Murphy Oil to Date:   Samples: 8,835 from 5,466 residences  Split samples: 911;  Exterior Cleanup: 2.347;  Interior/exterior cleanup: 1,108;  Excavated/sampled yards: 237;  
Back-filled yards: 202;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 1; Condemnation inpsection / 
visible oil detected: 174/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,025 / 1,989

Personnel: 105 Ammo: 86,366 lbs;  Firearms: 2,023;  E-Goods: 919,403;  Waste Disposal: 22,353,385  lbs;  Cum. Containers: 4,830,774;  HHW Containers: 4,647,986;  Fuel Tanks: 5,736

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,280 cumulative
Landfill Observations: 6 (period) / 808 cumulative
Residential Demolition Observations: 21 (period) / 1,686 cumulative
Collected over 2,000 firearms within impacted areas

Sun, Jan 14
Murphy Oil to Date:   Samples: 8,835 from 5,466 residences  Split samples: 911;  Exterior Cleanup: 2.362;  Interior/exterior cleanup: 1,112;  Excavated/sampled yards: 237;  
Back-filled yards: 202;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 174/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,032 / 1,989

Personnel: 105 Ammo: 86,521 lbs;  Firearms: 2,026;  E-Goods: 919,403;  Waste Disposal: 22,319,554  lbs;  Cum. Containers: 4,841,658;  HHW Containers: 4,658,540;  Fuel Tanks: 5,736

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,290 cumulative
Landfill Observations: 8 (period) / 816 cumulative
Residential Demolition Observations: 23 (period) / 1,709 cumulative

Continued to investigate residence “revisits” in Murphy oil areas previously inaccessible due to physical barriers (locked doors, structural damage, etc.) 

Wed, Jan 17
Murphy Oil to Date:   Samples: 8,836 from 5,467 residences  Split samples: 911;  Exterior Cleanup: 2.394;  Interior/exterior cleanup: 1,118;  Excavated/sampled yards: 243;  
Back-filled yards: 202;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 174/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,041 / 1,989

Personnel: 102 Ammo: 86,581 lbs;  Firearms: 2,034;  E-Goods: 919,403;  Waste Disposal: 22,371,835  lbs;  Cum. Containers: 4,856,445;  HHW Containers: 4,672,913;  Fuel Tanks: 5,766

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,298 cumulative

Murphy Oil’s remediation contractor increased crews for house cleaning activities from 10 persons to 16, yard excavation/backfilling crews from 3 to 6

Continued to observe URG HHW debris removal and segregation operations in St. Bernard Parish to verify HHW items properly segregated from construction debris

Tue, Jan 23
Murphy Oil to Date:   Samples: 8,840 from 5,471 residences  Split samples: 911;  Exterior Cleanup: 2.457;  Interior/exterior cleanup: 1,123;  Excavated/sampled yards: 246;  
Back-filled yards: 211;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 3; Condemnation inpsection / 
visible oil detected: 174/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,058 / 1,989

Personnel: 104 Ammo: 86,781 lbs;  Firearms: 2,037;  E-Goods: 937,102;  Waste Disposal: 22,406,621  lbs;  Cum. Containers: 4,881,919;  HHW Containers: 4,697,774;  Fuel Tanks: 5,846

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,306 cumulative



Landfill Observations: 14 (period) / 830 cumulative
Residential Demolition Observations: 89 (period) / 1,798 cumulative
Continued to track number of containers originating from St. Tammany Parish, collected by USACE and taken to Orleans Parish HHW pad
Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG

Fri, Jan 26
Murphy Oil to Date:   Samples: 8,844 from 5,475 residences  Split samples: 911;  Exterior Cleanup: 2.495;  Interior/exterior cleanup: 1,133;  Excavated/sampled yards: 248;  
Back-filled yards: 211;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 8; Condemnation inpsection / 
visible oil detected: 174/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,058 / 1,989

Personnel: 101 Ammo: 87,066 lbs;  Firearms: 2,042;  E-Goods: 937,102;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,899,699;  HHW Containers: 4,715,171;  Fuel Tanks: 5,873

Samples: Water: 654 cumulative  Sediment: 2,610 cumulative   Air: 12,326 cumulative

Continued reporting of locations to USACE hotlines, with special operations and firearms/explosives concerns within St. Bernard Parish, as well as other areas

Continued observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, and Old Gentilly

Mon, Jan 29
Murphy Oil to Date:   Samples: 8,844 from 5,475 residences  Split samples: 911;  Exterior Cleanup: 2.513;  Interior/exterior cleanup: 1,139;  Excavated/sampled yards: 248;  
Back-filled yards: 213;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,122 / 2,053

Personnel: 92 Ammo: 87,146 lbs;  Firearms: 2,046;  E-Goods: 944,237;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,903,844;  HHW Containers: 4,719,230;  Fuel Tanks: 5,875

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,335 cumulative
Landfill Observations: 14 (period) / 849 cumulative
Residential Demolition Observations: 32 (period) / 1,798 cumulative
Conducted sediment sampling at 4 locations in Orleans Parish; two locations had sufficient sediment and samples collected
Disposed of over 25,000,000 pounds of hazardous waste collected from hurricane impacted areas
Continue to field incoming calls into EPA Murphy Community Involvement Coordinator (CIC) 1-800 information line 

Wed, Jan 31
Murphy Oil to Date:   Samples: 8,844 from 5,475 residences  Split samples: 911;  Exterior Cleanup: 2.539;  Interior/exterior cleanup: 1,145;  Excavated/sampled yards: 252;  
Back-filled yards: 213;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,122 / 2,053

Personnel: 92 Ammo: 87,406 lbs;  Firearms: 2,068;  E-Goods: 944,237;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,914,655;  HHW Containers: 4,729,802;  Fuel Tanks: 5,896

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,345 cumulative
1603: $408,109,539 EPA anticipates no further inspections for FEMA trailer placement within the Murphy Oil footprint in St. Bernard Parish
1607: $85,867,252 To date, EPA has placed 650 property addresses, cleared for demolition, on EPA’s St. Bernard Parish web page
Rate: $123,106 Most operations inactive on Sunday 01/07, 01/14, 01/21, and 01/28 for scheduled day of rest

Fri, Feb 2 :: # 115
Murphy Oil to Date:   Samples: 8,863 from 5,491 residences  Split samples: 911;  Exterior Cleanup: 2.561;  Interior/exterior cleanup: 1,153;  Excavated/sampled yards: 255;  
Back-filled yards: 216;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,122 / 2,053

Personnel: 92 Ammo: 87,611 lbs;  Firearms: 2,082;  E-Goods: 944,237;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,924,263;  HHW Containers: 4,739,189;  Fuel Tanks: 5,904

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,345 cumulative
Continued to track number of containers originating from St. Tammany Parish and collected by USACE
Continued to report locations with special operations and firearms/explosives concerns to USACE hotlines

Tue, Feb 6
Murphy Oil to Date:   Samples: 8,863 from 5,491 residences  Split samples: 911;  Exterior Cleanup: 2.573;  Interior/exterior cleanup: 1,158;  Excavated/sampled yards: 255;  
Back-filled yards: 218;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,155 / 2,053



Personnel: 86 Ammo: 88,016 lbs;  Firearms: 2,088;  E-Goods: 950,719;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,939,827;  HHW Containers: 4,754,420;  Fuel Tanks: 5,909

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,364 cumulative
Landfill Observations: 14 (period) / 863 cumulative
Residential Demolition Observations: 50 (period) / 1,880 cumulative

Documented oil spill from drum recovered by Special Operations Team in St. Bernard Parish; spill noted prior to recovery efforts and was not result of collection

Along with LDEQ, continued demolition assessments in St. Bernard, Plaquemines, Orleans, Jefferson, Washington, and St. Tammany Parishes

Fri, Feb 9
Murphy Oil to Date:   Samples: 8,868 from 5,496 residences  Split samples: 911;  Exterior Cleanup: 2.604;  Interior/exterior cleanup: 1,175  Excavated/sampled yards: 261;  
Back-filled yards: 220;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,185 / 2,053

Personnel: 81 Ammo: 88,071 lbs;  Firearms: 2,089;  E-Goods: 950,719;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,950,854;  HHW Containers: 4,765,220;  Fuel Tanks: 5,925

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,373 cumulative

Continued collection activities in St. Bernard Parish; containers collected during curbside HHW sweeps delivered to Orleans Parish HHW collection area

Continued to collect HHW from demolished homes in St. Bernard Parish; St. Bernard Parish provided EPA with locations of homes being demolished daily

Tue, Feb 13
Murphy Oil to Date:   Samples: 8,868 from 5,496 residences  Split samples: 911;  Exterior Cleanup: 2.658;  Interior/exterior cleanup: 1,204  Excavated/sampled yards: 264;  
Back-filled yards: 225;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 4; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,258 / 2,053

Personnel: 84 Ammo: 88,166 lbs;  Firearms: 2,094;  E-Goods: 956,721;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,964,418; HHW Containers: 4,778,375;  Fuel Tanks: 5,952

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,383 cumulative
Landfill Observations: 14 (period) / 877 cumulative
Residential Demolition Observations: 59 (period) / 1,939 cumulative

Continued to observe URG HHW debris removal and segregation operations in St. Bernard Parish to verify  HHW items properly segregated from construction debris

Most crews stood down on Sunday for scheduled day of rest
Continued to observe homes in St. Bernard Parish neither cleaned nor demolished, in order to estimate number of remaining homes with HHW

Fri, Feb 16
Murphy Oil to Date:   Samples: 8,870 from 5,498 residences  Split samples: 911;  Exterior Cleanup: 2.706;  Interior/exterior cleanup: 1,261  Excavated/sampled yards: 268;  
Back-filled yards: 232;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 4; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,294 / 2,053

Personnel: 85 Ammo: 88,241 lbs;  Firearms: 2,096;  E-Goods: 956,721;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,977,487; HHW Containers: 4,791,163;  Fuel Tanks: 5,979

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,391 cumulative

EPA anticipates no further inspections for FEMA trailer placement in Murphy Oil area; 1,140 properties inspected, documented, and cleared for FEMA trailer placement

Murphy Oil initiated cleaning houses for which access not granted by owners using authority of judge in suit; accompanied by St. Bernard Parish Sheriff’s Deputies

Tue, Feb 20
Murphy Oil to Date:   Samples: 8,870 from 5,498 residences  Split samples: 911;  Exterior Cleanup: 2.706;  Interior/exterior cleanup: 1,261  Excavated/sampled yards: 268;  
Back-filled yards: 232;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 0; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,304 / 2,053

Personnel: 81 Ammo: 88,371 lbs;  Firearms: 2,097;  E-Goods: 966,347;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,983,780; HHW Containers: 4,797,259;  Fuel Tanks: 6,001

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,400 cumulative
Landfill Observations: 13 (period) / 892 cumulative



Residential Demolition Observations: 80 (period) / 2,019 cumulative
Over 6,000 fuel tanks collected from hurricane impacted areas
Over 2,000 residential demolition observations conducted in hurricane impacted areas
Most crews stood down on Sunday for scheduled day of rest
Continued observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, and Old Gentilly

Fri, Feb 23
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.730;  Interior/exterior cleanup: 1,285  Excavated/sampled yards: 272;  
Back-filled yards: 235;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 18; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,312 / 2,053

Personnel: 83 Ammo: 88,556 lbs;  Firearms: 2,111;  E-Goods: 966,347;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 4,997,902; HHW Containers: 4,811,125;  Fuel Tanks: 6,012

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,408 cumulative

Continued to investigate residence “revisits” in areas previously inaccessible due to physical barriers; will collect sample if residence not previously sampled

Initiated inspections of houses cleaned by Murphy crews covered by lawsuit; accompanied by St. Bernard Parish Sheriff’s Deputies

Wed, Feb 28
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.756;  Interior/exterior cleanup: 1,310; Excavated/sampled yards: 275;  
Back-filled yards: 241;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 189; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,324 / 2,054

Personnel: 84 Ammo: 89,276 lbs;  Firearms: 2,122;  E-Goods: 971,936;  Waste Disposal: 22,404,768  lbs;  Cum. Containers: 5,018,235; HHW Containers: 4,830,848;  Fuel Tanks: 6,025

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,424 cumulative
1603: $409,429,956 Landfill Observations: 12 (period) / 902 cumulative
1607: $85,860,595 Residential Demolition Observations: 63 (period) / 2,082 cumulative
Rate: $39,493 Over 5,000,000 cumulative containers collected in hurricane impacted areas

Continued to field calls into EPA Murphy Community Involvement Coordinator (CIC) 1-800 information line daily
Most crews stood down on Sunday for scheduled day of rest
To date, placed 690 property addresses, cleared for demolition, on EPA’s St. Bernard Parish web page

Fri, Mar 2 :: # 116
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.768;  Interior/exterior cleanup: 1,322; Excavated/sampled yards: 277;  
Back-filled yards: 242;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 63; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,324 / 2,054

Personnel: 84 Ammo: 89,446 lbs;  Firearms: 2,124;  E-Goods: 971,936;  Waste Disposal: 22,435,368  lbs;  Cum. Containers: 5,026,773; HHW Containers: 4,837,524;  Fuel Tanks: 6,040

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,433 cumulative
Continued collection activities in St. Bernard Parish; containers collected during curbside HHW sweeps in St. Bernard Parish delivered to Orleans Parish HHW collection 
area

Continued to observe URG HHW debris removal and segregation operations in St. Bernard Parish to verify HHW items properly segregated from construction debris

Tue, Mar 6
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.786;  Interior/exterior cleanup: 1,338; Excavated/sampled yards: 279;  
Back-filled yards: 245;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys (period): 86; Condemnation inpsection / 
visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,324 / 2,054

Personnel: 86 Ammo: 89,751 lbs;  Firearms: 2,159;  E-Goods: 975,698;  Waste Disposal: 22,483,468  lbs;  Cum. Containers: 5,038,914; HHW Containers: 4,851,086;  Fuel Tanks: 6,040

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,442 cumulative
Landfill Observations: 14 (period) / 916 cumulative
Residential Demolition Observations: 85 (period) / 2,167 cumulative
Continued to collect HHW from homes demolished; St. Bernard Parish provided EPA with locations of homes demolished daily



Fri, Mar 9
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.814;  Interior/exterior cleanup: 1,360; Excavated/sampled yards: 285;  
Back-filled yards: 249;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 259 period / 2,603 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,324 / 2,054

Personnel: 86 Ammo: 89,911 lbs;  Firearms: 2,165;  E-Goods: 975,698;  Waste Disposal: 22,539,001  lbs;  Cum. Containers: 5,057,760; HHW Containers: 4,869,611;  Fuel Tanks: 6,052

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,452 cumulative

Continued to observe and document homes in St. Bernard and Orleans Parish neither cleaned nor demolished, to estimate number of remaining homes with HHW

Tue, Mar 13
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.828;  Interior/exterior cleanup: 1,381; Excavated/sampled yards: 288;  
Back-filled yards: 251;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 155 period / 2,758 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,324 / 2,097

Personnel: 87 Ammo: 90,021 lbs;  Firearms: 2,174;  E-Goods: 985,237;  Waste Disposal: 22,539,001  lbs;  Cum. Containers: 5,075,053; HHW Containers: 4,886,569;  Fuel Tanks: 6,064

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,461 cumulative
Over 90,000 pounds of ammunition collected from hurricane impacted areas
Landfill Observations: 14 (period) / 930 cumulative
Residential Demolition Observations: 68 (period) / 2,235 cumulative
To date, placed 737 property addresses, which have been cleared for demolition, on EPA’s St. Bernard Parish web page

Fri, Mar 16
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.846;  Interior/exterior cleanup: 1,410; Excavated/sampled yards: 288;  
Back-filled yards: 251;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 226 period / 2,984 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,462 / 2,311

Personnel: 85 Ammo: 90,116 lbs;  Firearms: 2,179;  E-Goods: 985,237;  Waste Disposal: 22,672,220  lbs;  Cum. Containers: 5,090,068; HHW Containers: 4,901,186;  Fuel Tanks: 6,075

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,471 cumulative
Continued to report locations with special operations and firearms/explosives concerns to USACE hotlines

Tue, Mar 20
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.866;  Interior/exterior cleanup: 1,424; Excavated/sampled yards: 292;  
Back-filled yards: 256;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 166 period / 3,150 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,519 / 2,311

Personnel: 88 Ammo: 90,336 lbs;  Firearms: 2,182;  E-Goods: 992,726;  Waste Disposal: 22,693,680  lbs;  Cum. Containers: 5,106,213; HHW Containers: 4,916,852;  Fuel Tanks: 6,123

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,488 cumulative
Landfill Observations: 14 (period) / 943 cumulative
Residential Demolition Observations: 81 (period) / 2,316 cumulative
LDEQ inspectors continued debris site assessments once per month in Calcasieu, Cameron, Beauregard, Allen, and Jefferson Davis

Fri, Mar 23
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.877;  Interior/exterior cleanup: 1,443; Excavated/sampled yards: 295;  
Back-filled yards: 259;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 59 period / 3,209 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,519 / 2,311

Personnel: 86 Ammo: 90,526 lbs;  Firearms: 2,187;  E-Goods: 992,726;  Waste Disposal: 22,693,680  lbs;  Cum. Containers: 5,121,983; HHW Containers: 4,932,458;  Fuel Tanks: 6,132

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,497 cumulative
LDEQ/EPA-START inspectors continued demolition assessments in St. Bernard, Orleans, Jefferson, and St. Tammany Parishes

Tue, Mar 27
Murphy Oil to Date:   Samples: 8,894 from 5,522 residences  Split samples: 911;  Exterior Cleanup: 2.884;  Interior/exterior cleanup: 1,452; Excavated/sampled yards: 299;  
Back-filled yards: 264;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 18 period / 3,227 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,637 / 2,313



Personnel: 85 Ammo: 90,906 lbs;  Firearms: 2,196;  E-Goods: 998,640;  Waste Disposal: 22,985,792  lbs;  Cum. Containers: 5,138,448; HHW Containers: 4,948,621;  Fuel Tanks: 6,142

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,507 cumulative
Landfill Observations: 12 (period) / 961 cumulative
Residential Demolition Observations: 56 (period) / 2,372 cumulative

Sat, Mar 31
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.894;  Interior/exterior cleanup: 1,483; Excavated/sampled yards: 306;  
Back-filled yards: 272;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 3,227 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,753 / 2,313

Personnel: 85 Ammo: 91,226 lbs;  Firearms: 2,213;  E-Goods: 998,640;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,156,776; HHW Containers: 4,996,443;  Fuel Tanks: 6,167

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,516 cumulative
1603: $399,172,832 Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG
1607: $62,369,571 Continued twice weekly observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, and Gentilly
Rate: $38,833 LDEQ conducted assessments at following landfill facilities: Stranco, Empire Pit, Industrial Pipe, Coast Guard Road, and Paris Road

Tue, Apr 3 :: # 117
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.892;  Interior/exterior cleanup: 1,472; Excavated/sampled yards: 303;  
Back-filled yards: 269;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 3,227 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,736 / 2,313

Personnel: 88 Ammo: 91,411 lbs;  Firearms: 2,225;  E-Goods: 1,005,986;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,167,820; HHW Containers: 4,977,214;  Fuel Tanks: 6,171

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,519 cumulative
Landfill Observations: 14 (period) / 972 cumulative
Residential Demolition Observations: 72 (period) / 2,444 cumulative
Over 1,000,000 electronic goods (E-Goods) collected from hurricane impacted areas

Fri, Apr 6
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.905;  Interior/exterior cleanup: 1,492; Excavated/sampled yards: 307;  
Back-filled yards: 273;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 3,227 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,785 / 2,313

Personnel: 47 Ammo: 91,556 lbs;  Firearms: 2,228;  E-Goods: 1,005,986;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,184,962; HHW Containers: 4,994,127;  Fuel Tanks: 6,175

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,522 cumulative
USACE, under ESF-3, assumed responsibilities for HHW activities in St. Bernard Parish, including collection, preliminary segregation, and delivery of containers to Orleans 
Bulking and Disposal Facility

Continued to observe URG HHW debris removal and segregation operations in St. Bernard Parish to verify HHW items properly segregated from construction debris

Tue, Apr 10
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.914;  Interior/exterior cleanup: 1,493; Excavated/sampled yards: 307;  
Back-filled yards: 273;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 17 period / 3,241 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,813 / 2,313

Personnel: 43 Ammo: 91,651 lbs;  Firearms: 2,245;  E-Goods: 1,012,017;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,197,610; HHW Containers: 5,006,521;  Fuel Tanks: 6,181

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,528 cumulative
Landfill Observations: 10 (period) / 981 cumulative
Residential Demolition Observations: 81 (period) / 2,525 cumulative
Over 5,000,000 HHW containers collected from hurricane impacted areas

Continued to observe and document homes in St. Bernard and Orleans Parish neither cleaned nor demolished, to estimate number of remaining homes with HHW



Fri, Apr 13
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.935;  Interior/exterior cleanup: 1,502; Excavated/sampled yards: 311;  
Back-filled yards: 276;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 17 period / 3,241 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,813 / 2,322

Personnel: 49 Ammo: 91,711 lbs;  Firearms: 2,248;  E-Goods: 1,012,017;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,212,702; HHW Containers: 5,021,254;  Fuel Tanks: 6,228

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,530 cumulative
To date, placed 770 property addresses, which have been cleared for demolition, on EPA’s St. Bernard Parish web page

Tue, Apr 17
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.946;  Interior/exterior cleanup: 1,536; Excavated/sampled yards: 314;  
Back-filled yards: 282;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 30 period / 3,271 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,813 / 2,451

Personnel: 43 Ammo: 91,761 lbs;  Firearms: 2,249;  E-Goods: 1,023,652;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,228,996; HHW Containers: 5,037,164;  Fuel Tanks: 6,274

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,533 cumulative
Landfill Observations: 14 (period) / 996 cumulative
Residential Demolition Observations: 104 (period) / 2,629 cumulative
Continued to report locations with special operations and firearms/explosives concerns to USACE hotlines

Fri, Apr 20
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.964;  Interior/exterior cleanup: 1,572; Excavated/sampled yards: 314;  
Back-filled yards: 282;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 132 period / 3,403 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 2,813 / 2,451

Personnel: 41 Ammo: 91,846 lbs;  Firearms: 2,252;  E-Goods: 1,023,652;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,247,397; HHW Containers: 5,055,239;  Fuel Tanks: 6,285

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,536 cumulative
Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG; only asbestos samples are being collected 
under the RAMP sampling effort

Tue, Apr 24
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.973;  Interior/exterior cleanup: 1,581; Excavated/sampled yards: 321;  
Back-filled yards: 282;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 42 period / 3,445 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,012 / 2,451

Personnel: 41 Ammo: 91,891 lbs;  Firearms: 2,252;  E-Goods: 1,030,476;  Waste Disposal: 23,092,123  lbs;  Cum. Containers: 5,261,573; HHW Containers: 5,069,096;  Fuel Tanks: 6,321

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,539 cumulative
Landfill Observations: 14 (period) / 1,010 cumulative
Residential Demolition Observations: 101 (period) / 2,730 cumulative
Over 1,000 landfill observations conducted from hurricane impacted areas
LDEQ inspectors continued debris site assessments once per month in Calcasieu, Cameron, Beauregard, Allen, and Jefferson Davis

Fri, Apr 27
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.987;  Interior/exterior cleanup: 1,587; Excavated/sampled yards: 321;  
Back-filled yards: 291;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 137 period / 3,582 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,042 / 2,451

Personnel: 40 Ammo: 91,976 lbs;  Firearms: 2,252;  E-Goods: 1,030,476;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,272,675; HHW Containers: 5,079,818;  Fuel Tanks: 6,354

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,542 cumulative
LDEQ/EPA-START inspectors continued demolition assessments in St. Bernard, Orleans, Jefferson, and St. Tammany Parishes

Tue, May 1 :: # 118
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 2.998;  Interior/exterior cleanup: 1,599; Excavated/sampled yards: 325;  
Back-filled yards: 296;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 143 period / 3,725 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,058 / 2,495



Personnel: 39 Ammo: 92,086 lbs;  Firearms: 2,255;  E-Goods: 1,032,699;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,285,592; HHW Containers: 5,092,268;  Fuel Tanks: 6,399

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,548 cumulative
1603: $397,987,075 Landfill Observations: 14 (period) / 1,024 cumulative
1607: $62,343,966 Residential Demolition Observations: 90 (period) / 2,820 cumulative
Rate: $17,000 Continued twice weekly observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, and Gentilly

Fri, May 4
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,010;  Interior/exterior cleanup: 1,614; Excavated / sampled yards: 325;  
Back-filled yards: 297;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 132 period / 3,857 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,058 / 2,495

Personnel: 38 Ammo: 92,116 lbs;  Firearms: 2,255;  E-Goods: 1,032,699;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,289,424; HHW Containers: 5,095,997;  Fuel Tanks: 6,407

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,551 cumulative
LDEQ personnel conducted assessments at following landfill facilities: Stranco, Empire Pit, Old Gentilly, and Paris Road

Wed, May 9
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,025;  Interior/exterior cleanup: 1,632; Excavated / sampled yards: 326;  
Back-filled yards: 303;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 184 period / 4,041 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,093 / 2,843

Personnel: 41 Ammo: 92,221 lbs;  Firearms: 2,257;  E-Goods: 1,035,790;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,307,866 HHW Containers: 5,113,975;  Fuel Tanks: 6,483

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,554 cumulative
Landfill Observations: 13 (period) / 1,037 cumulative
Residential Demolition Observations: 78 (period) / 2,898 cumulative
Over 4,000 Indoor air surveys completed at Murphy Oil impacted residences

Fri, May 11
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,015;  Interior/exterior cleanup: 1,724; Excavated / sampled yards: 327;  
Back-filled yards: 303;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 48 period / 4,089 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,106 / 2,843

Personnel: 36 Ammo: 92,241 lbs;  Firearms: 2,257;  E-Goods: 1,035,790;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,312,542;  HHW Containers: 5,118,546;  Fuel Tanks: 6,505

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,557 cumulative

Tue, May 15
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,073;  Interior/exterior cleanup: 1,734; Excavated / sampled yards: 344;  
Back-filled yards: 305;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 9 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,196 / 2,843

Personnel: 39 Ammo: 92,326 lbs;  Firearms: 2,257;  E-Goods: 1,043,351;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,323,860;  HHW Containers: 5,129,581;  Fuel Tanks: 6,546

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,560 cumulative
Landfill Observations: 14 (period) / 1,051 cumulative
Residential Demolition Observations: 67 (period) / 2,965 cumulative

Fri, May 18
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,076;  Interior/exterior cleanup: 1,778; Excavated / sampled yards: 347;  
Back-filled yards: 307;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,204 / 2,843

Personnel: 40 Ammo: 92,381 lbs;  Firearms: 2,259;  E-Goods: 1,043,351;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,330,239;  HHW Containers: 5,135,805;  Fuel Tanks: 6,552

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,563 cumulative



Tue, May 22
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,082;  Interior/exterior cleanup: 1,785; Excavated / sampled yards: 347;  
Back-filled yards: 308;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,204 / 2,843

Personnel: 40 Ammo: 92,448 lbs;  Firearms: 2,261;  E-Goods: 1,045,756;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,341,123;  HHW Containers: 5,143,413;  Fuel Tanks: 6,584

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,569 cumulative
Landfill Observations: 14 (period) / 1,065 cumulative
Residential Demolition Observations: 79 (period) / 3,044 cumulative
Over 3,000 observations of residential demolitions in Hurricane Katrina impacted areas
Empire Pit closed; landfill observations discontinued

Fri, May 25
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,087;  Interior/exterior cleanup: 1,789; Excavated / sampled yards: 349;  
Back-filled yards: 309;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,205 / 2,843

Personnel: 39 Ammo: 92,518 lbs;  Firearms: 2,261;  E-Goods: 1,045,756;  Waste Disposal: 23,160,670 lbs;  Cum. Containers: 5,347,185;  HHW Containers: 5,152,386;  Fuel Tanks: 6,588

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,572 cumulative
LDEQ inspectors conducted debris site assessments once per month in Calcasieu, Cameron, Beauregard, Allen, and Jefferson Davis

Tue, May 29
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,090;  Interior/exterior cleanup: 1,789; Excavated / sampled yards: 349;  
Back-filled yards: 309;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,273 / 3,088

Personnel: 38 Ammo: 92,543 lbs;  Firearms: 2,265;  E-Goods: 1,048,259;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,359,280;  HHW Containers: 5,164,154;  Fuel Tanks: 6,614

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,574 cumulative
Over 3,000 Final Property Inspections for closure released by LDEQ
Landfill Observations: 14 (period) / 1,079 cumulative
Residential Demolition Observations: 97 (period) / 3,141 cumulative
Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG; only asbestos samples are being collected 
under the RAMP sampling effort

Fri, Jun 1 :: # 119
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,093;  Interior/exterior cleanup: 1,793; Excavated / sampled yards: 349;  
Back-filled yards: 310;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,273 / 3,088

Personnel: 39 Ammo: 92,563 lbs;  Firearms: 2,267;  E-Goods: 1,048,259;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,365,853;  HHW Containers: 5,170,577;  Fuel Tanks: 6,630

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,577 cumulative
1603: $397,994,625 Continued demolition assessments in St. Bernard, Orleans, Jefferson, Plaquemines, and St. Tammany Parishes
1607: $62,343,966 Continued twice weekly observations at following landfill facilities: River Birch, Highway 90, Empire Pit, Paris Road, Stranco, Slidell, and Old Gentilly
Rate: $45,429 To date, placed 776 property addresses, which have been cleared for demolition, on EPA’s St. Bernard Parish web page

Tue, Jun 5
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,145;  Interior/exterior cleanup: 1,856; Excavated / sampled yards: 353;  
Back-filled yards: 310;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,304 / 3,088

Personnel: 41 Ammo: 94,608 lbs;  Firearms: 2,267;  E-Goods: 1,048,919;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,372,528;  HHW Containers: 5,177,103;  Fuel Tanks: 6,635

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,580 cumulative
Landfill Observations: 9 (period) / 1,088 cumulative
Residential Demolition Observations: 74 (period) / 3,215 cumulative



Fri, Jun 8
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,148;  Interior/exterior cleanup: 1,858; Excavated / sampled yards: 358;  
Back-filled yards: 312;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,320 / 3,088

Personnel: 41 Ammo: 94,660 lbs;  Firearms: 2,267;  E-Goods: 1,048,919;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,380,317;  HHW Containers: 5,184,650;  Fuel Tanks: 6,695

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,583 cumulative

Tue, Jun 12
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,154;  Interior/exterior cleanup: 1,902; Excavated / sampled yards: 359;  
Back-filled yards: 314;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,098 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,346 / 3,310

Personnel: 39 Ammo: 94,702 lbs;  Firearms: 2,267;  E-Goods: 1,051,026;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,389,364;  HHW Containers: 5,193,439;  Fuel Tanks: 6,743

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,588 cumulative
Landfill Observations: 15 (period) / 1,105 cumulative
Residential Demolition Observations: 62 (period) / 3,277 cumulative

Fri, Jun 15
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,184;  Interior/exterior cleanup: 1,935; Excavated / sampled yards: 458;  
Back-filled yards: 411;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 19 period / 4,117 cumulative; 
Condemnation inpsection / visible oil detected: 189/48; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,395 / 3,350

Personnel: 39 Ammo: 94,717 lbs;  Firearms: 2,268;  E-Goods: 1,051,026;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,394,923;  HHW Containers: 5,198,830;  Fuel Tanks: 6,747

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,591 cumulative

Tue, Jun 19
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,184;  Interior/exterior cleanup: 1,940; Excavated / sampled yards: 460;  
Back-filled yards: 411;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 19 period / 4,117 cumulative; 
Condemnation inpsection / visible oil detected: 257/73; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,448 / 3,350

Personnel: 40 Ammo: 94,740 lbs;  Firearms: 2,270;  E-Goods: 1,052,315;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,401,333;  HHW Containers: 5,204,985;  Fuel Tanks: 6,823

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,594 cumulative
Landfill Observations: 15 (period) / 1,123 cumulative
Residential Demolition Observations: 47 (period) / 3,324 cumulative
LDEQ inspectors conducted debris site assessments once per month in Calcasieu, Cameron, Beauregard, Allen, and Jefferson Davis

Fri, Jun 22
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,219;  Interior/exterior cleanup: 2,015; Excavated / sampled yards: 461;  
Back-filled yards: 419;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 19 period / 4,117 cumulative; 
Condemnation inpsection / visible oil detected: 324/73; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,449 / 3,350

Personnel: 40 Ammo: 94,810 lbs;  Firearms: 2,275;  E-Goods: 1,052,315;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,409,979;  HHW Containers: 5,213,434;  Fuel Tanks: 6,828

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,597 cumulative
Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG; only asbestos samples are being collected 
under the RAMP sampling effort

Tue, Jun 26
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,234;  Interior/exterior cleanup: 2,029; Excavated / sampled yards: 497;  
Back-filled yards: 457;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 31 period / 4,148 cumulative; 
Condemnation inpsection / visible oil detected: 401/73; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,452 / 3,350

Personnel: 40 Ammo: 94,830 lbs;  Firearms: 2,276;  E-Goods: 1,056,487;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,421,220;  HHW Containers: 5,224,481;  Fuel Tanks: 6,849

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,600 cumulative
Landfill Observations: 15 (period) / 1,135 cumulative
Residential Demolition Observations: 87 (period) / 3,411 cumulative



To date, placed 1,252 property addresses, which have been cleared for demolition, on EPA’s St. Bernard Parish web page

Fri, Jun 29
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,236;  Interior/exterior cleanup: 2,033; Excavated / sampled yards: 497;  
Back-filled yards: 457;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 67 period / 4,215 cumulative; 
Condemnation inpsection / visible oil detected: 401/73; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,452 / 3,350

Personnel: 38 Ammo: 95,087 lbs;  Firearms: 2,283;  E-Goods: 1,056,487;  Waste Disposal: 23,214,120 lbs;  Cum. Containers: 5,433,285;  HHW Containers: 5,236,258;  Fuel Tanks: 6,862

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,603 cumulative
Continued demolition assessments in St. Bernard, Orleans, Jefferson, Plaquemines, and St. Tammany Parishes

Tue, Jul 3 :: # 120
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,239;  Interior/exterior cleanup: 2,037; Excavated / sampled yards: 500;  
Back-filled yards: 463;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,215 cumulative; 
Condemnation inpsection / visible oil detected: 470/76; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,452 / 3,350

Personnel: 36 Ammo: 95,177 lbs;  Firearms: 2,283;  E-Goods: 1,058,747;  Waste Disposal: 23,362,644 lbs;  Cum. Containers: 5,437,210;  HHW Containers: 5,240,127;  Fuel Tanks: 6,863

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,609 cumulative
1603: $398,581,184 Landfill Observations: 15 (period) / 1,150 cumulative
1607: $62,349,621 Residential Demolition Observations: 92 (period) / 3,503 cumulative
Rate: $47,953 Landfill Observation ceased on June 30

Tue, Jul 10
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,251;  Interior/exterior cleanup: 2,047; Excavated / sampled yards: 502;  
Back-filled yards: 469;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 11 period / 4,226 cumulative; 
Condemnation inpsection / visible oil detected:  552/77; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,656 / 3,431

Personnel: 35 Ammo: 95,312 lbs;  Firearms: 2,286;  E-Goods: 1,060,192;  Waste Disposal: 23,362,644 lbs;  Cum. Containers: 5,456,954;  HHW Containers: 5,259,456;  Fuel Tanks: 6,882

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,615 cumulative
Landfill Observations: 0 (period) / 1,150 cumulative
Residential Demolition Observations: 88 (period) / 3,591 cumulative

Tue, Jul 17
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,260;  Interior/exterior cleanup: 2,056; Excavated / sampled yards: 564;  
Back-filled yards: 507;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 41 period / 4,267 cumulative; 
Condemnation inpsection / visible oil detected:  556/77; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,733 / 3,479

Personnel: 35 Ammo: 95,517 lbs;  Firearms: 2,287;  E-Goods: 1,061,547;  Waste Disposal: 23,362,644 lbs;  Cum. Containers: 5,469,308;  HHW Containers: 5,271,608;  Fuel Tanks: 6,893

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,621 cumulative
Landfill Observations: 0 (period) / 1,150 cumulative
Residential Demolition Observations: 86 (period) / 3,677 cumulative

Tue, Jul 24
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,267;  Interior/exterior cleanup: 2,056; Excavated / sampled yards: 580;  
Back-filled yards: 536;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 0 period / 4,267 cumulative; 
Condemnation inpsection / visible oil detected:  556/77; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,760 / 3,479

Personnel: 35 Ammo: 95,613 lbs;  Firearms: 2,298;  E-Goods: 1,064,023;  Waste Disposal: 23,331,004 lbs;  Cum. Containers: 5,486,423;  HHW Containers: 5,288,369;  Fuel Tanks: 6,922

Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,627 cumulative
Landfill Observations: 0 (period) / 1,150 cumulative
Residential Demolition Observations: 74 (period) / 3,751 cumulative

Tue, Jul 31
Murphy Oil to Date:   Samples: 8,897 from 5,525 residences  Split samples: 911;  Exterior Cleanup: 3,282;  Interior/exterior cleanup: 2,087; Excavated / sampled yards: 582;  
Back-filled yards: 558;  Oil-contaminated debris: 396,400 cubic yards;  Cleared for FEMA trailer placement: 1,140; Indoor air surveys: 45 period / 4,312 cumulative; 
Condemnation inpsection / visible oil detected:  579/77; Final Property Inspections for closure EPA completed / Released by LDEQ: 3,802 / 3,479



Personnel: 34 Ammo: 95,652 lbs;  Firearms: 2,305;  E-Goods: 1,065,762;  Waste Disposal: 23,331,004 lbs;  Cum. Containers: 5,500,287;  HHW Containers: 5,301,805;  Fuel Tanks: 6,947

Expended Funds: Samples: Water: 654 cumulative  Sediment: 2,612 cumulative   Air: 12,635 cumulative
1603: $398,581,174 Landfill Observations: 0 (period) / 1,150 cumulative
1607: $62,889,621 Residential Demolition Observations: 107 (period) / 3,858 cumulative

Rate: $32,704 Continued air sampling activities at five fixed air stations during this reporting period: Arabi, UNO, LaFreniere, MTA, and CVNG; only asbestos samples are being collected 
under the RAMP sampling effort
LDEQ personnel conducted assessments at  following landfill facilities: Stranco, Empire Pit, Old Gentilly, and Paris Road
LDEQ/EPA-START inspectors conducted demolition assessments in St. Bernard, Orleans, Jefferson, Plaquemines, and St. Tammany Parishes
To date, placed 1950 property addresses, which have been cleared for demolition, on EPA’s St. Bernard Parish web page
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